



GAIL FARBER, Director

## COUNTY OF LOS ANGELES DEPARTMENT OF PUBLIC WORKS

*"To Enrich Lives Through Effective and Caring Service"*

900 SOUTH FREMONT AVENUE  
ALHAMBRA, CALIFORNIA 91803-1331  
Telephone: (626) 458-5100  
<http://dpw.lacounty.gov>

ADDRESS ALL CORRESPONDENCE TO:  
P.O. BOX 1460  
ALHAMBRA, CALIFORNIA 91802-1460

November 10, 2009

The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, California 90012

Dear Supervisors:

**CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT  
RIO HONDO COASTAL BASIN SPREADING GROUNDS  
CITY OF PICO RIVERA  
(SUPERVISORIAL DISTRICT 1)  
(3 VOTES)**

**SUBJECT**

This action is to approve changes in work and the increased contract amount for a public works construction contract for Rio Hondo Coastal Basin Spreading Grounds in the City of Pico Rivera.

**IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:**

Find that the requested changes in work for variations in bid quantities and repair of irrigation and electrical lines, with an increase in the amount of \$13,791.80, have no significant effect on the environment and approve the changes and increased contract amount for Project ID No. FCC0001098 - Rio Hondo Coastal Basin Spreading Grounds, to reconstruct roadway pavement and curb and gutter and construct reinforced concrete cut-off walls and drainage systems, in the City of Pico Rivera, being performed by R.J. Noble Company.

### **PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION**

The purpose of the recommended action is to obtain the County of Los Angeles Board of Supervisors' (Board) approval for the changes in a public works contract in support of the timely completion of the project while avoiding delays and the potential for claims. The descriptions of the changes, estimated costs, and the necessary time extensions are listed in the enclosure.

The Director of Public Works or her designee has been authorized by your Board to order changes in work up to \$10,000 for construction contracts. Enclosed for your Board's authorization are changes in work in excess of the Director of Public Works' delegated limit, which are required to complete the project.

### **Implementation of Strategic Plan Goals**

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and Community and Municipal Services (Goal 3). Approval of these changes will provide improved infrastructure to better serve the public and enhance the quality of life in the affected community.

### **FISCAL IMPACT/FINANCING**

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is \$13,791.80.

Funding for these changes in work is included in the Fiscal Year 2009-10 Flood Control District Budget. Detailed cost breakdowns for the changes, together with contract cost summaries, are included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs incurred.

### **FACTS AND PROVISIONS/LEGAL REQUIREMENTS**

The contract, for the construction of public works improvements, was awarded by your Board to a responsible contractor with the lowest responsive bid in accordance with the State Public Contract Code, your Board's directives, and as recommended by the Director of Public Works or her designee.

### **ENVIRONMENTAL DOCUMENTATION**

The changes in work as described above and in the enclosure do not change any conditions which resulted in the original environmental findings.

**CONTRACTING PROCESS**

The contract provides that the contractor be compensated for the work resulting from changes to the original plans and specifications or changed conditions encountered during the course of construction. The costs are based on contract unit prices, time and materials, or negotiated under the provisions of the contract specifications. The methods for arriving at the costs of the changes are included in the enclosure.

**IMPACT ON CURRENT SERVICES (OR PROJECTS)**

Approval of the requested changes by your Board will ensure the timely completion of work under the contract and result in complete and usable facilities.

**CONCLUSION**

Please return one adopted copy of this letter to the Department of Public Works, Construction Division.

Respectfully submitted,

A handwritten signature in cursive script that reads "Gail Farber".

GAIL FARBER

Director

GF:JTS:ss

Enclosures

c: Chief Executive Office (Lari Sheehan)  
County Counsel  
Executive Office  
Office of Affirmative Action Compliance

CHANGE IN WORK (AUTHORIZE)  
November 10, 2009

PROJECT ID NO FCC0001098 - RIO HONDO COASTAL BASIN SPREADING  
GROUNDS (in the City of Pico Rivera), Supervisorial District 1  
Contractor: R.J. Noble Company

Project Description:

Reconstruction of roadway pavement and curb and gutter, construction of reinforced concrete cut-off walls and drainage systems, and the performance of other appurtenant work on the Rio Hondo Coastal Basin Spreading Grounds.

Changes in Work:

(1) Variations in Bid Quantities	\$ 4,291.80
(2) Repair Irrigation and Electrical Lines	<u>9,500.00</u>
Total	<u>\$13,791.80</u>

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid items. The contractor is paid based upon actual quantities used. The increase in contract price reflects the net adjustment due to variations between estimated bid quantities and actual quantities. The costs for these changes will be based on contract unit prices.

(2) Several unmarked irrigation and electrical lines were damaged during excavation of the subgrade material. It will be necessary for the contractor to repair these lines.

The cost for Item 1 will be based on contract unit prices. The cost for Item 2 was negotiated as provided in Subsection 3-2 of the contract specifications.

Financial Information:

Funding for these changes in work is included in the Fiscal Year 2009-10 Flood Control District Budget.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount	\$413,110.40
Changes in work previously approved by your Board	49,749.00
Changes in work to be authorized	<u>13,791.80</u>
Revised contract amount	<u>\$476,651.20</u>
Percent total change to original contract amount	15%

JRP:en