



County of Los Angeles CHIEF EXECUTIVE OFFICE

Kenneth Hahn Hall of Administration
500 West Temple Street, Room 713, Los Angeles, California 90012
(213) 974-1101
<http://ceo.lacounty.gov>

WILLIAM T FUJIOKA
Chief Executive Officer

November 5, 2010

Board of Supervisors
GLORIA MOLINA
First District

MARK RIDLEY-THOMAS
Second District

ZEV YAROSLAVSKY
Third District

DON KNABE
Fourth District

MICHAEL D. ANTONOVICH
Fifth District

TO: Supervisor Gloria Molina, Chair
Supervisor Mark Ridley-Thomas
Supervisor Zev Yaroslavsky
Supervisor Don Knabe
Supervisor Michael D. Antonovich

FROM: William T Fujioka
Chief Executive Officer

GENERAL RELIEF RESTRUCTURING PLAN: QUARTERLY UPDATE

This is to provide a report on the progress of the implementation of the General Relief (GR) Restructuring Plan (RP).

On April 24, 2009, on a motion by Supervisor Knabe, your Board instructed the Chief Executive Officer (CEO), in collaboration with the Department of Public Social Services (DPSS), and consultation with County Counsel, to design a potential GR program that will better assist GR participants, with the expectation that more of these individuals would be able to transition off of County assistance. In response, the GR Restructuring Workgroup (RW), consisting of 11 County departments and ten stakeholders, was convened. On February 9, 2010, your Board approved the comprehensive plan to restructure the GR program. This plan consisted of 42 recommendations designed to reduce the GR caseload over time by focusing services on housing assistance, Supplemental Security Income (SSI) advocacy, and employment preparation.

The GR RW members were invited to participate in various workgroups that were convened by DPSS to assist in the implementation of the plan. Several internal DPSS meetings, and meetings with other County departments and community stakeholders, have taken place to discuss the implementation of the various GR restructuring projects. As a result of the great support and collaboration from the different partners, 13 GR Restructuring Recommendations have already been implemented and we anticipate that eight more will be implemented in October 2010. The attached Chart provides the status of all 42 approved RW recommendations.

"To Enrich Lives Through Effective And Caring Service"

**Please Conserve Paper – This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only**

Each Supervisor
November 5, 2010
Page 2

Approved Workgroup Recommendations That Have Been Implemented

As reported in the Quarterly Report, dated July 2, 2010, the following four recommendations were implemented:

- Recommendation No. 13, collaboration with Department of Children and Family Services (DCFS) and the Probation Department to connect youth to existing American Recovery and Reinvestment Act (ARRA) funded projects: DPSS has established collaboration with DCFS and Probation Department to facilitate referrals to General Relief Opportunities for Work (GROW) services, including ARRA funded services. DPSS has designated a liaison to work with both departments on this effort. Additionally, the GROW program has been assisting several individuals who emerged from foster care and needed assistance with various issues. Some were referred to the district offices to apply for CalWORKs, GR, or other benefits. Qualifying participants were referred to the WorkSource Centers for assistance with subsidized employment and/or housing as needed. Approximately 50 individuals have received services/referrals under this project. A more formal/structured process is being developed according to Recommendations No. 12 and 21.
- Recommendation No. 14, pursuit of federal reimbursement through Food Stamp Employment and Training (FSET) for reimbursement for supportive services to GROW participants: The State approved DPSS' FSET plan; therefore, reimbursement through FSET for costs associated with support services to GROW participants can be claimed effective October 2009. During Fiscal Year (FY) 2009-10, DPSS claimed \$1,388,390 for GROW Mental Health services, of which \$694,195 is from federal revenue.
- Recommendation No. 20, GR program has been incorporated in the County's and DPSS' Strategic Plan (SP).

Strategy 3 of the County's SP includes Objectives 2 and 3 related to the GR program:

Objective 2: GR to SSI: By June 30, 2010, assess the success of the implementation of the GR to SSI project working with DPSS, departments of Health Services (DHS), Mental Health (DMH), and Public Health (DPH) staff. Based upon the evaluation, determine whether to continue program and/or integrate with GR Efficiencies Initiative. As of September 30, 2010, there are 497 GR participants approved for SSI benefits through the GR to SSI project. This far exceeds the original goal number of 200 approvals. DPSS continues to monitor pending applications and expects more approvals in future months.

Objective 3: By June 30, 2010, to achieve GR Efficiencies, develop recommendations with stakeholders, present plan to the Board of Supervisors, and begin project implementation. A Workgroup composed of 11 County departments and 10 stakeholders was formed and multiple meetings were convened to discuss a GR RP. A 42 recommendation RP was agreed upon by the RW and approved by the Board of Supervisors on February 9, 2010. As of September 30, 2010, 13 of the 42 approved recommendations have been implemented and we anticipate that eight more will be implemented in October 2010.

Goal I, Program Excellence of the DPSS' SP included Objective 1.1.7 related to the GR program. By June 2010, redesign the GR program to reduce homelessness, increase the number of customers who transition to SSI, and increase the number of customers who become employed.

- Recommendation No. 25, addition of positions utilizing ARRA to assist participants through the GR process: Six participants worked as Customer Services Assistants in the GR district lobbies until September 30, 2010, when the available funding ended.

In addition to the four Recommendations implemented and reported in the previous Quarterly Report, dated July 2, 2010, the following nine Recommendations were implemented between July 2010 and September 2010:

- Recommendation No. 5, expansion of the Housing Subsidy Project (HSP) offers a rental subsidy for GR participants to provide the stability needed to find and maintain a job or secure SSI benefits. The expansion of the GR HSP and Case Management Project was implemented on August 2, 2010. This project offers a rental subsidy of \$400 to homeless GR participants pursuing employment or SSI/Veterans benefits. An additional 640 subsidy slots are now available. The slots will increase over time as funding becomes available through the GR Anti-homelessness Account (AHA).
- Recommendation No. 9, collaboration with DHS, DMH, and the Los Angeles County Sheriffs' Department (LASD) to retrieve medical and mental health records on behalf of GR participants to support their disability claim for SSI. The project was implemented in August 2010. Project protocols were released and SSI Advocacy staffs were trained. A comprehensive training for Registered Nurses (RNs) was conducted on August 13, 2010. DHS and LASD are now processing pre-clearance requests and retrieving medical and mental health records. DMH is in the process of hiring both of its RNs.

Each Supervisor
November 5, 2010
Page 4

- Recommendation No. 10, collaboration with DMH and DHS to maximize the claiming of retroactive Medi-Cal for GR participants who qualify for SSI. A monthly activity list is being transmitted to DMH and DHS on a monthly basis. This list is a key factor in allowing DMH and DHS to significantly improve their retroactive Medi-Cal claims processing efforts for GR participants who were recently approved for SSI. The first list was forwarded to DMH and DHS in September 2010.
- Recommendation No. 16, expand GROW to include General Education Development preparation for GROW participants who lack a high school diploma. A list of available education entities has been identified and made accessible to Case Managers who share this information with GR Participants.
- Recommendation No. 19, expand data collection for the GR program and determine its needs. DPSS Systematic Measurement, Accountability, and Reporting Tool (DPSSSMART) have expanded data collection efforts. DPSS has evaluated its need for additional GR program data and has initiated the following:
 - Identified key GR program data that will be accessible to all DPSS staff through DPSSSMART;
 - Developed an internal SSI and Medi-Cal Advocacy Program (SSIMAP) database to track all SSI advocacy data related to GR restructuring;
 - Developed a mechanism to track all GR restructuring project data; and
 - Expanding GR data collection is an ongoing effort that will be enhanced as the Department identifies additional data needs.
- Recommendation No. 27, establish a GR AHA in the CEO's budget to fund enhanced services to reduce GR homelessness. This account will be funded with savings from enhanced GR services, including but not limited to GR grant savings for participants who receive a rental subsidy and secure employment/SSI, and Interim Assistance Reimbursement for rental subsidies for GR participants who qualify for SSI. The AHA was set up in the DPSS Assistance budget in September 2010.
- Recommendation No. 38, establish targets for: 1) SSI approvals filed in FY 2010-11 and ongoing; and 2) the overall number of SSI approvals. SSI approval targets have been established and communicated to staff. These targets were recently reiterated in the SSIMAP newsletter and at the SSI Advocate Quarterly Meeting. SSI approvals are tracked on a monthly basis.

Each Supervisor
November 5, 2010
Page 5

- Recommendation No. 40, strengthen existing relationships with the Social Security Administration (SSA). In addition to the June 22, 2010, upper level management meeting with the SSA, Veterans Administration, CEO, and various County Departments, a second meeting attended by DPSS, SSA, and Disability Determination Services Division staff was held on August 12, 2010, to strategize ways of helping more GR participants' transition to SSI. The three agencies committed to collaborate with each other to meet their objective of increasing the number of SSI approvals among GR participants. Agencies agreed to meet quarterly to discuss progress made.
- Recommendation No. 42, hold quarterly meetings of the GR Restructuring Steering Committee (RSC): The GR RSC held its first quarterly meeting in July 2010. The next meeting will be held in October 2010.

An update on all 42 GR restructuring projects is provided on the attached GR Restructuring Master Implementation Chart.

We will provide the next quarterly report in January 2011.

Please let me know if you have any questions, or your staff may contact Kathy House at (213) 974-4530, or via email at khouse@ceo.lacounty.gov.

WTF:AJ:KH
DS:JAB:cvb

Attachment

c: County Counsel
Executive Office, Board of Supervisors
Public Social Services

Memo to BOS – GR Restructuring Quarterly Report.doc

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO.	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
1	Subject to applicable confidentiality requirements, use the Adult Linkages Project mechanism to identify the County service history of GR applicants/participants, so that applicants/participants can be offered services that take into account the totality of their individual circumstances.	The Chief Executive Office (CEO) approved funding for the one-time cost implementation of this recommendation. CEO-SIB is currently working with SAS (contractor), DPSS, and County Counsel to develop the system that will be used by DPSS eligibility staff to access real time service utilization records for GR applicants/participants.	FEBRUARY 2011
2	The County should develop an innovative service integration model that can support County departments, other governmental entities, and community partners in concurrently serving a shared clientele.	The meeting intended for July 2010 did not take place; it will be rescheduled at the beginning of October 2010. Research is still pending on this project.	FEBRUARY 2011
3	Increase integration of services between the Sheriff's Department and DPSS by: <ul style="list-style-type: none"> A. Developing a plan to enhance the current County jail match to identify individuals who are incarcerated and have a linkage to GR benefits, to provide pre- and post-release services and SSI Advocacy that will assist with their re-entry into society. B. Assessing the DPSS/Sheriff's Homeless Release Project to determine its effectiveness. C. Implementing a review protocol to determine whether any outstanding warrants remaining on the GR/SSI applicant's record should be cleared, recalled or withdrawn. D. Ensuring that probation, parole, and other warrants that should have been satisfied by a GR/SSI applicant's stay in jail have been withdrawn or recalled. E. Appointing a liaison for individuals with outstanding warrants whom advocates and County employees can contact directly to: (1) inquire about the underlying reason and validity of a warrant and (2) assist the SSI advocate in "clearing up" the warrant. F. Referring disabled individuals exiting jail who apply for GR to a SSI advocate/liaison, in order to re-establish SSI benefits and work with agencies (i.e., probation, parole, public defender, courts, etc.) to recall existing warrants. G. Referring disabled individuals exiting jail who do not have 	A meeting was held on July 7, 2010 with the designated workgroup, which includes DPSS, Sheriff, Public Defender and a representative from the Public Social Services (PSS) Commission. The Department of Public Social Services (DPSS) presented an overview of the current Jail Match and enhancements were recommended. Additionally, an overview of the DPSS/Sheriff Homeless Project was presented.	Los Angeles Sheriff Department (LASD) indicated that outstanding warrants are resolved prior to an inmate being released from jail. However, due to the huge number of inmates, some are not properly cleared through the system prior to being released. LASD agreed to work on a system to ensure that all inmates being identified for this project are cleared through their system to ensure that warrants are resolved prior to releasing inmates. A second meeting was held on September 9, 2010. DPSS and LASD are working to identify additional data fields for the jail match listing to ensure more matches are made when the listing is run. The workgroup also discussed ways to clear warrants for potentially SSI eligible inmates who have prior GR history. A Custody Assistant candidate has been identified to be a liaison between staff and the LASD to help clear warrants for potentially Supplemental Security Income (SSI) eligible

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
4	<p>SSI benefits to GR SSIMAP for benefits establishment.</p> <p>Encourage police agencies to make social services referrals for the homeless and connect them with resources, rather than issuing citations.</p>	<p>Inmates who have prior General Relief (GR) history.</p> <p>A meeting was held on June 17, 2010 with the Long Beach Police Department, L.A. County Sheriff's Department and Community partners.</p> <p>The Long Beach Police Department and LASD provided an overview of their services to the homeless population.</p> <p>DPSS will work with the police agencies to create a simple informational document in multiple languages to distribute to the homeless and connect them to services. LASD has agreed to draft the informational document.</p>	<p>NOVEMBER 2010</p>
5	<p>Enhance Subsidized Housing by:</p> <ul style="list-style-type: none"> A. Increasing the total number of housing subsidies to 10,000 by December 2014. B. Increasing the number of housing subsidies for homeless disabled GR participants pursuing, or willing to pursue, SSI and/or veterans benefits, so that 100% of homeless disabled GR participants pursuing SSI and/or veterans benefits are offered a housing subsidy within 5 years. C. Increasing the number of housing subsidies for homeless, employable GR participants. 	<p>The following key points were implemented in the Administrative Directive which was released to Project staff on August 2, 2010, for instructions and procedures:</p> <p>A. The GR Housing Subsidy Pilot has been expanded to include an additional 640 housing subsidy slots, bringing the total slots from 900 to 1,540. The current implementation plan projects to increase the housing subsidies based on the savings generated by GR participants who receive a housing subsidy and exit GR with work or disability benefits.</p> <p>B. & C. The new 640 housing subsidies added to the Pilot were allocated as follows: 320 for GR employable participants and 320 for GR disabled participants pursuing SSI and/or veterans benefits.</p>	<p>IMPLEMENTED AUGUST 2010</p>

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO	APPROVED RECOMMENDATIONS	TARGET IMPLEMENTATION DATE
NO	APPROVED RECOMMENDATIONS	STATUS
D	As in the current GR Housing and Case Management Project.	D. Incorporated in the implementation Administrative Directive.
a.	Subsidized housing itself should not be time-limited, allowing people to stay as permanent residents, after they start receiving outside income and can pay for their housing.	
b.	The housing subsidy should be encouraged, but not required.	
E.	Increasing the GR rental subsidy amount from \$300 to \$400 and reducing the participant's contribution from the grant from \$136 to \$100, so the total amount available for rent will be \$500.	E. The GR Housing Subsidy amount was increased from \$300 to \$400 and the participant's contribution from the grant was reduced from \$136 to \$100. The new total amount available is \$500.
F.	Pursuing federal reimbursements for housing subsidy payments made to employable GR participants through the Food Stamp and Employment Training (FSET) fund at a rate of 50%, and pursuing reimbursement for housing subsidy payment made to GR participants who are approved for SSI through the Interim Assistance Reimbursement Program, at a rate of 100%.	F. & G. DPSS is internally working and has established procedures to pursue federal reimbursement for housing subsidy payments made to employable GR participants through the FSET fund and to pursue reimbursement for housing subsidy payments made to GR participants who are approved for SSI through the IAR process. The money recouped from SSI will be reinvested in additional housing subsidies.
G.	Reinvesting the money recouped from SSI (Interim Assistance Reimbursement for housing subsidies) in additional housing subsidies.	
H.	Recruiting participants for the Housing Subsidy and Case Management Program during the GR intake process and making additional efforts throughout the course of case management to encourage participants to remain in the Housing Subsidy and Case Management Program and identify causes of participants dropping out of the subsidy.	H. Two training sessions were conducted on July 15, 2010 to provide Project Staff, eligibility staff both intake and approved, GROW Case Managers and SSI Advocates with the new procedures on the expansion of the Housing Subsidy Pilot Program.
6	Implement a pilot project (subject to a cost benefit analysis) by master leasing and/or purchasing foreclosed apartment	August 2, 2010, The final approved Administrative Directive was released and the expansion of the Housing Subsidy Pilot Program was implemented.
		The meeting intended for July 2010 did not take place; it will be rescheduled in October 2010. Research is still pending on this
		JANUARY 2011

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO.	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
	buildings and/or multi-family housing units and/or dorm-like housing to be provided for the indigent homeless population. This housing should be owned and/or operated by a non-profit housing developer and/or homeless service provider with expertise in managing housing with services.	project	
7	Address supportive housing needs by:	<p>A. Exploring housing options for mentally ill participants through City and County Housing Authorities and other smaller Housing Authorities throughout LA County.</p> <p>B. Identifying and leveraging County funding for housing resources and related services that already receive county funding or support.</p>	<p>A. DMH and DPSS staff held a pre-meet on April 27, 2010, to discuss possible housing experts and providers to be invited to assist with the implementation on this effort. A list of potential collaborative agencies was developed. The responsible workgroup met on June 24, 2010, to discuss the implementation plan for this project</p> <p>A second workgroup meeting was held on August 4, 2010. A presentation on the Mental Health Services Act (MHSA) was made by Department of Mental Health (DMH) staff. Additionally, Los Angeles Homeless Services Authority (LAHSA) staff made a presentation on Project 50. MHSA, A Community of Friends and some local missions were identified as agencies that offer potential housing options to mentally ill GR participants who meet their criteria.</p> <p>B. Additionally, the group discussed the most viable projects and funding, which currently have housing slots available. All of the projects identified have limited funding. However, A Community of Friends, which is funded by the Community Development Commission (CDC) will be further explored.</p>
8		Subject to detailed operational and fiscal planning during Phase Two of the GR Restructuring process, eliminate the current cursory employability/NSA screening and replace it with a more extensive medical/mental health disability assessment performed by (1) DMH, (2) DHS or possibly DPH, and/or (3) DHS Public Private Partners (PPPs). For permanently disabled participants in need of additional documentation to support their SSI applications, a comprehensive medical/mental health evaluation would be	<p>Meetings were held with DMH and DHS regarding the implementation of the Disability Assessments/Comprehensive Evaluations.</p> <p><u>Mental Health Disability Assessment</u></p> <p>A draft of the mental health disability assessment tool was developed and it is being tested in the DPSS Metro Special District Office. At the conclusion of the short-term pilot, DPSS</p>

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

No	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
	<p>performed. The extensive assessments and the comprehensive medical and mental health evaluations and write-ups will be funded with 50 - 75% new federal revenue.</p>	<p>will evaluate the assessment tool and finalize a plan to expand services to all GR Districts. These assessments will be conducted by licensed DMH staff.</p> <p>DPSS and DMH developed an implementation plan to begin providing the enhanced mental health disability assessment. Implementation will be staggered and the new DMH Psychiatric Social Workers will be phased-in beginning October 2010.</p> <p><u>Medical Disability Assessment</u></p> <p>Subsequent to the Board's approval of this recommendation, the County Counsel for DHS determined that the medical disability assessments fall outside of the scope of the existing contracts with DHS' Public Private Partners (PPPs) and, thus, neither the medical disability assessments nor the comprehensive evaluations can be implemented through an amendment to current PPP contracts.</p>	DECEMBER 2010

The Department has begun the approval process to secure a contract for providing Medical Disability Assessment Services. The implementation target date is December 2010.

Mental Health Disability Evaluation

DMH will hire two Psychologists and a Psychiatric Social Worker II to provide comprehensive mental health evaluations for a selected group of GR participants pursuing SSI.

DPSS has begun drafting the MOU to allow DMH to perform the Comprehensive Evaluations. DMH is in the process of recruiting two Psychologists and one Psychiatric Social Worker for this purpose.

Medical Disability Evaluation

The Department has begun the approval process to secure a contract for providing Medical Comprehensive Evaluation Services. The implementation target date is December 2010.

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
9	DHS, DMH, and LASD to retrieve medical and mental health records on behalf of GR participants to support their disability claim for SSI. Most of the costs will be funded with 50% new federal revenue.	<p>Project protocols were released and SSI Advocacy staff trained. DPSS continues to meet with DMH, DHS and LASD to clarify issues, exchange best practices and measure the progress made.</p> <p>DHS has finalized hiring all seven Registered Nurses (RNs). DMH is in the process of hiring both of its RNs. The RN previously reported as hired did not take place. LASD has identified one RN who will work in this project on an interim basis until LASD hires a permanent staff person.</p> <p>A comprehensive training for RNs was conducted on August 13, 2010. Training presenters included staff from SSA, DDSD and DHS.</p> <p>The project was implemented in August 2010.</p> <p>DHS and LASD are now processing pre-clearance requests and retrieving medical and mental health records. DMH does not have the staff yet for this program.</p>	IMPLEMENTED AUGUST 2010
10	Maximize the claiming of retroactive Medi-Cal for GR participants who qualify for SSI and Medi-Cal.	<p>Preliminary teleconference meetings with DPSS, DMH, and DHS were held in June 2010 to further discuss the data needs for this project.</p> <p>A listing of GR participants who were approved for Supplemental Security Income (SSI) will be transmitted to DMH and DHS on a monthly basis. The first report was forwarded to DMH and DHS in September 2010. This list is a key factor in allowing them to significantly improve their retroactive Medi-Cal claims processing efforts for GR participants who were recently approved for SSI.</p>	IMPLEMENTED SEPTEMBER 2010

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO.	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
11	<p>Integrate the Public Defender (PD) into SSI Advocacy, where GR participants are already clients of the Public Defender and advocacy can be combined with clients' representation in court.</p>	<p>PD identified the Compton Courthouse as the location for this project. Staff has been selected. One DPSS SSI Advocate and one PD Psychiatric Social Worker II will be collocated at the PD site to provide SSI Advocacy services. We are in the process of finalizing the MOU, project protocols and funding for site preparation and equipment.</p>	OCTOBER 2010
12	<p>Modify the GROW Program to:</p> <ul style="list-style-type: none"> A. Customize services to individuals who are classified as: <ul style="list-style-type: none"> 1. Transitional Age Youth (TAY); 2. Veterans; and 3. Participants exiting Mandatory Substance Abuse Program (MSARP). 	<p>A.1. The implementation plan for this project is being finalized by the workgroup. Items that need to be finalized include GROW Computer Programming changes; curriculum for specialized job club class by LACOE; instructions to staff. Target implementation date is November 2010.</p> <p>A.2. The implementation plan for this project is being finalized. Items that need to be finalized include compiling list of available resources and distribution of outreach material for referrals to Weingart Center. A mass mailing will be completed this month to send out information to all identified GR/GROW Veterans.</p> <p>A.3. The implementation plan for this project is in progress. Items pending include computer enhancements from LEADER to track progress and completion of MSARP treatment (GR Program); once this process is completed, information will be interfaced to MAPPER for expansion of services to qualifying participants. Expected completion date is November 2010.</p> <p>B & C. Projects 12 B&C were implemented on August 2, 2010 with limited services. Full implementation of this project is in progress. Items pending completion include amendments to GROW contracts to incorporate services to Volunteers and some programmatic changes. Target date for full implementation is November 2010.</p> <p>C. Enhance services for Needs Special Assistance (NSA)</p>	NOVEMBER 2010

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
12	<p>participants by providing them voluntary employment preparation services and mental health treatment through the GROW Program. Volunteers would not be subject to sanctions.</p> <p>D. Establish collaboration between DPSS, DCFS, and Probation to provide enhanced services to GROW participants ages 18-24 who come out of foster care and probation.</p> <p>E. Develop a comprehensive and ongoing evaluation plan of GROW to track outcomes for GR participants, including, but not limited to, education and training outcomes, length of employment obtained through GROW, and recidivism.</p>	<p>NOVEMBER 2010</p> <p>D. A workgroup meeting took place on August 26, 2010 to discuss action items needed to implement this project. A follow-up conference call with DCFS/Probation to discuss finalizing of the implementation plan took place on September 13, 2010.</p> <p>E. An internal DPSS meeting took place in April 2010. Future follow-up meetings will be scheduled after the implementation plans have been further developed, in order to determine the best way to track relevant information. The development of this project is ongoing and the workgroup will continue to develop tracking mechanisms as the projects roll-out.</p>	NOVEMBER 2010
13	<p>Establish collaboration between DPSS and the Probation Department to reduce the number of Emerging Adults (age 18-24) applying for GR benefits.</p>	<p>DPSS has established collaboration with DCFS and Probation Department to facilitate referrals to GROW services, including American Recovery and Reinvestment Act (ARRA) Projects. DPSS has designated a liaison to work with both departments on this effort.</p>	IMPLEMENTED MAY 2010
14		<p>This project was completed in May 2010.</p> <p>The DPSS plan that was submitted to the State was approved on May 5, 2010. Reimbursement through FSET for costs associated with support services to GROW participants can be claimed effective October 2009.</p>	IMPLEMENTED MAY 2010
15		<p>This project was completed in May 2010.</p> <p>The workgroup for this project has been meeting monthly to develop a collaborative plan to provide comprehensive employment services to GROW participants. A list of WorkSource Centers and One Stops willing to participate in this project has been completed. Target implementation date</p>	NOVEMBER 2010

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO.	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
	participants.	is November 2010.	IMPLEMENTED JUNE 2010
16	Expand GROW to include GED preparation.	DPSS has informed the responsible workgroup of this project and there were no objections to this proposal.	IMPLEMENTED JUNE 2010
17	Conduct a comprehensive study of the Mandatory Substance Abuse and Recovery Program (MSARP) to evaluate its effectiveness.	<p>CEO-SIB staff has shared a draft report, which was discussed during a meeting with DPSS staff. The data match with DPH was completed and merged with DPSS data in preparation for analysis. CEO-SIB is currently conducting the analysis.</p> <ul style="list-style-type: none"> A. DPSS and DPH-ADPA will evaluate the redesign of MSARP based upon the results of the evaluation. B. Use the evaluation outcomes and DPH-ADPA Rate Study to inform a resolicitation process for GR services. C. Evaluate the need for substance abuse treatment services for emerging adults ages 18-24 and the need to design specialized treatment services for this population. 	DECEMBER 2010
18	Develop State and federal legislative/regulatory proposals to assist indigent adults and/or mitigate County costs and work with stakeholders to develop these proposals.	DPSS is examining possible areas where legislative and regulatory changes may be necessary and feasible. The initial responsible workgroup meeting was convened on September 2, 2010. The workgroup has identified ten (10) potential concerns that with further research may formulate into a State or Federal legislative proposal for indigent adults. The workgroup is on target for their legislative submissions.	DECEMBER 2010
19	DPSS to expand data collection for the GR Program.	A meeting to discuss data collection and computer programming for all SSI Advocacy-related recommendations was held on June 22, 2010. GR data, including GR Restructuring Data, will be collected and made available through DPSSMART, SSIMAP database. Data collection is an ongoing effort.	IMPLEMENTED Ongoing

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO.	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
20	Include the GR Program in the County's and DPSS' strategic plans.	<p>The GR Program has been incorporated in the County's and DPSS' Strategic Plan.</p> <p>The County's Strategic Plan Objectives are:</p> <p>Objective 2: General Relief to SSI: By June 30, 2010, assess the success of the implementation of the GR to SSI project, working with the Department of Public Social Services, Health Services, Mental Health, and Public Health staff. Based upon the evaluation, determine whether to continue program and/or integrate with GR Efficiencies Initiative.</p> <p>Objective 3: By June 30, 2010, to achieve GR Efficiencies, develop recommendations with stakeholders, present plan to the Board of Supervisors, and begin project implementation.</p> <p>The DPS's Strategic Plan Objectives are:</p> <p>Objective I.1.7: By June 2010, redesign the General Relief Program to reduce homelessness, increase the number of customers who transition to SSI and increase the number of customers who become employed.</p>	IMPLEMENTED APRIL 2010
21	Conduct a pilot having the current Linkages GAIN Services Workers at two or three small DCFS offices work with the Children's Social Workers to utilize the Transition Conference as an opportunity to connect foster youth with County services.	The workgroup for this project met on August 26, 2010. A follow-up conference call with DCFS/Probation to discuss finalization of the implementation plan took place on September 13, 2010.	NOVEMBER 2010
22	Provide better screening for Veterans and better referrals for assistance with claims and strengthen DPSS case management for Veterans who are on GR to enable them to qualify faster for Veteran's benefits and services.	<p>An initial meeting was held in June 2010 with Legal Aid Foundation of Los Angeles (LAFLA), Public Counsel, and Department of Military and Veterans Affairs (DMVA).</p> <p>Project protocols for the DPSS/LAFLA pilot have been drafted and shared with the responsible workgroup. Comments were received from the workgroup in June 2010.</p> <p>Currently working with Public Counsel to develop a resource guide for Veteran participants.</p>	OCTOBER 2010

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

No	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
		<p>A second meeting was held on August 17, 2010, with LAFLA to discuss the implementation of the pilot project.</p> <p>The DPSS/LAFLA Veterans pilot will be conducted in the Metro East office and is scheduled to begin on October 12, 2010. Space arrangements for LAFLA staff at the Metro East office are being made. Policy for this project has been drafted and is in the clearance process.</p>	
23	<p>Asses and enhance the current mechanisms designed to enable former foster care youth, medically indigent under 21 and probation youth to receive and retain Medi-Cal.</p>	<p>An internal meeting was held on May 25, 2010 to discuss current DPSS efforts on this subject.</p> <p>Children in foster care automatically continue on Medi-Cal until they reach age 21; however, 50% of cases are terminated at redetermination for failure to respond.</p> <p>DPSS is currently taking Medi-Cal applications at probation camps only for minor consent services (Medi-Cal for individuals who need continuous services; e.g., pregnancy, mental health treatment, counseling, drug and alcohol abuse). DPSS is working with Probation on an automated listing of youth who are within 90 days of being released from the Probation system. Interface with Probation will be ready in July 2010. Draft protocols are being developed.</p> <p>The meeting with the responsible workgroup originally scheduled for July has been rescheduled for October 2010.</p> <p>DPSS continues to work with Probation to establish a referral system to ensure probation youth are properly coded to receive and retain Medi-Cal.</p>	<p>NOVEMBER 2010</p>
24	<p>Increase the GR Participants resources by:</p> <p>A. Allowing GR recipients to remain on GR while saving more money. Permit GR participants to maintain a</p>	<p>A. Instructions are being developed to provide line staff with the proposed policy.</p>	

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO.	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
	<p>Restricted Savings Account up to a pre-determined amount for the purpose of saving for housing, education or training expenses, and/or to start a business that would not be countable towards the property limit.</p> <p>B. Helping participants who have child support obligations by:</p> <ol style="list-style-type: none"> 1. Educating workers and participants about the assistance DPSS currently offers to help lower child support payments for participants. 2. Work with the Child Support Services Department to reduce child support payments for participants after they leave GR for the first six months they have a job, to allow them to get on their feet before resuming higher child support payments. 	<p>B.1. Draft protocols will be developed to educate DPSS staff on assisting GR participants with lowering their child support payments.</p> <p>B.2. The tentative meeting with the Child Support Services Department scheduled for July 2010 did not take place. A new meeting will be held in October 2010.</p>	NOVEMBER 2010
25	<p>Add positions in GR offices, through September 30, 2010, utilizing TANF emergency contingency funds (ECF), to assist GR participants navigate the GR process. Positions may be filled with GR non-custodial parents (NCPs) who qualify for ECF-funded subsidized employment.</p>	<p>This project was completed with the hiring of six participants who worked as Customer Services Assistants (CSAs) in the GR Districts lobby until September 30, 2010, when the available funding ended.</p>	IMPLEMENTED MAY 2010
26	<p>CEO-SIB to conduct an evaluation of GR Program mandates, rules, time limits, sanctions, operational processes, and data limitations, including a cost/benefit analysis.</p>	<p>CEO-SIB identified two contractors to conduct the evaluation of the GR Program. The first contractor secured to perform the Quantitative Process Analysis of Los Angeles County's GR Program is University of Sciences in Philadelphia.</p> <p>The second contractor secured to perform the Qualitative Process Analysis of Los Angeles County's GR Program is Linda Shaw, Ph.D., from California State University San Marcos. An action plan was developed by the contractors to convene focus groups to interview GR participants, Eligibility Workers and Administrative staff. Focus groups were convened in August 2010.</p>	MARCH 2011
27	<p>Establish a GR Anti-Homelessness Account in the CEO's budget to fund enhanced services to reduce GR</p>	<p>The Anti-Homelessness Account was set up in the DPSS Assistance budget in August 2010.</p>	IMPLEMENTED AUGUST 2010

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO.	APPROVED RECOMMENDATIONS	TARGET IMPLEMENTATION DATE
NO.	STATUS	
28	<p>homelessness. Fund this account with savings from enhanced GR services, including but not limited to GR grant savings for participants who receive a rental subsidy and secure employment/SSI, and Interim Assistance Reimbursement for rental subsidies for GR participants who qualify for SSI.</p> <p>Assist GR participants manage their money better by:</p> <ul style="list-style-type: none"> ▪ Formulating a list of banks that allow recipients to establish accounts with no minimum balances and minimal overdraft fees. ▪ Assembling training materials instructing clients about budgeting and money management as well as the security advantages of keeping their funds in a bank account. The instruction topics would also include balancing their check book, if utilizing an ATM to check their account status, and avoiding bank fees. ▪ Focusing on providing this information to GR participants securing SSI benefits. ▪ Engaging with community organizations involved with assisting individuals with money management issues. ▪ Seeking volunteer agencies who will offer training or assistance to GR participants on money management. <p>Do not limit the housing subsidy to 9 months for employable GR participants. Instead, permit employable GR participants who reach the 9-month time limit to continue receiving the subsidy during the 3 months that they are ineligible to GR.</p>	<p>Three workgroup meetings have been conducted to brainstorm and develop an implementation plan. Met with representatives from a local bank to learn what they can offer to GR participants and what training they can provide to Supplemental Security Income Medi-Cal Advocacy Program (SSIMAP) staff. A focus group meeting was conducted with SSI Advocates on August 19, 2010, to better define their role under this recommendation.</p> <p>Money management training for SSIMAP staff will be conducted by Consumer Action (training agency). Training is scheduled for October 2010.</p>
29		<p>A LEADER Change Request has been initiated to allow employable GR participants to receive housing subsidy after they reach the 9-month time limit.</p>
30	<p>DPSS should engage in a dialogue with board and care operators to determine how to increase usage of board and care facilities by homeless GR participants. Explore providing information to GR participants on board and care facilities upon release from emergency rooms or hospitals.</p>	<p>A meeting with two Board and Care agencies to discuss other housing options for homeless GR participants took place on June 23, 2010.</p> <p>A meeting with the focus group was conducted on August 16, 2010 to discuss and identify an approach to start the dialogue with the board and care operators.</p>

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO.	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
	Improve upon DPSS' GR SSI and Medi-Cal Advocacy Program by:	<p>A new meeting will be scheduled in October 2010 with board and care operators that manage large board and care operators to discuss the increase of utilization.</p>	DECEMBER 2010
31	<p>1. Advocating for a change in federal regulations that would extend the protected filing date from 60 days to as many as 365 days, to increase the period of time during which the County could secure Interim Assistance Reimbursement for GR grants/rental subsidies and retroactive Medi-Cal.</p> <p>2. Customizing the approach to securing SSI based on the condition and available documentation for individual GR participants by:</p> <ul style="list-style-type: none"> • Better identifying GR participants who are potentially eligible for SSI through a more extensive medical and/or mental health disability assessment (approved in Phase One). • Evaluating available medical treatment documentation and utilizing the document retrieval process (approved in Phase One), if necessary. • Evaluating whether a comprehensive medical/mental health evaluation (approved in Phase One), and the resulting write-up would strengthen the SSI application, and, if so, refer the participant for an evaluation. • Making an appropriate decision about when to file the SSI application in order to increase the chance of approval, based on the participant's situation and the 	<p>We are awaiting a response from SSA regarding the feasibility of this change at a local level.</p> <p>2. A preliminary meeting with an internal DPSS focus group, comprised of DPSS SSI Advocates, was held on June 23, 2010, to discuss different ways of implementing these recommendations.</p> <p>See update for Recommendation #8.</p> <p>See update for Recommendation #9.</p> <p>See update for Recommendation #8</p>	OCTOBER 2010 In the process of drafting protocols for SSI Advocates.

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO.	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
	results of any assessments, medical documentation, and/or evaluation.	3. SOAR training has been completed. The last SOAR training session was held on 9/30/2010.	IMPLEMENTED SEPTEMBER 2010 OCTOBER 2010
32	3. Implementing the SSI/SSDI Outreach Access and Recovery (SOAR) principles and strategies. 4. Seeking training from Social Security Administration for DPSS SSI advocates on SSI medical disability standards and case development. 5. Developing the disability assessment and evaluation tools in consultation with medical/mental health professionals and experienced SSI advocates.	4. SSA Committed to provide training to DPSS staff. Future meetings with SSA will be held to finalize the training schedule. 5. See update for Recommendation #8	DECEMBER 2010 OCTOBER 2010
33	Provide ancillary expenses for showers, shoes, clothes, etc., for those pursuing SSI, including a motel voucher for the night before an SSI appointment with California Department of Social Services or Social Security Administration, when needed to enable the participant to arrive on time.	A preliminary meeting with an internal DPSS focus group comprised of DPSS SSI Advocates to discuss the different ways of implementing the recommendation was held on June 23, 2010. The responsible workgroup meeting with all partners to discuss the project's course of action was held on June 24, 2010.	
34	Collaborate with private medical facilities to retrieve medical and mental health records on behalf of GR participants to support their disability claim for SSI as part of the current DPSS-DHS homeless release project.	The workgroup met on September 22, 2010 to review the draft guidelines. We are in process of finalizing guidelines.	JANUARY 2011
	Assist GR participants applying for SSI benefits by:	The first meeting with the responsible workgroup to discuss the protocols for this project was held on June 23, 2010.	
	<ul style="list-style-type: none"> ▪ Identifying GR participants who are in need of mental health treatment to secure medical documentation needed to secure SSI; ▪ Subject to funding, providing mental health treatment to those participants; ▪ Prioritizing mental health services for GR participants who need to pursue SSI; 	A second workgroup meeting was held on September 7, 2010. DMH, DPH, and Advocate representatives were present. The group discussed the recommendation and how to identify the participants in need of treatment to secure SSI and the need to document those who cannot be treated due to lack of funds.	OCTOBER 2010

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
35	<ul style="list-style-type: none"> ▪ Documenting those who cannot be treated due to lack of funding; ▪ Ensuring cost recoupment from retroactive Medi-Cal; ▪ Assessing current procedures for providing mental health treatment to GR participants; and ▪ Recommending changes to better keep participants engaged in treatment. <p>DPSS SSI Advocates should provide case management that will help GR SSI applicants keep track of appointments.</p>	<p>Some suggestions were made, but the lack of available funding was a barrier. The next workgroup meeting will be held in October 2010.</p> <p>Project on target for implementation.</p>	OCTOBER 2010
36	<p>Pursue a pilot to coordinate ongoing health and mental health treatment for GR participants pursuing SSI, dependent upon available funding.</p>	<p>The first meeting with the responsible workgroup to discuss the protocols for this project was held on June 23, 2010.</p> <p>The workgroup met again on September 7, 2010 to discuss pursuing the recommended pilot. The group discussed the lack of available funding and the possibility of a pilot in an area that has both a DPH health clinic and a DMH mental health facility in close proximity. The group agreed to meet in October 2010.</p>	DECEMBER 2010
37	<p>Strengthen current process to identify GR participants who were previously on SSI and prioritize SSI advocacy for them.</p>	<p>A preliminary meeting with an internal DPSS focus group comprised of DPSS SSI Advocates was held on June 23, 2010, to discuss different ways of implementing the recommendation. The responsible workgroup meeting with all partners to discuss the project's course of action was held on June 24, 2010.</p> <p>In the process of finalizing the guidelines for SSI Advocates.</p>	OCTOBER 2010

Attachment

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO.	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE								
38	<p>Establish the following targets for SSI Approvals:</p> <ol style="list-style-type: none"> For SSI applications filed in FY 10/11 and ongoing, increase the SSI approval rate at the initial application level to at least 50% in FY 10/11, to at least 60% in FY 11/12, and to at least 70% in FY 12/13. For the overall number of SSI approvals, increase the number of SSI approvals as follows: <table border="1" data-bbox="572 1288 768 1879"> <thead> <tr> <th>FY 2008-09 Baseline</th> <th>FY 2010-11 Target</th> <th>FY 2011-12 Target</th> <th>FY 2012-13 Target</th> </tr> </thead> <tbody> <tr> <td>5891</td> <td>6400</td> <td>6900</td> <td>7400</td> </tr> </tbody> </table> <p>Address/fix non-disability related SSI eligibility issues such as citizenship documentation, birth certificate, etc.</p>	FY 2008-09 Baseline	FY 2010-11 Target	FY 2011-12 Target	FY 2012-13 Target	5891	6400	6900	7400	<p>The workgroup meeting to discuss different ways of accomplishing the targets for SSI approvals was held on June 24, 2010.</p> <p>After all of the GR recommendations are implemented, the Advocates believe that they will have additional tools to enhance services to participants and to assist with more complete applications being submitted to SSA for SSI approval.</p> <p>The SSI targets were reiterated in the GR SSIMAP bi-monthly Newsletter and at the SSI Advocates Quarterly meeting.</p>	<p>IMPLEMENTED JUNE 2010 and ongoing</p>
FY 2008-09 Baseline	FY 2010-11 Target	FY 2011-12 Target	FY 2012-13 Target								
5891	6400	6900	7400								
39	<p>Strengthen existing relationships with the Social Security Administration.</p>	<p>The responsible workgroup meeting with all partners was held on June 24, 2010.</p> <p>A second Workgroup meeting was held on August 29, 2010. The SSI Advocates exchanged valuable tips on how to resolve non-disability SSI eligibility issues. We are currently drafting a document to show how non-disability issues may be addressed. This document will be shared with DPSS line staff.</p>	<p>OCTOBER 2010</p>								
40		<p>An upper level management meeting with the Social Security Administration, Veterans Administration, CEO and various County Departments was held on June 22, 2010. The purpose of the meeting was to stress the importance of collaboration among departments for the successful implementation of the GR Restructuring projects.</p>	<p>IMPLEMENTED AUGUST 2010</p>								

Attachment

GR RESTRUCTURING MASTER IMPLEMENTATION CHART
SEPTEMBER 30, 2010

NO.	APPROVED RECOMMENDATIONS	STATUS	TARGET IMPLEMENTATION DATE
		approvals among GR participants. Agencies agreed to meet quarterly to discuss progress made.	
41	<p>Implement a transportation pilot project to evaluate the impact of providing monthly bus passes to two groups of GR participants to determine whether providing bus passes (instead of individual tokens) increases their likelihood of approval for SSI:</p> <ol style="list-style-type: none"> 1. GR participants pursuing SSI, and 2. GR participants receiving a housing subsidy and pursuing SSI. 	<p>The pilot will consist of 200 GR participants. Each participant will contribute \$10 per month toward the cost of the bus pass.</p> <p>Results will be compared after one year of the pilot. If providing bus passes is shown to be a good method of helping participants obtain approval of SSI benefits more quickly, DPSS will then explore ways of providing them to more participants.</p>	<p>NOVEMBER 2010</p>
42		<p>Reconstitute the GR Restructuring Workgroup as the GR Restructuring Steering Committee to meet quarterly to do the following:</p> <ul style="list-style-type: none"> ■ Work together on the implementation process; ■ Review evaluation data and make recommendations for any adjustments to processes or targets; and ■ Identify and pursue opportunities for GR service integration. 	<p>IMPLEMENTED JUNE 2010</p> <p>All GR Restructuring Workgroup members were invited to be part of the specific workgroups for the individual recommendations.</p> <p>The first quarterly meeting of the GR Restructuring Steering Committee was held on July 27. The group was given a status update on each of the 42 recommendations.</p> <p>(Updated 9/29/10)</p>