



# LRS Project Update

## Information System Commission Meeting of March 7, 2016

**Michael Sylvester**

Assistant Director

Bureau of Contract & Technical Services

County of Los Angeles

Department of Public Social Services

# Agenda



- LRS Highlights
- LRS Progress & Timeline
- LRS Rollout Groups and Schedule
- Rollout Group 1 Cutover Window
- Pilot & Rollout Group 1 Information and Metrics
- Current LRS Status

# LRS Highlights




- Replaces 17 legacy systems/applications for DPSS & DCFS systems
- Integration of a business rules engine to automate the policies for eligibility determination and benefit calculation for CalWORKS, CalFresh, MediCal, General Relief, Refugee Cash Assistance, Cash Assistance Program for Immigrants, Foster Care, KinGap and Adoption Assistance
- Enhanced business intelligence and data warehouse capabilities to provide near real-time information surrounding key metrics and performance indicators
- Leverages modern Service Oriented Architecture (SOA) platform technologies, consistent with architectural standards and direction of State and Federal oversight agencies
- Integration of Business Process Management (BPM) tools to streamline the deployment and maintenance of the Department's reengineered workflows/business processes

# LRS Progress & Timeline



41<sup>st</sup> month of 48-month Design, Development & Implementation (DD&I) Phase of the LRS Project.



# Rollout Groups



## Group 1

007-South Special  
008-Southwest Special  
026-Compton  
031-South Family  
062-Paramount  
083-Southwest Family

- **GAIN I**
- **GAIN V**

## Group 2

002-Glendale  
003-Pasadena  
011-East Valley  
032-San Fernando Branch  
034-Lancaster  
051-Santa Clarita Branch  
056-DCFS Covina MAO Office  
067-Lancaster General Relief  
082-West Valley

- **GAIN II**
- **GAIN III**
- **GAIN VII**

## Group 3

005-Belvedere  
006-Cudahy  
012-Exposition Park  
013-Metro Family  
014-Civic Center  
015-Metro East  
017-Florence  
038-Metro North  
040-Norwalk  
070-Metro Special

- **GAIN IV**
- **GAIN VI**

## Group 4

004-El Monte  
010-Wilshire Special  
016-Child Medi-Cal Enroll. Project  
018-DHS USC Medical Center  
020-San Gabriel Valley  
025-DHS Pediatric Hospital  
029-DHS USC Woman's Hosp  
030-DHS USC Psych. Hosp.  
036-Pomona  
042-Outstation Office  
043-DHS Harbor-UCLA Med. Center

044-DHS H. Claude Hudson Comp. Center  
045-DHS Long Beach Comp. Center  
048-DHS Hubert Humphrey Comp. Center  
049-DHS King/Drew Medical Center  
050-Agustus Hawkins Psych.  
061-OBRA Branch  
065-DHS Olive View Med. Center  
066-Lincoln Heights Branch  
080-Medi-Cal Long Term Care  
081-Long Term Care IPW District

- **GAIN III**

084-DHS Rancho Los Amigos Rehab Center  
085-Perinatal Branch  
089-Medi-Cal Mail-In Branch  
090-Northridge Medi-Cal Regional District  
092-Hawthorne Medi-Cal  
094-Northridge MYF Regional District  
095-DHS High Desert Hospital  
097-Craig vs. Bonta  
099-Health & Nutrition Mobile Unit  
111-DHS Ambulatory Care Network

*\* GAIN regions are generally aligned to the indicated rollout groups*

# LRS – Rollout Schedule




- Convert remaining offices and DCFS Eligibility in four additional rollout groups beginning April 2016
- Train and on-board the remaining 10,000+ workers per rollout schedule
- After Countywide Implementation is complete, LRS will be used by nearly 16,000 users to serve 3.2 million clients, and will issue \$3.5 billion benefits annually.

Project Phase Calendar Month	Start	End	Status	2016												
				39	42				45				48			
				J	F	M	A	M	J	J	A	S	O	N		
Training	8/4/2015	7/29/2016	In-Progress													
Pilot	9/29/2015	1/29/2016	In-Progress													
Countywide Implementation	2/23/2016	11/6/2016	Not Started													
DPSS Group 1	2/23/2016	2/23/2016	Not Started													
DPSS Group 2	4/26/2016	4/26/2016	Not Started													
DPSS Group 3	6/27/2016	6/27/2016	Not Started													
DPSS Group 4	8/29/2016	8/29/2016	Not Started													
DCFS Group 5	9/26/2016	9/26/2016	Not Started													



# LRS Rollout Approach Timeline



# Rollout Group 1 Cutover Window



Activity	Planned Duration	Actual Duration	Planned Cutover Start	Actual Start	Planned Cutover Finish	Actual Finish
LEADER Case Identification in parallel with LEADER Batch	7.5 hours	6.75 hours	Friday 5:00pm	Friday 5:00pm	Saturday 12:30am	Friday 11:45pm
LEADER Data Extract and Transfer	15.5 hours	15.75 hours	Saturday 12:30am	Friday 11:45pm	Saturday 4:00pm	Saturday 3:30pm
LRS Staging of LEADER Data in parallel	15 hours	11.5 hours	Saturday 4:00pm	Saturday 3:30pm	Sunday 7:00am	Sunday 3:00am
LRS Conversion Transformations	37 hours	34 hours	Sunday 7:00am	Sunday 3:00am	Monday 8:00pm	Monday 1:00pm
LRS Production Database Readiness Activities	12 hours	11 hours	Monday 8:00pm	Monday 1:00pm	Tuesday 8:00am Monday Midnight	Tuesday 12:30am
LRS Data Verification Activities (Automated Case Review)	4 hours	2 hours	Tuesday 8:00am Monday Midnight	Tuesday 12:30am	Tuesday Noon Tuesday 4:00am	Tuesday 2:30am
Go Live	91 hours	81 hours	Tuesday Noon Tuesday 6:00am			



# Pilot & Rollout Group 1 Information



## Pilot Implementation Sites - September 29, 2015

- Rancho Park
- South Central
- Greater Avenues for Independence (GAIN) Region
- Customer Service Centers I, II, and III

## Rollout Group 1 Sites - February 23, 2016

- South Special
- Southwest Special
- Compton, South Family
- Southwest Family
- Paramount
- GROW Region

# Pilot & Rollout Group 1 Metrics



## Pilot

- Converted 624 Million Records
- 558,260 Persons
- 529,101 Cases
  - 167,529 Active
  - 341,270 Inactive

## Rollout Group 1

- Converting 1.2 Billion Records
- 1.6 million Persons
- 1.2 million Cases
  - 562,000 Active
  - 556,000 Inactive (plus over 400,000 shell cases)

# Current LRS Status



- LRS is currently supports approximately 33% of the County's caseload.
- As of the end of the first week of Rollout Group 1 going live, LRS has:
  - Received over 46,000 applications
  - Issued over \$125 million in benefits
  - Processed over 49 million online transactions
  - Recorded 99.74% uptime