



GAIL FARBER, Director

**COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS**

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone (626) 458-5100
<http://dpw.lacounty.gov>

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE

October 11, 2016

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

ADOPTED

BOARD OF SUPERVISORS
COUNTY OF LOS ANGELES

27 October 11, 2016

LORI GLASGOW
EXECUTIVE OFFICER

**CHANGE IN WORK FOR A CONSTRUCTION CONTRACT
SUSANA ROAD, ET AL.,
IN THE CITIES OF COMPTON AND LONG BEACH AND
IN THE UNINCORPORATED COMMUNITY
OF RANCHO DOMINGUEZ
(SUPERVISORIAL DISTRICTS 2 AND 4)
(3 VOTES)**

SUBJECT

This action is to approve a change in work and the increased contract amount for a construction contract for Susana Road, et al., in the Cities of Compton and Long Beach and in the unincorporated community of Rancho Dominguez.

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the requested change in work related to construction of tire rubber modified asphalt concrete and cold central plant recycled asphalt concrete pavement on cement stabilized pulverized base; reconstruction of curb and gutter, sidewalk, driveways, and curb ramps on crushed miscellaneous base material; modification of traffic signals; and striping and pavement markings, with an increase in the construction contract amount of \$417,993.50, will have no significant effect on the environment.
2. Approve the change and increased contract amount of \$417,993.50, for revised road structural section for Project ID No. RDC0015890 – Susana Road, et al., in the Cities of Compton and Long Beach and in the unincorporated community of Rancho Dominguez, performed by SHAWNAN Corporation.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the Board for the change in this construction contract in support of the timely completion of the project while avoiding delays and the potential for claims.

Enclosed for the Board's approval is a description of the change in work, the necessary time extension, and the cost which is in excess of the Director of Public Works' delegated authority limit required to complete the project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal Sustainability (Goal 1) and Integrated Services Delivery (Goal 3). Approval of this change will provide improved infrastructure to better serve the public and enhance the quality of life in the cities and unincorporated community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. RDC0015890, with an increase in the construction contract amount of \$417,993.50, is included in the Second Supervisorial District's Transportation Improvement Program in the Road Fund and Proposition C Local Return Fund Fiscal Year 2016-17 Budgets.

If this change in work is not approved, contract completion will be delayed and increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this improvement was awarded on March 8, 2016, to a contractor with the lowest responsive bid in accordance with the State Public Contract Code and the Board's directives.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the original plans and specifications or changed conditions encountered during the course of construction. The cost is based on contract unit prices, time and materials, or negotiated under the provisions of the contract specifications. The method for arriving at the cost of the change is included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction Division.

Respectfully submitted,

A handwritten signature in black ink that reads "Gail Farber". The signature is written in a cursive, flowing style.

GAIL FARBER
Director

GF:SRB:lg

Enclosures

c: Chief Executive Office (Rochelle Goff)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)

CHANGE IN WORK (APPROVE)
October 11, 2016

PROJECT ID NO. RDC0015890 – Susana Road, et al., (in the Cities of Compton and Long Beach and in the unincorporated community of Rancho Dominguez), Supervisorial Districts 2 and 4, Contractor: SHAWNAN Corporation.

Project Description:

Construction of tire rubber modified asphalt concrete and cold central plant recycled asphalt concrete pavement on cement stabilized pulverized base; reconstruction of curb and gutter, sidewalk, driveways, and curb ramps on crushed miscellaneous base material; modification of traffic signals; striping and pavement markings; and the performance of other appurtenant work.

Change in Work:

Revise road structural section	\$417,993.50
--------------------------------	--------------

Description of Change:

The excavation quantities for the roadway section were not included when the project was advertised. Additionally, the designer made a change in the road structural section that will provide a roadway that is equivalent to the intended design while minimizing costs.

A portion of the change in work was previously approved under delegated authority in the amount of \$191,066.90. In order to complete the work, an additional \$417,993.50 is needed. This exceeds the Director's delegated authority limit and requires the Board's approval.

The cost for this work shall be based on Section 3 of the contract specifications.

Twenty-five additional working days will be required because of this change.

Financial Information:

Portions of this project are in the Cities of Compton and Long Beach. The Cities of Compton and Long Beach will finance their respective jurisdictional shares of the project cost, estimated to be \$70,000 and \$133,000, respectively, under City Service Requests. The County's jurisdictional share of the project cost is \$5,419,000.

Funding for this project is included in the Second Supervisorial District's Transportation Improvement Program in the Road Fund and Proposition C Local Return Fund Fiscal Year 2016-17 Budgets.

Revised Contract Amount:

Original contract amount	\$3,576,170.20
Changes in work approved by delegated authority	\$ 278,935.15
Change in work to be approved	417,993.50
Revised contract amount	<u>\$4,273,098.85</u>
Percent total change to original contract amount	19 %

RE:lg

O:\Section\Administration\Board\CIW\2016\10-11-16\CIW - Susana Road Encl.docx