



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
www.ladpw.org

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: **C-1**

June 14, 2005

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

**ACCEPTANCE OF PUBLIC WORKS CONTRACT
SUPERVISORIAL DISTRICT 1
3 VOTES**

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following construction contract:

Project ID No. FCC0000702 - Puente Creek, Puente Creek - North Fork and South Fork, Repair Access Roads, Cities of Industry and La Puente (1), Security Paving Company, with changes amounting to a credit of \$8,197.87, and a final contract amount of \$1,243,109.13.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Acting Director-approved changes in a public works contract and Board acceptance of the work of the contract in compliance with the provisions of the Public Contract Code. Included in the enclosure are project and contract data, the scope of work of changes to be ratified and the work of the contract to be accepted.

The Acting Director of Public Works has been authorized by your Board to order changes in work up to \$10,000 for construction contracts. Changes to accommodate field conditions in order to meet the intent of the plans and specifications are not subject to this monetary limitation. Enclosed for your ratification are changes in work which I ordered for Project ID No. FCC0000702.

This project has been completed, and it is recommended that your Board accept it on the date indicated in the enclosure.

Implementation of Strategic Plan Goals

The acceptance of this construction contract is consistent with the County Strategic Plan Goal of Service Excellence since acceptance of this completed contract will provide improved infrastructure to better serve the public.

FISCAL IMPACT/FINANCING

The modification to the contract amount is a credit \$8,197.87, while the total value of the contract is \$1,243,109.13.

Ratification of the changes in work and acceptance of the work of the respective contract by your Board is in compliance with the acceptance and prompt payment provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for this project to cover the costs of these changes and the total value of this contract. A detailed cost breakdown for these changes together with the contract cost summary are included in the enclosure.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This contract for the construction of public works improvements was awarded by your Board to the lowest responsible bidder in accordance with the California Public Contract Code, your Board's directives, and as recommended by the Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosure are within the limits of the Board-approved projects and do not change any conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

This contract provided that the contractor be compensated for changes in the work as a result of changes to the original plans and specifications or changed conditions encountered during the course of construction. The costs of these changes were based on contract unit prices, time and materials methods, or were negotiated under the provisions of the contract specifications. The methods for arriving at the final costs of the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by your Board will ensure the timely closeout of the respective contracts, releasing Departmental and County assets for other construction-related activities.

CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Acting Director of Public Works

PB:en

O:\Section\Administration\Board\Acc\05-27-03LTR.doc

Enc.

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance

ACCEPTANCE OF CONTRACT
June 14, 2005

PROJECT ID NO. FCC0000702, PUENTE CREEK, PUENTE CREEK - NORTH FORK
AND SOUTH FORK, REPAIR ACCESS ROADS (Cities of Industry and La Puente),
Supervisory District 1

Contractor: Security Paving Company, Inc., P.O. Box 1489, Sun Valley,
California 91355-1489

Project Description:

Reconstruction and slurry sealing a channel access road, construction of chainlink fence and curb and gutter, and other appurtenant work.

Changes in Work:

(1) Variations in Bid Quantities	(\$5,704.12)
(2) Overtime Inspection	(2,493.75)
Total	(\$8,197.87)

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid items. The contractor is paid based upon actual quantities used. The decrease in contract price reflects the net adjustment due to variations between estimated bid quantities and actual quantities.

(2) The contractor requested 47.5 hours of overtime inspection which resulted in a credit to the contract in the amount shown.

The costs for Item 1 were based on contract unit prices. The cost for Item 2 was stipulated in the contract specifications.

Project Completion Date:

The contractor completed the project on April 21, 2005, in accordance with the plans and specifications.

Final Contract Amount:

Original contract amount	\$1,251,307.00
Changes in work authorized by the Acting Director of Public Works	<u>(8,197.87)</u>
FINAL CONTRACT AMOUNT	<u>\$1,243,109.13</u>

GEM:er/en

O:\Section\Administration\Board\Acc\06-14-05ltr.doc