

# County of Los Angeles CHIEF EXECUTIVE OFFICE

713 KENNETH HAHN HALL OF ADMINISTRATION LOS ANGELES, CALIFORNIA 90012 (213) 974-1101 http://ceo.lacounty.gov

June 17, 2008

Board of Supervisors GLORIA MOLINA First District

YVONNE B. BURKE Second District

ZEV YAROSLAVSKY Third District

DON KNABE Fourth District

MICHAEL D. ANTONOVICH Fifth District

The Honorable Board of Supervisors County of Los Angeles 383 Kenneth Hahn Hall of Administration 500 West Temple Street Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF HUMAN RESOURCES/CHIEF INFORMATION OFFICE:
AUTHORIZATION TO USE INFORMATION TECHNOLOGY FUNDS (ITF) TO
SUPPORT ACQUISTION AND IMPLEMENTATION OF
COUNTYWIDE EMPLOYEE PERFORMANCE SYSTEM
(ALL DISTRICTS) (3 VOTES)

#### **SUBJECT**

The Information Technology Fund (ITF) Executive Committee has voted to recommend utilizing \$2,312,281 from the ITF to support the acquisition and implementation of the Countywide Employee Performance System (EPS) that will provide the ability to electronically track completion of employee performance evaluations, enable managers and supervisors to prepare evaluations on-line, and provide tools to improve employee development. In addition, these funds will support the migration of the Countywide Learning Management System (LMS) to the Internal Services Department's Data Center which will streamline ongoing maintenance and support of the two systems. Board approval of the ITF funding is required in order for the project to proceed. Finally, this includes a contingency for unforeseen issues during the project implementation.

#### IT IS RECOMMENDED THAT YOUR BOARD:

Approve and authorize the use of \$2,312,281 from the ITF to support the acquisition of software and professional services to implement the Countywide EPS, managed by the Department of Human Resources (DHR).

The Honorable Board of Supervisors June 17, 2008 Page 2

#### PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

In their March 13, 2008 meeting, the ITF Executive Committee voted to recommend utilizing \$2,312,281 funding from the ITF for the acquisition of computer software, hardware, and professional services to support the implementation of a countywide EPS. Also, this funding includes a contingency for any unforeseen issues during project implementation. The EPS will be managed by DHR.

The proposed EPS will improve and increase the efficiency and effectiveness of employee performance management in the County by establishing a uniform approach for the administration and alignment of performance with departmental and County goals. It will promote timely evaluation completion and better communication of performance expectations by using specific and standardized performance requirements for each job classification. The new system will also provide the ability to electronically track completion of employee performance evaluations, enable managers and supervisors to prepare evaluations on-line, and provide tools to improve employee development.

In addition, this proposed project will support the migration of the Countywide LMS to the Internal Services Department's Data Center in Downey. The LMS, which is currently hosted by a vendor service provider, will share data with the EPS, and will be used for compliance tracking, employee performance development, career planning, and succession planning. This move will streamline maintenance and support of both systems as well as interface with the Countywide Timekeeping and Personnel/Payroll System (CWTAPPS). This will also reduce our dependence on system vendors for ongoing support.

Implementation of the EPS within departments will occur in four phases, culminating in complete implementation by December 31, 2009 (Attached).

### Implementation of Strategic Plan Goals

This project supports the County's Strategic Plan Goal #2: Workforce Excellence, by enhancing our ability to better evaluate and develop our employees, Goal #3: Organizational Effectiveness, by ensuring that service delivery systems are efficient, effective, and goal-oriented, eliminating the proliferation of duplicate performance evaluation systems, and Goal #4: Fiscal Responsibility, through acquiring an enterprise site license.

The Honorable Board of Supervisors June 17, 2008 Page 3

#### FISCAL IMPACT/FINANCING

Following approval by your Board, \$2,312,281 will be awarded from the ITF to support the acquisition and implementation costs, as well as the first year maintenance of this project. The ongoing maintenance and support costs will be offset by billings to County departments.

The ITF funds will be used as follows:

Description	Amount	Comments		
EPS software,	\$1,148,000	Includes the cost of a Countywide software license, first		
implementation		year maintenance, and implementation services for the		
services, and		EPS. The license and maintenance will be acquired through		
maintenance		the Purchase Order process.		
Migration of	\$300,000	Cost includes implementation services, development of		
Countywide LMS		communication links, and extensive training of County		
		technical staff to support the system.		
ISD services	\$654,074	Reflects the cost of ISD project management services and		
		implementation support, purchase of application servers,		
		and server maintenance for the first year.		
Project	\$210,207	Project contingency fund for any unforeseen project		
Contingency		implementation issues.		
Funding Total:	\$2,312,281			

There are no other fiscal impacts.

#### FACTS AND PROVISIONS/LEGAL REQUIREMENTS

There are no legal requirements or prohibitions related to this recommended action.

#### **IMPACT ON CURRENT SERVICES**

The EPS will increase the efficiency and effectiveness of performance management in the following areas: administration, organizational effectiveness, goal and objective management, and competency and behavior development. The system will be integrated with CWTAPPS and the Countywide LMS, with common data shared between the three systems.

The Honorable Board of Supervisors June 17, 2008 Page 4

#### CONCLUSION

Your Board's approval of the recommended action will authorize the use of ITF funds to implement the Countywide EPS Project, and enable DHR and ISD to purchase the software and services and begin installation of the system. DHR, ISD, and the Chief Information Office (CIO) will partner to implement this project, and DHR will serve as the lead. All ITF grant recipients are required to establish a project plan and provide bi-monthly status reports to the CIO. All projects are established in the Information Technology Project Tracking and Status System (ITTS) and monitored by the CIO.

Respectfully submitted,

WILLIAM T FUJIOKA Chief Executive Officer

WTF:ES: GS:JY:cg

Attachment

c: Chief Information Office County Counsel Human Resources Internal Services Department

K:\BOARD LETTERS - Depts (WORD)\DHR\6-17-08 DHR\_CIO EPS Project.doc

## Employee Performance System Project Plan

A. Work plan drafts for Countywide classes (175) B. Work plan drafts for Phase I Departments C. Work plan drafts for Phase II Departments D. Work plan drafts for Phase II Departments D. Work plan drafts for Phase III Departments D. Vendor Information (RFI) D. Upload of Common/Shared Information D. Phase II Departments: 11/07/08 – 01/07/09 Agricultural Comm/Weights & Measures Beaches and Harbors D. Phase II Departments: 01/08/09 – 03/08/09  Alternate Public Defender Animal Care and Control Animal Care and Control Work plan drafts for Phase III Departments: 05/11/09 – 05/08/09  Health Services D. Public Health D. Phase IV Departments: 05/11/09 – 12/18/09  Health Services D. Public Health	Work Plan Development		06/01/05 - 12/11/09			
C. Work plan drafts for Phase II Departments D. Work plan drafts for Phase III Departments E. Work plan drafts for Phase III Departments D. Work plan drafts for Phase IV Departments D. Work plan drafts for Phase II Departments D. Work plan drafts for Phase III Departments: D1/03/08 D. Work plan drafts for Phase III Departments: D5/11/09 — D5/03/09 D. Work plan drafts for Phase III Departments: D5/11/09 — D5/03/09 D. Work plan drafts for Phase III Departments: D5/11/09 — D5/03/09 District Attorney Phase III Departments: D3/09/09 — D5/03/09 District Attorney Fire D. Work plan drafts for Phase III Departments: D5/11/09 — D2/18/09 District Attorney Phase III Departments: D3/09/09 — D5/08/09 District Attorney Fire District Attorney Phase III Departments: D3/09/09 — D5/08/09 District Attorney Phase III Departments: D3/09/09 — D5/08/09 District Attorney Phase III Departments: D3/09/09 — D5/08/09 District Attorney Fire District Attorney Probation Probat	A. Work plan drafts for Countywide	e classes (175)	06/01/05 - 07/31/07			
D. Work plan drafts for Phase III Departments  E. Work plan drafts for Phase IV Departments  D. Work plan drafts for Phase IV Departments  O1/02/09 - 12/11/09  A. Request for Information (RFI) B. Request for Proposals (RFP) C. Secure Funding D. Implement EPS A Purchase Enterprise License and Services D. Vendor Analysis C. Vendor Analysis C. Vendor Software Installation D. Software Configuration D. User Acceptance Testing D. User Acceptance Testing D. User Acceptance Testing D. Ludover to Production D. Phased Departmental Rollout D. Develop Training for Departments (ILTWBT) D. Upload of Common/Shared Information D. Phased Implementis: 11/07/08 – 01/07/09  Phase I Departments: 11/07/08 – 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Human Relations Commission Office of Affirmative Action Compliance  Chief Information Office Animal Care and Control Auditor-Controller  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor County Counsel Lind Parks and Recreation Parks and Recreation Phase IV Departments: 05/11/09 – 12/18/09  Office of the Assessor County Counsel Child Support Services Mental Health Parks and Recreation Phase IV Departments: 05/11/09 – 12/18/09  Phase IV Departments: 05/11/09 – 12/18/09  Phase IV Departments: 05/11/09 – 12/18/09	B. Work plan drafts for Phase I De	partments	08/01/07 - 05/30/08			
E. Work plan drafts for Phase IV Departments  01/02/09 - 12/11/09  A. Request for Information (RFI) B. Request for Proposals (RFP) C. Secure Funding D. Implement EPS a. Purchase Enterprise License and Services b. Vendor Analysis C. Vendor Analysis C. Vendor Software Installation d. Software Configuration e. User Acceptance Testing f. Project Staff Training g. Cutover to Production E. Phased Departmental Rollout a. Develop Training for Departments (ILT/WBT) b. Upload of Common/Shared Information c. Phased Implementation and Go-Live  Phase I Departments: 11/07/08 = 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Human Relations Commission Ciffice of Affirmative Action Compliance  Chief Information Office Auditor-Controller  Phase II Departments: 03/09/09 = 05/08/09  Office of the Assessor County Counsel Literal Services Mental Health Parks and Recreation  Phase IV Departments: 05/11/09 = 12/18/09	C. Work plan drafts for Phase II De	01/02/08 - 06/30/08				
EPS Automation  A. Request for Information (RFI) B. Request for Proposals (RFP) C. Secure Funding D. Implement EPS a. Purchase Enterprise License and Services b. Vendor Analysis c. Vendor Software Installation d. Software Configuration e. User Acceptance Testing f. Project Staff Training g. Cutover to Production E. Phased Departmental Rollout a. Develop Training for Departments (ILTAWBT) b. Upload of Common/Shared Information c. Phased Implementation and Go-Live  Phase I Departments: 11/07/08 = 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Human Relations Commission Office of Affirmative Action Compliance  Phase II Departments: 01/08/09 = 03/06/09  Alternate Public Defender Animal Care and Control Auditor-Controller  Phase III Departments: 03/09/09 = 05/08/09  Office of the Assessor Conomer Fire Internal Services Mental Health Parks and Recreation  Phase IV Departments: 05/11/09 = 12/18/09  Phase IV Departments: 05/11/09 = 12/18/09  Phase IV Departments: 05/11/09 = 12/18/09  O2/01/06 - 10/30/06  11/01/06 - 05/30/08  02/01/06 - 05/30/08  04/13/07 - 06/03/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/04/08 - 06/05/08  06/05/08 - 06/26/08  06/09/08 - 06/26/08  06/09/08 - 06/26/08  06/09/08 - 06/26/08  06/13/08 - 06/05/08  06/09/08 - 06/26/08  06/13/08 - 06/05/08  06/13/08 - 06/05/08  06/09/08 - 06/26/08  06/13/08 - 06/05/08  06/13/08 - 06/05/08  06/09/08 - 06/26/08  06/13/08 - 06/05/08  06/09/08 - 06/26/08  06/13/08 - 06/05/08  06/13/08 - 06/26/08  06/13/08 - 06/26/08  06/13/08 - 06/26/08  06/13/08 - 06/26/08  06/13/08 - 06/05/08  06/13/08 - 06/05/08  06/13/08 - 06/05/08  06/13/08 - 06/05/08  06/13/	D. Work plan drafts for Phase III D	07/01/08 - 12/31/08				
A. Request for Information (RFI)  B. Request for Proposals (RFP)  C. Secure Funding  D. Implement EPS  a. Purchase Enterprise License and Services b. Vendor Analysis c. Vendor Software Installation d. Software Configuration e. User Acceptance Testing f. Project Staff Training g. Cutover to Production E. Phased Departmental Rollout a. Develop Training for Departments (ILT/WBT) b. Upload of Common/Shared Information c. Phase I Departments: 11/07/08 – 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Human Relations Commission Office of Affirmative Action Compliance  Phase II Departments: 01/08/09 – 03/06/09  Alternate Public Defender Auditor-Controller  Community & Senior Services Museum of Art  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor Consumer Affairs Controller  District Attorney Fire County Counsel Child Support Services Mental Health Parks IV Departments: 05/11/09 – 12/18/09  Phase IV Departments: 05/11/09 – 12/18/09	E. Work plan drafts for Phase IV D	01/02/09 - 12/11/09 <sup></sup>				
B. Request for Proposals (RFP) C. Secure Funding D. Implement EPS a. Purchase Enterprise License and Services b. Vendor Analysis c. Vendor Software Installation d. Software Configuration e. User Acceptance Testing f. Project Staff Training g. Cutover to Production E. Phased Departmental Rollout a. Develop Training for Departments (ILT/WBT) b. Upload of Common/Shared Information c. Phase I Departments: 11/07/08 – 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Human Relations Commission Coffice of Affirmative Action Compliance Chief Executive Office Community & Senior Services Museum of Art Chief Executive Office Community & Senior Services Museum of Art Chief Corner Corner Corner Corner Corner Fire County Counsel Children and Family Services Phase IV Departments: 05/11/09 – 12/18/09  11/07/08 – 12/18/09  11/07/08 – 05/30/08 06/03/08 - 06/26/08 06/03/08 - 06/26/08 06/03/08 - 06/26/08 06/03/08 - 06/26/08 06/03/08 - 06/26/08 06/03/08 - 06/26/08 06/03/08 - 06/26/08 06/03/08 - 06/26/08 06/03/08 - 06/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 - 08/26/08 08/37/08 -	EPS Automation	02/01/06 — 12/31/09				
C. Secure Funding D. Implement EPS a. Purchase Enterprise License and Services b. Vendor Analysis c. Vendor Nalysis c. Vendor Software Installation d. Software Configuration e. User Acceptance Testing f. Project Staff Training g. Cutover to Production E. Phased Departmental Rollout a. Develop Training for Departments (ILT/WBT) b. Upload of Common/Shared Information c. Phased Implementation and Go-Live  Phase I Departments: 11/07/08 – 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Human Relations Commission Office of Affirmative Action Compliance  Phase II Departments: 01/08/09 – 03/06/09  Alternate Public Defender Auditor-Controller  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor Consumer Affairs Community & Senior Services Misser Probation Public Social Services Public Works Sheriff Treasurer and Tax Collector Phase IV Departments: 05/11/09 – 12/18/09		02/01/06 — 10/30/06				
D. Implement EPS  a. Purchase Enterprise License and Services b. Vendor Analysis c. Vendor Software Installation d. Software Configuration e. User Acceptance Testing f. Project Staff Training g. Cutover to Production a. Develop Training for Departments (ILT/WBT) b. Upload of Common/Shared Information c. Phased Implementation and Go-Live  Phase I Departments: 11/07/08 = 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Human Relations Commission Office of Affirmative Action Compliance  Phase II Departments: 01/08/09 = 03/06/09  Alternate Public Defender Auditor-Controller  Auditor-Controller  Phase III Departments: 03/09/09 = 05/08/09  Office of the Assessor Consument Affairs Community & Senior Services Museum of Natural History Public Defender Auditor-Controller  Phase III Departments: 03/09/09 = 05/08/09  Office of the Assessor Consument Affairs Community & Senior Services Museum of Natural History Public Defender Auditor-Controller  Phase III Departments: 03/09/09 = 05/08/09  Office of the Assessor Consument Affairs Community & Senior Services Museum of Natural History Public Defender Public Defender Public Social Services Public Works Sheriff Treasurer and Tax Collector  Phase IV Departments: 05/11/09 = 12/18/09						
a. Purchase Enterprise License and Services b. Vendor Analysis c. Vendor Software Installation d. Software Configuration e. User Acceptance Testing f. Project Staff Training g. Cutover to Production E. Phased Departmental Rollout a. Develop Training for Departments (ILT/WBT) b. Upload of Common/Shared Information c. Phased Implementation and Go-Live  Phase I Departments: 11/07/08 – 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Human Relations Commission Office of Affirmative Action Compliance  Alternate Public Defender Auditor-Controller  Community & Senior Services Auditor-Controller  Coroner Fire County Counsel Child Support Services Mental Health Parks and Recreation  Phase IV Departments: 05/11/09 – 12/18/09  Phase IV Departments: 05/11/09 – 12/18/09  Phase IV Departments: 05/11/09 – 12/18/09						
b. Vendor Analysis c. Vendor Software Installation d. Software Configuration e. User Acceptance Testing f. Project Staff Training g. Cutover to Production E. Phased Departmental Rollout a. Develop Training for Departments (ILT/WBT) b. Upload of Common/Shared Information c. Phased Implementation and Go-Live  Phase I Departments: 11/07/08 = 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Human Relations Commission Office of Affirmative Action Compliance  Alternate Public Defender Animal Care and Control Auditor-Controller  Phase III Departments: 03/09/09 = 05/08/09  Office of the Assessor Consumer Affairs Museum of Art  Phase III Departments: 03/09/09 = 05/08/09  Office of the Assessor Consumer Affairs Museum of Art  Probation Probation Probation Probation Probation Probation Probation Pressurer and Tax Collector Phase IV Departments: 05/11/09 = 12/18/09	· ·	1				
c. Vendor Software Installation d. Software Configuration d. Software Configuration e. User Acceptance Testing f. Project Staff Training g. Cutover to Production E. Phased Departmental Rollout a. Develop Training for Departments (ILT/WBT) b. Upload of Common/Shared Information c. Phased Implementation and Go-Live  Phase I Departments: 11/07/08 — 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Human Relations Commission Office of Affirmative Action Compliance  Phase II Departments: 01/08/09 — 03/06/09  Alternate Public Defender Animal Care and Control Auditor-Controller  Coroner Coroner Coroner Coroner Coroner Coroner Collide Soft 1/09 — 12/18/09  Phase IV Departments: 05/11/09 — 12/18/09  Phase IV Departments: 05/11/09 — 12/18/09  Phase IV Departments: 05/11/09 — 12/18/09		1				
e. User Acceptance Testing f. Project Staff Training g. Cutover to Production  E. Phased Departmental Rollout a. Develop Training for Departments (ILT/WBT) b. Upload of Common/Shared Information c. Phased Implementation and Go-Live  Phase I Departments: 11/07/08 – 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Human Relations Commission Office of Affirmative Action Compliance  Alternate Public Defender Animal Care and Control Auditor-Controller  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor Consumer Affairs Conner Fire County Counsel Internal Services Mental Health Parks and Recreation  Phase IV Departments: 05/11/09 – 12/18/09						
f. Project Staff Training g. Cutover to Production  E. Phased Departmental Rollout a. Develop Training for Departments (ILT/WBT) b. Upload of Common/Shared Information c. Phased Implementation and Go-Live  Phase I Departments: 11/07/08 – 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Human Relations Commission Office of Affirmative Action Compliance  Chief Information Office Animal Care and Control Auditor-Controller  Community & Senior Services Auditor-Controller  Departments: 03/09/09 – 05/08/09  Os/08/08 - 09/05/08  09/08/08 - 09/05/08  09/08/08 - 11/06/08  09/08/08 - 11/06/08  09/08/08 - 11/06/08  09/08/08 - 11/06/08  09/08/08 - 11/06/08  09/08/08 - 11/06/08  09/08/08 - 11/06/08  09/08/08 - 11/06/08  09/08/08 - 10/15/08  09/08/08 - 11/06/08  09/08/08 - 12/18/09  Military and Veterans' Affairs Ombudsman Regional Planning Regional Planning Registrar-Recorder/County Clerk  Registrar-Recorder/County Clerk  Phase II Departments: 01/08/09 – 03/06/09  Alternate Public Defender Auditor-Controller  Community & Senior Services Museum of Natural History Public Defender Public Defender Public Defender Public Social Services Public Works Sheriff Treasurer and Tax Collector  Phase IV Departments: 05/11/09 – 12/18/09						
g. Cutover to Production E. Phased Departmental Rollout a. Develop Training for Departments (ILT/WBT) b. Upload of Common/Shared Information c. Phased Implementation and Go-Live  Phase I Departments: 11/07/08 – 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Consumer Affairs Consumer Affairs Consumer Affairs Consumer Affairs Office of Affirmative Action Compliance  Phase II Departments: 01/08/09 – 03/06/09  Alternate Public Defender Animal Care and Control Auditor-Controller  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor County Counsel Consumer Affairs District Attorney Fire County Counsel County Counsel Control County Clerk Departments: 05/11/09 – 12/18/09  Phase IV Departments: 05/11/09 – 12/18/09		i I				
a. Develop Training for Departments (ILT/WBT) b. Upload of Common/Shared Information c. Phased Implementation and Go-Live  Phase I Departments: 11/07/08 – 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Consumer Affairs Human Relations Commission Office of Affirmative Action Compliance Chief Information Office Human Resources  Alternate Public Defender Animal Care and Control Auditor-Controller  Auditor-Controller  Community & Senior Services Museum of Art  Coroner Coroner Fire Public Social Services County Counsel Chief Lattorney Fire Public Social Services County Counsel Chief Lattorney Probation Public Social Services Public Works Sheriff Treasurer and Tax Collector  Phase IV Departments: 05/11/09 – 12/18/09			l i			
b. Upload of Common/Shared Information c. Phased Implementation and Go-Live  Phase I Departments: 11/07/08 – 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Consumer Affairs Ombudsman Regional Planning Planning Office of Affirmative Action Compliance Human Resources  Phase II Departments: 01/08/09 – 03/06/09  Alternate Public Defender Chief Executive Office Community & Senior Services Museum of Art  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor District Attorney Fire Public Social Services County Counsel Internal Services Mental Health Sheriff Treasurer and Tax Collector  Phase IV Departments: 05/11/09 – 12/18/09	E. Phased Departmental Rollout		09/08/08 – 12/18/09			
C. Phased Implementation and Go-Live  Phase I Departments: 11/07/08 – 01/07/09  Agricultural Comm/Weights & Measures Beaches and Harbors Consumer Affairs Ombudsman Regional Planning Regional Planning Registrar-Recorder/County Clerk  Phase II Departments: 01/08/09 – 03/06/09  Alternate Public Defender Animal Care and Control Auditor-Controller  Community & Senior Services Museum of Natural History Public Defender Auditor-Controller  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor Consumer Affairs Ombudsman Regional Planning Registrar-Recorder/County Clerk  Museum of Natural History Public Defender Public Defender Public Defender Public Social Services Public Social Services Public Works Sheriff Children and Family Services  Phase IV Departments: 05/11/09 – 12/18/09						
Agricultural Comm/Weights & Measures Beaches and Harbors Consumer Affairs Combudsman Régional Planning Registrar-Recorder/County Clerk  Phase II Departments: 01/08/09 – 03/06/09  Alternate Public Defender Animal Care and Control Community & Senior Services Auditor-Controller  Community & Senior Services Museum of Natural History Public Defender Public Library  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor Coroner Fire County Counsel County Counsel County Counsel County Counsel Child Support Services Mental Health Children and Family Services Parks and Recreation  Phase IV Departments: 05/11/09 – 12/18/09		l i				
Beaches and Harbors Human Relations Commission Office of Affirmative Action Compliance  Phase II Departments: 01/08/09 — 03/06/09  Alternate Public Defender Animal Care and Control Auditor-Controller  Phase III Departments: 03/09/09 — 05/08/09  Office of the Assessor Consumer Affairs Chief Information Office Human Resources  Chief Executive Office Community & Senior Services Museum of Natural History Public Defender Public Library  Phase III Departments: 03/09/09 — 05/08/09  Office of the Assessor Coroner Fire Public Social Services County Counsel Internal Services Child Support Services Mental Health Children and Family Services Parks and Recreation  Phase IV Departments: 05/11/09 — 12/18/09	Phase I Departments: 11/07/08 – 01/07/09					
Human Relations Commission Office of Affirmative Action Compliance Human Resources  Phase II Departments: 01/08/09 – 03/06/09  Alternate Public Defender Animal Care and Control Auditor-Controller  Community & Senior Services Auditor-Controller  Community & Senior Services Auditor-Controller  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor Coroner County Counsel County Counsel County Counsel Child Support Services Phase IV Departments: 05/11/09 – 12/18/09  Chief Information Office Regional Planning Registrar-Recorder/County Clerk  Museum of Natural History Public Defender Public Library  Probation Probation Public Social Services Public Works Sheriff Treasurer and Tax Collector						
Office of Affirmative Action Compliance Human Resources Registrar-Recorder/County Clerk  Phase II Departments: 01/08/09 – 03/06/09  Alternate Public Defender Chief Executive Office Community & Senior Services Auditor-Controller Museum of Art Public Defender Public Library  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor District Attorney Probation Public Social Services Public Works County Counsel Internal Services Public Works Sheriff Treasurer and Tax Collector  Phase IV Departments: 05/11/09 – 12/18/09	l e					
Phase II Departments: 01/08/09 – 03/06/09  Alternate Public Defender Chief Executive Office Community & Senior Services Auditor-Controller Museum of Art Public Defender Public Library  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor District Attorney Public Social Services Public Social Services Public Works County Counsel Internal Services Public Works Sheriff Treasurer and Tax Collector  Phase IV Departments: 05/11/09 – 12/18/09						
Alternate Public Defender Animal Care and Control Auditor-Controller  Community & Senior Services Auditor-Controller  Community & Senior Services Museum of Natural History Public Defender Public Library  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor Coroner Coroner Fire County Counsel Child Support Services Child Support Services Children and Family Services Phase IV Departments: 05/11/09 – 12/18/09						
Animal Care and Control Auditor-Controller  Community & Senior Services Museum of Art  Public Defender Public Library  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor Coroner Fire Public Social Services Public Social Services Public Works Public Works Public Works Public Works Public Social Services Public Works Public Works Public Works Public Social Services Public Works Public Works Parks and Recreation  Phase IV Departments: 05/11/09 – 12/18/09	THE STATE OF THE S		NA			
Auditor-Controller Museum of Art Public Library  Phase III Departments: 03/09/09 – 05/08/09  Office of the Assessor District Attorney Probation Coroner Fire Public Social Services County Counsel Internal Services Public Works Child Support Services Mental Health Sheriff Children and Family Services Parks and Recreation Treasurer and Tax Collector  Phase IV Departments: 05/11/09 – 12/18/09						
Office of the Assessor Coroner Fire County Counsel Child Support Services Child Services Parks and Recreation  Probation Public Social Services Public Works Sheriff Treasurer and Tax Collector  Phase IV Departments: 05/11/09 – 12/18/09	i e e e e e e e e e e e e e e e e e e e					
Coroner Fire Public Social Services County Counsel Internal Services Public Works Child Support Services Mental Health Sheriff Children and Family Services Parks and Recreation Treasurer and Tax Collector  Phase IV Departments: 05/11/09 – 12/18/09	Phase III Departments: 03/09/09 – 05/08/09					
County Counsel Internal Services Public Works Child Support Services Mental Health Sheriff Children and Family Services Parks and Recreation Treasurer and Tax Collector  Phase IV Departments: 05/11/09 – 12/18/09		•	I			
Child Support Services Mental Health Sheriff Children and Family Services Parks and Recreation Treasurer and Tax Collector  Phase IV Departments: 05/11/09 – 12/18/09						
Phase IV Departments: 05/11/09 – 12/18/09			1			
	Children and Family Services	Parks and Recreation	Treasurer and Tax Collector			
Health Services Public Health	Phase IV Departments: 05/11/09 – 12/18/09					
	Health Services	Public Health				