



GAIL FARBER, Director

COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

March 10, 2009

IN REPLY PLEASE

REFER TO FILE:

C-1

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

**ACCEPTANCE OF PUBLIC WORKS CONTRACT
88TH STREET EAST
UNINCORPORATED COMMUNITY OF SUN VILLAGE
(SUPERVISORIAL DISTRICT 5)
(3 VOTES)**

SUBJECT

This action is to ratify changes in work and accept the completed public works construction contract for 88th Street East in the unincorporated community of Sun Village.

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following construction contract:

- Project ID No. RDC0013401 - 88th Street East, to construct roadway pavement on an unpaved street, in the unincorporated community of Sun Village, Imperial Paving Company, Inc., with changes in the amount of \$4,427.85, and a final contract amount of \$217,155.85.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's ratification of Director of Public Works-approved changes in a public works contract and your Board's acceptance of the work of the contract in compliance with the provisions of the Public Contract Code. Included in the attachment are project and contract data, the scope of work of changes to be ratified, and the work of the contract to be accepted.

The Director of Public Works has been authorized by your Board to order changes in work up to \$10,000 for construction contracts. Changes to accommodate field conditions in order to meet the intent of the plans and specifications are not subject to this monetary limitation. Attached for your ratification are changes in work, which the Director or her Designee ordered for this project.

The project has been completed, and it is recommended that your Board accept it on the date indicated in the attachment.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1) and Community Services (Goal 6). Acceptance of this contract completes the work to improve infrastructure and will enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

The modification to the contract amount is an increase in the amount of \$4,427.85, while the total value of the contract is \$217,155.85.

Ratification of the changes in work and acceptance of the work of this contract by your Board is in compliance with the acceptance and prompt payment provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for this project to cover the cost of the changes and the total value of the contract. A detailed cost breakdown for the changes together with a contract cost summary are included in the attachment.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This contract for the construction of public works improvements was awarded by your Board to the lowest responsible bidder in accordance with the California Public Contract Code, your Board's directives, and as recommended by the Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachment are within the limits of the Board-approved projects and do not change any conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provided that the contractor be compensated for changes in the work as a result of changes to the original plans and specifications or changed conditions encountered during the course of construction. The costs of these changes were based on contract unit prices, time and materials methods, or were negotiated under the provisions of the contract specifications. The methods for arriving at the final costs of the changes are included in the attachment.


IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contract by your Board will ensure the timely closeout of the contract, releasing Departmental and County assets for other construction-related activities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction Division.

Respectfully submitted,


GAIL FARBER
Director of Public Works

GF:JTS:en

Attachment

c: Chief Executive Office (Lari Sheehan)
County Counsel
Office of Affirmative Action Compliance

ACCEPTANCE OF CONTRACT

March 10, 2009

PROJECT ID NO. RDC0013401 - 88TH STREET EAST (in the unincorporated community of Sun Village), Supervisorial District 5

Contractor: Imperial Paving Company, Inc., 10715 Bloomfield Avenue, Santa Fe Springs, California 90670

Project Description:

Construction of roadway pavement on an existing unpaved street.

Changes in Work:

Variations in Bid Quantities	\$4,427.85
------------------------------	------------

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid items. The contractor is paid based upon actual quantities used. The increase in contract price reflects the net adjustment due to variations between estimated bid quantities and actual quantities. The costs for these changes were based on contract unit prices.

Project Completion Date:

The contractor completed the project on September 22, 2008, in accordance with the plans and specifications. The delay in forwarding this letter to your Board was due to the length of time required by the contractor to furnish the documentation necessary to close out the contract.

Final Contract Amount:

Original contract amount	\$212,728.00
Changes in work authorized by the Director of Public Works	<u>4,427.85</u>
FINAL CONTRACT AMOUNT	<u>\$217,155.85</u>
Percent total change to original contract amount	2.1%

MR:en