


# Netsmart Technologies



Information Technology Commission

## Integrated Behavioral Health Information System (IBHIS) Project

May 6, 2013

Robert Greenless, Ph.D.  
Chief Information Officer

# Project Successes

- Clinical workflows completed and in review
- Module Test Scripts for Clinical completed, Module testing for Clinical beginning 5/6/13
- Completed review of gap analysis results and forwarded response to NTST
- Configuration decisions made, but financial process decisions still pending
- Module Test scripts for Financial being developed
- Remote Hosting Data Center Setup Complete - dedicated Gigabyte link now complete
- Interface work in progress
- EMT monitoring status in their weekly meeting

# Project Concerns - Delay Factors

- Conceptual challenges – remains difficult to understand the “to be” state on the Financial side
- IBHIS Project operating in parallel with DMH Health Care Reform preparations and drawing on the same resources
- DMH is using vendor’s Managed Services Organization Module (MSO) more aggressively than perhaps any prior implementation and issues are coming to light as a result that are taking some time to resolve

- Prioritize – what must be done for Pilot 1 and what critical-path work
- Reallocate resources where possible to facilitate

## Risk Mitigation Actions

# Risk Mitigation Actions


- Reallocate resources where possible to facilitate critical-path work
- Prioritize – what must be done for Pilot 1 and what can wait
- DMH HR providing near dedicated resources to assist CIOB in filling vacancies (vacancies reduced from 15 in January 2013 to 10 today with several personnel actions pending)
- Proposed splitting Pilot 1 into Pilot 1a and Pilot 1b to allow more time for DMH to resolve financial operations issues and vendor's MSO issues

# What is the IBHIS Program of Coordinated Projects?

- A collection of related projects required for the successful implementation of the Integrated Behavioral Health Information System
- The core Avatar Implementation and the IBHIS Program of Projects make up the greater IBHIS solution.

# IBHIS Conceptual architecture

## IBHIS Conceptual Architecture (Enterprise View)




# What Makes Up IBHIS?



- Avatar Implementation
- Indigent Medication Program System (IMP)
- OrderConnect ePrescribing
- Expanded ePrescribing Functionality (including adjudication)
- OrderConnect Laboratory and Results Reporting
- Medical Chart Scanning and Indexing
- IBHIS Training (including site identification)
- IBHIS Pre-Conversion Data Clean-Up
- Data Conversion
- Contract Providers Transition Project (CPTP)

# What Makes Up IBHIS (continued)?



- Data Integration
- Technology and User Site Readiness
- Cutover and Parallel Operations Plan
- Transition to Post Acceptance Operations
- Data Warehouse Load
- Revenue Cycle Management Business Unit for DMH
- Provider Support Organization for DMH

# Pharmacy Information Management Systems (PIMS)



- Comprised of:
  - Indigent Medication Program System (IMP)
  - OrderConnect ePrescribing
  - Expanded ePrescribing Functionality (including adjudication)
  - OrderConnect Laboratory and Results Reporting
- Significant Accomplishments:
  - Acquired the MedData system to manage DMH's IMP
  - Acquired Netsmart's OrderConnect ePrescribing solution
  - Acquired OrderConnect Lab Results Reporting
  - Developed Statement of Work for expanded e-Prescribing functionality (including adjudication)

# Medical Chart Scanning and Indexing



## Purpose

- Capture select client medical records information electronically and make available in IBHIS.

## Significant Accomplishments

- NTST acquired Perceptive, a company that markets an integrated scanning solution. DMH has decided to incorporate this new product into the scanning plan; this will be at no additional cost to DMH.

• Combined of:

# Pharmacy Information Management Systems (PIMS)



- Comprised of:
  - Indigent Medication Program System (IMP)
  - OrderConnect ePrescribing
  - Expanded ePrescribing Functionality (including adjudication)
  - OrderConnect Laboratory and Results Reporting
- Significant Accomplishments:
  - Acquired the MedData system to manage DMH's IMP
  - Acquired Netsmart's OrderConnect ePrescribing solution
  - Acquired OrderConnect Lab Results Reporting
  - Developed Statement of Work for expanded e-Prescribing functionality (including adjudication)

# Medical Chart Scanning and Indexing



## Purpose

- Capture select client medical records information electronically and make available in IBHIS.

## Significant Accomplishments

- NTST acquired Perceptive, a company that markets an integrated scanning solution. DMH has decided to incorporate this new product into the scanning plan; this will be at no additional cost to DMH.

- Composed of:

# IBHIS Training



## Purpose

- To develop a perpetual IBHIS Training Program, including:
  - Assessment of computer and typing skills readiness.
  - Providing prerequisite computer and typing training.
  - Training end-users on IBHIS application and workflow.

## Significant Accomplishments

- Basic skills readiness training in progress for Pilot 1 directly operated sites. It is also available to users who will be using IBHIS after Pilot 1.
- Identified training sites for Pilot 1; work in progress to identify additional sites that will be needed for the remainder of the IBHIS roll-out.

# Pre-Conversion Data Clean-Up



## Purpose

- To ensure that predefined legacy system data is accurate for conversion to the target Avatar System.

## Significant Accomplishments

- Pilot 1 IS rendering provider data clean up and collecting new IBHIS required data elements is complete.
- The process for client record clean up has been determined and work is in progress.

# Data Conversion




## Purpose

- Convert client, episode and other selected legacy data to a format that can be loaded into the Avatar database.

## Significant Accomplishments

- Completed conversion program for client records, programs of service, and performing practitioner/provider
- Initial client record test file successful.
- Program of service and Pilot 1 performing practitioner/provider records successfully tested and submitted to NTST to load into the system prior to integrated testing

# Contract Provider Transition Project (CPTP)




## Purpose

- Prepare contract providers to acquire certification to exchange claims, clinical and administrative data with IBHIS.
- Transition contract providers from DDE to EDI for claims submission (in advance of the IBHIS implementation if possible).

## Significant Accomplishments

- 81% of DMH Legal Entities have begun or completed EDI Certification process for claims in the IS
- 95% of the DMH Legal Entities have selected EHRS vendor
- 50% of all claims submitted electronically in FY 2011-2012
- 41% of all types of contract service providers (approximately 200) have begun or have completed the EDI certification process.

# IBHIS Data Integration



## Purpose

- Identify, specify, develop, test, and implement interfaces necessary for the IBHIS implementation

## Significant Accomplishments

- Integration Infrastructure set up complete
- Interface analysis and development have begun
- Interfaces prioritized to identify **22 necessary for Pilot 1**
- Identified Client Web Services and Claims Interfaces as the priority for Pilot 1
- Contract Provider Certification in the planning stage; remains an area of concern with regard to available resources

# Technology and User Site Readiness



## Purpose

- Assess changes to Directly Operated clinic work environment due to changes in roles and responsibilities from IBHIS implementation. Adapt and reconfigure physical/technical work environment based on assessment results.

## Next Steps

- Review of Pilot 1 sites near complete.
- Ordered PCs and Laptops in anticipation of Pilot 1 needs
- Currently assessing printer and scanner needs
- Review of Pilot 2 sites in progress

# Cut-Over & Parallel Operations Plan



## Purpose

- Identify actions and processes necessary to move DMH operations over to IBHIS from the IS and determine how to operate in the period when both systems are operational.

## Next Steps

- Multi-disciplinary team working on addressing complex contract, operations, claims processing/payment, and reporting issues



# Data Warehouse Load

## Purpose

- Provide specific data from Avatar into the existing DMH Data Warehouse for reporting purposes

## Next Steps

- Conceptual approach determined, details in progress.