



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

GAIL FARBER, Director

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

June 11, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

ADOPTED

BOARD OF SUPERVISORS
COUNTY OF LOS ANGELES

39 June 11, 2013

Sachi A. Hamai
SACHI A. HAMAI
EXECUTIVE OFFICER

**CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
7TH AVENUE FROM CLARK AVENUE TO PALM AVENUE
IN THE UNINCORPORATED COMMUNITY OF HACIENDA HEIGHTS
(SUPERVISORIAL DISTRICT 4)
(3 VOTES)**

SUBJECT

This action is to approve a change in work and the increased contract amount for a public works construction contract for 7th Avenue from Clark Avenue to Palm Avenue, in the unincorporated community of Hacienda Heights.

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested change in work related to reconstruction of roadway pavement, with an increase in the contract amount of \$8,774, will have no significant effect on the environment and approve the change and increased contract amount for Project ID No. RDC0014158 – 7th Avenue from Clark Avenue to Palm Avenue, for reimbursement of inspection fees, in the unincorporated community of Hacienda Heights, performed by All American Asphalt, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board for the change in this public works construction contract in support of the timely completion of the project while avoiding delays and the potential for claims. The description of the change, estimated cost, and the necessary time extension is listed in the enclosure.

Enclosed for the Board's approval is a change in work in excess of the Director's delegated limit,

which is required to complete the project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and Integrated Services Delivery (Goal 3). Approval of this change will provide improved infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. RDC0014158, with an increase in the contract amount of \$8,774, is included in the Fourth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Measure R Local Return Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Director on July 25, 2012, to the apparent responsible contractor with the lowest responsive bid in accordance with the State Public Contract Code, the Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the original plans and specifications or changed conditions encountered during the course of construction. The cost is based on contract unit prices, time and materials, or negotiated under the provisions of the contract specifications. The method for arriving at the cost of the change is included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction Division.

The Honorable Board of Supervisors

6/11/2013

Page 3

Respectfully submitted,

A handwritten signature in cursive script that reads "Gail Farber".

GAIL FARBER

Director

GF:JTS:ma

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)

CHANGE IN WORK (APPROVE)
June 11, 2013

PROJECT ID NO. RDC0014158 – 7th Avenue from Clark Avenue to Palm Avenue, (in the unincorporated community of Hacienda Heights), Supervisorial District 4, Contractor: All American Asphalt, Inc.

Project Description:

Reconstruction of roadway pavement.

Change in Work:

Reimbursement of inspection fees \$8,774.00

Description of Change:

Portions of the work were constructed within the State's right of way. In addition to inspection by Public Works, the California Department of Transportation also provided inspection oversight for those portions and assessed the contractor inspection fees. In accordance with the contract specifications, it is necessary to reimburse the contractor for the inspection fees incurred.

The cost of this work is based on time and materials as provided in Subsection 3-3 of the contract specifications.

No additional calendar days are required because of this change.

Financial Information:

Funding for this change in work is included in the Fourth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Measure R Local Return Fund Budget.

Revised Contract Amount:

Original contract amount	\$2,077,000.00
Change in work previously approved under delegated authority	8,900.00
Changes in work previously approved by the Board	115,355.00
Change in work to be approved	<u>8,774.00</u>
Revised contract amount	<u>\$2,210,029.00</u>
Percent total change to original contract amount	6.4%

HH:ma

O:\Projects\Programs - Road\7th Avenue-Clark Avenue to Palm Avenue (RDC0014158)\Board\CIW04.doc