



WILLIAM T FUJIOKA
Chief Executive Officer

County of Los Angeles
CHIEF EXECUTIVE OFFICE

Kenneth Hahn Hall of Administration
500 West Temple Street, Room 713, Los Angeles, California 90012
(213) 974-1101
<http://ceo.lacounty.gov>

"To Enrich Lives Through Effective And Caring Service"

Board of Supervisors
GLORIA MOLINA
First District

MARK RIDLEY-THOMAS
Second District

ZEV YAROSLAVSKY
Third District

DON KNABE
Fourth District

MICHAEL D. ANTONOVICH
Fifth District

January 07, 2014

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

ADOPTED

BOARD OF SUPERVISORS
COUNTY OF LOS ANGELES

40 January 7, 2014

Sachi A. Hamai
SACHI A. HAMAI
EXECUTIVE OFFICER

**DEPARTMENT OF PUBLIC WORKS:
CASTAIC ANIMAL CARE CENTER
SPAY/NEUTER CLINIC AND ADMINISTRATION BUILDING PROJECT
APPROVE REVISED PROJECT BUDGET
APPROVE APPROPRIATION ADJUSTMENT
AWARD CONSTRUCTION CONTRACT
SPECS. 7173; CAPITAL PROJECT NO. 77545
(FIFTH DISTRICT)
(3 VOTES)**

SUBJECT

The recommended actions will approve the revised Castaic Animal Care Center Spay/Neuter Clinic and Administration Building Project, approve an appropriation adjustment, and award a construction contract to Woodcliff Corporation for the Castaic Animal Care Center Spay/Neuter Clinic and Administration Building Project.

IT IS RECOMMENDED THAT THE BOARD:

1. Approve the revised total budget of \$3,170,000 for the Castaic Animal Care Center Spay/Neuter Clinic and Administration Building Project, Capital Project No. 77545.
2. Approve an appropriation adjustment transferring \$270,000 from Provisional Financing Uses - Capital Projects to the Castaic Animal Care Center Spay/Neuter Clinic and Administration Building Project, Capital Project No. 77545.
3. Find the bid of Zone 26 Construction, Inc., the apparent low bidder for the Castaic Animal Care Center Spay/Neuter Clinic and Administration Building Project to be nonresponsive for failure to

include the required form of bid bond, and for failure to sign the bid bond.

4. Find that Woodcliff Corporation is the apparent Lowest Responsive and Responsible Bidder; and award a construction contract to Woodcliff Corporation in the amount of \$1,848,000 for the Castaic Animal Care Center Spay/Neuter Clinic and Administration Building Project, subject to the satisfactory and timely completion by the contractor of an acceptable baseline construction schedule for the Project and receipt by the Department of Public Works of acceptable performance and payment bonds, and evidence of required insurance filed by the contractor.

5. Delegate authority to the Director of Public Works, or her designee, to determine, in accordance with the applicable contract and bid documents, whether the contractor has satisfied the conditions for contract award; and subject to that determination, authorize the Director of Public Works, or her designee, to execute the construction contract, in the form previously approved by County Counsel, with Woodcliff Corporation, and to establish the effective contract date.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions will revise the Castaic Animal Care Center Spay/Neuter Clinic and Administration Building Project's (Project) budget to address the higher than anticipated bid proposal and award a construction contract to Woodcliff Corporation (Woodcliff) for the Project.

On February 14, 2012, the Board approved the proposed Project to construct a 1,752 square-foot spay/neuter clinic building, the acquisition and installation of a new approximately 1,440 square foot administrative modular building, and repairs of existing site improvements at the existing Castaic Animal Care Center (Center) located at 31044 Charlie Canyon Road in the unincorporated area of Castaic, with the Project budget of \$1,860,000.

On July 30, 2013, the Board approved the revised Project budget and scope to add work associated with utility connections and site preparation, including modification of the soil for the two building foundations, and planting of new trees within the Center site, with the revised Project budget of \$2,900,000.

Construction Contract Award

On July 30, 2013, the Board adopted plans and specifications at an estimated construction cost of \$1,755,000, authorized advertising for bids, and authorized the Director of Public Works, or her designee, to execute a consultant services agreement with the apparent Lowest Responsive and Responsible Bidder to prepare a baseline construction schedule for a \$2,000 not-to-exceed fee.

On September 11, 2013, 18 bids were received. Zone 26 Construction, Inc. (Zone 26), with a "total evaluated bid price" of \$1,871,500 was initially determined to be the apparent low bidder. However, the Department of Public Works (Public Works) subsequently determined that Zone 26's bid was not responsive to the requirements of the invitation for bids because it failed to include the required form of bid bond, and because Zone 26 also failed to sign the bid bond.

Woodcliff, the next lowest bidder, is the apparent Lowest Responsive and Responsible Bidder (as defined in the Facts and Provisions/Legal Requirements Section of this letter), with a "total evaluated bid price" of \$1,881,000, including \$1,850,000 for the lump sum base bid.

Woodcliff's lump sum base bid of \$1,850,000 is \$95,000 higher than the construction cost estimate of \$1,755,000 previously approved by the Board. Woodcliff's bid is within 5 percent of the estimated construction cost and is considered to be reasonable for the Project scope of work. Based on the current market conditions, we do not anticipate receiving more favorable bids by re-advertising the Project.

Therefore, we recommend that the Board award the construction contract to Woodcliff in the amount of \$1,848,000. This contract amount was established by deducting \$2,000 from Woodcliff's lump sum base bid of \$1,850,000 for preparation of a baseline construction schedule, which will be performed by the contractor under a separate consultant services agreement. The award is subject to the satisfactory and timely completion by the contractor of the baseline construction schedule, and receipt by Public Works of acceptable performance and payment bonds, and evidence of required insurance filed by the contractor.

It is anticipated that construction of the Project will begin in February 2014, and be completed by June 2015.

Green Building/Sustainable Design Program

The Project is not subject to the Countywide Energy and Environmental Policy adopted by the Board on January 16, 2007, since it involves construction of two new buildings, each less than 10,000 gross square feet in size. However, the Project supports the Board's Policy for Green Building/Sustainable Design Program by incorporating sustainable design features to optimize energy and water use efficiency in the new buildings, and enhance the sustainability of the site. Examples of sustainable design features for the Project are the incorporation of an infiltration system to capture, filter, and percolate stormwater runoff on-site; inclusion of solar tube skylights and occupancy sensors for energy efficiency; and the installation of water efficient plumbing fixtures.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1) and Integrated Services Delivery (Goal 3) by investing in public infrastructure that will improve animal care and control services in the north County of Los Angeles area.

FISCAL IMPACT/FINANCING

The recommended construction contract with Woodcliff is for \$1,848,000. The total Project cost, including programming, plans and specifications, plan check, construction, consultant services, miscellaneous expenditures, and County services, is currently estimated at \$3,170,000, which reflects an increase of \$270,000 from the previously approved Project budget of \$2,900,000. The increase in the construction costs is based on the bid received (including additional change order contingency amount), and estimated soils and materials testing services. The Board's approval of the appropriation adjustment (Attachment B) will transfer \$270,000 of one-time prior-year net County cost from Provisional Financing Uses - Capital Projects to fully fund the revised Project. The Project Schedule and Budget Summary are detailed in Attachment A.

The Project funding sources include \$1,730,000 from the Fifth Supervisorial District's Community Programs net County cost, \$130,000 from the Fifth Supervisorial District's Capital Improvements net

County cost, \$208,000 from Gap Loan Capital Project Fund (savings from the Lancaster Animal Shelter Spay/Neuter Clinic and Expansion Project, Capital Project No. 77536), \$732,000 net County Cost committed for Capital Projects/Extraordinary Maintenance, \$100,000 in carryover funds from Animal Care and Control's operating budget, and upon the Board's approval of the attached appropriation adjustment, \$270,000 net County cost from Provisional Financing Uses - Capital Projects.

Operating Budget Impact

Following completion of the Project, Animal Care and Control will work with the Chief Executive Office to determine the appropriate level of associated maintenance and operational costs and will request funding as required.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

In accordance with the Board's Civic Arts Policy adopted on December 7, 2004, and revised on December 15, 2009, the Project budget includes 1 percent of design and construction costs to be allocated to the Civic Arts fund.

Applicable law, including the State Public Contract Code, requires the County to award construction contracts to the apparent Lowest Responsive and Responsible Bidder, which refers to the firm that: 1) submits the lowest bid price; 2) is deemed by the County to be "responsive" to specific criteria under the solicitation, including, but not limited to, licensure, bonding, and insurance requirements; and 3) is determined by the County to be a "responsible" bidder by exhibiting the quality, fitness, capacity, experience, and trustworthiness, to satisfactorily perform the work required under the bid solicitation. As specified in the bid documents, the "total evaluated bid price" was determined by adding the lump sum base bid, the unit price per linear foot for injection casing multiplied by 1,000 linear feet, the unit price per cubic foot for compaction grouting multiplied by 3,000 cubic feet, the extended overhead daily rate multiplied by 30 calendar days, and the Local Small Business Enterprise preference (5 percent of the lowest bid price up to a maximum of \$50,000), if applicable.

A standard construction contract, in a form previously approved by County Counsel, will be used. The contract will contain terms and conditions supporting the Board's ordinances, policies, and programs, including, but not limited to, County's Greater Avenues for Independence (GAIN) and General Relief Opportunities for Work (GROW) Programs, Board Policy No. 5.050; Contract Language to Assist in Placement of Displaced County Workers, Board Policy No. 5.110; Reporting of Improper Solicitations, Board Policy No. 5.060; Notice to Contract Employees of Newborn Abandonment Law (Safely Surrendered Baby Law), Board Policy No. 5.135; Contractor Employee Jury Service Program, Los Angeles County Code, Chapter 2.203; Notice to Employees Regarding the Federal Earned Income Credit (Federal Income Tax Law, Internal Revenue Service Notice 1015); Contractor Responsibility and Debarment, Los Angeles County Code, Chapter 2.202; and the Los Angeles County's Child Support Compliance Program, Los Angeles County Code, Chapter 2.200; and the standard Board-directed clauses that provide for contract termination or renegotiation.

ENVIRONMENTAL DOCUMENTATION

On February 14, 2012 and July 30, 2013, the Board found the Project to be categorically exempt under the California Environmental Quality Act (CEQA), as the Project involves minor grading and

construction of new small facilities and structures with associated on-site utility extensions within the existing developed animal care center site. Notices of Exemption were filed with the Registrar-Recorder/County Clerk. There has been no change to the scope of the Project since the Project was determined to be exempt.

CONTRACTING PROCESS

As stated above, on September 11, 2013, 18 bids were received (the bid results are summarized in Attachment C). Zone 26, with a total evaluated bid price of \$1,871,500, was the apparent low bidder.

However, Public Works determined Zone 26's bid was not responsive to the requirements of the invitation for bids because Zone 26 failed to include the required form of bid bond, and failed to sign the bid. Therefore, Woodcliff is the apparent Lowest Responsive and Responsible Bidder with a "total evaluated bid price" of \$1,881,000, including \$1,850,000 for the lump sum base bid, \$4 for the unit price per linear foot for injection casing multiplied by 1,000 linear feet (\$4,000), \$9 for the unit price per cubic foot for compaction grout multiplied by 3,000 cubic feet (\$27,000), and a bid extended daily overhead rate of \$0 per day multiplied by 30 days (\$0).

On October 3, 2013, Public Works advised Zone 26 in writing of the nonresponsive determination, and further advised that we intended to recommend to the Board that Woodcliff be awarded the construction contract for this Project.

As requested by the Board on February 3, 1998, this contract opportunity was listed on the "Doing Business with Us" website as shown in Attachment D.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions will have no impact on current County services or Projects. The Center will remain operational during construction of the Project.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset Management Division; the Department of Animal Care and Control; and the Department of Public Works, Project Management Division I.

The Honorable Board of Supervisors

1/7/2014

Page 6

Respectfully submitted,

A handwritten signature in black ink, appearing to read 'W. T. Fujioka', with a long horizontal line extending to the right.

WILLIAM T FUJIOKA

Chief Executive Officer

WTF:SHK:DJT

DKM:CF:rp

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Animal Care and Control
Arts Commission
Auditor-Controller
Internal Services
Public Works

ATTACHMENT A

**DEPARTMENT OF PUBLIC WORKS:
CASTAIC ANIMAL CARE CENTER
SPAY/NEUTER CLINIC AND ADMINISTRATION BUILDING PROJECT
APPROVE REVISED PROJECT BUDGET
APPROVE APPROPRIATION ADJUSTMENT
AWARD CONSTRUCTION CONTRACT
SPECS. 7173; CAPITAL PROJECT NO. 77545**

I. PROJECT SCHEDULE

Project Activity	Scheduled Completion Date	Revised Completion Date
Construction Documents	03/11/13*	
Jurisdictional Approvals	04/30/13	01/02/14
Construction Award	10/31/13	01/07/14
Construction Start	12/02/13	03/05/14
Substantial Completion	04/03/15	06/26/15
Final Acceptance	06/01/15	08/27/15

* Actual completion date.

"To Enrich Lives Through Effective And Caring Service"

***Please Conserve Paper – This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only***

II. PROJECT BUDGET SUMMARY

Project Activity	Board-Approved Budget	Impact of this Action	Revised Project Budget
Land Acquisition	\$ 0	\$ 0	\$ 0
Construction			
Low Bid Construction Contract	\$ 1,755,000	\$ 95,000	\$ 1,850,000*
Purchase Order	0	0	0
Change Orders	208,000	69,500	277,500
Site Repairs	105,000	0	105,000
Youth Employment	0	0	0
Construction Consultants	0	0	0
Utility Connection Fees	11,050	0	11,050
Telecommunication & Low Voltage (ISD)	150,000	0	150,000
Civic Arts	20,000	0	20,000
Subtotal	\$ 2,249,050	\$ 164,500	\$ 2,413,550
Programming/Development	\$ 0	\$ 0	\$ 0
Plans and Specifications	\$ 165,000	\$ 50,000	\$ 215,000
Consultant Services			
Site Planning	\$ 0	\$ 0	\$ 0
Hazardous Materials	0	0	0
Geotech/Soils Report and Soils Testing	26,000	11,700	37,700
Material Testing/Deputy Inspection	50,000	24,800	74,800
Cost Estimating	6,400	0	6,400
Topographic Surveys	8,500	0	8,500
Construction Management	0	0	0
Construction Administration	0	0	0
Environmental	0	0	0
Move Management	0	0	0
Equipment Planning	0	0	0
Legal	0	0	0
Construction/Change Order	0	0	0
Subtotal	\$ 90,900	\$ 36,500	\$ 127,400
Miscellaneous Expenditures	\$ 5,000	\$ 0	\$ 5,000
Jurisdictional Review/Plan Check/Permit	\$ 29,150	\$ 0	\$ 29,150
County Services			
Code and Contract Compliance Inspection	\$ 60,000	\$ 0	\$ 60,000
Design Review	0	0	0
Design Services	0	0	0
Contract Administration	35,000	0	35,000
Project Management	212,900	0	212,900
Project Management Support Services	0	0	0
ISD Job Order Contract Management	0	0	0
DPW Job Order Contract Management	0	0	0
ISD ITS Communications	0	0	0
Project Security	0	0	0
Project Technical Support	20,000	10,000	30,000
ISD Countywide Contract Compliance	10,000	9,000	19,000
Other: Labor Compliance	13,000	0	13,000
Other: Contract Recovery	10,000	0	10,000
Subtotal	\$ 360,900	\$ 19,000	\$ 379,900
TOTAL	\$ 2,900,000	\$ 270,000	\$ 3,170,000

* Includes consultant agreement for baseline construction schedule (\$2,000).

January 7, 2014

ATTACHMENT B

**DEPARTMENT OF PUBLIC WORKS:
CASTAIC ANIMAL CARE CENTER
SPAY/NEUTER CLINIC AND ADMINISTRATION BUILDING PROJECT
APPROVE REVISED PROJECT BUDGET
APPROVE APPROPRIATION ADJUSTMENT
AWARD CONSTRUCTION CONTRACT
SPECS. 7173; CAPITAL PROJECT NO. 77545**

**APPROPRIATION ADJUSTMENT
(See Attached)**

PINK

BA FORM 03/13

BOARD OF
SUPERVISORS
OFFICIAL COPY

COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT

DEPT'S. NO. 060

DEPARTMENT OF CHIEF EXECUTIVE OFFICER

January 7, 2014

AUDITOR-CONTROLLER:

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2013-14

3 - VOTES

SOURCESUSES

PFU-CAPITAL PROJECTS
A01-CB-2000-13749-13766
SERVICES & SUPPLIES
DECREASE APPROPRIATION

270,000

ANIMAL CARE AND CONTROL
CASTAIC SPAY/NEUTER CLINIC & HQ
A01-CP-6014-65023-77545
CAPITAL ASSETS - B&I
INCREASE APPROPRIATION

270,000

SOURCES TOTAL: \$

270,000

USES TOTAL: \$

270,000

JUSTIFICATION


Reflects new appropriation from prior year net County cost to fund the revised project budget of the Castaic Spay/Neuter Clinic & Headquarters.

ADOPTED
BOARD OF SUPERVISORS


AUTHORIZED SIGNATURE [NAME]

BOARD OF SUPERVISOR'S APPROVAL (AS REQUESTED/REVISED)

#40 JAN 07 2014


SACHIN A. HAMAI
EXECUTIVE OFFICER

REFERRED TO THE CHIEF
EXECUTIVE OFFICER FOR ---☐ ACTION☒ RECOMMENDATION

AUDITOR-CONTROLLER

BY 

B.A. NO. 069

Dec 23 20 13

☒ APPROVED AS REQUESTED☐ APPROVED AS REVISED

CHIEF EXECUTIVE OFFICER

BY 

12/21 20 13

January 7, 2014

ATTACHMENT C

**DEPARTMENT OF PUBLIC WORKS:
CASTAIC ANIMAL CARE CENTER
SPAY/NEUTER CLINIC AND ADMINISTRATION BUILDING PROJECT
APPROVE REVISED PROJECT BUDGET
APPROVE APPROPRIATION ADJUSTMENT AND
AWARD CONSTRUCTION CONTRACT
SPECS. 7173; CAPITAL PROJECT NO. 77545**

BID SUMMARY

Project Description:

This Project includes the construction of a new, approximately 1,752-square-foot spay/neuter clinic building; procurement and installation of a new, approximately 1,440-square-foot administration modular building; and associated site work, including underground utility connections, modification of the soil for the two new building foundations, and planting of new trees within the animal care center site.

Financial Information:

Public Works' fair construction cost estimate was \$1,755,000.

Bid Opening Date: September 11, 2013

Bid Summary:

<u>Bidder</u>	<u>Lump Sum Base Bid</u>	<u>Unit Price per Linear Foot for Injection Casing</u>	<u>Unit Price per Cubic Foot for Compaction Grouting</u>	<u>Extended Daily Overhead Rate</u>	<u>Total Evaluated Bid Price⁽¹⁾</u>
Zone 26 Construction, Inc.	\$ 1,826,000.00	\$ 5.75	\$ 7.25	\$ 600.00	\$1,871,500.00
Woodcliff Corporation	\$ 1,850,000.00	\$ 4.00	\$ 9.00	\$ 0.00	\$1,881,000.00
All Star, Inc.	\$ 1,789,178.76	\$ 2.00	\$ 7.00	\$ 2,500.00	\$1,887,178.76
Monet Construction, Inc.	\$ 1,888,000.00	\$ 2.00	\$ 7.00	\$ 0.00	\$1,911,000.00
Cal-City Construction, Inc.	\$ 1,880,000.00	\$ 2.40	\$ 8.40	\$ 300.00	\$1,916,600.00
C-1 Construction Corp.*	\$ 1,964,395.00	\$ 3.00	\$ 8.35	\$ 500.00	\$1,957,445.00
Fast-Track Construction Company*	\$ 1,992,400.00	\$ 2.00	\$ 7.00	\$ 0.00	\$1,965,400.00
Thomco Construction, Inc.	\$ 1,933,019.00	\$ 2.00	\$ 7.00	\$ 1,000.00	\$1,986,019.00
AMD Construction Group, Inc.	\$ 1,967,000.00	\$ 3.00	\$ 10.20	\$ 850.00	\$2,026,100.00
AP Construction Group, Inc.	\$ 2,048,000.00	\$ 3.00	\$ 8.35	\$ 550.00	\$2,092,550.00
Keystone Builders*	\$ 2,099,716.00	\$ 2.70	\$ 8.40	\$ 960.00	\$2,106,416.00
Avi-Con, Inc.	\$ 2,073,000.00	\$ 3.50	\$ 9.75	\$ 1,000.00	\$2,135,750.00
Orian Construction and Roofing, Inc.*	\$ 2,155,000.00	\$ 5.00	\$ 12.00	\$ 2,000.00	\$2,206,000.00
Oaktree Construction, Inc.*	\$ 2,325,000.00	\$ 5.75	\$ 7.25	\$ 0.00	\$2,302,500.00
Toby B. Hayward, Inc.	\$ 2,287,000.00	\$ 3.00	\$ 8.35	\$ 350.00	\$2,325,550.00
G2K Construction, Inc.	\$ 2,289,000.00	\$ 7.00	\$ 9.00	\$ 500.00	\$2,338,000.00
NSA Construction Group, Inc.	\$ 2,389,000.00	\$ 2.00	\$ 7.00	\$ 1,000.00	\$2,442,000.00
CWS Systems, Inc.	\$ 2,395,000.00	\$ 6.00	\$ 8.50	\$ 1,100.00	\$2,459,500.00

* Certified Local Small Business Enterprise

- (1) For purposes of bid evaluation only, the Total Evaluated Bid Price was determined by adding the lump sum base bid, unit price per linear foot for injection casing multiplied by 1,000 linear feet, unit price per cubic foot for compaction grout multiplied by 3,000 cubic feet, extended overhead daily rate multiplied by 30 calendar days, and \$50,000 bid price reduction for certified Local Small Business Enterprise, if applicable.

January 7, 2014

ATTACHMENT D

**DEPARTMENT OF PUBLIC WORKS:
CASTAIC ANIMAL CARE CENTER
SPAY/NEUTER CLINIC AND ADMINISTRATION BUILDING PROJECT
APPROVE REVISED PROJECT BUDGET
APPROVE APPROPRIATION ADJUSTMENT AND
AWARD CONSTRUCTION CONTRACT
SPECS. 7173; CAPITAL PROJECT NO. 77545**

DOING BUSINESS WITH US WEBSITE

Bid Information

Bid Number : AED7739880

Bid Title : Castaic Animal Care Center Spay/Neuter Clinic and Administration Building Project

Bid Type : Commodity

Department : Public Works

Commodity : BUILDING CONSTRUCTION SERVICE, NON- RESIDENTIAL (OFFICE BLDG., ETC.)

Open Date : 7/30/2013

Closing Date : 9/11/2013 2:00 PM

Bid Amount : \$ 1,755,000.00

Bid Download : Available

Bid Description : The proposed Project consists of, but is not limited to the following:
construction of a new 1,752-square-foot spay/neuter clinic building; procurement and installation of a new 1,440-square-foot modular administration building; and associated utility connections and site work, including ground improvement with compaction grouting for the new building pad areas.

You must REGISTER specifically for this Project (in addition to other County registrations) at the County of Los Angeles Department of Public Works website:

<http://dpw.lacounty.gov/general/contracts/opportunities/>

The STATUS Box has a down arrow. Choose OPEN.

Select this Project. Scroll down to the Documents area and click on "Plans and Specs." You will see a screen that allows you to REGISTER for this specific Project using facebook, google, yahoo, etc. Your firm's name will appear on the list if properly registered. Continue to check this website for this Project for any updates (Notice To Bidders). NOTICE TO BIDDERS "A" HAS BEEN POSTED ON 8/22/13, INCLUDING MANDATORY RECEIPT OF NOTICE TO BIDDERS "A." NOTICE TO BIDDERS "B" HAS BEEN POSTED ON 8/29/13, INCLUDING MANDATORY RECEIPT OF NOTICE TO BIDDERS "A" AND "B." NOTICE TO BIDDERS "C" HAS BEEN POSTED ON 9/3/13, INCLUDING MANDATORY RECEIPT OF NOTICE TO BIDDERS "A", "B", AND "C." NOTICE TO BIDDERS "D" HAS BEEN POSTED ON 9/4/13, INCLUDING MANDATORY RECEIPT OF NOTICE TO BIDDERS "A", "B", "C" AND "D."

There is a pre-bid conference at 10 a.m. on August 14, 2013 at the Project job site. Please E-mail any questions to CWONG@dpw.lacounty.gov.

To obtain a copy of the Plans and Specs Click here Select STATUS: OPEN with the down arrow.

Contact Name : Cheryl Wong

Contact Phone# : (626) 300-2330

Contact Email : CWONG@dpw.lacounty.gov

Last Changed On : 9/4/2013 12:08:01 PM