



# LEADER Replacement System (LRS) Project

**Information Systems Commission (ISC) Project Update**

**November 3, 2014**


# Agenda



- Introduction and LRS Project Status
- Project Timeline
- Project Risks
- Build Group 3 Plan
- LRS Roll-out Recommendation
- Organizational Change Management (OCM) Update

# Project Schedule

## Month 23 of 48 DDI Phase



# Development and Build Group Update



- Completed Design for new and modified State and County Policy areas – including CalHEERS, WINS, SAWS2+, GR Sanctions, Trigger automation
- Over the past 6 months, Accenture's build team increased from ~55 FTEs to 135 FTEs to accommodate anticipated scope increases within existing project schedules
- Design Team is continuing to evaluate scope of pending Department of Children and Family Services (DCFS) Functional Design points, such as General Ledger and AAP functionality



# Project Risks and Issues

# Project Risks and Issues Overview



- No active issues
- Sixteen active risks with an average risk exposure of 1.68 (YELLOW)

| P<br>R<br>O<br>B<br>A<br>B<br>I<br>L<br>I<br>T<br>Y | IMPACT                    |              |      |      |                   |
|---|---------------------------|--------------|------|------|-------------------|
|   |                           | 1<br>Minimal | 2    | 3    | 4<br>Unacceptable |
|   | 90%<br>Near<br>Certainty  | 0            | 0    | 1    | 1                 |
|   | 70%<br>Highly Likely      | 0            | 0    | 0    | 3                 |
|   | 50%<br>Possible           | 0            | 0    | 2    | 2                 |
|   | 30%<br>Unlikely           | 1            | 1    | 3    | 1                 |
|   | 10%<br>Highly<br>Unlikely | 0            | 0    | 0    | 1                 |
| Average Risk<br>Exposure Subtotal                   |                           | .018         | .037 | .525 | 1.10              |
| Average Risk<br>Exposure Total                      |                           | 1.68         |      |      |                   |

# Risk #5 – Late Timing or Changes to State Legislation may impact schedule (High Risk)



| Risk # | Risk Name  | Risk Description   | Risk Team | Risk Probability | Risk Impact | Risk Exposure | Risk Mitigation Plan   |
|--------|--|--|-----------|------------------|-------------|---------------|--|
| 5      | Late timing or changes to state legislation may have a schedule impact | New legislations could change requirements that are introduced late in the DDI phase or if the changes are too large may impact the LRS Project's current implementation schedule. | PMO       | 90%              | 4           | 3.6           | <ol style="list-style-type: none"> <li>1. As new legislations are announced for DPSS and DCFS, assess the impact and leverage County Functional SMEs to assist with updating requirements as needed</li> <li>2. Continue collaboration and engagement with the C-IV team and representatives on policy implementation design</li> <li>3. Potentially consider options to stage changes into current design and workarounds for after implementation</li> </ol> |

# Risk #26 – Ability to Complete Scope of Delivery work within Build Schedule (Updated scope – High Risk)



| Risk # | Risk Name  | Risk Description   | Risk Team         | Risk Probability | Risk Impact | Risk Exposure | Risk Mitigation Plan   |
|--------|--|--|-------------------|------------------|-------------|---------------|--|
| 26     | Changes by State Interface Partners (such as CalHEERS) may impact the LRS Schedule | If State Interface Partners make significant changes to their processes (either because of policy changes or due to changes required for other reasons) too close to the critical LRS dates (UAT, Pilot, Implementation), there may be an impact to the LRS Schedule to incorporate the changes. | Quality Assurance | 70%              | 4           | 2.8           | <ol style="list-style-type: none"> <li>1. As new legislation or changes are announced for State interfaces (such as CalHEERS), assess the impact and leverage County Functional SMEs to assist with updating requirements as needed</li> <li>2. Continue collaboration and engagement with the C-IV team and representatives on implementation design of State interfaces</li> <li>3. Depending on the specifics of the changes and the timing of the changes, consider options to stage modifications to the LRS and use alternative procedures until implementation is complete</li> <li>4. Engage the State interface partners to take into account the impact to the LRS project when determining the timing of implementing changes to State interfaces.</li> </ol> |



# LRS Roll-Out Plans

# LRS Roll-out Plans




## Pilot Offices:

- Rancho Park
- South Central

## Five Roll-out Groups:

- Group 1 – South East (GAIN Region IV)
- Group 2 - Central City (GAIN Region VI)
- Group 3 - San Gabriel Valley (GAIN Region III)
- Group 4 - South County (GAIN Region V)
- Group 5 - North County (GAIN Regions II & VII)




## Conversion approach:

Keep companion cases in LEADER until the final rollout group (Group 5). Companion cases are those that have participants who are members of multiple cases across multiple offices/ rollout groups.



# Organizational Change Management (OCM)

# DPSS OCM Project Activities: LRS Project 2014 – 2016 Timeline



# OCM Accomplishments



- **Material/Significant accomplishments**

- Transitioned all BPR action items from OCM to BPR: Team focus on LRS as of August 2014
- Accenture Advisors on board and assimilating with teams
- Process Workgroups / Process Matrix completed, loaded to SharePoint and distributed to County ESD for review and assignment of Track Leads to Workgroups
- Process Workgroup Kickoff scheduled for 9/30/2014
- Liaisons meeting monthly as of August 2014
- Completion of Introductory Communication Road Shows

# OCM Plans for LRS Implementation



- **Next Steps for OCM**

- Facilitate Process Workgroup sessions to document business processes and identify impacts resulting from the implementation of LRS
- Ready the workforce for coming changes by:
  - Developing and delivering training
  - Communicating key messages to build stakeholder knowledge and commitment for the implementation of LRS, leveraging the office Liaisons
  - Building and sharing Change Discussion Guides
  - Preparing management and supervisors to support and lead the change efforts in their offices
  - Developing and executing coaching plans to support the workforce during stabilization
  - Monitoring and managing progress through Change Tracking



# Questions?