

## COUNTY OF LOS ANGELES DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE ALHAMBRA, CALIFORNIA 91803-1331

http://dpw.lacounty.gov

ADDRESS ALL CORRESPONDENCE TO: P.O. BOX 1460 ALHAMBRA. CALIFORNIA 91802-1460

**ADOPTED** 

BOARD OF SUPERVISORS COUNTY OF LOS ANGELES

57 of November 18, 2014

SACHI A HAMAI EXECUTIVE OFFICER

November 18, 2014

The Honorable Board of Supervisors County of Los Angeles 383 Kenneth Hahn Hall of Administration 500 West Temple Street Los Angeles, California 90012

**Dear Supervisors:** 

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT SAN GABRIEL DAM PENSTOCK COATINGS AND VALVE REPAIR IN THE ANGELES NATIONAL FOREST (SUPERVISORIAL DISTRICT 5)
(3 VOTES)

#### **SUBJECT**

This action is to approve a change in work and the increased contract amount for a public works construction contract for San Gabriel Dam Penstock Coatings and Valve Repair in the Angeles National Forest.

# IT IS RECOMMENDED THAT THE BOARD ACTING AS THE GOVERNING BODY OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested change in work related to penstock coatings and valve repair, with an increase in the contract amount of \$268,000, will have no significant effect on the environment and approve the change and increased contract amount for Project ID No. FCC0001241 – San Gabriel Dam Penstock Coatings and Valve Repair, for additional valves and piping, in the Angeles National Forest, performed by Abhe & Svoboda, Inc.

#### PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board, acting the governing body of the Los Angeles County Flood Control District, for the change in this public works construction contract in support of the timely completion of the project while avoiding delays and the potential for claims. The description of the change, estimated cost, and the necessary time extension are listed in the enclosure.

The Honorable Board of Supervisors 11/18/2014 Page 2

Enclosed for the Board's approval is a change in work in excess of the Director of Public Works' delegated authority limit, which is required to complete the project.

## **Implementation of Strategic Plan Goals**

The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal Sustainability (Goal 1) and Integrated Services Delivery (Goal 3). Approval of this change will provide improved infrastructure to better serve the public and enhance the quality of life in the affected area.

#### FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. FCC0001241, with an increase in the contract amount of \$268,000, is included in the Fiscal Year 2014-15 Flood Control District Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs will be incurred.

#### FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Director or her designee on October 15, 2013, to an apparent responsible contractor with the lowest responsive bid in accordance with the State Public Contract Code, the Board's directives, and as recommended by the Director or her designee.

#### **ENVIRONMENTAL DOCUMENTATION**

This change in work as described above and in the enclosure does not change any conditions which resulted in the original environmental findings.

#### **CONTRACTING PROCESS**

The contract provides that the contractor be compensated for the work resulting from a change to the original plans and specifications or changed conditions encountered during the course of construction. The cost is based on contract unit prices, time and materials, or negotiated under the provisions of the contract specifications. The method for arriving at the cost of the change is included in the enclosure.

#### IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the contract and result in complete and usable facilities.

The Honorable Board of Supervisors 11/18/2014 Page 3

Hail Farher

## **CONCLUSION**

Please return one adopted copy of this letter to the Department of Public Works, Construction Division.

Respectfully submitted,

**GAIL FARBER** 

Director

GF:JTS:ma

**Enclosures** 

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)

CHANGE IN WORK (APPROVE) November 18, 2014

<u>PROJECT ID NO. FCC0001241 – San Gabriel Dam Penstock Coatings and Valve Repair</u>, (in the Angeles National Forest), Supervisorial District 5. Contractor: Abhe & Svoboda, Inc.

## **Project Description**:

Penstock coatings, valve repair, and the performance of other appurtenant work at San Gabriel Dam.

## Changes in Work:

Additional valves and piping

\$268,000.00

## Description of Change:

It is necessary to compensate the contractor for the installation of additional control valves and appurtenant piping modifications. These changes are necessary to improve the dam operation.

The cost for this work shall be based on Section 3 of the contract specifications.

No additional working days will be required because of this change.

### Financial Information:

Funding for this change in work is available in the Fiscal Year 2014-15 Flood Control District Fund Budget.

#### Revised Contract Amount:

Original contract amount	\$11,860,418.00
Changes in work approved	
by delegated authority	75,000.00
Change in work to be approved	<u>268,000.00</u>
Revised contract amount	\$ <u>12,203,418.00</u>
Percent total change to original contract amount	2.89%

#### KA:ma

O:\Section\Administration\Board\CIW\2014\11-18-14\CIW San Gabriel Enc.doc