2/19/08
40-D
Final

County of Los Angeles
CHIEF EXECUTIVE OFFICE

Kenneth Hahn Hall of Administration
500 West Temple Street, Room 713, Los Angeles, California 90012
(213) 974-1101
http://ceo.lacounty.gov

WILLIAM T FUJIOKA
Chief Executive Officer

Board of Supervisors
GLORIA MOLINA
First District

MARK RIDLEY-THOMAS
Second District

ZEV YAROSLAVSKY
Third District

DON KNABE
Fourth District

MICHAEL D. ANTONOVICH
Fifth District

March 28, 2011

To: Mayor Michael D. Antonovich
Supervisor Gloria Molina
Supervisor Mark Ridley-Thomas
Supervisor Zev Yaroslavsky
Supervisor Don Knabe

From: William T Fujioka
Chief Executive Officer

DEPARTMENT OF ANIMAL CARE AND CONTROL SPAY/NEUTER CLINICS (FEBRUARY 19, 2008 AGENDA, ADMINISTRATIVE MEMO)

On February 19, 2008, your Board, on a motion by Supervisor Michael D. Antonovich, instructed this office to report back on the capital improvements at three animal shelter clinics. This is to inform you of the status of the Baldwin Park, Carson/Gardena, and Lancaster Animal Shelter Spay/Neuter Clinic's construction progress.

The Notice to Proceed was issued by the County to Universal Concrete Cutting, Inc., the general contractor, on February 8, 2010, to begin construction on the three Spay/Neuter Clinics. The Spay/Neuter Clinics are nearing completion with expected substantial completion dates of:

- May 6, 2011 (Carson/Gardena Spay/Neuter Clinic)
- May 17, 2011 (Baldwin Park Spay/Neuter Clinic)
- May 19, 2011 (Lancaster Spay/Neuter Clinic)

Should you have any questions regarding this matter, your staff may contact Dawn McDivitt at (213) 974-2620.

WTF:RLR:DJT
DKM:CF:cvb

c: Executive Office, Board of Supervisors
County Counsel
Animal Care and Control

U:Chronos2011/Word/CP/Board Memo_Spay_Neuter Clinics