East LA Oil Spill — Timeline Board Milestones

#	Milestone	Date
1	Incident Start	May 22
2	Start of Street Cleanup	May 22
3	Start of Road Closure	May 22
4	Start of Bike Trail Closure	May 22
5	Start of Boom Deployment in LA River	May 22
7	Start of Air Monitoring	May 22
8	Start of LA River Cleaning	May 22
9	Road Excavation	May 23 -25
10	Pipeline repairs completed	May 25
11	Start of Storm Drain Cleaning	May 25
12	Soil Sampling Conducted	May 25-27
13	Reopening of the Roads	May 28
14	Pipeline Restarted	June 3
15	Reopening of Bike Trails	June 5
16	Completion of Storm Drain Cleanup	By June 9
17	Completion of River Cleanup	June 22
18	Final Report from Unified Command	June 23
19	Removal of Last Booms in River	June 25
20	Date of Post-Cleanup Soil Sampling	June 29-July 2
21	Date of Report Submitted to Water Board	Aug 28