
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 
http://dpw.lacounty.gov 

 
 
 
 

DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: C-1 
 
January 30, 2007 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. APT5080430 - Whiteman Airpark, Runway and Taxiway Slurry, 
City of Los Angeles (3), Pavement Coatings Co., in amount of $37,240.00. 

 
Project ID No. FCC0000803 - Sun Valley Watershed - Sun Valley Park Drain and 
Infiltration System, City of Los Angeles (3), Southwest Engineering, Inc., in 
amount of $9,900.00. 

 
Project ID No. FCC0001008 - CDR114 - Upgrade Corrugated Metal Pipe, Cities 
of Pico Rivera and Whittier (1 and 4), Sancon Technologies, Inc., in amount of 
$89,770.63. 
 
Project ID No. FMD0003080 - Channel Right of Way Clearing, 2006, South 
Maintenance Area, vicinities of Santa Fe Springs, Carson, Culver City, Downey, 
Lakewood, Long Beach, and Whittier (1, 2, and 4), Travers Tree Service, Inc., in 
amount of $13,285.44. 
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Project ID No. RDC0012920 - Hicks Avenue, et al., vicinity of City Terrace (1), 
Sully-Miller Contracting Company, in amount of $121,712.00. 

 
Project ID No. RDC0014710 - Topanga Skyline Drive at House Nos. 1718 
through 1790, vicinity of Topanga Canyon (3), Calex Engineering Company, in 
amount of $13,500.00. 
 
Project ID No. WRDD000011 - San Gabriel Dam and Reservoir Post-Fire 
Sediment Removal, vicinity of Angeles National Forest (5), Barnard Construction 
Company, Inc., in amount of $338,348.98. 
 
Project ID No. WWD4000004 - Acton and Antelope Valley Disinfection 
Conversion Project, vicinities of Acton and Antelope Valley (5), Southwest 
Engineering, Inc., in the amount of $49,085.00. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification are 
changes in work, which I ordered for Project ID No. FCC0000803. 
 
Also, enclosed for your authorization are changes in work in excess of my delegated 
limits, which are required to complete Project ID Nos. APT5080430, FCC0001008, 
FMD0003080, RDC0012920, RDC0014710, WRDD000011, and WWD4000004.  
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
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FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $9,900.00 to 
$338,348.98. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works.   
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:en 
O:\Section\Administration\Board\Ciw\01-30-07ltr.doc 

 
Enc. 8 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance



 

/CHANGE IN WORK (AUTHORIZE) 
January 30, 2007 
 
 
 
PROJECT ID NO. APT5080430, WHITEMAN AIRPARK, RUNWAY AND TAXIWAY 
SLURRY (City of Los Angeles), Supervisorial District 3, 
Contractor:  Pavement Coatings Co. 
 
Project Description:  Crack sealing, slurry sealing, and installation of pavement 
markings on taxiways and runways. 
 
Change in Work: 
 
Additional Striping $37,240.00 
 
Description of Change: 
 
The contractor will be compensated for additional striping at various locations including 
placing glass beads for increased visibility to meet current Federal Aviation Authority 
requirements.  This work was not shown in the plans.  The cost for this work will be 
based on both contract unit prices and negotiated as provided in Subsection 3-2 of the 
contract specifications. 
 
Two additional working days will be required because of this change. 
 
Revised Contract Amount: 

 
 Original contract amount $404,928.92 
 Change in work to be authorized                     37,240.00 
 
 Revised contract amount $442,168.92 
 
WAR:en 
O:\Section\Administration\Board\Ciw\01-30-07ltr.doc 
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CHANGE IN WORK (RATIFY) 
January 30, 2007  
 
 
 
PROJECT ID NO. FCC0000803, SUN VALLEY WATERSHED - SUN VALLEY PARK 
DRAIN AND INFILTRATION SYSTEM (City of Los Angeles), Supervisorial District 3, 
Contractor:  Southwest Engineering, Inc. 
 
Project Description: 
 
Construction of two stormwater infiltration basins and a reinforced concrete pipe storm 
drain, installation of stormwater treatment and telemetry systems, and other 
appurtenant work. 
 
Change in Work: 
 
Infiltration System Demonstration and Training  $9,900.00 
 
Description of Change: 
 
Because of the lack of rain, the contractor must provide pumps, water, and water trucks  
to conduct the special training program required by the project specifications.  The cost 
for this work was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
No additional working days will be required because of this change.   
 
Revised Contract Amount: 
 

  Original contract amount $5,223,300.00 
 Changes in work previously approved 
    by the Board  582,785.93 
 Change in work to be ratified     _  9,900.00 
 
 Revised contract amount $5,815,985.93 

 
HK:en 
O:\Section\Administration\Board\Ciw\01-30-07ltr.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 30, 2006 
 
 
 
PROJECT ID NO. FCC0001008, CDR114 - UPGRADE CORRUGATED METAL PIPE 
(Cities of Pico Rivera and Whittier), Supervisorial Districts 1 and 4 
Contractor:  Sancon Technologies, Inc., 
 
Project Description:  Cleaning, video inspection, and replacement of a corrugated metal 
pipe with reinforced concrete pipe; lining of existing reinforced concrete pipes, 
corrugated metal pipes, and corrugated metal pipe arches; and other appurtenant work. 
 
Changes in Work: 
 
(1) Video Inspection and Cleaning of Two Additional $  6,770.63 
 Storm Drains   
(2) Additional Work 83,000.00 
 
 Total $89,770.63 
 
Description of Changes: 
 
(1) In order to meet the intent of the design, it will be necessary to inspect and clean 
two additional storm drains located in the City of Whittier at Chadsey Drive and Cerecita 
Drive.  
 
(2) The video inspection shows two storm drains have sections that have partially 
collapsed.  In order to line these pipes, it will be necessary to remove and reinstall the 
top slab of an existing parkway drain and remove a metal rod and illicit connection to 
the storm drain. 
 
Thirty additional working days will be required because of these changes. 
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of contract specifications. 
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Revised Contract Amount: 
 
Original contract amount $215,986.00 

 Change in work to be authorized                                                          89,770.63 
 
 Revised contract amount $305,756.63 
 
EK:en 
\O:\Section\Administration\Board\Ciw\01-30-07ltr.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 30, 2007  
 
 
 
PROJECT ID NO. FMD0003080, CHANNEL RIGHT OF WAY CLEARING, 2006, 
SOUTH MAINTENANCE AREA (in the vicinities of Santa Fe Springs, Carson, 
Culver City, Downey, Lakewood, Long Beach, and Whittier),  
Supervisorial Districts 1, 2, and 4, Contractor: Travers Tree Service, Inc. 
 
Project Description:    
 
Clearing of vegetation and debris from channel right of way; channel lining weep holes, 
joints, and cracks; and other appurtenant work. 
 
Changes in Work: 
 
(1)  Dump Fees   $  5,005.44 
(2)  Right-of-Way Clearing at Dominguez Channel   8,280.00   
  
 Total    $13,285.44 
 
Description of Changes: 
 
(1)  The contract specifications provide for an allowance to compensate the contractor 
for dump fees with provisions that payment will be based on the actual costs incurred.  
The dump fees incurred by the contractor are more than the amount of the allowance 
included in the contract. 
 
(2)  It will be necessary to clear excessive vegetation growth along the Dominguez 
Channel right of way between 223rd and Alameda Streets.  This work is not included in 
the contract specifications. 
  
The cost for Item 1 will be based on time and materials as provided in Subsection 111.C 
of the contract specifications.  The cost for Item 2 was negotiated as provided in 
Subsection 111.B of the contract specifications. 
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
  

 Original contract amount $248,885.00 
 Changes in work to be authorized _13,285.44 
 
 Revised Contract Amount  $262,170.44 

  
CJV:en 
O:\Section\Administration\Board\Ciw\01-30-07ltr.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 30, 2007 
 
 
 
PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL. (in the vicinity of  
City Terrace), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company 
  
Project Description: 
 
Reconstruction of roadway pavement; construction of curb and gutter, sidewalk, 
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced 
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and 
pavement markings; and other appurtenant work.  
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  54,112.00 
(2) Additional Construction on Ditman Avenue    67,600.00 
 
 Total $121,712.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to address community concerns, it will be necessary to construct sidewalk 
and curb and gutter along a portion of Ditman Avenue near Marengo Street.  In order to  
meet the intent of the design and provide adequate access to the properties at 1314 
and 1216 Ditman Avenue, it will be necessary to construct an additional concrete ramp, 
block retaining wall, and stairway.  This work is not shown on the plans. 
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
 
Twenty additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $3,574,878.00 
 Changes in work previously approved 
    by the Board 931,727.58 
 Changes in work to be authorized    121,712.00 
 
 Revised contract amount $4,628,317.58 
 
HH:en 
O:\Section\Administration\Board\Ciw\01-30-07ltr.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 30, 2006 
 
 
 
PROJECT ID NO. RDC0014710, TOPANGA SKYLINE DRIVE AT HOUSE NOS. 1718 
THROUGH 1790 (in the vicinity of Topanga Canyon), Supervisorial District 3, 
Contractor:  Calex Engineering Company 
 
Project Description: 
 
Construction of a soldier-pile retaining wall with tie-backs, cable railings, and guardrail; 
relocation of existing waterline; and reconstruction of existing roadway pavement that 
was damaged during the 2005 storms. 
 
Change in Work: 
 
Additional Timber Lagging $13,500.00 
 
Description of Change: 
 
To provide the required stability, it will be necessary to install additional timber lagging 
down to the level of the lower row of tie-backs.  The additional timber lagging was not 
shown on the plans. The cost for this work will be based on contract unit prices.  
 
Ten additional working days will be required because of this change.  In addition, the 
contractor was granted an additional thirteen working days to obtain various materials 
for the project. 
 
Revised Contract Amount: 
 
 Original contract amount  $1,389,798.00 
 Change in work to be authorized      13,500.00 
 
 Revised contract amount                                                                $1,403,298.00 
 
WAR:en 
O:\Section\Administration\Board\Ciw\01-30-07ltr.doc 
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CHANGES IN WORK (AUTHORIZE)  
January 30, 2007  
 
 
 
PROJECT ID NO. WRDD000011, SAN GABRIEL DAM AND RESERVOIR POST-FIRE 
SEDIMENT REMOVAL (in the vicinity of Angeles National Forest), Supervisorial District 5, 
Contractor:  Barnard Construction Company, Inc. 
 
Project Description: 
 
Removal and disposal of sediment, organic material, and trash from a reservoir.  
 
Changes in Work: 
 
(1) Variations in Bid Quantities $276,812.72 
(2) Abandonment of Drain Pipes   5,642.07 
(3) Installation of Additional Drainage Pipes _55,894.19 
 
 Total $338,348.98  
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.    

 
(2) It will be necessary for the contractor to abandon additional existing drain pipes that 
are not shown on the plans. 
 
(3) Due to revisions to the design of the fill area, it will be necessary for the contractor 
to install additional drainage pipes.  This work is not shown on the plans. 
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2 and 3 
will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.   
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $34,170,000.00 

Changes in work previously approved  
    by the Board 3,359,992.53 
Changes in work to be authorized      338,348.98 

 
Revised contract amount $37,868,341.51 

 
AD:en 
O:\Section\Administration\Board\Ciw\01-30-07ltr.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 30, 2007 
 
 
 
PROJECT ID NO. WWD4000004, ACTON AND ANTELOPE VALLEY DISINFECTION 
CONVERSION PROJECT (in the vicinities of Acton and the Antelope Valley),  
Supervisorial District 5, Contractor:  Southwest Engineering, Inc. 
 
Project Description: 
 
Replacement of existing chlorine treatment equipment with chloramine treatment 
equipment and other appurtenant work.  
 
Changes in Work: 
  
(1)  Variations in Bid Quantities  $37,500.00 
(2)  Door Frame Modifications   11,585.00 
 
 Total  $49,085.00 
 
Description of Changes: 
 
(1)  The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2)  Modifications to the door frames is needed at several sites to accommodate the 
height of the trolley monorail.  
 
The costs for Item 1 will be based on contract unit prices. The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.   
 
Thirteen additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

  Original contract amount $6,945,610.00 
Changes in work previously approved  
    by the Board  215,000.00 
Changes in work to be authorized  __49,085.00 
 
Revised contract amount $7,209,695.00 

  
CJV:en 
O:\Section\Administration\Board\Ciw\01-30-07ltr.doc 
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