



County of Los Angeles  
**CHIEF ADMINISTRATIVE OFFICE**

713 KENNETH HAHN HALL OF ADMINISTRATION • LOS ANGELES, CALIFORNIA 90012  
(213) 974-1101

Hammond

DAVID E. JANSSEN  
Chief Administrative Officer

June 20, 2001

To: Supervisor Michael D. Antonovich, Mayor  
Supervisor Gloria Molina  
Supervisor Yvonne Brathwaite Burke  
Supervisor Zev Yaroslavsky  
Supervisor Don Knabe

From: David E. Janssen  
Chief Administrative Officer

J. Tyler McCauley  
Auditor-Controller

Board of Supervisors

GLORIA MOLINA  
First District

YVONNE BRATHWAITE BURKE  
Second District

ZEV YAROSLAVSKY  
Third District

DON KNABE  
Fourth District

MICHAEL D. ANTONOVICH  
Fifth District

**FIRE AND SHERIFF RADIO COMMUNICATIONS SYSTEMS**

Pursuant to your Board's motion on September 19, 2000, the Chief Administrative Officer and the Auditor-Controller were instructed to report back to the Board monthly on the progress of RCC Consultants, Inc. (RCC), of meeting contract commitments on the Fire and Sheriff Radio Communications systems. This is the report for the month of June 2001.

Enclosed is a copy of the status report submitted by the project administrator dated June 18, 2001, for your review. The project status report states that RCC is in the process of working on three alternative system designs for the Fire and Sheriff Communications Study. The Radio, Computer Aided Dispatch (CAD) and Mobile Digital Terminal (MDT) portions of the designs are approximately 40 percent complete. The Project Administrator emphasized to RCC that each of the three alternatives must be a workable option.

If you have any questions, please call us or your staff may contact Garrett Mayer of the Internal Services Department at (562) 940-3935.

DEJ:JTM  
CL:ljp

Attachment

c: Sheriff  
Executive Officer, Board of Supervisors  
County Counsel  
Fire Chief  
Director, Internal Services Department  
Chief, Office of Public Safety  
Chief Information Officer

fire-sheriff radio 06-01.bm



# COUNTY OF LOS ANGELES

## Internal Services Department

1100 North Eastern Avenue  
Los Angeles, California 90063

JOAN OUDERKIRK  
Director

TELEPHONE: (323) 267-2101  
FACSIMILE: (323) 264-7135

June 18, 2001

To: Michael Pirolo  
Auditor – Controller

Chiu Lee  
Chief Administrative Office

From: Garrett Mayer  
Administrative Manager XII

Subject: **FIRE-SHERIFF COMMUNICATION STUDY PROGRESS REPORT  
REPORTING PERIOD MAY 16, 2001 – JUNE 15, 2001**

### 1. HIGHLIGHTS OF THIS WORKING PERIOD

RCC is in the process of working on 3 Alternative System Designs for the Fire-Sheriff Communications Study. The Radio, Computer Aided Dispatch (CAD) and Mobile Digital Terminal (MDT) portions of the designs are approximately 40% complete.

### 2. TASKS SCHEDULED THIS REPORTING PERIOD NOT COMPLETED

- None

### 3. TASKS SCHEDULED THIS REPORTING PERIOD THAT WERE COMPLETED

- RCC has completed approximately 40% of the Alternative Systems Designs.

### 4. TASKS COMPLETED THIS REPORTING PERIOD NOT SCHEDULED

- None

## **5. GOALS FOR NEXT PERIOD**

- Deliver Draft of Alternative System Design Report on July 13, 2001.
- County to start reviewing report on July 13, 2001. (There will be a design review discussion meeting in Los Angeles on July 23, 2001.) The project is still scheduled to completed September 10, 2001

## **6. ISSUES**

RCC was not able to make-up the 10-day slippage in schedule during this reporting period.

## **7. ISSUES RESOLVED**

None

## **8. SUMMARY**

Progress continues to be made on the project. RCC is working on the Alternative Systems Design Draft Report, which s approximately 40% complete. The project is still on its present schedule.

GGM:sd  
(freshfprogressreport081101)