

County of Los Angeles

Sheriff's Department Headquarters 4700 Ramona Boulevard Monterey Hark, California 91754–2169



LEROY D. BACA, SHERIFF

October 11, 2005

The Honorable Board of Supervisors County of Los Angeles 383 Kenneth Hahn Hall of Administration 500 West Temple Street Los Angeles, California 90012

Dear Supervisors:

ESTABLISH CAPITAL PROJECT AND APPROVE APPROPRIATION ADJUSTMENT FOR THE CARSON SHERIFF'S STATION IMPROVEMENTS PROJECT (SECOND DISTRICT) (3 VOTES)

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT YOUR BOARD:

- 1. Find that the Carson Sheriff's Station Improvements Project is categorically exempt under the California Environmental Quality Act (CEQA) Guidelines, Section 15301.
- 2. Establish Capital Project (CP) 86789 for the Carson Sheriff's Station Improvements Project.
- 3. Approve the enclosed appropriation adjustment, which transfers \$135,000 in appropriation from the completed Athens Satellite Station Project (CP 77288) and \$35,000 from one-time savings in the Sheriff's 2005-06 operating budget to the Carson Sheriff's Station Improvements Project (CP 86789) to complete various improvements at the Carson Sheriff's Station.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will establish a new capital project and provide funding for various improvements at the Carson Sheriff's Station.

The Honorable Board of Supervisors October 11, 2005 Page 2

The proposed project includes the replacement of an existing 480 square foot structurally unsound modular unit at the Carson Sheriff's Station with a new 720 square foot modular unit. The additional square footage is required to conform to the Americans with Disabilities Act (ADA) requirements and provide additional space for staff, which presently shares work stations. The improvements also include security enhancements to an electric gate, permanent fixtures for the modular unit, and the replacement of worn out carpet within the Station. The estimated cost for these improvements is \$135,000.

Implementation of Strategic Plan Goals

These recommended actions are consistent with the County's Strategic Plan Goals of Service Excellence and Fiscal Responsibility, since this project will provide an efficient working environment and invests in public infrastructure to improve the performance and productivity of the Sheriff's Department.

FISCAL IMPACT/FINANCING

The project is estimated to cost \$135,000, which includes procurement and installation of a modular unit, permits, and plan check fees.

Approval of the enclosed appropriation adjustment will transfer \$135,000 in appropriation to the 2005-06 Capital Project Budget under CP 86789, to be funded using residual funds from the Athens Satellite Station (CP 77288) and one-time savings from the Sheriff's Department's 2005-06 operating budget under Fixed Assets (\$35,000) for the purpose of completing the various improvements. The proposed project's schedule and budget summaries are provided in Enclosures A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

On February 10, 2004, your Board approved \$400,000 for the construction of the Athens Satellite Station, a 1,440 square foot trailer with site improvements to create a Sheriff's presence in the unincorporated Athens area, while the site for the new Sheriff's Station is under construction. The project was completed in August 2004, and has a remaining available balance of \$190,000. Upon completion of the new Athens Sheriff's Station, \$90,000 will be needed for relocation of the trailer to another Sheriff's facility located within the Second District. The Sheriff's Department is recommending that the remaining \$100,000 be utilized for improvements to the Carson Sheriff's Station.

The Honorable Board of Supervisors October 11, 2005 Page 3

IMPACT ON CURRENT SERVICES

The proposed project will not have a negative impact on current County services or projects during the performance of the recommended services. The transfer of funds will provide improvements to the Carson Sheriff's Station, which will help facilitate the provision of services to the community of the Second District.

ENVIRONMENTAL DOCUMENTATION

CEQA requires all public agency decision makers to document and consider the environmental implications of their actions. This project is categorically exempt from CEQA under CEQA Guidelines, Section 15302(b), and Class 2(a) of the County of Los Angeles Environmental Document Reporting Procedures and Guidelines adopted by your Board on November 17, 1987, to the extent it consists of the replacement of an existing structure with a structure of approximately the same size, purpose and capacity, and Section 15301(a) and Class 1(d) of the County Guidelines, to the extent it consists of minor alterations to the Existing Carson Sheriff's Station. This Department will file a Notice of Exemption with the County Clerk. A \$25 handling fee will be paid to the County Clerk for processing. A copy of the Notice of Exemption is provided as Enclosure B.

CONCLUSION

Upon approval by your Board, the Department requests that your Board please return two (2) adopted copies of this action to the Chief Administration Office (Capital Projects Division) and the Sheriff's Department (Facilities Planning Bureau).

Sincerely,

LEROY D. BACA

SHERIFF

DAVID E. JANSSÉN

Chief Administrative Officer

COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT

DEPT'S. No.

770

DEPARTMENT OF

SHERIFF

AUGUST 2, 19 2005

AUDITOR-CONTROLLER.

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL YOU PLEASE REPORT AS TO ACCOUNTING AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF ADMINISTRATIVE OFFICER FOR HIS RECOMMENDATION OR ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY2005-06

(3 VOTES)

SOURCES

CAPITAL PROJECTS/REFURBISHMENT F/A - BUILDING & IMPROVEMENTS A01 - CP - 77288 - 6014 \$100,000 USES

CAPITAL PROJECTS/REFURBISHMENT

F/A - BUILDING & IMPROVEMENTS

A01 - CP - 86789 - 6014

\$135,000

SHERIFF'S DEPARTMENT - GENERAL SUPPORT FIXED ASSETS A01 - SH - 15687 - 6030 \$35,000

JUSTIFICATION: TO TRANSFER APPROPRIATION FOR COSTS IN COMPLETING VARIOUS IMPROVEMENTS AT CARSON STATION.

CONRAD MEREDITH, ASSISTANT DIRECTOR

ASD - FINANCIAL PROGRAMS

CHIEF ADMINISTRATIVE OFFICER'S REPORT

ADOPTED
BOARD OF SUPERVISORS
COUNTY OF LOS ANGELES

T. 8 0/5/65

84

OCT 1 1 2005

VIOLET VARONA- ENS EXECUTIVE TA

REFERRED TO THE CHIEF	ACTION	APPROVED AS REQUESTED	AS REVISED
ADMINISTRATIVE OFFICER FOR-	RECOMMENDATION	9-28-05	John & Edmist
· · · · -	RECOMMENDATION		CHIEF ADMINISTRATIVE OFFICER
AUDITOR-CONTROLLER	BY All Jung	APPROVED (AS REVISED): BOARD OF SUPERVISORS	19
No. 13	Aug 15 2805	BY	-
·			DEPUTY COUNTY CLERK

#84

OCT 11 2005 | SEND 6 COPIES TO THE AUDITOR-CONTROLLER

ENCLOSURE A

ESTABLISH CAPITAL PROJECT AND APPROVE OF APPROPRIATION ADJUSTMENT FOR THE CARSON STATION IMPROVEMENTS PROJECT (SECOND DISTRICT) (3 VOTES)

I. PROJECT SCHEDULE

Project Activity	Estimated Completion Date
Program	N/A
Design	November 30, 2005
Purchase Order Issuance	December 20, 2005
Jurisdiction Agency Permit Approval	January 31, 2006
Delivery and Installation of Modular Unit (Start)	March 20, 2006
Substantial Completion	March 31, 2006
Acceptance	April 3, 2006

II. PROJECT COST SUMMARY

	The state of the s	
Budget Category	Project Budget	
Land Acquisition	N/A	
Construction	\$67,600	
·		
(a) Change Orders	\$6,700	
Subtotal	\$74,300	
Equipment/Furniture	\$57,200	
Plans and Specifications	N/A	
Miscellaneous Expenditures	N/A	
County Services	\$3,500	
Total	\$135,000	

Notice of Exemption

To:

Office of Planning and Research 1400 Tenth Street, Room 121 Sacramento, California 95814

Registrar-Recorder/County Clerk County of Los Angeles 12400 Imperial Highway Norwalk, California 90650 From:

Los Angeles County Sheriff's Department 1000 South Fremont Avenue, Unit 47

Alhambra, California 91803

Project Title:

Carson Station Improvement Project

Project Location:

21356 South Avalon Blvd., Carson California 90745

Description of Nature, Purpose, and Beneficiaries of Project:

The project consist of removal of an existing 480 square foot structurally unsound modular unit and replacement with a new 720 square foot modular unit, minor site security enhancements, and minor interior refurbishments to the existing station.

Name of Public Agency Approving Project:

Los Angeles County

Name of Person or Agency Carrying out Project:

Los Angeles County Sheriff's Department Facilities Planning Bureau

Exempt Status:

Categorical Exemption. Title 14. Chapter 3. Article 19. Section 15301 (a), and Section 15302 (b)). and Class 2 (a) and Class 1 (d) of the County of Los Angeles Environmental Document Reporting Procedures and Guidelines adopted by your Board on November 17, 1987. Reason why project is exempt:

Conform to the letter

- 1. This project is exempt under Section 15301 for the following:
 - It consists of a minor alteration of an existing public facility;
 - The project involves negligible expansion of an existing use.
- 2. This project is exempt under Section 15301 because it dose not meet the following exceptions under Article 19 to the use of these exemption:
 - Dose not have a cumulative impact of successive projects of the same type in the same place as the project at this site is unique;
 - Dose not require the relocation of residences or businesses;
 - Dose not have a significant effect on the environment due to unusual circumstances as there are no known unusual circumstances;
 - Dose not result in damage to scenic resources within a highway officially designated as a state scenic highway;
 - Does not cause a substantial adverse change in the significance of a historical resource;
 - Is not located on a site which is included on any list compiled pursuant to Section 65962.5 of the Government Code regarding hazardous waste sites; and
 - Will not cause a substantial adverse change to historical resource, as no such resource

occurs at the site.

Lead Agency

Contact Person:

Mr. Gary T.K. Tse

Area Code/Telephone:

626-300-3003

If filed by applicant:

1. Attach certified document of exemption finding.

2. Has a Notice of Exemption been filed by the public agency approving the project? Yes No

Date: 9/1/05 Title: DIRECTOR