









LOS ANGELES COUNTY DEPARTMENT OF REGISTRAR-RECORDER/COUNTY CLERK




MILESTONE STATUS REPORT OF KEY EVENTS

November 7, 2006 – Gubernatorial General Election

WEEK ENDING



EVENT	09/08	09/15	09/22	09/29	10/06	10/13	10/20	10/27	11/03	11/09
1. AUTHORIZE SAMPLE BALLOT FOR PRINTING.				 09/16						
2. RECRUIT AND APPOINT PRECINCT OFFICERS.										 11/06
3. UPDATE REGISTRATION RECORDS.								 10/23		
4. TESTING OF ELECTION NIGHT DATA PROCESSING HARDWARE AND PROGRAMS.										 11/06
5. MAIL SAMPLE BALLOTS.									 10/28	
6. PRECINCT SUPPLIES AND VOTE RECORDERS ASSEMBLED.								 10/25		
7. BOOTH AND SUPPLIES PICKED-UP BY PRECINCT INSPECTORS.									 10/29	

 SCHEDULE COMPLETION DATE
 RESCHEDULE COMPLETION DATE
 COMPLETION DATE