

# County of Los Angeles

## Sheriff's Department Headquarters 4700 Ramona Boulevard Monterey Park, California 91754–2169



November 2, 2009

The Honorable Board of Supervisors County of Los Angeles 383 Kenneth Hahn Hall of Administration Los Angeles, California 90012

Dear Supervisors:

#### SEXUAL ASSAULT KIT STATUS REPORT

This correspondence is in response to your Board's May 19 and September 1, 2009, requests for monthly status reports on the Sexual Assault Kit (SAK) audit.

Below is the current data associated with the SAK Backlog Elimination Project for incidents occurring prior to November 1, 2008:

Total SAKs	6,112	100%	6,112	100%
Analyzed SAKs	1,439	24%	2,335	38%
Unanalyzed SAKs	4,673	76%	3,777	62%
	<u>Initial</u>		Current	

As of October 16, 2009, 1,605 untested SAKs (34 percent of the initial untested kits) have been outsourced for analysis. For the month of October, a total of 320 SAKs were outsourced. The results received from the outsourced SAKs thus far are as follows:

### Sexual Assault Kit (Pre-11/01/2008) Test Results

Positive Biological Material Screen	460	62%
Negative Biological Material Screen	282	38%
Total Results Received	742	100%

#### Positive Biological Material Screen SAK (Pre-11/01/2008) Status

Pending Completion of Technical Review:

Total Positive Biological Material Screen	460	100%		
Uploaded to CODIS	75	16%		
Failed to Meet CODIS Upload Eligibility Requirements	99	22%		
Known Suspect	194	42%		
Unknown Suspect	92	20%		
rending completion of recrimed review.				

Based upon laboratory invoices received, the outsourcing expenditures for the two current months, broken down by funding source, are as follows:

#### Outsourcing Expenditures - September and October 2009

Month	\$2.3 Million Allocation	DNA Backlog Reduction 2007 Grant	Prop. 69	General Fund	Monthly Totals
September	\$0	\$302,172	\$16,599	\$18,923	\$337,694
October	\$150	\$201,770	\$9,964	\$22,610	\$234,494

#### Personnel Hiring Update

Regarding the six positions (one supervising criminalist and five senior criminalists) authorized by your Board on September 22, 2009, two individuals were selected from the current certification list. Both are currently undergoing background investigations. The three remaining criminalist positions will be filled utilizing the open and continuous examination process. A supervising criminalist examination has been requested and is currently in development.

#### Status of Post November 1, 2008, Sexual Assault Kits

The Los Angeles County Sheriff's Department (Department) continues in-house testing and outsourcing of SAKs submitted subsequent to November 1, 2008. The Department's Scientific Services Bureau currently has 473 SAKs either undergoing, or in queue, for testing and are broken down into the following categories:

#### Sexual Assault Kit (Post-11/01/2008) Status

	Unknown Suspect	Known Suspect	Total
Assigned	99	99	198
Pending Assignment	2	273	275
Total	101	372	473

#### Combined DNA Index System (CODIS) Matches

A total of 31 confirmed CODIS matches involving Department cases have been made from the uploaded profiles. Of these 31 cases, 23 are currently under investigation. Eight cases are closed; one due to the suspect being deceased, four were rejected for filing by the District Attorney's Office, and three were closed due to all workable information being exhausted. No matches have yet led to prosecution.

Should you have questions or require additional information, please contact Technical Services Division Chief David R. Betkey at (562) 345-4301.

Sincerely,

LEROY D. BACA

SHERIFF