



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

GAIL FARBER, Director


ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

April 20, 2010

IN REPLY PLEASE

REFER TO FILE: C-1

TO: Each Supervisor

FROM: Gail Farber 
Director of Public Works

**BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71
QUARTERLY REPORT OF DELEGATION OF AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009
JANUARY THROUGH MARCH 2010**

On May 12, 2009, your Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, execute change orders, accept projects, and enter into agreements for road, highway, and bike trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board on the delegated actions taken to deliver these projects. Attached is a summary of the delegations of authority for the first quarter of 2010.

If you have any questions or need additional information, please contact Jolene Guerrero of my staff at (626) 458-4975.

JFG:ma

O:\Projects\Federal Economic Stimulus\Qtrly Report Jan - Mar 2010.doc

Attach.

cc: Chief Executive Office (William T Fujioka, Lari Sheehan)
County Counsel
Executive Office

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
January through March 2010

Adopt and Advertise

None

AWARD

| Date of Approval | Project ID No. | Project | Sup Dist | Contractor | Amount |
|------------------|----------------|------------------------------|----------|----------------------|---------------|
| 01/12/2010 | RDC0015221 | Los Angeles River Bike Trail | 1, 2, 4 | All American Asphalt | \$743,000.00 |
| Total: | | | | | \$ 743,000.00 |

CHANGES IN WORK

| Date of Approval | Project ID No. | Project | Sup Dist | Change Order Number | Amount |
|------------------|----------------|--|----------|---------------------|-----------------|
| 01/04/2010 | RDC0015116 | Traffic Signal Upgrades at Whittier Boulevard, et al. | 1, 4 | 1 | 13,500.00 |
| 01/04/2010 | RDC0015116 | Traffic Signal Upgrades at Whittier Boulevard, et al. | 1, 4 | 2 | 1,297.66 |
| 01/04/2010 | RDC0015116 | Traffic Signal Upgrades at Whittier Boulevard, et al. | 1, 4 | 3 | 5,455.44 |
| 01/04/2010 | RDC0015116 | Traffic Signal Upgrades at Whittier Boulevard, et al. | 1, 4 | 4 | 1,552.50 |
| 01/04/2010 | RDC0015213 | Washington Boulevard, et al. | 1, 4 | 1 | 1,216.60 |
| 01/04/2010 | RDC0015213 | Washington Boulevard, et al. | 1, 4 | 2 | (57,080.26) |
| 01/04/2010 | RDC0014415 | Rosemead Boulevard | 5 | 1 | 1,000.00 |
| 01/04/2010 | RDC0014415 | Rosemead Boulevard | 5 | 2 | 2,700.00 |
| 01/06/2010 | RDC0015116 | Traffic Signal Upgrades at Whittier Boulevard, et al. | 1, 4 | 5 | 4,703.40 |
| 01/14/2010 | RDC0015208 | Firestone Boulevard, et al. | 1, 2 | 1 | 0.00 |
| 01/14/2010 | RDC0015210 | El Segundo Boulevard, et al. | 2 | 1 | 0.00 |
| 01/14/2010 | RDC0015209 | Crenshaw Boulevard, et al. | 2 | 1 | 0.00 |
| 01/14/2010 | RDC0015217 | Graves Avenue, et al. | 1 | 1 | (23,287.80) |
| 01/15/2010 | RDC0015116 | Traffic Signal Upgrades at Whittier Boulevard, et al. | 1, 4 | 6 | (4,512.20) |
| 01/15/2010 | RDC0015116 | Traffic Signal Upgrades at Whittier Boulevard, et al. | 1, 4 | 7 | (2,527.22) |
| 01/25/2010 | TSM0010177 | Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2 | 1, 4, 5 | 1 | 0.00 |
| 01/26/2010 | TSM0010177 | Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2 | 1, 4, 5 | 2 | (50,316.00) |
| 02/16/2010 | RDC0015217 | Graves Avenue, et al. | 1 | 2 | 7,560.00 |
| 03/02/2010 | TSM0010177 | Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2 | 1, 4, 5 | 3 | (10,711.00) |
| 03/02/2010 | TSM0010177 | Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2 | 1, 4, 5 | 4 | (10,483.00) |
| 03/03/2010 | RDC0015217 | Graves Avenue, et al. | 1 | 3 | 0.00 |
| 03/18/2010 | RDC0015212 | 120th Street, et al. | 2 | 1 | 3,976.45 |
| Total: | | | | | \$ (115,955.43) |

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
January through March 2010

ACCEPTANCES

| Date of Approval | Project ID No. | Project | Sup Dist | Final Contract Amount |
|------------------|----------------|------------------------------|----------|-----------------------|
| 03/18/2010 | RDC0015212 | 120th Street, et al. | 2 | 159,664.80 |
| 01/25/2010 | RDC0015213 | Washington Boulevard, et al. | 1, 4 | 291,111.34 |
| Total: | | | \$ | 450,776.14 |

Financial Agreements with Cities

None