



GAIL FARBER, Director

COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

July 13, 2010

IN REPLY PLEASE

REFER TO FILE: **C-1**

TO: Each Supervisor

FROM: Gail Farber *Gail Farber*
Director of Public Works

**BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71
QUARTERLY REPORT OF DELEGATION OF AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009
APRIL THROUGH JUNE 2010**

On May 12, 2009, your Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, execute change orders, accept projects, and enter into agreements for road, highway, and bike trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board on the delegated actions taken to deliver these projects. Attached is a summary of the delegations of authority for the second quarter of 2010.

If you have any questions or need additional information, please contact Jolene Guerrero of my staff at (626) 458-4975.

JFG:ss

O:\Projects\Federal Economic Stimulus\Qtrly Report Apr - June 2010.doc

Attach.

cc: Chief Executive Office (William T Fujioka)
County Counsel
Executive Office

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
April through June 2010

ADOPT AND ADVERTISE

None

AWARD

Approval	Project ID No.	Project	Dist	Contractor	Amount
----------	----------------	---------	------	------------	--------

None

CHANGES IN WORK

Date of Approval	Project ID No.	Project	Sup Dist	Change Order Number	Amount
04/01/2010	RDC0014415	Rosemead Boulevard	5	5	27,000.00
04/05/2010	RDC0014293	Reis Street, et al.	4, 5	1	-
04/08/2010	RDC0015217	Graves Avenue, et al.	1	3a	256.88
04/08/2010	RDC0015217	Graves Avenue, et al.	1	4	(45,432.65)
04/09/2010	RDC0015194	Mulholland Highway, et al.	3	1	48,000.00
04/20/2010	RDC0015219	Emerald Necklace Rehabilitation	1, 4, 5	1	6,000.00
04/26/2010	RDC0014415	Rosemead Boulevard	5	3	3,700.00
05/12/2010	RDC0015211	Colima Road, et al.	1,4	1	20,400.00
05/12/2010	RDC0015209	Crenshaw Boulevard, et al.	2	2	15,308.00
05/13/2010	TSM0010177	Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	7	(4,768.00)
05/18/2010	RDC0015210	El Segundo Boulevard, et al.	2	2	4,707.55
05/20/2010	RDC0015221	Los Angeles River Bike Trail et al., Rehabilitation	1, 2, 4	2	3,600.00
05/25/2010	RDC0015216	Avenue N, et al.	5	1	2,100.00
05/26/2010	TSM0010177	Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	6a	8,884.00
06/01/2010	RDC0014415	Rosemead Boulevard	5	6	4,800.00
06/03/2010	RDC0015188	Foothill Boulevard	5	3	6,384.26
06/07/2010	RDC0015219	Emerald Necklace Rehabilitation	1, 4, 5	2	32,742.00
06/14/2010	RDC0015194	Mulholland Highway, et al.	3	4	-
06/17/2010	RDC0015218	Gorman Post Road, Et Al - Phase 1	5	1	34,256.00
06/24/2010	RDC0015221	Los Angeles River Bike Trail et al., Rehabilitation	1, 2, 4	1	-
Total:					\$ 167,938.04

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
April through June 2010

ACCEPTANCES

Date of Approval	Project ID No.	Project	Sup Dist	Final Contract Amount
04/05/2010	RDC0015116	Traffic Signal Upgrades at Whittier Boulevard, et al.	1, 4	\$198,308.91
06/09/2010	RDC0014293	Reis Street, et al.	4, 5	\$199,545.00
06/16/2010	RDC0015210	El Segundo Boulevard, et al.	2	\$665,957.55
			Total:	\$1,063,811.46

FINANCIAL AGREEMENTS WITH CITIES

None