

GAIL FARBER, Director

COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE ALHAMBRA, CALIFORNIA 91803-1331 Telephone: (626) 458-5100 http://dpw.lacounty.gov

ADDRESS ALL CORRESPONDENCE TO: P.O. BOX 1460 ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE:

PJ-2

October 14, 2010

TO:

Each Supervisor

FROM: Gail Farber Jarber Director of Public Works

EXTENSION OF DESIGN-BUILD REQUEST FOR PROPOSAL PROCESS MARTIN LUTHER KING, JR. MEDICAL CENTER INPATIENT TOWER RENOVATION PROJECT SPECS. 7055; C.P. NO. 88945

As part of the Board letter approved on September 21, 2010, your Board was informed that Public Works had completed the prequalification of design-builders for the Martin Luther King, Jr. Inpatient Tower Renovation Project, and had established a shortlist of pregualified firms that included Pankow, McCarthy, and Swinerton. On September 16, 2010, after the Board letter was filed, Pankow notified Public Works they were withdrawing from the Request for Proposal (RFP) process. The RFP provides that should this event occur, the County may invite the next highest ranked prequalified proposer to participate in the RFP process. Accordingly, the next highest ranked firm, Hensel Phelps, has agreed to propose in place of Pankow.

The process of replacing the proposer has resulted in a 2-week extension of the RFP Public Works is now scheduled to return to your Board to award the design-build contract in February 2011, and the date for substantial completion of construction is now January 31, 2013.

If you have any questions regarding this matter, please contact me or your staff may call David Howard, Assistant Deputy Director, at (626) 300-2300.

AM:vs

U:\pmdi\health\MLKDREW\NEW HOSPITAL & MACC\HOSPITAL\Admin\Memos\MLK Extension of Design Build RFP.docx

cc: Chief Executive Office (William T Fujioka, Jan Takata) County Counsel (Karen Lichtenberg) Department of Health Services (Carol Meyer)