



County of Los Angeles  
**CHIEF EXECUTIVE OFFICE**

Kenneth Hahn Hall of Administration  
500 West Temple Street, Room 713, Los Angeles, California 90012  
(213) 974-1101  
<http://ceo.lacounty.gov>

WILLIAM T FUJIOKA  
Chief Executive Officer

March 28, 2011

To: Mayor Michael D. Antonovich  
Supervisor Gloria Molina  
Supervisor Mark Ridley-Thomas  
Supervisor Zev Yaroslavsky  
Supervisor Don Knabe

From: William T Fujioka  
Chief Executive Officer

Board of Supervisors  
GLORIA MOLINA  
First District

MARK RIDLEY-THOMAS  
Second District

ZEV YAROSLAVSKY  
Third District

DON KNABE  
Fourth District

MICHAEL D. ANTONOVICH  
Fifth District

**DEPARTMENT OF ANIMAL CARE AND CONTROL SPAY/NEUTER CLINICS  
(FEBRUARY 19, 2008 AGENDA, ADMINISTRATIVE MEMO)**

On February 19, 2008, your Board, on a motion by Supervisor Michael D. Antonovich, instructed this office to report back on the capital improvements at three animal shelter clinics. This is to inform you of the status of the Baldwin Park, Carson/Gardena, and Lancaster Animal Shelter Spay/Neuter Clinic's construction progress.

The Notice to Proceed was issued by the County to Universal Concrete Cutting, Inc., the general contractor, on February 8, 2010, to begin construction on the three Spay/Neuter Clinics. The Spay/Neuter Clinics are nearing completion with expected substantial completion dates of:

- May 6, 2011 (Carson/Gardena Spay/Neuter Clinic)
- May 17, 2011 (Baldwin Park Spay/Neuter Clinic)
- May 19, 2011 (Lancaster Spay/Neuter Clinic)

Should you have any questions regarding this matter, your staff may contact Dawn McDivitt at (213) 974-2620.

WTF:RLR:DJT  
DKM:CF:cvb

c: Executive Office, Board of Supervisors  
County Counsel  
Animal Care and Control

U:\Chronos2011\Word\CP\Board Memo\_Spay\_Neuter Clinics

*"To Enrich Lives Through Effective And Caring Service"*

**Please Conserve Paper – This Document and Copies are Two-Sided  
Intra-County Correspondence Sent Electronically Only**