



GAIL FARBER, Director

COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

April 13, 2011

IN REPLY PLEASE

REFER TO FILE: **C-1**

TO: Each Supervisor
FROM: Gail Farber *Gail Farber*
Director of Public Works

**BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71
QUARTERLY REPORT OF DELEGATION OF AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009
JANUARY 2011 THROUGH MARCH 2011**

On May 12, 2009, your Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, execute change orders, accept projects, and enter into agreements for road, highway, and bike trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board on the delegated actions taken to deliver these projects. Attached is a summary of the delegations of authority for the first quarter of 2011.

If you have any questions or need additional information, please contact Jolene Guerrero of my staff at (626) 458-4975.

JFG:ss

O:\Projects\Federal Economic Stimulus\Qtrly Report Jan - Mar 2011.doc

Attach.

cc: Chief Executive Office (William T Fujioka)
County Counsel
Executive Office

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
January 2011 through March 2011

ADOPT AND ADVERTISE

None

AWARD

None

CHANGES IN WORK

Date of Approval	Project ID No.	Project	Supv. Dist.	Change Order Number	Amount
03/30/2011	TSM0010177	Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	11a	\$ (10,683.05)
03/21/2011	RDC0015194	Mulholland Highway, et al.	3	11	49,404.00
03/17/2011	TSM0010177	Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	12	25,838.07
03/15/2011	RDC0015194	Mulholland Highway, et al.	3	14a	4,552.00
03/07/2011	RDC0015211	Colima Road, et al.	1, 4	7	9,000.00
03/07/2011	RDC0015211	Colima Road, et al.	1, 4	8	(112,373.83)
02/03/2011	RDC0014415	Rosemead Boulevard	5	17	10,945.00
01/24/2011	RDC0014415	Rosemead Boulevard	5	16	2,500.00
01/19/2011	RDC0015194	Mulholland Highway, et al.	3	14	46,000.00
				Total:	\$ 25,182.19

ACCEPTANCES

Date of Approval	Project ID No.	Project	Supv. Dist	Final Contract Amount
03/28/2011	RDC0015218	Gorman Post Road, et al. - Phase 1	5	2,319,683.10
02/08/2011	RDC0015215	Angeles Forest Highway, et al.	5	2,351,351.48
02/08/2011	RDC0015214	Avenue G, et al.	5	4,263,667.24
			Total:	\$6,615,018.72

FINANCIAL AGREEMENTS WITH CITIES

None