



JIM JONES  
Director

# County of Los Angeles INTERNAL SERVICES DEPARTMENT


1100 North Eastern Avenue  
Los Angeles, California 90063

*"To enrich lives through effective and caring service"*

Telephone: (323) 267-2107  
FAX: (323) 881-0290

November 12, 2014

To: Each Supervisor

From: Jim Jones  
Director 

Subject: **KENNETH HAHN HALL OF ADMINISTRATION  
ROOF REPLACEMENT PROJECT  
MONTHLY UPDATE - OCTOBER**

This is a status report on the progress of the roof replacement project, which is proceeding as planned and according to schedule.

The second phase of the project began work on September 22, 2014, and includes the large roof on the northwest side of the building (over the Board room), and the canopy area over the 3<sup>rd</sup> floor entrance from Temple Street. Phase 2 is expected to be complete by December 31, 2014.

The following work was completed by October 31, 2014.

- Roofing materials were delivered and loaded to Phase 2 roofs on October 4<sup>th</sup>, 18<sup>th</sup>, and 25<sup>th</sup>, 2014. All scaffolding and debris removal accommodations have been removed from areas around the Board Hearing Room.
- Roofs are being stripped and cleaned, then made watertight with application of the first and second layers of roofing material. This process has been completed on the roof over the Board Hearing Room, and is underway on the Temple street entrance canopies (overhangs).

Photos of some of the Phase 2 work accomplished during the month of October are attached. Work on the roofs mentioned above will continue through November, with the final application of trim components and Cool Roof coating.

Phase 3, the final phase of the project, will begin in April 2015, after the rainy season. This phase includes the roof over the Northeast wing facing Temple Street, canopy over 2<sup>nd</sup> floor Mall entrance, and loading dock. Phase 3 is expected to be complete in June, 2015.


Each Supervisor  
November 12, 2014  
Page 2

If you require additional information, please contact me at (323) 267-2101, or your staff may contact Paul English at (323) 267-2107.



JJ:PE:tw  
Attachments

c:     Executive Officer, Board of Supervisors  
          Chief Executive Officer  
          Deputy CEO

KENNETH HAHN HALL OF ADMINISTRATION – ROOF REPLACEMENT 2014 – PHASE 2



Above: Weather-tight layers applied to Board Hearing Room.  
Below: North-facing lower roof and parapet wall of Board Room.



Above: A closer view of the Board Hearing Room.  
Below: South lower roof and parapet wall of Board Room.






## KENNETH HAHN HALL OF ADMINISTRATION – ROOF REPLACEMENT 2014 – PHASE 2



Above: Application of weather-tight layers on the main roof canopy facing Temple Street.



Above: Same area as described at left, but from a higher vantage point.