



# County of Los Angeles CHIEF EXECUTIVE OFFICE

713 KENNETH HAHN HALL OF ADMINISTRATION  
LOS ANGELES, CALIFORNIA 90012  
(213) 974-1101  
<http://ceo.lacounty.gov>

WILLIAM T FUJIOKA  
Chief Executive Officer

September 11, 2007

The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012

Dear Supervisors:

**DEPARTMENT OF HEALTH SERVICES: APPROVAL OF AGREEMENT WITH  
GRAEBEL COMPANIES, INC. TO PROVIDE RELOCATION  
AND EQUIPMENT STAGING SERVICES FOR LAC+USC  
MEDICAL CENTER REPLACEMENT FACILITY  
(SUPERVISORIAL DISTRICT 1)  
(3 VOTES)**

**IT IS RECOMMENDED THAT YOUR BOARD:**

Approve and instruct the Director of Health Services, or his designee, to sign the Agreement with Graebel Companies, Inc. (Graebel), substantially similar to the attached Exhibit I, for relocation and equipment staging services for the LAC+USC Medical Center (LAC+USC) Replacement Facility, effective on the date of Board approval through September 30, 2008 with option to extend the Agreement term for one year, at a maximum obligation of \$3,505,000.

**PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION**

In approving the recommended action, the Board is authorizing the Director of Health Services, or his designee, to sign an agreement with Graebel, selected through an RFP process, for timely relocation and equipment staging services to include: (1) moving approximately 25,000 items from existing facilities to the Replacement Facility, and (2) equipment staging services for receiving, warehousing, assembly, and delivery of approximately 15,000 new equipment items being acquired by the County for the Replacement Facility.

Board of Supervisors  
GLORIA MOLINA  
First District

YVONNE B. BURKE  
Second District

ZEV YAROSLAVSKY  
Third District

DON KNABE  
Fourth District

MICHAEL D. ANTONOVICH  
Fifth District

### **Implementation of Strategic Plan Goals**

The action meets the County's Strategic Plan Goals of Fiscal Responsibility and Workforce and Organization Excellence by effectively managing County resources and investing in preserving and protecting the critical public infrastructure.

### **Consistency with DHS System Redesign**

This action meets strategic goals to improve the value (quality and efficiency) of health care provided by DHS and to enhance and protect the health of the residents of Los Angeles County.

### **FISCAL IMPACT/FINANCING**

The County's maximum obligation is \$3,505,000. From date of Board approval through June 30, 2008, \$1,250,349 is included for relocation services and \$1,478,891 is included for equipment staging services for a total cost of \$2,729,240. For FY 2008-09, \$775,760 is included as a contingency for optional relocation and optional equipment staging services. Funding is included in the LAC+USC Healthcare Network's Fiscal Year 2007-08 Adopted Budget and will be requested in future fiscal years.

### **FACTS AND PROVISIONS/LEGAL REQUIREMENTS**

Construction of the Replacement Facility is scheduled to be completed in December 2007, with a projected move-in date of June 2008, or five months after receipt of the Certificate of Occupancy. A transition team has been working to plan and coordinate the move from existing facilities to the new buildings. This includes movement and placement of equipment and furnishings, a conceptual fit-up plan, department move sequencing, and identification of new equipment to be staged and stored. Facilities Development, Inc. (FDI) is the occupancy planning consulting group that has been hired through an agreement approved by the Board on November 16, 2004. FDI's role has included guiding the Department in developing the RFP and participating in selection of a vendor for provision of these equipment relocation and staging services. On November 8, 2006, the Board approved Amendment No. 1 to the FDI agreement to provide management services to ensure that Replacement Facility relocation activities are expertly performed and new equipment staging services are synchronized with LAC+USC's move-in schedule.

Graebel will facilitate the move to the Replacement Facility with minimal disruption of services to patients. Graebel will provide relocation services for approximately 25,000 equipment items, including project management and coordination, supply, tracking, and other services needed to complete tasks and deliverables. Graebel will also provide



equipment staging services for approximately 15,000 new equipment items. While some equipment will be received and assembled directly on-site at the Replacement Facility, other items will be received at Graebel's warehouse for assembly and/or storage until delivery to the Replacement Facility is required. Also included relative to equipment staging are project management, coordination, receiving, warehousing, assembly, delivery, and other services needed to complete the tasks and deliverables.

Under the Agreement, the Department has the authority to make minor changes to quantities without any change in price; however, if significant changes are required, the Department also has authority to request optional services at rates specified in the Agreement. In addition, the Department has authority to add optional wall mounting services, packing services, and consolidation services for remaining items within the existing facilities, at rates specified in the Agreement.

Graebel will be required to change move-in dates as necessary, which the Department will do as necessary after conferring and coordinating with Graebel. The Department will also give appropriate notice to Graebel of any move-in date change.

Graebel will provide a performance bond.

Attachment A provides additional information.

County Counsel has reviewed and approved Exhibit I as to form.

### **CONTRACTING PROCESS**

On October 13, 2006, the Department released a Request for Proposals. This RFP was distributed to vendors on the Departmental Bidders' list, which included FDI-identified hospital moving firms as well as Internal Services Department (ISD) agreement vendors. In addition, the opportunity was advertised on ISD's internet site, Office of Small Business Contracting internet site, as well as DHS's own internet site. On October 25 and 26, 2006, DHS held a mandatory proposers' conference that was attended by 21 people, representing 12 companies. DHS received 10 proposals on November 20, 2006 including five for relocation services and five for equipment staging services. FDI and contract staff together conducted the pass/fail minimum qualifications review of the proposals and passed two proposals for relocation services and two proposals for equipment staging services. A four-member evaluation committee met on December 19, 2006 to evaluate the remaining proposals and unanimously recommended the selection of Graebel for both relocation services and equipment staging services. The evaluation committee was comprised of FDI and LAC+USC staff representing Materials Management, Nursing, and Replacement Facility planning.

Honorable Board of Supervisors  
September 11, 2007  
Page 4

**IMPACT ON CURRENT SERVICES (OR PROJECTS)**

Board approval will permit the County and DHS to relocate equipment in a timely manner with minimum disruption to patients, and to receive/assemble and warehouse/deliver all new equipment to be able to open the Replacement Facility on schedule.

When approved, this Department requests three adopted copies of the Board's action.

Respectfully submitted,



WILLIAM T FUJIOKA  
Chief Executive Officer

WTF:SRH:SAS  
DRJ:BK:bjs

Attachments (2)

c: County Counsel  
Director and Chief Medical Officer, Department of Health Services

**SUMMARY OF AGREEMENT****1. TYPE OF SERVICE:**

(1) Relocation Services: moving approximately 24,862 items from existing facilities to the Replacement Facility, and (2) Equipment Staging Services: receiving, warehousing, assembly, and delivery of approximately 15,181 new equipment items being acquired by the County for the Replacement Facility.

**2. AGENCY NAME AND CONTACT PERSON:****Bidders for Relocation Services****Bidders for Equipment Staging Services**

a.	Graebel Companies, Inc.	a.	Graebel Companies, Inc.
	16346 East Airport Circle Aurora, Colorado 80011		16346 East Airport Circle Aurora, Colorado 80011
	Scott Snead, Senior VP		Scott Snead, Senior VP
	(303) 214-6596		(303) 214-6596
b.	American Relocation & Logistics, Inc.	b.	Dircks Moving Services, Inc.
	13565 Larwin Circle Santa Fe Springs, CA 90670		4340 W. Mohave Street Phoenix, Arizona 85043
	James Hooper, President		Gus Ruiz, Dir. National Accounts
	(562) 229-3600		(602)269-5555
c.	Commercial Relocation Company, Inc.	c.	American Relocation & Logistics, Inc.
	16331 Gothard St., Unit D Huntington Beach, California 92647		13565 Larwin Circle Santa Fe Springs, CA 90670
	Glen Selvin, President		James Hooper, President
	(714) 596-0502		(562) 229-3600
d.	Cor-O-Van Moving & Storage	d.	Cor-O-Van Moving & Storage
	2100 E. Valencia Drive, Suite D Fullerton, California 92831		2100 E. Valencia Drive, Suite D Fullerton, California 92831
	John Clovery, Corporate Services		John Clovery, Corporate Services
	(714) 446-9500		(714) 446-9500
e.	Gemini Moving Specialists	e.	Gemini Moving Specialists
	7241 Lankershim Blvd. North Hollywood, California 91605		7241 Lankershim Blvd. North Hollywood, California 91605
	Brian Migdol, Dir. of National Sales		Brian Migdol, Dir. of National Sales
	(818) 765-3521		(818) 765-3521

**3. TERM OF AGREEMENT:**

The Graebel Agreement will be effective on the date of Board approval and continue through September 30, 2008, with option to extend the Agreement term for one year, at no additional cost.

#### 4. FINANCIAL INFORMATION:

The County's maximum obligation is \$ 3,505,000. From date of Board approval through June 30, 2008, \$1,250,349 is included for relocation services and \$1,478,891 is included for equipment staging services for a total of \$2,729,240. For FY 2008-09, \$775,760 is included as a contingency for optional relocation and optional equipment staging services. The agreement line items can be summarized as follows:

	<u>FY 07-08</u>	<u>FY 08-09</u>
Relocation Services (Maximum Cost for Est. 24,862 Items)	\$1,250,349	
Equipment GH&WCH	2,872	
CPUs	1,500	
Displays	1,600	
Printers	700	
Servers	50	
Misc.	300	
Fax Machines	400	
Computer Eq. Total	4,550	
Boxes	10,000	
Linear Feet	7,440	
Total Quantity	24,862	
Equipment Staging Services		
Warehousing Storage @.85/sq.ft.	\$ 306,000 (Est.)	
Receiving/Assembly and Warehousing/Delivery Services (Maximum Cost for Est. 15,181 Items)	\$1,172,891	
Direct	3,652	
Warehousing	11,529	
Total Quantity	15,181	
Optional Services		\$775,760
Total	\$2,729,240	\$775,760

#### 5. GEOGRAPHIC AREAS SERVED:

First District

#### 6. ACCOUNTABLE FOR MONITORING AND EVALUATION:

Carolyn Rhee, Project Director, LAC+USC Medical Center Replacement Project

#### 7. APPROVALS:

Chief Deputy Director:	John R. Cochran III
Contracts Administration:	Fred Leaf
County Counsel:	Sharon Reichman



AGREEMENT  
BY AND BETWEEN  
COUNTY OF LOS ANGELES  
AND  
GRAEBEL COMPANIES, INC.  
FOR  
RELOCATION AND EQUIPMENT STAGING SERVICES  
AT THE  
LOS ANGELES COUNTY + UNIVERSITY OF SOUTHERN CALIFORNIA  
MEDICAL CENTER REPLACEMENT FACILITY

## TABLE OF CONTENTS

PARAGRAPH	TITLE	PAGE
RECITALS	.....	1
1.0	APPLICABLE DOCUMENTS.....	2
2.0	DEFINITIONS .....	4
3.0	WORK.....	5
4.0	TERM OF AGREEMENT .....	5
5.0	CONTRACT SUM .....	6
6.0	INVOICES AND PAYMENT .....	8
7.0	ADMINISTRATION OF AGREEMENT - COUNTY .....	9
7.1	COUNTY'S PROJECT DIRECTOR.....	9
7.2	COUNTY'S PROJECT MANAGER .....	10
7.3	COUNTY'S CONTRACT PROJECT MONITOR .....	11
8.0	ADMINISTRATION OF AGREEMENT - CONTRACTOR .....	11
8.1	CONTRACTOR'S PROJECT MANAGER.....	11
8.2	APPROVAL OF CONTRACTOR'S STAFF.....	12
8.3	CONTRACTOR'S STAFF IDENTIFICATION.....	12
8.4	BACKGROUND AND SECURITY INVESTIGATIONS.....	13
8.5	CONFIDENTIALITY .....	14
9.0	TERMS AND CONDITIONS .....	15
9.1	ASSIGNMENT AND DELEGATION .....	15
9.2	AUTHORIZATION WARRANTY .....	17
9.3	BUDGET REDUCTIONS.....	17
9.4	CHANGE NOTICES AND AMENDMENTS.....	18
9.5	COMPLAINTS.....	19
9.6	COMPLIANCE WITH APPLICABLE LAW .....	20
9.7	COMPLIANCE WITH CIVIL RIGHTS LAWS .....	21
9.8	COMPLIANCE WITH THE COUNTY'S JURY SERVICE PROGRAM.....	21
9.9	CONFLICT OF INTEREST .....	25
9.10	CONSIDERATION OF HIRING COUNTY EMPLOYEES TARGETED FOR LAYOFF/OR RE-EMPLOYMENT LIST .....	26
9.11	CONSIDERATION OF HIRING GAIN/GROW PROGRAM	

## TABLE OF CONTENTS

PARAGRAPH	TITLE	PAGE
	PARTICIPANTS .....	26
9.12	CONTRACTOR'S RESPONSIBILITY AND DEBARMENT .....	27
9.13	CONTRACTOR'S ACKNOWLEDGMENT OF COUNTY'S COMMITMENT TO THE SAFELY SURRENDERED BABY LAW .....	31
9.14	CONTRACTOR'S WARRANTY OF ADHERENCE TO COUNTY'S CHILD SUPPORT COMPLIANCE PROGRAM .....	32
9.15	COUNTY'S QUALITY ASSURANCE PLAN.....	33
9.16	DAMAGE TO COUNTY FACILITIES, BUILDINGS OR GROUNDS.....	34
9.17	EMPLOYMENT ELIGIBILITY VERIFICATION.....	34
9.18	FACSIMILE PRESENTATIONS .....	35
9.19	FAIR LABOR STANDARDS .....	35
9.20	GOVERNING LAW, JURISDICTION, AND VENUE .....	36
9.21	INDEPENDENT CONTRACTOR STATUS.....	36
9.22	INDEMNIFICATION .....	38
9.23	GENERAL INSURANCE REQUIREMENTS.....	38
9.24	INSURANCE COVERAGE REQUIREMENTS.....	42
9.25	NONDISCRIMINATION AND AFFIRMATIVE ACTION.....	45
9.26	NON EXCLUSIVITY .....	48
9.27	NOTICE OF DELAYS.....	48
9.28	NOTICE OF DISPUTES .....	48
9.29	NOTICE TO EMPLOYEES REGARDING THE FEDERAL EARNED INCOME CREDIT.....	49
9.30	NOTICE TO EMPLOYEES REGARDING THE SAFELY SURRENDERED BABY LAW .....	49
9.31	PROHIBITION AGAINST INDUCEMENT OR PERSUASION.....	49
9.32	PUBLIC RECORDS ACT .....	50
9.33	PUBLICITY.....	51
9.34	RECORD RETENTION AND INSPECTION/AUDIT SETTLEMENT .....	52
9.35	RECYCLED BOND PAPER .....	54
9.36	SUBCONTRACTING.....	54

## TABLE OF CONTENTS

PARAGRAPH	TITLE	PAGE
9.37	TERMINATION FOR BREACH OF WARRANTY TO MAINTAIN CHILD SUPPORT COMPLIANCE .....	57
9.38	TERMINATION FOR CONVENIENCE .....	57
9.39	TERMINATION FOR DEFAULT .....	58
9.40	TERMINATION FOR IMPROPER CONSIDERATION .....	62
9.41	TERMINATION FOR INSOLVENCY .....	63
9.42	TERMINATION FOR NON-ADHERENCE OF COUNTY LOBBYIST ORDINANCE .....	64
9.43	TERMINATION FOR NON-APPROPRIATION OF FUNDS .....	64
9.44	VALIDITY .....	65
9.45	WAIVER .....	65
9.46	WARRANTY AGAINST CONTINGENT FEES .....	66
9.47	CONTRACTOR'S OBLIGATIONS AS A "BUSINESS ASSOCIATE" UNDER THE HEALTH INSURANCE PORTABILITY & ACCOUNTABILITY ACT OF 1996 (HIPAA) .....	66
9.48	LOCAL SMALL BUSINESS ENTERPRISE (SBE) PREFERENCE PROGRAM .....	67
9.49	CONTRACTOR'S OFFICE .....	68
9.50	NOTICES .....	69

### EXHIBITS

- A STATEMENT OF WORK
- B SCHEDULE OF PAYMENTS
- C CONTRACTOR'S OBLIGATIONS AS A "BUSINESS ASSOCIATE" UNDER THE  
HEALTH INSURANCE PORTABILITY & ACCOUNTABILITY ACT OF 1996  
(HIPAA)
- D CONTRACTOR'S EEO CERTIFICATION
- E1 CONTRACTOR EMPLOYEE ACKNOWLEDGMENT AND CONFIDENTIALITY  
AGREEMENT
- E2 CONTRACTOR NON-EMPLOYEE ACKNOWLEDGMENT AND



## TABLE OF CONTENTS

PARAGRAPH	TITLE	PAGE
	CONFIDENTIALITY AGREEMENT	
F	JURY SERVICE ORDINANCE	
G	SAFELY SURRENDERED BABY LAW	

GRAEBEL.TA

8/21/07

Contract # \_\_\_\_\_

**AGREEMENT FOR  
RELOCATION AND EQUIPMENT STAGING SERVICES**

THIS AGREEMENT is made and entered into this \_\_\_\_ day of \_\_\_\_\_, 2007 by and between County of Los Angeles (hereafter "County") and \_\_\_\_\_ (hereafter "Contractor"), to provide County services for Relocation and Equipment Staging Services at the Los Angeles County + University of Southern California Medical Center, based upon the following recitals ("Recitals"):

WHEREAS, pursuant to California Health and Safety Code Sections 1441 and 1445, County has established and maintains a network, through its Department of Health Services (hereafter "DHS"), of County hospitals and health facilities;

WHEREAS, County desires to enter into an agreement for moving and receiving/warehousing and assembly/delivery services for the provision of Relocation and Equipment Staging Services for the Los Angeles County + University of Southern California Medical Center;

WHEREAS, Contractor warrants and represents that it is duly licensed and certified under the laws of the State of California to engage in the business of providing moving and delivery services as described hereunder and possesses the competence, expertise, and personnel required to provide such services:

WHEREAS, County finds it is necessary to secure professional services in the areas set forth in this Agreement;

WHEREAS, the authority of County to enter into this Agreement is found in Government Code Section 31000;

WHEREAS, pursuant to Los Angeles County Code Section 2.121.250, subdivision (B)(2), DHS has concluded that the services to be performed by Contractor cannot be performed adequately or competently or satisfactorily by civil service employees and that it is impossible to recruit such personnel to perform such services for the period of time required by County;

WHEREAS, pursuant to Los Angeles County Code Section 2.121.250, subdivision (B)(3), DHS has concluded that the services to be performed by Contractor are of an extraordinary professional or technical nature and that the services are of a temporary nature; and

WHEREAS, the term "Director" as used in this Agreement shall refer to County's Director of Health Services (i.e., Director of the Department of Health Services), or his/her authorized designee.

NOW, THEREFORE, the parties hereto agree as follows:

1.0 APPLICABLE DOCUMENTS:

1.1 Interpretation: This present document, and Exhibits A, B, C, D, E1, E2, F, and G attached hereto and incorporated herein by this reference are referred to collectively throughout and hereinafter as the "Agreement." In the event of any conflict or inconsistency in the definition and/or interpretation of any word, responsibility, schedule,

and/or the contents or description of any task, deliverable, goods, service, or other work, or otherwise between and/or among this present document and the Exhibits, such conflict and/or inconsistency shall be resolved by giving precedence first to this present document, and then to the Exhibits according to the following priority:

1. Exhibit A - Statement of Work
2. Exhibit B - Schedule of Payments
3. Exhibit C - Contractor's Obligations as a "Business Associate"  
Under the Health Insurance Portability &  
Accountability Act of 1996 (HIPAA)
4. Exhibit D - Contractor's EEO Certification
5. Exhibit E1 - Contractor Employee Acknowledgment and  
Confidentiality Agreement
6. Exhibit E2 - Contractor Non-Employee Acknowledgment and  
Confidentiality Agreement
7. Exhibit F - Jury Service Ordinance
8. Exhibit G - Safely Surrendered Baby Law

- 1.2 This Agreement and the Exhibits hereto constitute the complete and exclusive statement of understanding between County and Contractor, and supersedes all previous Agreements, written and oral, and all communications between County and Contractor relating to the subject matter of this Agreement. No change to this

Agreement shall be valid unless prepared pursuant to Sub-paragraph 9.4 - Change Notices and Amendments and signed by both County and Contractor.

2.0 DEFINITIONS:

The headings herein contained are for convenience and reference only and are not intended to define the scope of any provision thereof. The following words as used herein shall be construed to have the following meaning, unless otherwise apparent from the context in which they are used.

2.1 Agreement: Agreement executed between County and Contractor.

It sets forth the terms and conditions for the issuance and performance of the Statement of Work, Exhibit A.

2.2 Contractor: The sole proprietor, partnership, or corporation that has entered into an Agreement with County to perform or execute the work covered by the Statement of Work.

2.3 Contractor's Project Manager: The individual designated to ensuring that the objectives of this Agreement are met and to provide management oversight over this Agreement and administer the Agreement operations.

2.4 County Contract Project Monitor: Person with responsibility to oversee the day to day activities of this Agreement. Responsibility for inspections of any and all tasks, deliverables, goods, services and other work provided by Contractor.

2.5 County's Project Director: Person designated by County with authority for County on contractual or administrative matters relating to this Agreement that cannot be resolved by the County's Project Manager.

2.6 County's Project Manager: Person designated by County's Project Director to manage the operations under this Agreement.

2.7 Day(s): Calendar day(s) unless otherwise specified.

2.8 Fiscal Year: The twelve (12) month period beginning July 1st and ending the following June 30th.

3.0 WORK:

3.1 Pursuant to the provisions of this Agreement, Contractor shall fully perform, complete and deliver on time, all tasks, deliverables, services and other work as set forth in the Statement of Work, Exhibit A.

3.2 If Contractor provides any tasks, deliverables, goods, services, or other work, other than as specified in this Agreement, the same shall be deemed to be a gratuitous effort on the part of Contractor, and Contractor shall have no claim whatsoever against County.

4.0 TERM OF AGREEMENT:

4.1 The term of this Agreement, shall commence upon the date of its approval by County's Board of Supervisors and shall continue in full force and effect through September 30, 2008, unless sooner

terminated or extended, in whole or in part, as determined by Director or his/her designee.

- 4.2 County shall have the option to extend the Agreement term for up to one additional year, upon the mutual agreement of both County and Contractor and at no additional cost to County. If County and Contractor fail to mutually agree to extend the Agreement term as of the expiration date of September 30, 2008, then the Agreement shall expire on such date.
- 4.3 This Agreement, including any extended term, may be cancelled or terminated at any time by County without cause upon the giving of at least ten (10) days' written notice to the Contractor. County may (also) suspend the performance of services hereunder in whole or in part, upon the giving of at least a ten (10) days' written notice to Contractor. County's notice shall set forth the extent of the suspension and the requirements for full restoration of the performance obligations.
- 4.4 In the event of the expiration or prior termination of the term of this Agreement, Contractor shall fully cooperate with County to provide for the transition to whatever service replacement method County determines to be in its best interest.

5.0 CONTRACT SUM:

- 5.1 The Contract Sum of all charges authorized by County under this Agreement shall be the total monetary amount payable by County

to Contractor for Relocation and Equipment Staging Services specified under this Agreement. All work completed by Contractor must be approved in writing by County. If County does not approve work in writing, no payment shall be due to Contractor for that work.

5.2 The Maximum Contract Sum for this Agreement (from "Effective Date" through September 30, 2008 as well as the optional, one year extension period), including all applicable taxes, authorized by County hereunder shall not exceed Three Million Five Hundred and Five Thousand Dollars (\$3,505,000). Notwithstanding such limitation of funds, Contractor shall satisfactorily perform and complete all work specified in this Agreement.

5.3 Contractor shall not be entitled to payment or reimbursement for any tasks or services performed, nor for any incidental or administrative expenses whatsoever incurred in or incidental to performance hereunder, except as specified herein. Assumption or takeover of any of Contractor's duties, responsibilities, or obligations, or performance of same by any entity other than Contractor, whether through assignment, subcontract, delegation, merger, buyout, or any other mechanism, with or without consideration for any reason whatsoever, shall occur only with County's express prior written approval.

5.4 Contractor shall maintain a system of record keeping that will allow Contractor to determine when it has incurred seventy-five percent



(75%) of the total Agreement authorization under this Agreement.

Upon occurrence of this event, Contractor shall send written notification to County's Project Director.

6.0 INVOICES AND PAYMENTS:

- 6.1 Contractor shall invoice County only for providing the tasks, deliverables, goods, services, and other work specified in Exhibit A - Statement of Work and elsewhere hereunder. Contractor shall prepare invoices, which shall include the charges owed to Contractor by County under the terms of this Agreement. Contractor's payments shall be as provided in Exhibit B - Schedule of Payments, and Contractor shall be paid only for the tasks, deliverables, goods, services, and other work approved in writing by County's Project Director. If County's Project Director does not approve work in writing no payment shall be due to Contractor for that work.
- 6.2 Contractor's invoices shall be priced in accordance with Exhibit B - Schedule of Payments.
- 6.3 Contractor's invoices shall contain the information set forth in Exhibit A - Statement of Work describing the tasks, deliverables, goods, services, work hours, and facility and/or other work for which payment is claimed.
- 6.4 Contractor shall submit the monthly invoices to County by the 15<sup>th</sup> calendar day of the month following the month of service.

6.5 All invoices under this Agreement shall be submitted in duplicate to the following address:

LAC+USC Healthcare Network  
Expenditure Management  
2064 Marengo Street  
Los Angeles, California 90033

6.6 County Approval of Invoices. All invoices submitted by Contractor for payment must have the written approval of County's Project Director prior to any payment thereof. In no event shall County be liable or responsible for any payment prior to such written approval. Approval for payment will not be unreasonably withheld, and in no instance will such approval take more than two (2) weeks from receipt of properly prepared invoices by County.

7.0 ADMINISTRATION OF AGREEMENT - COUNTY:

7.1 County's Project Director:

7.1.1 County's Project Director for this Agreement shall be the following person or their respective designee:

Carolyn Rhee  
LAC+USC Medical Center  
Replacement Facility  
1200 North State Street  
Los Angeles, California 90033

7.1.2 Responsibilities of County's Project Director include:

1. ensuring that the objectives of this Agreement are met;

2. making changes in the terms and conditions of this Agreement in accordance with Sub-paragraph 9.4, Change Notices and Amendments; and
3. providing direction to Contractor in the areas relating to County policy, information requirements, and procedural requirements.

7.2 County's Project Manager:

- 7.2.1 County's Project Manager for this Agreement shall be the following person or their respective designee:

Lori Reed

Facilities Development, Inc.

1707 East Highland, Suite 190

Phoenix, Arizona 85016

- 7.2.2 The responsibilities of the County's Project Manager include:

1. meeting with Contractor's Project Manager on a regular basis; and
2. inspecting any and all tasks, deliverables, goods, services, or other work provided by or on behalf of Contractor.

County's Project Manager is not authorized to make any changes in any of the terms and conditions of this Agreement and is not authorized

to further obligate County in any respect  
whatsoever.

7.3 County's Contract Project Monitor:

7.3.1 County's Contract Project Monitor for this Agreement  
shall be the following person or their respective designee:

Donna Nagaoka, Assistant Hospital Administrator IV  
LAC+USC Medical Center  
Replacement Facility  
1200 North State Street  
Los Angeles, California 90033

7.3.2 County's Contract Project Monitor is responsible for  
overseeing the day-to-day administration of this  
Agreement. The Project Monitor reports to County's  
Project Director.

8.0 ADMINISTRATION OF AGREEMENT- CONTRACTOR:

8.1 Contractor's Project Manager:

8.1.1 Contractor's Project Manager shall be the following  
person who shall be a full-time employee of Contractor:

Frank Martin, Director of Healthcare Services  
Graebel Companies, Inc.  
16346 East Airport Circle  
Aurora, Colorado 80011-1558

8.1.2 Responsibilities of Contractor's Project Manager shall  
include:

1. ensuring that the objectives of this Agreement are  
met;

2. making changes in the terms and conditions of this Agreement in accordance with Sub-paragraph 9.4, Change Notices and Amendments;
3. day-to-day activities as related to this Agreement and shall coordinate with County's Project Manager and Project Monitor on a regular basis.

8.1.3 Contractor shall notify County in writing of any change in the name or address of Contractor's Project Manager.

8.2 Approval of Contractor's Staff

County has the absolute right to approve or disapprove all of Contractor's staff performing work hereunder and any proposed changes in Contractor's staff, including, but not limited to, Contractor's Project Manager.

8.3 Contractor's Staff Identification

8.3.1 Contractor shall provide all staff assigned to this Agreement with a photo identification badge in accordance with County specifications. Specifications may change at the discretion of County and Contractor will be provided new specifications as required. The format and content of the badge is subject to the County's approval prior to Contractor implementing the use of the badge. Contractor staff, while on duty or when entering a County facility or its grounds, shall prominently

display the photo identification badge on the upper part of the body.

8.3.2 Contractor shall notify County within one business day when staff is terminated from working on this Agreement. Contractor is responsible to retrieve and immediately destroy the staff's County photo identification badge at the time of removal from County Agreement.

8.3.3 If County requests the removal of Contractor's staff, Contractor is responsible to retrieve and immediately destroy Contractor's staff's County photo identification badge at the time of removal from working on the Agreement.

#### 8.4 Background and Security Investigations

8.4.1 At any time prior to or during term of this Agreement, the County may require that all Contractor's staff performing work under this Agreement undergo and pass, to the satisfaction of County, a background investigation, as a condition of beginning and continuing to work under this Agreement. County shall use its discretion in determining the method of background clearance to be used, up to and including a County performed fingerprint security clearance. The fees associated with obtaining the background information shall be at the expense of the

Contractor, regardless if the Contractor's staff passes or fails the background clearance investigation.

8.4.2 County may request that the Contractor's staff be immediately removed from working on the County Agreement at any time during the term of this Agreement. County will not provide to the Contractor or to the Contractor's staff any information obtained through the County conducted background clearance.

8.4.3 County may immediately, at the sole discretion of the County, deny or terminate facility access to the Contractor's staff who do not pass such investigation(s) to the satisfaction of the County whose background or conduct is incompatible with County facility access.

8.4.4 Disqualification, if any, of the Contractor's staff, pursuant to this Sub-paragraph 8.4, shall not relieve the Contractor of its obligation to complete all work in accordance with the terms and conditions of this Agreement.

## 8.5 Confidentiality

8.5.1 The Contractor shall maintain the confidentiality of all records obtained from the County under this Agreement in accordance with all applicable federal, State or local laws, ordinances, regulations and directives relating to confidentiality.

- 8.5.2 The Contractor shall inform all of its officers, employees, agents and subcontractors providing services hereunder of the confidentiality provisions of this Agreement.
- 8.5.3 The Contractor shall cause each employee performing services covered by this Agreement to sign and adhere to the provisions of the "*Contractor Employee Acknowledgment and Confidentiality Agreement*", *Exhibit E1*.
- 8.5.4 The Contractor shall cause each non-employee performing services covered by this Contract to sign and adhere to the provisions of the "*Contractor Non-Employee Acknowledgment and Confidentiality Agreement*", *Exhibit E2*.

9.0 TERMS AND CONDITIONS:

9.1 ASSIGNMENT AND DELEGATION:

- 9.1.1 The Contractor shall not assign its rights or delegate its duties under this Agreement, or both, whether in whole or in part, without the prior written consent of County, in its discretion, and any attempted assignment or delegation without such consent shall be null and void. For purposes of this sub-paragraph, County consent shall require a written amendment to the Agreement, which is formally approved and executed by the parties. Any



payments by the County to any approved delegate or assignee on any claim under this Agreement shall be deductible, at County's sole discretion, against the claims, which the Contractor may have against the County.

9.1.2 Shareholders, partners, members, or other equity holders of Contractor may transfer, sell, exchange, assign, or divest themselves of any interest they may have therein. However, in the event any such sale, transfer, exchange, assignment, or divestment is effected in such a way as to give majority control of Contractor to any person(s), corporation, partnership, or legal entity other than the majority controlling interest therein at the time of execution of the Agreement, such disposition is an assignment requiring the prior written consent of County in accordance with applicable provisions of this Agreement.

9.1.3 If any assumption, assignment, delegation, or takeover of any of the Contractor's duties, responsibilities, obligations, or performance of same by any entity other than the Contractor, whether through assignment, subcontract, delegation, merger, buyout, or any other mechanism, with or without consideration for any reason

whatsoever without County's express prior written approval, shall be a material breach of the Agreement which may result in the termination of this Agreement. In the event of such termination, County shall be entitled to pursue the same remedies against Contractor as it could pursue in the event of default by Contractor.

9.2 AUTHORIZATION WARRANTY:

Contractor represents and warrants that the person executing this Agreement for Contractor is an authorized agent who has actual authority to bind Contractor to each and every term, condition, and obligation of this Agreement and that all requirements of Contractor have been fulfilled to provide such actual authority.

9.3 BUDGET REDUCTIONS:

In the event that the County's Board of Supervisors adopts, in any fiscal year, a County Budget which provides for reductions in the salaries and benefits paid to the majority of County employees and imposes similar reductions with respect to County contracts, the County reserves the right to reduce its payment obligation under this Agreement correspondingly for that fiscal year and any subsequent fiscal year during the term of this Agreement (including any extensions), and the services to be provided by the Contractor under this Agreement shall also be reduced correspondingly. The

County's notice to the Contractor regarding said reduction in payment obligation shall be provided within thirty (30) calendar days of the Board's approval of such actions. Except as set forth in the preceding sentence, the Contractor shall continue to provide all of the services set forth in this Agreement.

9.4 CHANGE NOTICES AND AMENDMENTS:

9.4.1 County reserves the right to initiate Change Notices that do not affect the scope, term, Contract Sum or payments. All such changes shall be accomplished with an executed Change Notice signed by Contractor and by Director or his/her designee.

9.4.2 For any change which affects the scope of work, term, Contract Sum, payments, or any term or condition included under this Agreement, an Amendment shall be prepared and approved by County Board of Supervisors and executed by County and Contractor.

9.4.3 County's Board of Supervisors or Chief Executive Officer or designee may require the addition and/or change of certain terms and conditions in the Agreement during the term of this Agreement. County reserves the right to add and/or change such provisions as required by County's Board of Supervisors or Chief Executive Officer. To implement such changes, an Amendment to the

Agreement shall be prepared and executed by County and Contractor.

- 9.4.4 Director, may at his/her sole discretion, authorize extensions of time as defined in Paragraph 4.0 - Term of Agreement. Contractor agrees that such extensions of time shall not change any other term or condition of this Agreement during the period of such extensions. To implement an extension of time, an Amendment to the Agreement shall be prepared and executed by Contractor and by Director or his/her designee.

9.5 COMPLAINTS:

Contractor shall develop, maintain and operate procedures for receiving, investigating and responding to complaints.

Within ten (10) business days after Agreement effective date, Contractor shall provide County with Contractor's policy for receiving, investigating and responding to user complaints.

- 9.5.1 County will review Contractor's policy and provide Contractor with approval of said plan or with requested changes.

- 9.5.2 If County requests changes in Contractor's policy, Contractor shall make such changes and resubmit the plan within five (5) business days.

9.5.3 If, at any time, Contractor wishes to change Contractor's policy, Contractor shall submit proposed changes to County for approval before implementation.

Contractor shall preliminarily investigate all complaints and notify County's Project Manager of the status of the investigation within five (5) business days of receiving the complaint.

When complaints cannot be resolved informally, a system of follow-through shall be instituted which adheres to formal plans for specific actions and strict time deadlines.

Copies of all written responses shall be sent to County's Project Manager within three (3) business days of mailing to the complainant.

9.6 COMPLIANCE WITH APPLICABLE LAW:

9.6.1 Contractor shall comply with all applicable Federal, State, and local laws, rules, regulations, ordinances, and directives, and all provisions required thereby to be included in this Agreement are hereby incorporated herein by reference.

9.6.2 Contractor shall indemnify and hold harmless County from and against any and all liability, damages, costs, and expenses, including, but not limited to, defense costs

and attorneys' fees, arising from or related to any violation on the part of Contractor or its employees, agents, or subcontractors of any such laws, rules, regulations, ordinances, or directives.

9.7 COMPLIANCE WITH CIVIL RIGHTS LAWS:

Contractor hereby assures that it will comply with Subchapter VI of the Civil Rights Act of 1964, 42 USC Sections 2000 (e) (1) through 2000 (e) (17), to the end that no person shall, on the grounds of race, creed, color, sex, religion, ancestry, age, condition of physical handicap, marital status, political affiliation, or national origin, be excluded from participation in, be denied the benefits of, or be otherwise subjected to discrimination under this Agreement or under any project, program, or activity supported by this Agreement. Contractor shall comply with Exhibit D - Contractor's EEO Certification.

9.8 COMPLIANCE WITH THE COUNTY'S JURY SERVICE PROGRAM:

9.8.1 Jury Service Program:

This Contract is subject to the provisions of the County's ordinance entitled Contractor Employee Jury Service ("Jury Service Program") as codified in Sections 2.203.010 through 2.203.090 of the Los Angeles County Code, a copy of which is attached as *Exhibit F* and

incorporated by reference into and made a part of this Contract.

9.8.2 Written Employee Jury Service Policy.

1. Unless the Contractor has demonstrated to the County's satisfaction either that the Contractor is not a "Contractor" as defined under the Jury Service Program (Section 2.203.020 of the County Code) or that the Contractor qualifies for an exception to the Jury Service Program (Section 2.203.070 of the County Code), the Contractor shall have and adhere to a written policy that provides that its Employees shall receive from the Contractor, on an annual basis, no less than five days of regular pay for actual jury service. The policy may provide that Employees deposit any fees received for such jury service with the Contractor or that the Contractor deduct from the Employee's regular pay the fees received for jury service.
2. For purposes of this Sub-paragraph, "Contractor" means a person, partnership, corporation or other entity which has a contract with the County or a subcontract with a County Contractor and has received or will receive an aggregate sum of

\$50,000 or more in any 12-month period under one or more County contracts or subcontracts.

"Employee" means any California resident who is a full-time employee of the Contractor. "Full-time" means 40 hours or more worked per week, or a lesser number of hours if: 1) the lesser number is a recognized industry standard as determined by the County, or 2) Contractor has a long-standing practice that defines the lesser number of hours as full-time. Full-time employees providing short-term, temporary services of 90 days or less within a 12-month period are not considered full-time for purposes of the Jury Service Program. If the Contractor uses any Subcontractor to perform services for the County under the Contract, the Subcontractor shall also be subject to the provisions of this Sub-paragraph. The provisions of this Sub-paragraph shall be inserted into any such subcontract agreement and a copy of the Jury Service Program shall be attached to the agreement.

3. If the Contractor is not required to comply with the Jury Service Program when the Contract



commences, the Contractor shall have a continuing obligation to review the applicability of its "exception status" from the Jury Service Program, and the Contractor shall immediately notify the County if the Contractor at any time either comes within the Jury Service Program's definition of "Contractor" or if the Contractor no longer qualifies for an exception to the Jury Service Program. In either event, the Contractor shall immediately implement a written policy consistent with the Jury Service Program. The County may also require, at any time during the Contract and at its sole discretion, that the Contractor demonstrate to the County's satisfaction that the Contractor either continues to remain outside of the Jury Service Program's definition of "Contractor" and/or that the Contractor continues to qualify for an exception to the Program.

4. Contractor's violation of this Sub-paragraph of the Contract may constitute a material breach of the Contract. In the event of such material breach, County may, in its sole discretion, terminate the Contract and/or bar the Contractor from the award

of future County contracts for a period of time  
consistent with the seriousness of the breach.

9.9 CONFLICT OF INTEREST:

9.9.1 No County employee whose position with County enables such employee to influence the award of this Agreement or any competing Agreement, and no spouse or economic dependent of such employee, shall be employed in any capacity by Contractor or have any other direct or indirect financial interest in this Agreement. No officer or employee of Contractor who may financially benefit from the performance of work hereunder shall in any way participate in County's approval, or ongoing evaluation, of such work, or in any way attempt to unlawfully influence County's approval or ongoing evaluation of such work.

9.9.2 Contractor shall comply with all conflict of interest laws, ordinances, and regulations now in effect or hereafter to be enacted during the term of this Agreement.

Contractor warrants that it is not now aware of any facts that create a conflict of interest. If Contractor hereafter becomes aware of any facts that might reasonably be expected to create a conflict of interest, it shall immediately make full written disclosure of such facts to

County. Full written disclosure shall include, but is not limited to, identification of all persons implicated and a complete description of all relevant circumstances.

Failure to comply with the provisions of this Sub-paragraph shall be a material breach of this Agreement.

9.10 CONSIDERATION OF HIRING COUNTY EMPLOYEES

TARGETED FOR LAYOFF/OR RE-EMPLOYMENT LIST:

Should Contractor require additional or replacement personnel after the effective date of this Agreement to perform the services set forth herein, Contractor shall give first consideration for such employment openings to qualified, permanent County employees who are targeted for layoff or qualified, former County employees who are on a re-employment list during the life of this Agreement.

9.11 CONSIDERATION OF HIRING GAIN/GROW PROGRAM

PARTICIPANTS:

Should Contractor require additional or replacement personnel after the effective date of this Agreement, Contractor shall give consideration for any such employment openings to participants in County's Department of Public Social Services Greater Avenues for Independence (GAIN) Program or General Relief Opportunity for Work (GROW) Program who meet Contractor's minimum qualifications for the open position. For this purpose, consideration shall mean that Contractor will interview qualified candidates.

County will refer GAIN/GROW participants by job category to Contractor.

In the event that both laid-off County employees and GAIN/GROW participants are available for hiring, County employees shall be given first priority.

9.12 CONTRACTOR'S RESPONSIBILITY AND DEBARMENT:

9.12.1 Responsible Contractor: A responsible Contractor is a Contractor who has demonstrated the attribute of trustworthiness, as well as quality, fitness, capacity and experience to satisfactorily perform the contract. It is the County's policy to conduct business only with responsible Contractors.

9.12.2 Chapter 2.202 of the County Code: The Contractor is hereby notified that, in accordance with Chapter 2.202 of the County Code, if the County acquires information concerning the performance of the Contractor on this or other contracts which indicates that the Contractor is not responsible, the County may, in addition to other remedies provided in the Agreement, debar the Contractor from bidding or proposing on, or being awarded, and/or performing work on County contracts for a specified period of time, which generally will not exceed five years but may exceed five years or be permanent if

warranted by the circumstances, and terminate any or all existing Agreements the Contractor may have with the County.

9.12.3 Non-responsible Contractor: The County may debar a Contractor if the Board of Supervisors finds, in its discretion, that the Contractor has done any of the following: (1) violated a term of a contract with the County or a nonprofit corporation created by the County, (2) committed an act or omission which negatively reflects on the Contractor's quality, fitness or capacity to perform a contract with the County, any other public entity, or a nonprofit corporation created by the County, or engaged in a pattern or practice which negatively reflects on same, (3) committed an act or offense which indicates a lack of business integrity or business honesty, or (4) made or submitted a false claim against the County or any other public entity.

9.12.4 Contractor Hearing Board:

1. If there is evidence that the Contractor may be subject to debarment, the Department will notify the Contractor in writing of the evidence which is the basis for the proposed debarment and will advise the

Contractor of the scheduled date for a debarment hearing before the Contractor Hearing Board.

2. The Contractor Hearing Board will conduct a hearing where evidence on the proposed debarment is presented. The Contractor and/or the Contractor's representative shall be given an opportunity to submit evidence at that hearing. After the hearing, the Contractor Hearing Board shall prepare a tentative proposed decision, which shall contain a recommendation regarding whether the Contractor should be debarred, and, if so, the appropriate length of time of the debarment. The Contractor and the Department shall be provided an opportunity to object to the tentative proposed decision prior to its presentation to the Board of Supervisors.
3. After consideration of any objections, or if no objections are submitted, a record of the hearing, the proposed decision, and any other recommendation of the Contractor Hearing Board shall be presented to the Board of Supervisors. The Board of Supervisors shall have the right to modify, deny, or adopt the proposed decision and recommendation of the Contractor Hearing Board.

4. If a Contractor has been debarred for a period longer than five (5) years, that Contractor may after the debarment has been in effect for at least five (5) years, submit a written request for review of the debarment determination to reduce the period of debarment or terminate the debarment. The County may, in its discretion, reduce the period of debarment or terminate the debarment if it finds that the Contractor has adequately demonstrated one or more of the following: (1) elimination of the grounds for which the debarment was imposed; (2) a bona fide change in ownership or management; (3) material evidence discovered after debarment was imposed; or (4) any other reason that is in the best interests of the County.
5. The Contractor Hearing Board will consider a request for review of a debarment determination only where (1) the Contractor has been debarred for a period longer than five (5) years; (2) the debarment has been in effect for at least five (5) years; and (3) the request is in writing, states one or more of the grounds for reduction of the debarment period or termination of the debarment, and includes supporting

documentation. Upon receiving an appropriate request, the Contractor Hearing Board will provide notice of the hearing on the request. At the hearing, the Contractor Hearing Board shall conduct a hearing where evidence on the proposed reduction of debarment period or termination of debarment is presented. This hearing shall be conducted and the request for review decided by the Contractor Hearing Board pursuant to the same procedures as for a debarment hearing.

6. The Contractor Hearing Board's proposed decision shall contain a recommendation on the request to reduce the period of debarment or terminate the debarment. The Contractor Hearing Board shall present its proposed decision and recommendation to the Board of Supervisors. The Board of Supervisors shall have the right to modify, deny, or adopt the proposed decision and recommendation of the Contractor Hearing Board.

9.12.5 Subcontractors of Contractor: These terms shall also apply to Subcontractors of County Contractors.

9.13 CONTRACTOR'S ACKNOWLEDGMENT OF COUNTY'S COMMITMENT TO THE SAFELY SURRENDERED BABY LAW:



The Contractor acknowledges that the County places a high priority on the implementation of the Safely Surrendered Baby Law. The Contractor understands that it is the County's policy to encourage all County Contractors to voluntarily post the County's "Safely Surrendered Baby Law" poster in a prominent position at the Contractor's place of business. The Contractor will also encourage its Subcontractors, if any, to post this poster in a prominent position in the Subcontractor's place of business. The County's Department of Children and Family Services will supply the Contractor with the poster to be used. Information on how to receive the poster can be found on the Internet at [www.babysafela.org](http://www.babysafela.org).

9.14 CONTRACTOR'S WARRANTY OF ADHERENCE TO COUNTY'S CHILD SUPPORT COMPLIANCE PROGRAM:

9.14.1 The Contractor acknowledges that the County has established a goal of ensuring that all individuals who benefit financially from the County through Agreement are in compliance with their court-ordered child, family and spousal support obligations in order to mitigate the economic burden otherwise imposed upon the County and its taxpayers.

9.14.2 As required by the County's Child Support Compliance Program (County Code Chapter 2.200) and without limiting the Contractor's duty under this Agreement to

comply with all applicable provisions of law, the Contractor warrants that it is now in compliance and shall during the term of this Agreement maintain in compliance with employment and wage reporting requirements as required by the Federal Social Security Act (42 USC Section 653a) and California Unemployment Insurance Code Section 1088.5, and shall implement all lawfully served Wage and Earnings Withholding Orders or Child Support Services Department Notices of Wage and Earnings Assignment for Child, Family or Spousal Support, pursuant to Code of Civil Procedure Section 706.031 and Family Code Section 5246(b).

9.15 COUNTY'S QUALITY ASSURANCE PLAN:

County or its agent will evaluate Contractor's performance under this Agreement on not less than an annual basis. Such evaluation will include assessing Contractor's compliance with all Agreement terms and conditions and performance standards. Contractor deficiencies which County determines are severe or continuing and that may place performance of the Agreement in jeopardy if not corrected will be reported to the Board of Supervisors. The report will include improvement/ corrective action measures taken by County and Contractor. If improvement does not occur consistent with the corrective action measures, County

may terminate this Agreement or impose other penalties as specified in this Agreement.

9.16 DAMAGE TO COUNTY FACILITIES, BUILDINGS OR GROUNDS:

9.16.1 Contractor shall repair, or cause to be repaired, at its own cost, any and all damage to County facilities, buildings, or grounds caused by Contractor or employees or agents of Contractor. Such repairs shall be made immediately after Contractor has become aware of such damage, but in no event later than thirty (30) days after the occurrence.

9.16.2 If Contractor fails to make timely repairs, County may make any necessary repairs. All costs incurred by County, as determined by County, for such repairs shall be repaid by Contractor by cash payment upon demand.

9.17 EMPLOYMENT ELIGIBILITY VERIFICATION:

Contractor warrants that it fully complies with all Federal and State statutes and regulations regarding the employment of aliens and others and that all its employees performing work under this Agreement meet the citizenship or alien status requirements set forth in Federal and State statutes and regulations. Contractor shall obtain, from all employees performing work hereunder, all verification and other documentation of employment eligibility status required by Federal and State statutes and regulations including,

but not limited to, the Immigration Reform and Control Act of 1986, (P.L. 99-603), or as they currently exist and as they may be hereafter amended. Contractor shall retain all such documentation for all covered employees for the period prescribed by law.

Contractor shall indemnify, defend, and hold harmless, County, its agents, officers, and employees from employer sanctions and any other liability which may be assessed against Contractor or County or both in connection with any alleged violation of any Federal or State statutes or regulations pertaining to the eligibility for employment of any persons performing work under this Agreement.

9.18 FACSIMILE REPRESENTATIONS:

The County and the Contractor hereby agree to regard facsimile representations of original signatures of authorized officers of each party, when appearing in appropriate places on the Amendments prepared pursuant to Sub-paragraph 9.4, and received via communications facilities, as legally sufficient evidence that such original signatures have been affixed to Amendments to this Agreement, such that the parties need not follow up facsimile transmissions of such documents with subsequent (non-facsimile) transmission of "original" versions of such documents.

9.19 FAIR LABOR STANDARDS:

Contractor shall comply with all applicable provisions of the Federal Fair Labor Standards Act and shall indemnify, defend, and hold harmless County and its agents, officers, and employees from any and all liability, including, but not limited to, wages, overtime pay, liquidated damages, penalties, court costs, and attorneys' fees arising under any wage and hour law, including, but not limited to, the Federal Fair Labor Standards Act, for work performed by Contractor's employees for which County may be found jointly or solely liable.

9.20 GOVERNING LAW, JURISDICTION, AND VENUE:

This Agreement shall be governed by, and construed in accordance with, the laws of the State of California. Contractor agrees and consents to the exclusive jurisdiction of the courts of the State of California for all purposes regarding this Agreement and further agrees and consents that venue of any action brought hereunder shall be exclusively in County of Los Angeles.

9.21 INDEPENDENT CONTRACTOR STATUS:

9.21.1 This Agreement is by and between County and Contractor and is not intended, and shall not be construed, to create the relationship of agent, servant, employee, partnership, joint venture, or association, as between County and Contractor. The employees and agents of one party shall not be, or be construed to be,

the employees or agents of the other party for any purpose whatsoever.

9.21.2 Contractor shall be solely liable and responsible for providing to, or on behalf of, all persons performing work pursuant to this Agreement all compensation and benefits. County shall have no liability or responsibility for the payment of any salaries, wages, unemployment benefits, disability benefits, Federal, State, or local taxes, or other compensation, benefits, or taxes for any personnel provided by or on behalf of Contractor.

9.21.3 Contractor understands and agrees that all persons performing work pursuant to this Agreement are, for purposes of Workers' Compensation liability, solely employees of Contractor and not employees of County. Contractor shall be solely liable and responsible for furnishing any and all Workers' Compensation benefits to any person as a result of any injuries arising from or connected with any work performed by or on behalf of Contractor pursuant to this Agreement.

9.21.4 As previously instructed in Sub-paragraph 8.5 - Confidentiality, Contractor shall cause each employee performing services covered by this Agreement to sign and adhere to the "Contractor Employee

Acknowledgment and Confidentiality Agreement”, Exhibit

E1. Contractor shall cause each non-employee performing services covered by this Agreement to sign and adhere to the “Contractor Non-Employee

Acknowledgment and Confidentiality Agreement”, Exhibit

E2.

9.22 INDEMNIFICATION:

Contractor shall indemnify, defend and hold harmless County and its Special Districts, elected and appointed officers, employees, and agents from and against any and all liability, including but not limited to demands, claims, actions, fees, costs, and expenses (including attorney and expert witness fees), arising from or connected with Contractor’s acts and/or omissions arising from and/or relating to this Agreement.

9.23 GENERAL INSURANCE REQUIREMENTS:

Without limiting Contractor's indemnification of County, and during the term of this Agreement, Contractor shall provide and maintain, and shall require all of its subcontractors to maintain, the following programs of insurance specified in this Agreement. Such insurance shall be primary to and not contributing with any other insurance or self-insurance programs maintained by County, and such coverage shall be provided and maintained at Contractor’s own expense.

9.23.1 Evidence of Insurance: Certificate(s) or other evidence of coverage satisfactory to County shall be delivered to County's Department of Health Services, Contracts and Grants Division, 313 N. Figueroa Street, Sixth Floor-East, Los Angeles, California 90012, prior to commencing services under this Agreement. Such certificates or other evidence shall:

1. Specifically identify this Agreement;
2. Clearly evidence all coverages required in this Agreement;
3. Contain the express condition that County is to be given written notice by mail at least thirty (30) calendar days in advance of cancellation for all policies evidenced on the certificate of insurance;
4. Include copies of the additional insured endorsement to the commercial general liability policy, adding County of Los Angeles, its Special Districts, its officials, officers and employees as insured for all activities arising from this Agreement; and
5. Identify any deductibles or self-insured retentions for County's approval. County retains the right to require Contractor to reduce or eliminate such



deductibles or self-insured retentions as they apply to County, or, require Contractor to provide a bond guaranteeing payment of all such retained losses and related costs, including, but not limited to, expenses or fees, or both, related to investigations, claims administrations, and legal defense. Such bond shall be executed by a corporate surety licensed to transact business in the State of California.

9.23.2 Insurer Financial Ratings: Insurance is to be provided by an insurance company acceptable to County with an A.M. Best rating of not less than A:VII unless otherwise approved by County.

9.23.3 Failure to Maintain Coverage: Failure by Contractor to maintain the required insurance, or to provide evidence of insurance coverage acceptable to County, shall constitute a material breach of the Agreement upon which County may immediately terminate or suspend this Agreement. County, at its sole option, may obtain damages from Contractor resulting from said breach. Alternatively, County may purchase such required insurance coverage, and without further notice to Contractor, County may deduct from sums due to

Contractor any premium costs advanced by County for such insurance.

9.23.4 Notification of Incidents, Claims or Suits: Contractor shall report to County:

1. Any accident or incident relating to services performed under this Agreement which involves injury or property damage which may result in the filing of a claim or lawsuit against Contractor and/or County. Such report shall be made in writing within 24 hours of occurrence.
2. Any third-party claim or lawsuit filed against Contractor arising from or related to services performed by Contractor under this Agreement.
3. Any injury to a Contractor employee that occurs on County property. This report shall be submitted on a County "Non-employee Injury Report" to County's Contract Project Manager.
4. Any loss, disappearance, destruction, misuse, or theft of any kind whatsoever of County property, monies or securities entrusted to Contractor under the terms of this Agreement.

9.23.5 Compensation for County Costs: In the event that Contractor fails to comply with any of the indemnification

or insurance requirements of this Agreement, and such failure to comply results in any costs to County, Contractor shall pay full compensation for all costs incurred by County.

9.23.6 Insurance Coverage Requirements for Subcontractors:

Contractor shall ensure any and all subcontractors performing services under this Agreement meet the insurance requirements of this Agreement by either:

1. Contractor providing evidence of insurance covering the activities of subcontractors, or
2. Contractor providing evidence submitted by subcontractors evidencing that subcontractors maintain the required insurance coverage. County retains the right to obtain copies of evidence of subcontractor insurance coverage at any time.

9.24 INSURANCE COVERAGE REQUIREMENTS:

9.24.1 General Liability insurance (written on ISO policy form "CG 00 01" or its equivalent) with limits of not less than the following:

General Aggregate:	\$4 million
Products/Completed Operations Aggregate:	\$2 million
Personal and Advertising Injury:	\$2 million
Each Occurrence:	\$2 million

The policy also shall be endorsed to include coverage for damage to County's personal property while it is in the care, custody and control of the Contractor.

9.24.2 Automobile Liability Insurance (written on ISO policy form CA 00 01 or its equivalent) with a limit of liability of not less than \$2 million for each accident. Such insurance shall include coverage for all "owned", "hired" and "non-owned" vehicles, or coverage for "any auto".

9.24.3 Workers' Compensation and Employers' Liability:

Insurance providing workers' compensation benefits, as required by the Labor Code of the State of California or by any other state, and for which Contractor is responsible. If Contractor's employees will be engaged in maritime employment, coverage shall provide workers' compensation benefits as required by the U.S.

Longshore and Harbor Workers' Compensation Act, Jones Act or any other federal law for which Contractor is responsible.

In all cases, the above insurance also shall include Employers' Liability coverage with limits of not less than the following:

Each Accident:	\$1 million
----------------	-------------

Disease - policy limit: \$1 million

Disease - each employee: \$1 million

9.24.4 Crime Coverage: Employee dishonesty insurance with limits in amounts not less than \$25,000 covering against loss of money, securities, or other property referred to in this Agreement, and naming the County as loss payee.

9.24.5 Property Coverage: Such insurance shall be endorsed naming the County of Los Angeles as loss payee, provide deductibles of no greater than 5% of the property value, and provide Special form ("all-risk") coverage for the full replacement value of County-owned or leased property.

9.24.6 Performance Security:

1. Form and Deposit: No later than the date Contractor first begins performance under this Agreement, Contractor shall furnish Performance Security to County as defined below.
2. Preferred Form: County requires a performance bond in an amount not less than the Maximum Contract Sum as set forth in Paragraph 5 (Contract Sum) of this Agreement, payable to the County of Los Angeles and executed by a corporate surety licensed to transact business as a surety in the State of

California. Such bond shall be conditioned upon faithful performance of Contractor of the terms and conditions of the Agreement.

3. Alternative Form: Contractor shall deliver to County either certificate(s) of deposit or a clean, evergreen, irrevocable standby letter of credit, either choice in a total amount of not less than twenty percent (20%) of the Maximum Contract Sum as set forth in Paragraph 5 (Contract Sum) of this Agreement, as Performance Security, unless the preferred form, defined in subparagraph 9.24.6.2, is approved. All approved instruments shall be payable to the "County of Los Angeles" and mailed to County's Project Director.

9.25 NONDISCRIMINATION AND AFFIRMATIVE ACTION:

- 9.25.1 Contractor certifies and agrees that all persons employed by it, its affiliates, subsidiaries, or holding companies are and shall be treated equally without regard to or because of race, color, religion, ancestry, national origin, sex, age, physical or mental disability, marital status, or political affiliation, in compliance with all applicable Federal and State anti-discrimination laws and regulations.
- 9.25.2 Contractor shall certify to, and comply with, the provisions of Exhibit D - Contractor's EEO Certification.

- 9.25.3 Contractor shall take affirmative action to ensure that applicants are employed, and that employees are treated during employment, without regard to race, color, religion, ancestry, national origin, sex, age, physical or mental disability, marital status, or political affiliation, in compliance with all applicable Federal and State anti-discrimination laws and regulations. Such action shall include, but is not limited to: employment, upgrading, demotion, transfer, recruitment or recruitment advertising, layoff or termination, rates of pay or other forms of compensation, and selection for training, including apprenticeship.
- 9.25.4 Contractor certifies and agrees that it will deal with its subcontractors, bidders, or vendors without regard to or because of race, color, religion, ancestry, national origin, sex, age, or physical or mental disability, marital status, or political affiliation.
- 9.25.5 Contractor certifies and agrees that it, its affiliates, subsidiaries, or holding companies shall comply with all applicable Federal and State laws and regulations to the end that no person shall, on the grounds of race, color, religion, ancestry, national origin, sex, age, physical or mental disability, marital status, or political affiliation, be

excluded from participation in, be denied the benefits of, or be otherwise subjected to discrimination under this Agreement or under any project, program, or activity supported by this Agreement.

9.25.6 Contractor shall allow County representatives access to Contractor's employment records during regular business hours to verify compliance with the provisions of this Sub-paragraph 9.25 when so requested by County.

9.25.7 If County finds that any provisions of this Sub-paragraph 9.25 have been violated, such violation shall constitute a material breach of this Agreement upon which County may terminate or suspend this Agreement. While County reserves the right to determine independently that the anti-discrimination provisions of this Agreement have been violated, in addition, a determination by the California Fair Employment Practices Commission or the Federal Equal Employment Opportunity Commission that Contractor has violated Federal or State anti-discrimination laws or regulations shall constitute a finding by County that Contractor has violated the anti-discrimination provisions of this Agreement.

9.25.8 The parties agree that in the event Contractor violates any of the anti-discrimination provisions of this



Agreement, County shall, at its sole option, be entitled to the sum of Five Hundred Dollars (\$500) for each such violation pursuant to California Civil Code Section 1671 as liquidated damages in lieu of terminating or suspending this Agreement.

9.26 NON EXCLUSIVITY:

Nothing herein is intended nor shall be construed as creating any exclusive arrangement with Contractor. This Agreement shall not restrict County from acquiring similar, equal or like goods and/or services from other entities or sources.

9.27 NOTICE OF DELAYS:

Except as otherwise provided under this Agreement, when either party has knowledge that any actual or potential situation is delaying or threatens to delay the timely performance of this Agreement, that party shall, within one (1) day, give notice thereof, including all relevant information with respect thereto, to the other party.

9.28 NOTICE OF DISPUTES:

Contractor shall bring to the attention of the County's Project Manager and/or County's Project Director any dispute between County and Contractor regarding the performance of services as stated in this Agreement. If the County's Project Manager or

County's Project Director is not able to resolve the dispute, Director or designee shall resolve it.

9.29 NOTICE TO EMPLOYEES REGARDING THE FEDERAL EARNED INCOME CREDIT:

Contractor shall notify its employees, and shall require each subcontractor to notify its employees, that they may be eligible for the Federal Earned Income Credit under the federal income tax laws. Such notice shall be provided in accordance with the requirements set forth in Internal Revenue Service Notice No. 1015.

9.30 NOTICE TO EMPLOYEES REGARDING THE SAFELY SURRENDERED BABY LAW:

Contractor shall notify and provide to its employees, and shall require each subcontractor to notify and provide to its employees, a fact sheet regarding the Safely Surrendered Baby Law, its implementation in Los Angeles County, and where and how to safely surrender a baby. The fact sheet is set forth in Exhibit G of this Agreement and is also available on the Internet at [www.babysafela.org](http://www.babysafela.org) for printing purposes.

9.31 PROHIBITION AGAINST INDUCEMENT OR PERSUASION:

Notwithstanding the above, the Contractor and the County agree that, during the term of this Agreement and for a period of one year thereafter, neither party shall in any way intentionally induce or

persuade any employee of one party to become an employee or agent of the other party. No bar exists against any hiring action initiated through a public announcement.

9.32 PUBLIC RECORDS ACT:

9.32.1 Any documents submitted by the Contractor; all information obtained in connection with the County's right to audit and inspect the Contractor's documents, books, and accounting records pursuant to Sub-paragraph 9.34 - Record Retention and Inspection/Audit Settlement of this Agreement; as well as those documents which were required to be submitted in response to the Request for Proposals (RFP) used in the solicitation process for this Agreement, become the exclusive property of the County. All such documents become a matter of public record and shall be regarded as public records. Exceptions will be those elements in the California Government Code Section 6250 et seq. (Public Records Act) and which are marked "trade secret", "confidential", or "proprietary". The County shall not in any way be liable or responsible for the disclosure of any such records including, without limitation, those so marked, if disclosure is required by law, or by an order issued by a court of competent jurisdiction.

9.32.2 In the event the County is required to defend an action on a Public Records Act request for any of the aforementioned documents, information, books, records, and/or contents of a proposal marked "trade secret", "confidential", or "proprietary", the Contractor agrees to defend and indemnify the County from all costs and expenses, including reasonable attorney's fees, in action or liability arising under the Public Records Act.

9.33 PUBLICITY:

9.33.1 Contractor shall not disclose any details in connection with this Agreement to any person or entity except as may be otherwise provided hereunder or required by law. However, in recognizing Contractor's need to identify its services and related clients to sustain itself, County shall not inhibit Contractor from publishing its role under this Agreement within the following conditions:

1. Contractor shall develop all publicity material in a professional manner; and
2. During the term of this Agreement, Contractor shall not, and shall not authorize another to, publish or disseminate any commercial advertisements, press releases, feature articles, or other materials using the name of County without the prior written consent

of the County's Project Director. County shall not unreasonably withhold written consent.

9.33.2 Contractor may, without the prior written consent of County, indicate in its proposals and sales materials that it has been awarded this Agreement with County of Los Angeles, provided that the requirements of this Sub-paragraph 9.33 shall apply.

9.34 RECORD RETENTION AND INSPECTION/AUDIT SETTLEMENT:

Contractor shall maintain accurate and complete financial records of its activities and operations relating to this Agreement in accordance with generally accepted accounting principles. Contractor shall also maintain accurate and complete employment and other records relating to its performance of this Agreement. Contractor agrees that County, or its authorized representatives, shall have access to and the right to examine, audit, excerpt, copy, or transcribe any pertinent transaction, activity, or records relating to this Agreement. All such material, including, but not limited to, all financial records, timecards and other employment records, and proprietary data and information, shall be kept and maintained by Contractor and shall be made available to County during the term of this Agreement and for a period of five (5) years thereafter unless County's written permission is given to dispose of any such material prior to such time. All such material shall be maintained by

Contractor at a location in Los Angeles County, provided that if any such material is located outside Los Angeles County, then, at County's option, Contractor shall pay County for travel, per diem, and other costs incurred by County to examine, audit, excerpt, copy, or transcribe such material at such other location.

9.34.1 In the event that an audit of Contractor is conducted specifically regarding this Agreement by any Federal or State auditor, or by any auditor or accountant employed by Contractor or otherwise, then Contractor shall file a copy of such audit report with County's Auditor-Controller within thirty (30) days of Contractor's receipt thereof, unless otherwise provided by applicable Federal or State law or under this Agreement. County shall make a reasonable effort to maintain the confidentiality of such audit report(s).

9.34.2 Failure on the part of Contractor to comply with any of the provisions of this Sub-paragraph 9.34 shall constitute a material breach of this Agreement upon which County may terminate or suspend this Agreement.

9.34.3 If, at any time during the term of this Agreement or within five (5) years after the expiration or termination of this Agreement, representatives of County may conduct an audit of Contractor regarding the work performed under

this Agreement, and if such audit finds that County's dollar liability for any such work is less than payments made by County to Contractor, then the difference shall be either: a) repaid by Contractor to the County by cash payment upon demand or b) at the sole option of County's Auditor-Controller, deducted from any amounts due to Contractor from County, whether under this Agreement or otherwise. If such audit finds that County's dollar liability for such work is more than the payments made by County to Contractor, then the difference shall be paid to Contractor by County by cash payment, provided that in no event shall County's maximum obligation for this Agreement exceed the funds appropriated by County for the purpose of this Agreement.

9.35 RECYCLED BOND PAPER:

Consistent with the Board of Supervisors' policy to reduce the amount of solid waste deposited at County landfills, Contractor agrees to use recycled-content paper to the maximum extent possible on this Agreement.

9.36 SUBCONTRACTING:

9.36.1 Ace World Wide Moving and Storage, Inc., and Resource West may provide subcontract services under this

Agreement. The requirements of this Agreement may not be subcontracted by Contractor with any other firm without the advance written approval of County. Any attempt by Contractor to subcontract without the prior consent of County may be deemed a material breach of this Agreement.

9.36.2 If Contractor desires to subcontract, Contractor shall provide the following information promptly at County's request:

1. A description of the work to be performed by the subcontractor;
2. A draft copy of the proposed subcontract; and
3. Other pertinent information and/or certifications requested by County.

9.36.3 Contractor shall indemnify and hold County harmless with respect to the activities of each and every subcontractor in the same manner and to the same degree as if such subcontractor(s) were Contractor employees.

9.36.4 Contractor shall remain fully responsible for all performances required of it under this Agreement, including those that Contractor has determined to



subcontract, notwithstanding County's approval of Contractor's proposed subcontract.

9.36.5 County's consent to subcontract shall not waive County's right to prior and continuing approval of any and all personnel, including subcontractor employees, providing services under this Agreement. Contractor is responsible to notify its subcontractors of this County right.

9.36.6 County's Project Director is authorized to act for and on behalf of County with respect to approval of any subcontract and subcontractor employees.

9.36.7 Contractor shall be solely liable and responsible for all payments or other compensation to all subcontractors and their officers, employees, agents, and successors in interest arising through services performed hereunder, notwithstanding County's consent to subcontract.

9.36.8 Contractor shall obtain certificates of insurance, which establish that the subcontractor maintains all the programs of insurance required by County from each approved subcontractor. Contractor shall ensure delivery of all such documents to:

Department of Health Services  
Contracts and Grants Division  
313 North Figueroa Street, Sixth Floor East  
Los Angeles, California 90012

before any subcontractor employee may perform any work hereunder.

9.37 TERMINATION FOR BREACH OF WARRANTY TO MAINTAIN COMPLIANCE WITH COUNTY'S CHILD SUPPORT COMPLIANCE PROGRAM:

Failure of Contractor to maintain compliance with the requirements set forth in Sub-paragraph 9.14 - "Contractor's Warranty of Adherence to County's Child Support Compliance Program", shall constitute a default under this Agreement. Without limiting the rights and remedies available to County under any other provision of this Agreement, failure to cure such default within 90 calendar days of written notice shall be grounds upon which County may terminate this Agreement pursuant to Sub-paragraph 9.39 - "Termination for Default" and pursue debarment of Contractor, pursuant to County Code Chapter 2.202.

9.38 TERMINATION FOR CONVENIENCE:

9.38.1 This Agreement may be terminated, in whole or in part, from time to time, when such action is deemed by County, in its sole discretion, to be in its best interest. Termination of work hereunder shall be effected by notice of termination to Contractor specifying the extent to which performance of work is terminated and the date upon which such termination becomes effective. The date

upon which such termination becomes effective shall be no less than ten (10) days after the notice is sent.

9.38.2 After receipt of a notice of termination and except as otherwise directed by County, Contractor shall:

1. Stop work under this Agreement on the date and to the extent specified in such notice, and
2. Complete performance of such part of the work as shall not have been terminated by such notice.

9.38.3 All material including books, records, documents, or other evidence bearing on the costs and expenses of Contractor under this Agreement shall be maintained by Contractor in accordance with Sub-paragraph 9.34, Record Retention & Inspection/Audit Settlement.

9.39 TERMINATION FOR DEFAULT:

9.39.1 County may, by written notice to Contractor, terminate the whole or any part of this Agreement, if, in the judgment of County's Project Director:

1. Contractor has materially breached this Agreement;
2. Contractor fails to timely provide and/or satisfactorily perform any task, deliverable, service, or other work required either under this Agreement; or
3. Contractor fails to demonstrate a high probability of timely fulfillment of performance requirements under

this Agreement, or of any obligations of this Agreement and in either case, fails to demonstrate convincing progress toward a cure within five (5) working days (or such longer period as County may authorize in writing) after receipt of written notice from County specifying such failure.

- 9.39.2 In the event that County terminates this Agreement in whole or in part as provided in Sub-paragraph 9.39.1, County may procure, upon such terms and in such manner as County may deem appropriate, goods and services similar to those so terminated. Contractor shall be liable to County for any and all excess costs incurred by County, as determined by County, for such similar goods and services. Contractor shall continue the performance of this Agreement to the extent not terminated under the provisions of this sub-paragraph.
- 9.39.3 Except with respect to defaults of any subcontractor, Contractor shall not be liable for any such excess costs of the type identified in Sub-paragraph 9.39.2 if its failure to perform this Agreement arises out of causes beyond the control and without the fault or negligence of Contractor. Such causes may include, but are not limited to: acts of God or of the public enemy, acts of County in

either its sovereign or contractual capacity, acts of Federal or State governments in their sovereign capacities, fires, floods, epidemics, quarantine restrictions, strikes, freight embargoes, and unusually severe weather; but in every case, the failure to perform must be beyond the control and without the fault or negligence of Contractor. If the failure to perform is caused by the default of a subcontractor, and if such default arises out of causes beyond the control of both Contractor and subcontractor, and without the fault or negligence of either of them, Contractor shall not be liable for any such excess costs for failure to perform, unless the goods or services to be furnished by the subcontractor were obtainable from other sources in sufficient time to permit Contractor to meet the required performance schedule. As used in this Sub-paragraph 9.39.3, the terms "subcontractor" and "subcontractors" mean subcontractor(s) at any tier.

- 9.39.4 If, after County has given notice of termination under the provisions of this Sub-paragraph 9.39, it is determined by County that Contractor was not in default under the provisions of this Sub-paragraph 9.39, or that the default was excusable under the provisions of Sub-paragraph

9.39.3, the rights and obligations of the parties shall be the same as if the notice of termination had been issued pursuant to Sub-paragraph 9.38 - Termination for Convenience.

9.39.5 In the event County terminates this Agreement in its entirety due to Contractor's default as provided in Sub-paragraph 9.39.1, Contractor and County agree that County will have actual damages, which are extremely difficult to calculate and impracticable to fix and which will include, but are not limited to, County's costs of procurement of replacement services and costs incurred due to delays in procuring such services. Therefore, Contractor and County agree that County shall, at its sole option and in lieu of the provisions of Sub-paragraph 9.39.2, be entitled to liquidated damages from Contractor, pursuant to California Civil Code Section 1671, in the amount of Five Thousand Dollars (\$5,000) or five percent (5%) of the applicable year's Contract sum, whichever is less, as equitable compensation to County for such actual damages. This amount of liquidated damages shall be either paid by Contractor to County by cash payment upon demand or, at the sole discretion of the (Department), or designee, deducted from any

amounts due to Contractor by County, whether under this Agreement or otherwise.

These liquidated damages shall be in addition to any credits, which County is otherwise entitled to under this Agreement, and Contractor's payment of these liquidated damages shall not in any way change, or affect the provisions of Sub-paragraph 9.22 - Indemnification.

9.39.6 The rights and remedies of County provided in this Sub-paragraph 9.39 shall not be exclusive and are in addition to any other rights and remedies provided by law or under this Agreement.

9.40 TERMINATION FOR IMPROPER CONSIDERATION:

9.40.1 County may, by written notice to Contractor, immediately terminate the right of Contractor to proceed under this Agreement if it is found that consideration, in any form, was offered or given by Contractor, either directly or through an intermediary, to any County officer, employee, or agent with the intent of securing this Agreement or securing favorable treatment with respect to the award, amendment, or extension of this Agreement or the making of any determinations with respect to Contractor's performance pursuant to this Agreement. In the event of such termination, County shall be entitled to pursue the

same remedies against Contractor as it could pursue in the event of default by Contractor.

9.40.2 Contractor shall immediately report any attempt by a County officer or employee to solicit such improper consideration. The report shall be made either to County manager charged with the supervision of the employee or to the County Auditor-Controller's Employee Fraud Hotline at (213) 974-0914 or (800) 544-6861.

9.40.3 Among other items, such improper consideration may take the form of cash, discounts, service, the provision of travel or entertainment, or tangible gifts.

9.41 TERMINATION FOR INSOLVENCY:

9.41.1 County may terminate this Agreement forthwith in the event of the occurrence of any of the following:

1. Insolvency of Contractor. Contractor shall be deemed to be insolvent if it has ceased to pay its debts for at least sixty (60) days in the ordinary course of business or cannot pay its debts as they become due, whether or not a petition has been filed under the Federal Bankruptcy Code and whether or not Contractor is insolvent within the meaning of the Federal Bankruptcy Code;



2. The filing of a voluntary or involuntary petition regarding Contractor under the Federal Bankruptcy Code;
3. The appointment of a Receiver or Trustee for Contractor; or
4. The execution by Contractor of a general assignment for the benefit of creditors.

9.41.2 The rights and remedies of County provided in this Sub-paragraph 9.41 shall not be exclusive and are in addition to any other rights and remedies provided by law or under this Agreement.

9.42 TERMINATION FOR NON-ADHERENCE OF COUNTY LOBBYIST ORDINANCE:

Contractor, and each County Lobbyist or County Lobbying firm as defined in County Code Section 2.160.010 retained by Contractor, shall fully comply with County's Lobbyist Ordinance, County Code Chapter 2.160. Failure on the part of Contractor or any County Lobbyist or County Lobbying firm retained by Contractor to fully comply with County's Lobbyist Ordinance shall constitute a material breach of this Agreement, upon which County may in its sole discretion, immediately terminate or suspend this Agreement.

9.43 TERMINATION FOR NON-APPROPRIATION OF FUNDS:

Notwithstanding any other provision of this Agreement, County shall not be obligated for Contractor's performance hereunder or by any provision of this Agreement during any of County's future fiscal years unless and until County's Board of Supervisors appropriates funds for this Agreement in County's Budget for each such future fiscal year. In the event that funds are not appropriated for this Agreement, then this Agreement shall terminate as of June 30 of the last fiscal year for which funds were appropriated. County shall notify Contractor in writing of any such non-allocation of funds at the earliest possible date.

9.44 VALIDITY:

If any provision of this Agreement or the application thereof to any person or circumstance is held invalid, the remainder of this Agreement and the application of such provision to other persons or circumstances shall not be affected thereby.

9.45 WAIVER:

No waiver by County of any breach of any provision of this Agreement shall constitute a waiver of any other breach or of such provision. Failure of County to enforce at any time, or from time to time, any provision of this Agreement shall not be construed as a waiver thereof. The rights and remedies herein shall not be exclusive and are in addition to any other rights and remedies provided by law or under this Agreement.

9.46 WARRANTY AGAINST CONTINGENT FEES:

9.46.1 Contractor warrants that no person or selling agency has been employed or retained to solicit or secure this Agreement upon any Agreement or understanding for a commission, percentage, brokerage, or contingent fee, excepting bona fide employees or bona fide established commercial or selling agencies maintained by Contractor for the purpose of securing business.

9.46.2 For breach of this warranty, County shall have the right to terminate this Agreement and, at its sole discretion, deduct from the Agreement price or consideration, or otherwise recover, the full amount of such commission, percentage, brokerage, or contingent fee.

9.47 CONTRACTOR'S OBLIGATIONS AS A "BUSINESS ASSOCIATE" UNDER THE HEALTH INSURANCE PORTABILITY & ACCOUNTABILITY ACT OF 1996 (HIPAA):

The County is subject to the Administrative Simplification requirements of the Health Insurance Portability and Accountability Act of 1996 (HIPAA). Under this Agreement, the Contractor provides services to the County and the Contractor receives, has access to, and/or creates Protected Health Information as defined in *Exhibit C* in order to provide those services. The County and the Contractor therefore agree to the terms of *Exhibit C, Contractor's*

*Obligations As a "Business Associate" Under Health Insurance  
Portability & Accountability Act of 1996 (HIPAA).*

9.48 LOCAL SMALL BUSINESS ENTERPRISE (SBE) PREFERENCE  
PROGRAM:

- 9.48.1 This Contract is subject to the provisions of the County's ordinance entitled Local Small Business Enterprise Preference Program, as codified in Chapter 2.204 of the Los Angeles County Code.
- 9.48.2 The Contractor shall not knowingly and with the intent to defraud, fraudulently obtain, retain, attempt to obtain or retain, or aid another in fraudulently obtaining or retaining or attempting to obtain or retain certification as a Local Small Business Enterprise.
- 9.48.3 The Contractor shall not willfully and knowingly make a false statement with the intent to defraud, whether by affidavit, report, or other representation, to a County official or employee for the purpose of influencing the certification or denial of certification of any entity as a Local Small Business Enterprise.
- 9.48.4 If the Contractor has obtained County certification as a Local Small Business Enterprise by reason of having furnished incorrect supporting information or by reason of having withheld information, and which knew, or

should have known, the information furnished was incorrect or the information withheld was relevant to its request for certification, and which by reason of such certification has been awarded this contract to which it would not otherwise have been entitled, shall:

1. Pay to the County any difference between the contract amount and what the County's costs would have been if the contract had been properly awarded;
2. In addition to the amount described in subdivision (1), be assessed a penalty in an amount of not more than 10 percent of the amount of the contract; and,
3. Be subject to the provisions of Chapter 2.202 of the Los Angeles County Code (Determinations of Contractor Non-responsibility and Contractor Debarment).

The above penalties shall also apply if the Contractor is no longer eligible for certification as a result in a change of their status and the Contractor failed to notify the State and the County's Office of Affirmative Action Compliance of this information.

9.49 CONTRACTOR'S OFFICE:

Contractor's primary business office is located at 16346 East Airport Circle, Aurora, Colorado. Contractor's primary business telephone number is (303) 214-6596 and facsimile/FAX number is (303) 214-2154. Contractor shall notify County, in writing, of any changes made to Contractor's primary business address, business telephone number and/or facsimile/FAX number as listed herein, or any other business address, business telephone number and/or facsimile/FAX number used in the provision of services herein, at least ten (10) calendar days prior to the effective date(s) thereof.

9.50 NOTICES:

All notices or demands required or permitted to be given or made under this Agreement shall be in writing and shall be hand delivered with signed receipt or mailed by first-class registered or certified mail, postage prepaid, addressed to the addresses listed below. Director shall have the authority to issue all notices or demands required or permitted by County under this Agreement. Addresses may be changed by either party by giving ten (10) days' prior written notice thereof to the other party.

A. Notices to County shall be addressed as follows:

- (1) Department of Health Services  
Contracts and Grants Division  
313 North Figueroa Street, Sixth Floor East  
Los Angeles, California 90012

Attention: Division Chief

- (2) LAC+USC Medical Center

Replacement Project  
1200 State Street  
Los Angeles, California 90033

Attention: Carolyn Rhee, Project Director

B. Notices to Contractor shall be addressed as follows:

- (1) Graebel Companies, Inc.  
Graebel Commercial Services  
16346 E. Airport Circle  
Aurora, Colorado 80229

Attention: Senior Vice President

Attention: J. Scott Snead

/

/

/

/

/

/

/

/

/

/

IN WITNESS WHEREOF, the Board of Supervisors of the County of Los Angeles has caused this Agreement to be subscribed by Director of Health Services and Contractor has caused this Agreement to be subscribed on its behalf by its duly authorized officer, the day, month, and year first above written.

COUNTY OF LOS ANGELES

By  
Bruce A. Chernof, M.D.  
Director and Chief Medical Officer

CONTRACTOR

\_\_\_\_\_  
Contractor  
By  
Print Name

APPROVED AS TO FORM:  
County Counsel

By \_\_\_\_\_  
County Counsel

Title  
(AFFIX CORPORATE SEAL)

APPROVED AS TO CONTRACT  
ADMINISTRATION:  
Department of Health Services

By  
Cara O'Neil, Chief  
Contracts and Grants Division

Graebel:TA  
8/21/07



EXHIBIT A  
STATEMENT OF WORK

RELOCATION AND EQUIPMENT STAGING SERVICES

## TABLE OF CONTENTS

PARAGRAPH	TITLE	PAGE
1.	OBJECTIVE .....	1
2.	DESCRIPTION OF NEW FACILITY, CONSTRUCTION SITE, EXISTING FACILITIES & NEW EQUIPMENT .....	1
3.	SCOPE OF WORK.....	2
4.	COUNTY'S PROJECT MANAGER .....	2
5.	CONTRACTOR'S ASSISTANT PROJECT MANAGERS AND PROJECT SUPERVISORS .....	2
6.	COUNTY'S RESPONSIBILITIES .....	3
7.	DEFINITIONS .....	3
8.	CHANGE NOTICE PROCESS .....	3
9.	MOVE-IN DATES .....	4
I. TASKS AND DELIVERABLES – RELOCATION SERVICES		
1.0	TASK#1-PROVIDE PROJECT MANAGEMENT FOR RELOCATION SERVICES .....	4
2.0	DELIVERABLE #1 – COMPLETE ALL PROJECT MANAGEMENT TASKS FOR RELOCATION SERVICES .....	5
3.0	TASK #2 – PROVIDE RELOCATION SERVICES .....	5
4.0	DELIVERABLE #2 – SUCCESSFULLY PERFORM ALL RELOCATION SERVICES .....	6
5.0	TASK #3 – PROVIDE OPTIONAL RELOCATION SERVICES .....	7
6.0	DELIVERABLE #3-SUCCESSFULLY PERFORM ALL OPTIONAL RELOCATION SERVICES .....	7
II. TASKS AND DELIVERABLES – EQUIPMENT STAGING SERVICES		
7.0	TASK #4 – PROVIDE PROJECT MANAGEMENT FOR EQUIPMENT STAGING SERVICES .....	7

## TABLE OF CONTENTS

PARAGRAPH	TITLE	PAGE
8.0	DELIVERABLE #4- COMPLETE ALL PROJECT MANAGEMENT TASKS FOR EQUIPMENT STAGING SERVICES .....	9
9.0	TASK #5 – PROVIDE EQUIPMENT STAGING SERVICES .....	9
10.0	DELIVERABLE #5 – SUCCESSFULLY PERFORM ALL EQUIPMENT STAGING SERVICES .....	10
11.0	TASK #6 – PROVIDE OPTIONAL EQUIPMENT STAGING SERVICES .....	11
12.0	DELIVERABLE #6-SUCCESSFULLY PERFORM ALL OPTIONAL EQUIPMENT STAGING SERVICES .....	11

### III. GENERAL PROVISIONS

13.0	CHARACTER OF WORK AND WORKERS .....	11
14.0	START AND COMPLETION .....	12
15.0	CARE OF PREMISES .....	12
16.0	CLEANING UP .....	12
17.0	REPAIRING DAMAGED WORK: .....	13
18.0	FACILITY REGULATIONS .....	13

### ATTACHMENTS

A1	Equipment and Furnishings to be Moved from Existing Facility Areas to Replacement Facility
A2	LAC+USC Conceptual Fit-up Plan
A3	Department Move Sequence
A4	General Relocation Plan
B1	New Equipment to be Staged for the Replacement Facility
B2	General Warehouse Process Plan
C1	Replacement Facility Floor Layouts-1st
C2	Replacement Facility Floor Layouts-2nd
C3	Replacement Facility Floor Layouts-3rd
C4	Replacement Facility Floor Layouts-4th
C5	Replacement Facility Floor Layouts-5th
C6	Replacement Facility Floor Layouts-6th
C7	Replacement Facility Floor Layouts-7th

## TABLE OF CONTENTS

PARAGRAPH	TITLE	PAGE
C8	Replacement Facility Floor Layouts-8th	
D	Facility Site Plan	

## EXHIBIT A STATEMENT OF WORK

### RELOCATION AND EQUIPMENT STAGING SERVICES

1. Objective: This Statement of Work (SOW) describes relocation services to move equipment and furnishings from existing facilities to the replacement facility and equipment staging services to receive/warehouse and assemble/deliver new equipment into the LAC+USC Medical Center's replacement facility (Replacement Facility) for the Los Angeles County (County) Department of Health Services (DHS).
2. Description of New Facility, Construction Site, Existing Facilities & New Equipment: The County is currently constructing a 600-bed hospital to replace the existing General Hospital and Women's and Children's Hospital. A Transition planning team has been assembled to plan and coordinate the move from the existing facilities to the new buildings. This team is developing plans, which include Attachment A1 (Equipment and Furnishings to be Moved from Existing Facility Areas to Replacement Facility), Attachment A2 (LAC+USC Conceptual Fit-up Plan), Attachment A3 (Department Move Sequence), and Attachment B1 (New Equipment to be Staged for the Replacement Facility). Facilities Development, Inc. (FDI) is the occupancy planning consulting group, which has been hired by LAC+USC Medical Center to direct the transition planning process.

The new facility will operate as a tertiary-level medical center in four (4) buildings with a 600 bed, eight (8) story inpatient tower (IPT), a five (5) story diagnostic and treatment services center (D&T), a seven (7) story outpatient specialty services clinic (OPT), and a central plant (See Attachment D – Facility Site Plan). The Inpatient Tower, the D&T Building, and the Outpatient Tower will be connected on four (4) levels. Access to the dock areas is limited by dimensions of surrounding driveways and streets. Vendors will have access to five (5) elevators in the existing Women's and Children's Hospital and thirteen (13) elevators in the existing General Hospital. In the new facility, vendors will have access to six (6) elevators in the Inpatient Tower, two (2) elevators in the D&T Building and four (4) elevators in the Outpatient Tower.

The site of the replacement facility is located in the Southeast area of the hospital campus. Construction excavation and other activities began in March 2003 and construction is to be completed December 2007. The new facility is expected to be fully operational five (5) months from receipt of the Certificate of Occupancy. Descriptive floor and site plans for the new facility are provided in Attachments C1-C8 Replacement Facility Floor Layouts and Attachment D– Facility Site Plan.

The Contractor will be required to make the move with minimal disruption of services to patients. The patient move is expected to take place June 6-7, 2008. There is a possibility of a phased move, with the Outpatient Department (OPD) relocation taking place three (3) months early on February 23-24, 2008. Average daily census of the Medical Center is currently 650–700. Efforts will be made to suppress the census as much as possible for the move. Relocation of existing departments will take place over a three (3) to six (6) week period.

The LAC+USC Medical Center is composed of 50+ buildings on an 84-acre campus just 5 minutes east of downtown Los Angeles. The 4 major buildings on the campus that will require transition activity are General Hospital (1,494,627 sq. ft.), Women's and Children's Hospital (391,290 sq. ft.), Outpatient Clinic (235,480 sq. ft.) and the Interns/Residents Dorm (142,448 sq. ft.). The remaining campus structures are a multitude of smaller buildings and trailers that contain a broad variety of services and programs that supports this medical center. Out of the large number of smaller buildings/trailers, approximately only two (2) will require transition activity.

The County is procuring 15,000 equipment and furnishing items at a cost of \$85.0 million for the new 600-bed hospital as listed on Attachment B1 (New Equipment to be Staged for the Replacement Facility). As indicated on Attachment B1, some items can be delivered directly to the Replacement Facility. The remaining items must be staged at an off-site warehouse facility and assembled/warehoused/delivered to the Replacement Facility when the new facility is ready to receive the items. Off-site warehousing requirements are anticipated to begin in September 2007 and delivery to the on-site Replacement Facility estimated to be in November 2007-April 2008.

3. Scope of Work:

- a. Relocation Services: The Contractor will provide relocation services for the equipment and furnishings as detailed in Attachment A1 (Equipment and Furnishings to be Moved from Existing Facility Areas to Replacement Facility), in accordance with a schedule as detailed in Attachment A2 (LAC+USC Conceptual Fit-up Plan) and Attachment A3 (Department Move Sequence), subject to County Change Notices. The services to be provided by the Contractor include project management, move coordination, move supplies, move tracking, moving and any other services to complete the tasks and deliverables described in this Statement of Work.
- b. Equipment Staging Services: The Contractor will provide equipment staging services for the New Equipment detailed in Attachment B1 (New Equipment to be Staged for the Replacement Facility), with some equipment to be received directly on-site at the Replacement Facility, and if necessary, assembled on-site, and some equipment to be received off-site at the Contractor's warehouse for storage/assembly until County schedules delivery to the Replacement Facility. The Contractor will provide all of the services set forth in this Statement of Work. The services to be provided by the Contractor include project management, staging coordination, equipment receiving, warehousing, assembly, and delivery and any other services to complete the tasks and deliverables described in this Statement of Work.

4. County's Project Manager: The County's Project Manager will be Lori Reed, FDI, or her designee.
5. Contractor's Assistant Project Managers and Project Supervisors: The Contractor's Assistant Project Managers will assist Contractor's Project Manager to ensure County requirements are being met by Contractor. The Contractor must specifically designate in writing Assistant Project Managers and Project Supervisors to serve as the liaison with the County and to oversee their crews on a daily basis. The Assistant Project Managers

will serve as the liaisons with the County. The County reserves the right to approve and/or reject the *Assistant* Project Managers or Project Supervisors designated to work with the County. During the actual move, the Contractor shall keep the same Assistant Project Managers and Project Supervisors on the job from the beginning to the end of each phase, except to the extent illness or injury makes such continuity impossible.

6. County's Responsibilities:

- a. Relocation Services: County will maintain a contact listing of Move Coordinators for each existing facility area undergoing moves to the Replacement Facility. In Contractor's performance of Relocation Services, the County will have its personnel available during the move at both the existing and new locations to assist movers in locating items and directing movers to locations during the entire move operation of each department. Any discrepancy in the equipment items to be relocated must be communicated to the County's Project Manager or his/her designee for resolution and direction.
- b. Equipment Staging Services: County will maintain a contact listing of Equipment Coordinators for each Replacement Facility area receiving new equipment in the Replacement Facility (Equipment Coordinators may be the same person as the Move Coordinators). Each Equipment Coordinator is available to meet with Contractor's Assistant Project Manager to answer any questions regarding the Replacement Facility area receiving New Equipment and conduct walkthroughs of the Replacement Facility area. Any discrepancy in the equipment items to be placed must be communicated to the County's Project Manager or his/her designee for resolution and direction.

7. Definitions:

Construction Completion Date: As defined here, Construction Completion Date means the actual date when the building is turned over to the County and the County may be authorized to commence Contractor relocation, on-site receiving, or delivery services for the Replacement Facility. At this time, County anticipates the actual Construction Completion Date to be December 1, 2007. The County will have approximately 180 days to prepare the buildings, anticipating the state licensing process to begin in April 2008. The Construction Completion Date will be the key date for the Contractor to commence reporting successful relocation, on-site receiving, or delivery performance to County's Project Director and to commence billing for these deliverables.

Warehouse Storage Start Date: As defined here, Warehouse Storage Start Date means the actual date when the first new equipment item is received at Contractor's Warehouse and storage commences. The Warehouse Storage Start Date will be the date for Contractor to commence charging for storage fees.

8. Change Notice Process: At any time, County may make minor changes or updates to work by revising Attachment A1 (Equipment And Furnishings To Be Moved From Existing Facility Areas To Replacement Facility) or Attachment B1 (New Equipment to be Staged for the Replacement Facility), and transmitting the revisions by Change Notices (which will be acknowledged by Contractor by signature), so that the Contractor can update its work plan and project schedules accordingly. During the term of this Agreement, County may make significant changes to Attachment A1 as an Optional

Relocation Service Subtask or to Attachment B1 as an Optional Equipment Staging Service Subtask, after following the steps described below under Task#3 (Provide Optional Relocation Services) or Task#6 (Provide Optional Equipment Staging Services). A Change Notice will be signed by County's Project Director and Contractor's Project Manager approving the addition of such Subtasks. In addition, County may add optional wall mounting services, packing services, and consolidation services for remaining items within the existing facilities, as Optional Relocation Services subtasks following the steps described below under Task #3 and following signatures on a Change Notice By County's Project Director and Contractor's Project Manager approving the addition of such Subtasks.

9. Move-In Date: The diagnostic and treatment services center (D&T) and inpatient tower (IPT) moves are expected to take place June 6-7, 2008. The Outpatient Tower (OPT) move is expected to take place three (3) months earlier on February 23-24, 2008. These Move-In Dates may change due to changes in the Construction Completion Date or other changes. Whenever changes are made to the Move-In Dates, County's Project Director will give notice within one (1) day to Contractor's Project Manager.

#### CONTRACTOR RESPONSIBILITIES:

##### I. RELOCATION SERVICES:

1. Task#1 – Provide Project Management for Relocation Services: Contractor shall prepare a Relocation Services Work Plan and Project Schedule. This work plan must include Contractor scheduling of all Contractor resources to meet County schedules for County review and written approval. Contractor will provide a roster (name/job title) for manpower resources allocated to this project. The Project Manager must work closely with the County to develop move schedules, move routes, discuss quantity of work necessary for each phase of the move and other move-related activities/functions. The Contractor's Assistant Project Managers will work closely with the County's Project Manager and provide for a central point of contact for all departments.

Contractor's Assistant Project Managers will meet with each County Move Coordinator to answer any questions regarding the existing facility area equipment and furnishings to be moved and walk-thru the existing facility area. Any discrepancy in the equipment items to be relocated must be communicated to the County's Project Manager or his/her designee for resolution and direction.

The Contractor's Assistant Project Managers will be available to meet with County's Project Director and/or County's Project Manager bi-weekly initially, weekly as the move commences, and daily during the last three months each week during the move-in.

Contractor's Assistant Project Managers will provide weekly status reports on the move-in progress including moves scheduled for the week, moves performed during the week, and moves delayed with explanation for all delays. Contractor's Assistant Project Managers will also provide updated Work Plan and Project Schedules at weekly meetings for executive updates.

Contractor's Project Work Plan and Project Schedules will incorporate the following four factors:



1. Reflects the needs, desires and expectations of the County.
2. Plan is strategic in design and well documented.
3. Plan is phased based on an agreed upon plan and reportable metrics for success.
4. Allows for consideration of the existing process strengths, weaknesses and existing relationships and compares to Contractor's documentation of industry best practices.

Contractor's Project Work Plan will incorporate the following ten topics:

1. Understanding and documentation of County goals and expectations.
  2. Develop and document a timetable and action plan with assigned responsibilities for implementation.
  3. Discussion of currently in place expectations.
  4. Understanding on what currently does and does not work-"points of pain".
  5. Discussion of similar customer proven practices.
  6. Discussion of healthcare industry relocation best practices based on service expectations.
  7. Documentation of involved parties, responsibilities and reporting chain.
  8. Agreement and documentation of performance metrics. For example, Contractor can track and report upon:
    - County's satisfaction based on customer feedback
    - On-time record
    - Environmental, health & safety record
    - Value demonstration
    - Supplier reporting quality
    - Invoice accuracy and timeliness
  9. Agreement and documentation of escalation process.
  10. Scheduling and formatting of post-mortems and review meetings to discuss successes and failures and implement action plans.
2. Deliverable #1 – Complete All Project Management Tasks for Relocation Services: Contractor shall successfully perform all project management tasks, as determined by County.
3. Task #2 – Provide Relocation Services: Contractor shall perform the physical transfer of all designated existing furniture, medical equipment, non-medical equipment, and other contents of existing departments moving from their current locations to their new locations as detailed in Attachment A1 (Equipment and Furnishings to be Moved from Existing Facility Areas to Replacement Facility), in accordance with a schedule as detailed in Attachment A2 (LAC+USC Conceptual Fit-up Plan) A1 (Schedule of Existing Facility Area Moves) and Attachment A32 (Department Move Sequence), subject to County Change Notice. The Contractor is required to make the move with minimal disruption of services to patients. The D&T and IPT patient moves are expected to take place on June 6-7, 2008. The OPT move is expected to take place on February 23-24, 2008.

Contractor shall provide these services with the following manpower, equipment, flexibility, supervision, supplies, vehicular capacity, disposal of waste, and electronic tracking:

- Manpower: Contractor estimates use of 60 movers, 6 supervisors and 2 Assistant Project Managers during the relocation process. Two separate crew teams will be working. One at the origin building or origin facility to pack and load equipment and a crew at the new facility, or destination, to receive and place the items. This process ensures minimal downtime and allows each crew to become familiar with "their" facility.
- Equipment: Contractor estimates use of 8 trucks and drivers, 150 dollies, 75 machine carts, 75 library carts and other specialized healthcare equipment to be deployed. For patient move day, Contractor will employ the services of "Hot Trucks". As patients are relocated a Contractor's Assistant Project Manager will be standing by with a "Hot Truck" to make sure that any item that is necessary for patient care is immediately taken from its location, loaded on a "Hot Truck" and delivered to the new facility. Contractor will work directly with FDI, Environmental Services, Information Technology, Bio Medical Departments and all other hospital personnel and entities to ensure this process goes seamlessly and painlessly.
- Time/hours flexibility: This move will require consecutive days, night and weekend work, inclusive of holidays, in order to complete this project within the required timeframe.
- The Project Supervisor shall always be on-site whenever any activity occurs involving their employees.
- Provide handling, transport, and communications equipment.
- Provide boxes and packing supplies for relocation.
- Demonstrated equipment and vehicular capacity.
- Daily disposal of all packing materials and any other trash accumulated at the new facility as a result of the move – includes removal from County's property.
- Electronic documentation, reporting and transmission of move activities to be coordinated with County's Project Manager at 24 hours a day, 7 days a week, including tracking of medical equipment moves by providing one (1) Inventory Supervisor and two (2) Inventory technicians for up to a total of thirty (30) calendar days of relocation activity.

4. Deliverable #2 – Successfully Perform All Relocation Services: To perform these Relocation Services, all Attachment A1 items must be relocated during the move-in period starting on the Construction Completion Date. Contractor shall report the percentage of items relocated (from all Attachment A1 items) during the Month 1 following the Construction Completion Date, and during each Month, thereafter, until 100% of all Attachment A1 items have been moved. To determine whether Contractor has successfully performed all Relocation Services as described in this Task and Statement of Work, a final walk-thru will be conducted with Contractor's Assistant Project Managers to develop the Final Walk-thru Punch List for Attachment A1 items. When all Final Walk-thru Punch List items have been completed, Contractor will have successfully performed all Relocation Services, as determined by County. County shall approve completion of all Final Walk-thru Punch List items in writing.

- a. Sub-Deliverable #2.1.1 – Successfully Perform Relocation Services for Month 1:
- b. Sub-Deliverable #2.1.2-2.1.X – Successfully Perform Relocation Services for Month 2 Through Month X:

c. Sub-Deliverable #2.2 – Successfully Perform All Final Walk-thru Punch List Items for Relocation Services:

5. Task #3 – Provide Optional Relocation Services: Following the County issuance of Change Notices to add items to Attachment A1 (Equipment and Furnishings to be Moved from Existing Facility Areas to Replacement Facility), Contractor will proceed to update its work plan and schedules. If the additional items added to Attachment A1 represents significant net additional work to Contractor, Contractor may in writing request a Change Notice providing its explanation for the request and providing a quote for the estimated man-hours expected for Worker, Driver and Supervisor (at rates provided for in Exhibit B – Schedule of Payments). County may solely reject the request or elect to use another vendor for the net additional work. If County issues a Change Notice to Contractor, the net additional work will be provided by Contractor under this Task #3- Provide Optional Relocation Services. Without exception, the County may not exceed the County's Maximum Obligation under this Agreement through this Change Notice.

Contractor will provide the services described under Task #2-Provide Relocation Services for all net additional items described in the respective Change Notice.

6. Deliverable #3-Successfully Perform All Optional Relocation Services: To perform these Optional Relocation Services, all net additional items added by Change Notice must be relocated during the move-in period starting on the Construction Completion Date. Contractor shall report the percentage of items relocated (from all Change Notice items) during the Month 1 following the Construction Completion Date, and during each Month, thereafter, until 100% of all Change Notice items have been moved. To determine whether Contractor has successfully performed all Optional Relocation Services as described in this Task, the final walk-thru described under Deliverable #2-Successfully Perform Relocation Services will include under Attachment A1 all Change Notice items added herein.
- a. Sub-Deliverable #3.1 – Successfully Perform Optional Relocation Services for Month 1:
  - b. Sub-Deliverable #3.2-3.X – Successfully Perform Optional Relocation Services for Month 2 Through Month X:

II. EQUIPMENT STAGING SERVICES:

7. Task #4 – Provide Project Management for Equipment Staging Services: Contractor shall prepare an Equipment Staging Services Work Plan and Project Schedule. This work plan must include Contractor scheduling of all Contractor resources to meet County schedules for County review and written approval. The Project Schedules will include scheduling for two sub-tasks as follows: (1) On-Site Receiving: some of the equipment is received on-site and, if necessary, assembly work is required, and (2) Delivery: some of the equipment is received at Contractor's off-site warehouse and assembled/delivered to Replacement Facility. Contractor will provide a roster (name/job title) for manpower resources allocated to this project. The Assistant Project Manager must work closely with the County to develop on-site receiving and delivery schedules, delivery routes, discuss quantity of work necessary for each phase of equipment staging and other staging-related activities/functions. The Assistant Project Manager will work closely with the County's Project Manager and provide for a central point of contact for all departments.

Contractor's Assistant Project Managers will meet with each County Equipment Coordinator to answer any questions regarding the Replacement Facility equipment to be received on-site or delivered and walk-thru the Replacement Facility area. Any discrepancy in the equipment items to be received on-site or delivered must be communicated to the County's Project Manager or his/her designee for resolution and direction.

The Contractor's Assistant Project Managers will be available to meet with County's Project Director and/or County's Project Manager bi-weekly initially, weekly as the equipment staging commences, and daily during the last three months each week during the equipment staging.

Contractor's Assistant Project Managers will provide weekly status reports on the equipment staging progress including on-site receiving and delivery scheduled for the week, on-site receiving and delivery performed during the week, and on-site receiving and delivery delayed with explanation for all delays. Contractor's Assistant Project Managers will also provide updated Work Plan and Project Schedules at weekly meetings for executive updates.

Contractor's Project Work Plan and Project Schedules will incorporate the following four factors:

1. Reflects understanding and documenting of the needs, desires and expectations of the County.
2. Plan is strategic in design and well documented.
3. Plan is phased based on an agreed upon plan and reportable metrics for success.
4. Allows for consideration of the existing process strengths, weaknesses and existing relationships and compares to Contractor's documentation of industry best practices.

Contractor's Project Work Plan will incorporate the following ten topics:

1. Understanding and documentation of County goals and expectations.
2. Develop and document a timetable and action plan with assigned responsibilities for implementation.
3. Discussion of currently in place expectations.
4. Understanding on what currently does and does not work-"points of pain".
5. Discussion of similar customer proven practices.
6. Discussion of healthcare industry relocation best practices based on service expectations.
7. Documentation of involved parties, responsibilities and reporting chain.
8. Agreement and documentation of performance metrics. For example, Contractor can track and report upon:
  - County's satisfaction based on customer feedback
  - On-time record
  - Environmental, health & safety record
  - Value demonstration
  - Supplier reporting quality
  - Invoice accuracy and timeliness

- Agreement and documentation of escalation process.
10. Scheduling and formatting of post-mortems and review meetings to discuss successes and failures and implement action plans.
8. Deliverable #4- Complete All Project Management Tasks for Equipment Staging Services: Contractor shall successfully perform all project management tasks, as determined by County.
  9. Task #5 – Provide Equipment Staging Services: Contractor shall perform the placement of \$85 million of new equipment and furniture items detailed in Attachment B1 (New Equipment to be Staged for the Replacement Facility) with two sub-tasks as follows: (1) On-Site Receiving: Contractor will perform on-site receiving, including any assembly work commencing following the Construction Completion Date. Contractor will provide on-site receiving, minor assembly, staging, final placement for an estimated period of November 2007 through April 2008. (2) Delivery: Contractor will perform off-site receiving function as equipment arrives (complete process and work diagrams to be provided prior to commencement). Off-site warehousing requirements are anticipated to begin in September 2007 and deliveries are expected to the hospital location in November 2007-April 2008. Contractor may be required to provide up to a 60,000 square foot, secure and clean warehouse for off-site receiving and staging of equipment for an estimated period of September 2007-April 2008. The County's use of Contractor's Warehouse Storage will be inspected by County's Project Manager from time to time.

Contractor shall provide these services with the following manpower, equipment, software, flexibility, electronic documentation and tracking, equipment, vehicular capacity, warehouse security, asset tagging, assembling, delivery, disposal of waste, and working area for clinical engineers:

- Manpower: For On-Site Receiving, Contractor estimates supplying a crew of ten (10) men and two (2) supervisors as required for receiving, assembly and placement. For Delivery from warehouse, Contractor estimates supplying a crew of ten (10) men and two (2) supervisors at the hospital facility site to receive and place equipment from the Contractor warehouse. Drivers will be supplied as required.
- Equipment: Contractor will supply all required equipment for receiving, assembly and placement for On-Site Receiving and Delivery work, including, but not limited to, delivery trucks, handling equipment, and communications equipment.
- Warehouse Management System (WMS): Contractor will use WMS, a licensed software product, for managing the On-Site Receiving, warehouse receiving, storage, and deliveries. Internet access will be available to County and FDI at no additional cost.
- Provide on-call delivery as requested.
- Time/hours flexibility: This On-Site Receiving and Delivery tasks will require consecutive days, night and weekend work, inclusive of holidays, in order to complete this project within the required timeframe.
- Provide electronic receiving system available to County's representatives at 24 hours a day, 7 days a week.
- Electronic documentation, reporting and transmission of receiving activities to be coordinated with County's Project Manager at 24 hours a

day, 7 days a week, including tracking of equipment by providing one (1) Inventory Supervisor and one (1) Inventory Technician for up to a total of twenty-six (26) weeks of equipment placement activity.

- Provide handling, transport, and communications equipment.
- Demonstrated equipment and vehicular capacity.
- Provision of security at the warehouse in the form of a monitoring and/or alarm system and procedure to follow in the event of a security breach
- Tagging received items for the purpose of asset tracking and preventative maintenance
- Assembly of basic commodities, including but not limited to shelving, chairs, carts, and modular storage units
- Delivery of all new equipment from the off-site staging areas to final destinations per assigned schedules.
- Daily disposal of all packing materials and any other trash accumulated at the new facility as a result of the delivery or assembly of new equipment – includes removal from County's property.
- Provide working area with tables, chairs and electrical outlets for County's clinical engineering staff to conduct inspection and testing of the equipment, if necessary.

10. Deliverable #5 – Successfully Perform All Equipment Staging Services: Contractor shall provide Warehouse Storage as described in this Task and Statement of Work on the Warehouse Storage Start Date. Contractor will provide a monthly report on the County's Warehouse Storage use. To perform these Equipment Staging Services, all Attachment B1 items must be On-Site Received or Delivered during the placement period starting on the Construction Completion Date or earlier as directed by County's Project Manager. Contractor shall report the percentage of items On-Site Received or Delivered (from all Attachment B1 items) during the Month 1 following the Construction Completion Date, and during each Month, thereafter, until 100% of all Attachment B1 items have been placed. To determine whether Contractor has successfully performed all Equipment Staging Services as described in this Task and Statement of Work, a final walk-thru will be conducted with Contractor's Assistant Project Managers to develop the Final Walk-thru Punch List for Attachment B1 items. When all Final Walk-thru Punch List items have been completed, Contractor will have successfully performed all Equipment Staging Services, as determined by County. County shall approve completion of all Final Walk-thru Punch List items in writing.

- a. Sub-Deliverable #5.1.1 – Warehouse Storage Services for Month 1:  
County's Warehouse Storage use for Month 1 will be determined by the square foot in use at the end of one month after Warehouse Storage Start Date.
- b. Sub-Deliverable #5.1.2-#5.2.X – Warehouse Storage Services for Month 2 through Month X:  
County's Warehouse Storage use for Month 2 will be determined by the square foot in use at the end of two months after Warehouse Storage Start Date. Each subsequent month will be similarly determined.
- c. Sub-Deliverable #5.2.1 – Successfully Perform On-Site Equipment Receiving Services for Month 1:
- d. Sub-Deliverable #5.2.2 -#5.2.X – Successfully Perform On-Site Equipment Receiving Services for Month 2 Through Month X:

- e. Sub-Deliverable #5.3.1 – Successfully Perform Equipment Delivery Services for Month 1:
- f. Sub-Deliverable #5.3.2-#5.3.X – Successfully Perform Equipment Delivery Services for Month 2 Through Month X:
- g. Sub-Deliverable #5.4 – Successfully Perform All Final Walk-thru Punch List Items for Equipment Staging Services:

11. Task #6 – Provide Optional Equipment Staging Services: Following the County issuance of Change Notices to add items to Attachment B1 (New Equipment to be Staged for the Replacement Facility) Contractor will proceed to update its work plan and schedules. If the additional items added to Attachment B1 represent significant net additional work to Contractor, Contractor may in writing request a Change Notice providing its explanation for the request and providing a quote for the estimated man-hours expected for Worker, Driver and Supervisor (at rates provided for in Exhibit B – Schedule of Payments). County may solely reject the request or elect to use another vendor for the net additional work. If County issues a Change Notice to Contractor, the net additional work will be provided by Contractor under this Task #6- Provide Optional Equipment Staging Services. Without exception, the County may not exceed the County's Maximum Obligation under this Agreement through this Change Notice.

Contractor will provide the services described under Task #5-Provide Equipment Staging Services for all net additional items described in the respective Change Notice.

12. Deliverable #6-Successfully Perform All Optional Equipment Staging Services: To perform these Optional Equipment Staging Services, all net additional items added by Change Notice must be On-Site Received or Delivered during the placement period starting on the Construction Completion Date. Contractor shall report the percentage of items relocated (from all Change Notice items) during the Month 1 following the Construction Completion Date, and during each Month, thereafter, until 100% of all Change Notice items have been moved. To determine whether Contractor has successfully performed all Optional Equipment Staging Services as described in this Task, the final walk-thru described under Deliverable #5-Successfully Perform Equipment Staging Services will include under Attachment B1 all Change Notice items added herein.
- a. Sub-Deliverable #6.1 – Successfully Perform Optional Equipment Staging Services for Month 1:
  - b. Sub-Deliverable #6.2-6.X – Successfully Perform Optional Equipment Staging Services for Month 2 Through Month X:

### III. ADDITIONAL REQUIREMENTS:

13. Character of Work and Workers: Contractor will ensure that all workers perform the Tasks and Deliverables as follows:
- a. All employees must conform to LAC+USC policies and procedures.
  - b. Employees, permanent and contract, must have security clearance by the company prior to being assigned to the project.
  - c. Patient confidentiality and privacy must be protected at all times.
  - d. The County reserves the right to require the removal of any particular worker or workers from the job at its sole discretion.

- e. A strictly professional operation will be insisted upon. LAC+USC maintains a zero tolerance for use of drugs or alcohol in the workplace. Incompetence, carelessness, disrespect to any of the County's staff or contractors will not be tolerated.
- f. Workers are expected to be neat, clean, and appropriately attired. All employees shall wear a picture identification badge while on the premises.
- g. It is expected that movers shall only take directions from their respective Project Manager and/or Supervisor. Employees of the Contractor shall not under any circumstances take directions from the staff of the medical center.
- h. The Transition Team will identify one Move Coordinator per department. The Project Manager will work with the Move Coordinators to identify equipment to be moved.
- i. Prior to the move of each department (or at an agreed upon time), the Project Manager of the Contractor and the department's designated Move Coordinator shall attend a walk through of the department to review all the items to be relocated. The Contractor will work with each Department Move Coordinator for proper placement of all relocated furniture, equipment and supplies.

14. Start and Completion: Contractor will perform the Tasks and Deliverables as follows:
  - a. The Contractor will arrive on the scheduled days, on time and perform specific tasks as assigned.
  - b. The final schedule is to be determined at County's sole discretion. The County will advise the Contractor of the start date, as far in advance of the move as possible. The County and the Contractor shall establish a detailed flexible work schedule jointly.
  - c. There will be no cost to County as a result of schedule changes.
  - d. Prior to completion and opening, the Contractor's Assistant Project Managers and County's Project Manager shall together conduct a visual inspection and punch list of all newly equipped spaces for correctness and completion.
  - e. Completion of all work shall be through mutual inspection and agreement of site by Contractor's Assistant Project Managers and County's Project Manager.
  
15. Care of Premises: Contractor will ensure that the all workers perform the Tasks and Deliverables as follows:
  - a. The Contractor shall be responsible for the care of the premises from the time the work is begun until the contract is completed, subject to the rights of the County.
  - b. Contractor shall be responsible, as part of its bid cost, to provide adequate building protection to protect floors, walls, elevator cabs, and any other surfaces which could be damaged by the Contractor's equipment. This will be required in all areas in the new building and in all areas not scheduled for demolition, in the existing building.
  - c. All equipment shall be compliant with all regulatory and safety requirements, safety tests and approved for use in a patient care area.
  - d. The County may reject any moving equipment at its sole discretion.



16. Cleaning Up: Contractor will ensure that the all workers perform the Tasks and Deliverables as follows:
- a. Contractor shall at all time keep the premises free from excessive accumulation of waste material or rubbish caused by its employees or work. The halls, corridors, and other public areas must be cleared no later than the end of each business day, and at all times meet fire codes for building access and egress. All debris and packing material will be removed daily and taken from site.
  - b. At the completion of the work and before acceptance and final payment, the Contractor shall remove all move-related rubbish including cartons and packing materials from and about the building and/or sites and all its tools, equipment, etc. Contractor shall restore and replace in a suitable manner all County's property, including equipment, furniture and supplies, which has been damaged or removed in the performance of this contract.
  - c. A sign-off acceptance form will be executed upon the successful and completed relocation of the facility.
17. Repairing Damaged Work: Contractor will ensure that the Tasks and Deliverables are performed as follows:
- a. All portions of the premises that are damaged in the course of or on account of moving operations shall be carefully and neatly repaired or reconstructed and left in condition satisfactory to the County at the Contractor's expense.
  - b. The County reserves the right to withhold 10% (ten percent) of the total contract amount until all outstanding disputes (if any) are settled.
18. Facility Regulations: Contractor will ensure that the all workers perform the Tasks and Deliverables as follows:
- a. All Contractor personnel must abide by the County's rules and regulations while on-site. These rules and regulations are applicable in the existing facilities, en route to the new facility and in the new facility. These rules include but are not limited to: no smoking, no tobacco chewing, no food or beverages except in authorized areas and noise shall be kept to a minimum. The Contractor and the County will set predetermined breaks and locations and will conduct themselves in a professional manner at all times.
  - b. The Contractor shall only utilize specific elevators and routes as specified by the County during the move activities.
  - c. The Contractor will also follow all safety and security rules on County's facilities.

EXA  
8/21/07

TA:ta

EXHIBIT A  
STATEMENT OF WORK

ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED  
FROM EXISTING FACILITY AREAS TO REPLACEMENT FACILITY

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	32030	SYSTEM, PULMONARY TESTING	FERRARIS	GS4G	3495	11740
101-	31654	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05140051S	8900
101-	28865	MICROSCOPE	OLYMPUS	BX45TF	5C21318	16640
101-	28864	MICROSCOPE	OLYMPUS	BX45TF	5C10364	16640
101-	28866	MICROSCOPE	OLYMPUS	BX51TF	5C14070	16606M
101-	28868	STAINER	SAKURA FINETEK INC	DRS2000A-D1	492905030641	2639
101-	32039	ECT	SOMATICS	THYMATRON 4	41010	15900
101-	32027	ELECTROSURGERY	GYRUS MEDICAL	744000	0521390	9000
101-	32111	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX04350111S	10700
101-	32110	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX052100975	10700
101-	32112	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05210096S	10800
101-	32114	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110031S	10800
101-	32113	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05210102S	5700
101-	32109	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110063S	5700
101-	32116	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA050046	13900
101-	32115	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA050045	13900
101-	32106	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA050043	13900
101-	32118	STIMULATOR, NERVE	BRAUM MEDICAL	HNS II	37231	13900
101-	32117	STIMULATOR, NERVE	BRAUM MEDICAL	HNS II	37228	13900
101-	32108	SYSTEM, BLOOD RECOVERY	MEDTRONICS	AUTOLOG	9045	15000
101-	32134	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110172S	4800
101-	32135	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110153S	4800
101-	32132	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110082S	4300
101-	32129	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110009S	4300
101-	32130	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110167S	4300
101-	32131	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110264S	4300
101-	32133	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110021S	4800
101-	28869	MICROTOME	MICROM	HM325	32175	2641
101-	28870	MICROTOME	MICROM	HM325	32176	2641
101-	32149	ELECTROCARDIOGRAPH	MARQUETTE, GE MEDICAL	MAC 5000	AAY04484172P	6136
101-	32150	ELECTROCARDIOGRAPH	MARQUETTE, GE MEDICAL	MAC 5000	AAY05146583P	6136
101-	32151	ELECTROCARDIOGRAPH	MARQUETTE, GE MEDICAL	MAC 5000	AAY05227586P	6136
101-	32154	OXIMETER, PULSE	NELLCOR	N595-AD5	602848576	502
101-	32155	OXIMETER, PULSE	NELLCOR	N595-AD5	602806361	502
101-	32158	OXIMETER, PULSE	NELLCOR	N595-AD5	602854652	1350
101-	32159	OXIMETER, PULSE	NELLCOR	N595-AD5	602806192	7800
101-	32160	OXIMETER, PULSE	NELLCOR	N595-AD5	602847300	11720
101-	32161	OXIMETER, PULSE	NELLCOR	N595-AD5	602851233	13900
101-	32162	OXIMETER, PULSE	NELLCOR	N595-AD5	602835239	11720
101-	32164	OXIMETER, PULSE	NELLCOR	N595-AD5	602849661	13600
101-	32165	OXIMETER, PULSE	NELLCOR	N595-AD5	603800310	13400
101-	32166	OXIMETER, PULSE	NELLCOR	N595-AD5	602823445	502
101-	32167	OXIMETER, PULSE	NELLCOR	N595-AD5	602854429	13900
101-	32168	OXIMETER, PULSE	NELLCOR	N595-AD5	602854856	3800
101-	32170	OXIMETER, PULSE	NELLCOR	N595-AD5	602845855	12100
101-	32171	OXIMETER, PULSE	NELLCOR	N595-AD5	602854211	502
101-	32172	OXIMETER, PULSE	NELLCOR	N595-AD5	602850142	502
101-	32173	OXIMETER, PULSE	NELLCOR	N595-AD5	602835868	13400
101-	32174	OXIMETER, PULSE	NELLCOR	N595-AD5	602852916	13400
101-	32175	OXIMETER, PULSE	NELLCOR	N595-AD5	601849906	11720
101-	32176	OXIMETER, PULSE	NELLCOR	N595-AD5	603839607	13900
101-	32178	OXIMETER, PULSE	NELLCOR	N595-AD5	602810701	3145
101-	32179	OXIMETER, PULSE	NELLCOR	N595-AD5	602835207	1350
101-	32181	OXIMETER, PULSE	NELLCOR	N595-AD5	602806456	11720
101-	32182	OXIMETER, PULSE	NELLCOR	N595-AD5	602854162	11720
101-	32183	OXIMETER, PULSE	NELLCOR	N595-AD5	602854726	502
101-	32184	OXIMETER, PULSE	NELLCOR	N595-AD5	602852957	5700
101-	32187	OXIMETER, PULSE	NELLCOR	N595-AD5	602834464	502
101-	32188	OXIMETER, PULSE	NELLCOR	N595-AD5	602849916	1060

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	32189	OXIMETER, PULSE	NELLCOR	N595-AD5	602849280	502
101-	32190	OXIMETER, PULSE	NELLCOR	N595-AD5	602841198	4628
101-	32191	OXIMETER, PULSE	NELLCOR	N595-AD5	602833214	11720
101-	32193	OXIMETER, PULSE	NELLCOR	N595-AD5	602854544	4419
101-	28867	CENTRIFUGE	SHANDON THERMO ELECTRON	CYTOSPIN 4	CY 27930505	16631
101-	32142	MONITOR, PATIENT	SPACELABS MEDICAL	91369	1369001736	1200
101-	32143	MONITOR, PATIENT	SPACELABS MEDICAL	91369	1369001634	1200
101-	32144	MONITOR, PATIENT	SPACELABS MEDICAL	91369	1369001635	1200
101-	32145	MONITOR, PATIENT	SPACELABS MEDICAL	91369	1369001638	1200
101-	32146	MONITOR, PATIENT	SPACELABS MEDICAL	91369	1369001633	1200
101-	32147	MONITOR, PATIENT	SPACELABS MEDICAL	91369	1369001751	1200
101-	32139	SCANNER, ULTRASOUND	PHILIPS MEDICAL SYSTEMS	ENVISOR	US70506738	1200
101-	32169	MONITOR, PATIENT	WELCH ALLYN	246	GA006793	13900
101-	32137	SYSTEM, CLINICAL NEURO	INTEGRA NEURO SCIENCES	MPM-1	MMF050902	5036
101-	32138	SYSTEM, CLINICAL NEURO	INTEGRA NEURO SCIENCES	MPM-1	MMF050802	5036
101-	32140	LIGHT SOURCE	KARL STORZ	20131520	EE0615310	1350
101-	32153	PUMP, ENDO EL. SURG.UNIT	ERBE USA	ENDO-100	E2427HC	12100
101-	32185	PROCESSOR, VIDIO	PENTEX	EPK1000	UBO11226	11621
101-	32120	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05720077S	7300
101-	32121	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110108S	7300
101-	32122	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110220S	7300
101-	32123	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110204S	8700
101-	32124	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05130131S	8700
101-	32125	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110083S	8700
101-	32126	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110086S	8300
101-	32127	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110218S	8300
101-	32128	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05110206S	8300
101-	32569	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA060023	13900
101-	28872	ROCKER	BARNSTEAD/THERMOLYNE	T415110	105050570716	2309
101-	28873	ROCKER	BARNSTEAD/THERMOLYNE	T415110	105050462999	2309
101-	32235	INFUSER, RAPID RATE	BAXA	MICROFUSE	06295	7600
101-	32236	INFUSER, RAPID RATE	BAXA	MICROFUSE	06296	7600
101-	32237	INFUSER, RAPID RATE	BAXA	MICROFUSE	06297	7600
101-	32238	INFUSER, RAPID RATE	BAXA	MICROFUSE	06298	7600
101-	32230	ANESTHESIA DELIVERY UNIT	DATEX OHMEDA	AVU-S5	40202537	13900
101-	32229	ANESTHESIA DELIVERY UNIT	DATEX OHMEDA	AVU-S5	40202532	13900
101-	32231	ANESTHESIA DELIVERY UNIT	DATEX OHMEDA	AVU-S5	40202536	13900
101-	32232	ANESTHESIA DELIVERY UNIT	DATEX OHMEDA	AVU-S5	40202535	13900
101-	32196	ULTRASONIC, SURGICAL	UNITED STATES SURGICAL	AUTOSONIC	AS3384	9000
101-	32197	ULTRASONIC, SURGICAL	UNITED STATES SURGICAL	AUTOSONIC	AS3386	9000
101-	32201	TREADMILL	MARQUETTE	T 2000	ABM05212075	7631
101-	32200	CONSOLE, TREADMILL	MARQUETTE	CASE P2	SBW051600031	7631
101-	32198	SCANNER, ULTRASOUND	DIAGNOSTIC ULTRASOUND	BVL-3000	05290720	4703
101-	32234	MICROSCOPE, SURGICAL	LEICA	M501	283581	10000
101-	32233	BEAMER, ARGON	VALLEYLAB	FORCE ARGON2	G5E1455U	15000
101-	32227	PH MONITORING SYSTEM	MEDITRONIC	BRAVO	3608	12100
101-	32239	RECORDER, CHART	LINSEIS	L6514-3II	P112105	11640
101-	32186	SCANNER, ULTRASOUND	DYMAX CORPORATION	SITE-RITE IV	DYPB1054	6046
101-	32202	READER, AUTO ATTEST	3M HEALTHCARE	290	209989	
101-	32203	READER, AUTO ATTEST	3M HEALTHCARE	290	209988	
101-	32204	READER, AUTO ATTEST	3M HEALTHCARE	290	209991	
101-	32205	READER, AUTO ATTEST	3M HEALTHCARE	290	209994	
101-	32206	READER, AUTO ATTEST	3M HEALTHCARE	290	209998	
101-	32207	READER, AUTO ATTEST	3M HEALTHCARE	290	209977	
101-	32208	READER, AUTO ATTEST	3M HEALTHCARE	290	209973	
101-	32209	READER, AUTO ATTEST	3M HEALTHCARE	290	209976	
101-	32210	READER, AUTO ATTEST	3M HEALTHCARE	290	209970	
101-	32211	READER, AUTO ATTEST	3M HEALTHCARE	290	209968	

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	32212	READER, AUTO ATTEST	3M HEALTHCARE	290	209972	
101-	32213	READER, AUTO ATTEST	3M HEALTHCARE	290	209971	
101-	32214	READER, AUTO ATTEST	3M HEALTHCARE	290	209969	
101-	32215	READER, AUTO ATTEST	3M HEALTHCARE	290	209966	
101-	32216	READER, AUTO ATTEST	3M HEALTHCARE	290	209967	
101-	32217	READER, AUTO ATTEST	3M HEALTHCARE	290	209973	
101-	32218	READER, AUTO ATTEST	3M HEALTHCARE	290	209974	
101-	32219	READER, AUTO ATTEST	3M HEALTHCARE	290	209958	
101-	32220	READER, AUTO ATTEST	3M HEALTHCARE	290	209996	
101-	32221	READER, AUTO ATTEST	3M HEALTHCARE	290	209964	
101-	32222	READER, AUTO ATTEST	3M HEALTHCARE	290	209962	
101-	32223	READER, AUTO ATTEST	3M HEALTHCARE	290	209961	
101-	32224	READER, AUTO ATTEST	3M HEALTHCARE	290	209965	
101-	32225	READER, AUTO ATTEST	3M HEALTHCARE	290	209959	
101-	28836	CENTRIFUGE	FISHER SCI	CENTRA CL 3	37502374	2012
101-	32245	LASER	VASCULAR SOLUTIONS	7500	18145	3700
101-	32246	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA050064	13900
101-	32247	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA050065	13900
101-	32248	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA050066	13900
101-	32249	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA050067	13900
101-	32250	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA050068	13900
101-	32507	PUMP, CADD AMBULATORY INF	SMITH MEDICAL	6400	351109	11400
101-	32506	PUMP, CADD AMBULATORY INF	SMITH MEDICAL	6400	351110	11400
101-	32509	OXIMETER, PULSE	NELLCOR	NPB-40	G05895787	6800
101-	32508	OXIMETER, PULSE	NELLCOR	NPB-40	G05895568	6800
101-	32510	SCANNER, ULTRASOUND	PHILIPS MEDICAL SYSTEMS	IU22	02KHBW	9641
101-	32501	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05390116S	1060
101-	32502	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05430040S	1060
101-	32503	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05390132S	1350
101-	32504	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05430045S	1350
101-	32505	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05430029S	1050
101-	32535	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05490052S	7641
101-	32514	MONITOR, BLOOD PRESSURE	DATASCOPE	ACCUTORR PLU	A741819-F5	8800
101-	32525	SYSTEM, SPIROMETER	COLLINS	MC1	0016	11742
101-	32517	PUMP, CADD AMBULATORY INF	SMITH MEDICAL	6400	351164	11400
101-	32516	PUMP, CADD AMBULATORY INF	SMITH MEDICAL	6400	351165	11400
101-	28878	ROTATOR	FISHER SCI	14-251-200	508N0114	2018
101-	28765	MICROSCOPE	OLYMPUS	BX 40	7f12510	2517
101-	32537	LASER, PHOTOCOAGULATOR	ALCON SURGICAL	EYELITE 532	0502724301X	9006A
101-	32199	LIGHT SOURCE	LUXTEC	LX 300	113105	9000
101-	32538	LAMP, SLIT	ALCON SURGICAL	EN20-1	O5781	9006A
101-	32532	LIGHT SOURCE	ISOLUX	1300XSB	300367	4419
101-	32533	LIGHT SOURCE	ISOLUX	1300XSB	300366	4419
101-	32534	LIGHT SOURCE	ISOLUX	1300XSB	300358	4419
101-	32539	HYPO/HYPERTHERMIA	GAYMAR	MT6900	L50142	4438
101-	32540	HYPO/HYPERTHERMIA	GAYMAR	MT6900	L50139	4438
101-	32541	HYPO/HYPERTHERMIA	GAYMAR	MT6900	L50138	4438
101-	32542	HYPO/HYPERTHERMIA	GAYMAR	MT6900	L50132	4438
101-	32543	HYPO/HYPERTHERMIA	GAYMAR	MT6900	L50133	4438
101-	32545	MONITOR, PATIENT	SPACELABS MEDICAL	90369	369123528	1350
101-	32544	HYPO/HYPERTHERMIA	GAYMAR	MT6900	L50143	4438
101-	32554	MONITOR, PATIENT	SPACELABS MEDICAL	91369	1369-003116	1350
101-	32551	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGISTIM II	AA050077	13900
101-	32552	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGISTIM II	AA060005	13900
101-	32564	LIGHT SOURCE	LUXTEC	LX 300	112305	15000
101-	32565	LIGHT SOURCE	LUXTEC	LX 300	111905	15000
101-	32566	LIGHT SOURCE	LUXTEC	LX 300	116105	15000
101-	32567	LIGHT SOURCE	LUXTEC	LX 300	117005	15000

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	32568	LIGHT SOURCE	LUXTEC	LX 300	020506	15000
101-	32555	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE52037031	9441
101-	32556	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE52037050	9441
101-	32557	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE52037066	9441
101-	32558	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE52037062	9441
101-	32559	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE52037071	9441
101-	32560	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE52037046	9441
101-	32561	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE52037067	9441
101-	32562	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE52037041	9441
101-	32563	SCANNER, ULTRASOUND	DYMAX CORPORATION	SITE-RITE IV	B03069	13900
101-	32577	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9919675	4438
101-	32578	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9616383	4438
101-	32579	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T0217315	4438
101-	32570	LIGHT SOURCE	STORZ	20133120	ME0619397	9000
101-	32571	LIGHT SOURCE	STORZ	20133120	ME0619406	9000
101-	32572	LIGHT SOURCE	STORZ	20133120	ME0619388	9000
101-	32573	LIGHT SOURCE	STORZ	20133120	ME0619400	10000
101-	32574	LIGHT SOURCE	STORZ	20133120	ME0619398	15000
101-	32575	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05480356S	7641
101-	28885	MICROSCOPE	OLYMPUS	BX45TF	6D35143	16606
101-	32751	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625310	4438
101-	32752	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625193	4438
101-	32753	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625185	4438
101-	32754	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625315	4438
101-	32755	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624609	4438
101-	32756	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625201	4438
101-	32757	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624885	4438
101-	32758	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624613	4438
101-	32759	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624582	4438
101-	32760	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624667	4438
101-	32761	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625307	4438
101-	32762	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625303	4438
101-	32763	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624566	4438
101-	32764	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624617	4438
101-	32765	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624166	4438
101-	32766	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625313	4438
101-	32767	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625268	4438
101-	32768	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624616	4438
101-	32769	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625292	4438
101-	32770	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625187	4438
101-	32771	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624627	4438
101-	32772	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624650	4438
101-	32773	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624386	4438
101-	32791	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624059	4438
101-	32792	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625172	4438
101-	32793	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625267	4438
101-	32794	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624632	4438
101-	32795	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0623386	4438
101-	32796	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625184	4438
101-	32797	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625167	4438
101-	32798	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625197	4438
101-	32799	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625151	4438
101-	32800	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625164	4438
101-	32801	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624612	4438
101-	32802	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0623121	4438
101-	32803	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625178	4438
101-	32804	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0623534	4438
101-	32805	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625174	4438
101-	32806	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0623384	4438



**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	32807	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624887	4438
101-	32808	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625170	4438
101-	32809	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625181	4438
101-	32810	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625354	4438
101-	32811	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625362	4438
101-	32812	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625358	4438
101-	32813	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625152	4438
101-	32814	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625237	4438
101-	32815	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625326	4438
101-	32816	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625545	4438
101-	32834	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625247	4438
101-	32835	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0622061	4438
101-	32836	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624571	4438
101-	32837	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625375	4438
101-	32838	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625205	4438
101-	32839	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625252	4438
101-	32840	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625570	4438
101-	32841	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625250	4438
101-	32842	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624863	4438
101-	32843	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625331	4438
101-	32844	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625613	4438
101-	32845	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625329	4438
101-	32846	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625614	4438
101-	32847	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625571	4438
101-	32848	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0622238	4438
101-	32849	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0622150	4438
101-	32850	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625548	4438
101-	32851	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625612	4438
101-	32852	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0623097	4438
101-	32853	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625207	4438
101-	32854	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625544	4438
101-	32855	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625374	4438
101-	32856	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624734	4438
101-	32857	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625241	4438
101-	32858	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625209	4438
101-	32859	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625180	4438
101-	32860	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625543	4438
101-	32861	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625580	4438
101-	32862	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625317	4438
101-	32863	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0622330	4438
101-	32864	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625211	4438
101-	32865	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625255	4438
101-	32866	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624008	4438
101-	32867	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625204	4438
101-	32868	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625391	4438
101-	32869	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625359	4438
101-	32870	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0619679	4438
101-	32871	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0619582	4438
101-	32872	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625403	4438
101-	32873	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0619476	4438
101-	32874	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0619570	4438
101-	32875	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0619687	4438
101-	32876	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0619489	4438
101-	33148	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625273	4438
101-	33149	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625510	4438
101-	33150	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624730	4438
101-	33151	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625504	4438
101-	33152	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0623718	4438
101-	33153	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624740	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	33154	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0623364	4438
101-	33155	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625266	4438
101-	33156	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625137	4438
101-	33157	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624584	4438
101-	33158	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624869	4438
101-	33159	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625238	4438
101-	33160	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625258	4438
101-	33161	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625230	4438
101-	33162	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625527	4438
101-	33163	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625435	4438
101-	33164	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625262	4438
101-	33165	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625301	4438
101-	33166	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625300	4438
101-	33167	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625290	4438
101-	33168	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624724	4438
101-	33169	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625501	4438
101-	33170	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625539	4438
101-	33171	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625503	4438
101-	33172	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625067	4438
101-	33173	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625232	4438
101-	33174	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625259	4438
101-	33175	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625074	4438
101-	33176	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625305	4438
101-	33177	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625235	4438
101-	33178	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625522	4438
101-	33179	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0623073	4438
101-	33180	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624418	4438
101-	33181	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625442	4438
101-	33182	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625231	4438
101-	33183	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625505	4438
101-	33184	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625507	4438
101-	33185	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625304	4438
101-	33186	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625506	4438
101-	33187	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625072	4438
101-	33188	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625226	4438
101-	33189	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624485	4438
101-	33190	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625447	4438
101-	33191	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625436	4438
101-	33192	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625295	4438
101-	33193	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625239	4438
101-	33194	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625444	4438
101-	33195	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625256	4438
101-	33196	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625221	4438
101-	33197	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625291	4438
101-	33198	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624561	4438
101-	33199	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625566	4438
101-	33200	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625397	4438
101-	32877	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0619470	4438
101-	32878	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625433	4438
101-	32879	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0619577	4438
101-	32880	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0619462	4438
101-	32881	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625434	4438
101-	32882	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0619536	4438
101-	32883	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0619574	4438
101-	32884	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625328	4438
101-	32885	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0619675	4438
101-	32886	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0619571	4438
101-	32887	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625404	4438
101-	32888	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625431	4438



**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	32889	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO619562	4438
101-	32890	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625392	4438
101-	32891	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625202	4438
101-	32892	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625214	4438
101-	32893	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625430	4438
101-	32894	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625327	4438
101-	32895	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625320	4438
101-	32896	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625412	4438
101-	32897	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625371	4438
101-	32898	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625322	4438
101-	32899	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625365	4438
101-	32900	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625224	4438
101-	32901	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625330	4438
101-	32902	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625409	4438
101-	32903	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625321	4438
101-	32904	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO623682	4438
101-	32905	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625319	4438
101-	32906	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625429	4438
101-	32907	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625411	4438
101-	32908	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625410	4438
101-	32909	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625213	4438
101-	32910	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625210	4438
101-	32911	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625364	4438
101-	32912	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625366	4438
101-	32913	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625368	4438
101-	32914	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625426	4438
101-	32915	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625367	4438
101-	32916	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625363	4438
101-	32917	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625414	4438
101-	32918	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625414	4438
101-	32919	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625217	4438
101-	32920	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625432	4438
101-	32921	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625413	4438
101-	32922	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625208	4438
101-	32923	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625220	4438
101-	32924	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625424	4438
101-	32925	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO624794	4438
101-	32926	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO624423	4438
101-	32927	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO624393	4438
101-	32928	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625481	4438
101-	32929	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625398	4438
101-	32930	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625203	4438
101-	32931	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625420	4438
101-	32932	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625421	4438
101-	32933	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625390	4438
101-	32934	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625325	4438
101-	32935	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625437	4438
101-	32936	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625400	4438
101-	32937	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625408	4438
101-	32938	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625323	4438
101-	32939	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625385	4438
101-	32940	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625405	4438
101-	32941	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625335	4438
101-	32942	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625440	4438
101-	32943	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625386	4438
101-	32944	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625222	4438
101-	32945	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625418	4438
101-	32946	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625416	4438
101-	32947	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO623616	4438

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING  
FACILITY AREAS TO REPLACEMENT FACILITY

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	32948	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625343	4438
101-	32949	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625248	4438
101-	32950	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO624053	4438
101-	32951	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625316	4438
101-	32952	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625399	4438
101-	32953	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625334	4438
101-	32954	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625361	4438
101-	32955	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625332	4438
101-	32956	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625343	4438
101-	32957	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625662	4438
101-	32958	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625674	4438
101-	32959	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625690	4438
101-	32960	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625691	4438
101-	32961	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625643	4438
101-	32962	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625699	4438
101-	32963	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625654	4438
101-	32964	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625683	4438
101-	32965	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625595	4438
101-	32966	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625688	4438
101-	32967	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625656	4438
101-	32968	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625646	4438
101-	32969	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625652	4438
101-	32970	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625240	4438
101-	32971	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625706	4438
101-	32972	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625594	4438
101-	32973	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625679	4438
101-	32974	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO624796	4438
101-	32975	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625590	4438
101-	32976	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625394	4438
101-	32977	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625698	4438
101-	32978	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625599	4438
101-	32979	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625634	4438
101-	32980	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625704	4438
101-	32981	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625658	4438
101-	32982	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625687	4438
101-	32983	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625667	4438
101-	32984	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625703	4438
101-	32985	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625682	4438
101-	32986	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625649	4438
101-	32987	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625675	4438
101-	32988	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625578	4438
101-	32989	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625587	4438
101-	32990	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625647	4438
101-	32991	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625648	4438
101-	32992	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625638	4438
101-	32993	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625665	4438
101-	32994	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625660	4438
101-	32995	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625671	4438
101-	32996	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625653	4438
101-	32997	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625700	4438
101-	32998	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625655	4438
101-	32999	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625670	4438
101-	33000	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625650	4438
101-	33001	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625689	4438
101-	33002	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625631	4438
101-	33003	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625657	4438
101-	33004	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625637	4438
101-	33005	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625676	4438
101-	33006	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625707	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	33007	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625673	4438
101-	33008	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625685	4438
101-	33009	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625695	4438
101-	33010	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625708	4438
101-	33011	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625669	4438
101-	33012	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625661	4438
101-	33013	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625644	4438
101-	33014	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625633	4438
101-	33015	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625585	4438
101-	33016	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625641	4438
101-	33017	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625597	4438
101-	33018	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625601	4438
101-	33019	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625586	4438
101-	33020	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625584	4438
101-	33021	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625582	4438
101-	33022	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625616	4438
101-	33023	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO624687	4438
101-	33024	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625602	4438
101-	33025	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625589	4438
101-	33026	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625608	4438
101-	33027	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625629	4438
101-	33028	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625591	4438
101-	33029	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625101	4438
101-	33030	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625281	4438
101-	33031	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625618	4438
101-	33032	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625604	4438
101-	33033	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625069	4438
101-	33034	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625282	4438
101-	33035	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625620	4438
101-	33036	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625592	4438
101-	33037	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625442	4438
101-	33038	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625617	4438
101-	33039	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625605	4438
101-	33040	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625622	4438
101-	33041	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625621	4438
101-	33042	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625552	4438
101-	33043	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625603	4438
101-	33044	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625531	4438
101-	33045	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625588	4438
101-	33046	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625559	4438
101-	33047	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625465	4438
101-	33048	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625611	4438
101-	33049	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625083	4438
101-	33050	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625562	4438
101-	33051	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625546	4438
101-	33052	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625576	4438
101-	33053	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625079	4438
101-	33054	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625607	4438
101-	33055	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO624645	4438
101-	33056	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625610	4438
101-	33057	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625577	4438
101-	33058	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO624266	4438
101-	33059	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625609	4438
101-	33060	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625563	4438
101-	33062	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625619	4438
101-	33063	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625553	4438
101-	33064	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625578	4438
101-	33065	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625568	4438
101-	33066	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625206	4438

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING  
FACILITY AREAS TO REPLACEMENT FACILITY

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	33068	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625556	4438
101-	33069	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625579	4438
101-	33070	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625574	4438
101-	33071	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO622141	4438
101-	33072	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625565	4438
101-	33073	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625558	4438
101-	33074	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO622659	4438
101-	33075	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO623956	4438
101-	33076	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625554	4438
101-	33077	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625336	4438
101-	33078	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625557	4438
101-	33079	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625524	4438
101-	33080	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625234	4438
101-	33081	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO624116	4438
101-	33082	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625488	4438
101-	33083	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625446	4438
101-	33084	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO624420	4438
101-	33086	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625492	4438
101-	33087	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625555	4438
101-	33088	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625493	4438
101-	33089	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO615668	4438
101-	33090	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625077	4438
101-	33091	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625498	4438
101-	33092	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625560	4438
101-	33093	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO623555	4438
101-	33094	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625499	4438
101-	33095	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO623420	4438
101-	33096	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625220	4438
101-	33097	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO621985	4438
101-	33098	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625228	4438
101-	33099	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625477	4438
101-	33100	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625475	4438
101-	33101	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO622371	4438
101-	33102	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO622818	4438
101-	33103	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625512	4438
101-	33104	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO623490	4438
101-	33105	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625559	4438
101-	33106	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625497	4438
101-	33107	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625227	4438
101-	33108	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625573	4438
101-	33109	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625509	4438
101-	33110	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625408	4438
101-	33111	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO623571	4438
101-	33112	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625439	4438
101-	33113	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625517	4438
101-	33114	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO624626	4438
101-	33115	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625473	4438
101-	33116	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625497	4438
101-	33117	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625469	4438
101-	33118	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625564	4438
101-	33119	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625561	4438
101-	33120	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO624705	4438
101-	33121	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625490	4438
101-	33122	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625470	4438
101-	33123	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625445	4438
101-	33124	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625472	4438
101-	33125	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625495	4438
101-	33126	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625549	4438
101-	33127	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625515	4438



**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	33128	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0655529	4438
101-	33129	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625471	4438
101-	33130	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0623810	4438
101-	33131	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625489	4438
101-	33132	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625479	4438
101-	33133	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625519	4438
101-	33134	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625441	4438
101-	33136	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624357	4438
101-	33137	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625438	4438
101-	33138	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625535	4438
101-	33139	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625242	4438
101-	33140	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625215	4438
101-	33141	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625502	4438
101-	33142	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0629731	4438
101-	33143	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624698	4438
101-	33144	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625443	4438
101-	33145	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625264	4438
101-	33146	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624654	4438
101-	33147	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624635	4438
101-	33217	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624561	4438
101-	28896	MICROSCOPE	NIKON	ECLIPSE 50i	911095	2602
101-	28901	GAS CHROMATOGRAPH	AGILENT TECHNOLOGIES INC	G1530N	GN10624C21	2136
101-	28884	MICROSCOPE	OLYMPUS	BX45TF	6D34138	16606
101-	28886	MICROSCOPE	OLYMPUS	BX45TF	6D34140	16606
101-	28887	MICROSCOPE	OLYMPUS	BX45TF	6D34133	16606
101-	28888	MICROSCOPE	OLYMPUS	BX45TF	6D34149	16606
101-	28889	MICROSCOPE	OLYMPUS	BX45TF	6D34151	16606
101-	28893	MICROSCOPE	OLYMPUS	BX45TF	6C21731	2014
101-	28890	MICROSCOPE	OLYMPUS	BX45TF	6C15108	2014
101-	28891	MICROSCOPE	OLYMPUS	BX45TF	6D34148	2014
101-	28892	MICROSCOPE	OLYMPUS	BX45TF	6D34150	2014
101-	28894	MICROSCOPE	NIKON	ECLIPSE 50i	910902	2012
101-	28895	MICROSCOPE	NIKON	ECLIPSE 50i	910861	2018
101-	32626	ELECTROSURGERY	VALLEYLAB/UNITED SURGICAL	FORCE EX	F6F47526A	9000
101-	32627	ELECTROSURGERY	VALLEYLAB/UNITED SURGICAL	FORCE EX	F6F47515A	9000
101-	32628	ELECTROSURGERY	VALLEYLAB/UNITED SURGICAL	FORCE EX	F6F47546A	9000
101-	32629	ELECTROSURGERY	VALLEYLAB/UNITED SURGICAL	FORCE EX	F6F47538A	10000
101-	32630	ELECTROSURGERY	VALLEYLAB/UNITED SURGICAL	FORCE EX	F6F47542A	5131
101-	32631	ELECTROSURGERY	VALLEYLAB/UNITED SURGICAL	FORCE EX	F6F47540A	12636
101-	32632	ELECTROSURGERY	VALLEYLAB/UNITED SURGICAL	FORCE EX	F6F47525A	10000
101-	32633	ELECTROSURGERY	VALLEYLAB/UNITED SURGICAL	FORCE EX	F6F47532A	10000
101-	32634	ELECTROSURGERY	VALLEYLAB/UNITED SURGICAL	FORCE EX	F6F47555A	9000
101-	32635	ELECTROSURGERY	VALLEYLAB/UNITED SURGICAL	FORCE EX	F6F47533A	9000
101-	32639	ELECTROSURGERY	ERBE USA INC.	1CC-200	D-72072	12100
101-	32649	SCANNER, ULTRASOUND	SONOSITE INC.	MICROMAXX	036836P	1350
101-	32647	DEFIBRILLATOR, MONITOR	PHILIPS MEDICAL SYSTEMS	M3535A	US00211754	1060
101-	32648	DEFIBRILLATOR, MONITOR	PHILIPS MEDICAL SYSTEMS	M3535A	US00211755	1060
101-	32645	SYSTEM, EVOKED RESPONSE	CADWELL LABORATORIES	CASCADE	0608CA000796	5426
101-	32646	MONITOR, PATIENT	IVY BIOMEDICAL SYSTEMS	101T	991025197	7640
101-	32650	ELECTROMYOGRAPH	VIASYS	VIKING	NS060725	5620
101-	28899	PLASMA THAWER	HELMER	DH8	972776	2740
101-	28898	MICROTOME	MICROM	HM325	35013	2641
101-	32655	CAPNOGRAPH	ORIDION	MICROSTREAM	MC1104876	12100
101-	32654	CAPNOGRAPH	ORIDION	MICROSTREAM	MC1104888	12100
101-	32656	CAPNOGRAPH	ORIDION	MICROSTREAM	MC1104855	12100
101-	32657	WARMER, PATIENT	ARIZANT HEALTHCARE INC	750	16010	3700
101-	32663	PUMP, SYRINGE	MEDEX	3500	M22720	6800
101-	32664	PUMP, SYRINGE	MEDEX	3500	M22724	6800
101-	32659	LIGHT SOURCE	FUJINON	XL4400	25081A281	12100

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	32671	SCANNER, ULTRASOUND	GE MEDICAL SYSTEMS	LOGIQ-E	44638WX5	13900
101-	32670	DOPPLER, ULTRASONIC	PARKS	2100-SXFLO	016059	9641
101-	32665	PUMP, HEART LUNG	TERUMO CARDIO VASCULAR	8000	1989	10000
101-	32666	PUMP, HEART LUNG	TERUMO CARDIO VASCULAR	8000	1990	10000
101-	32668	PUMP, BLOOD	MEDTRONICS	560	560B100120	10000
101-	32667	PUMP, BLOOD	MEDTRONICS	560	560B100121	10000
101-	32660	VIDEO PROCESSOR	FUJINON	VP-4400	2V395A281	12100
101-	32661	CONTROLLER, BALLOON PUMP	FUJINON	PB20	2W511A079	12100
101-	32652	ELECTROENCEPHLOGRAPH	VIASYS	NICOLET ONE	PB060343	5620
101-	32662	SYSTEM, IMAGE GUIDENCE	BRAINLAB	VECTORVISIO N	0693594E1700	5131
101-	32651	SCANNER, ULTRASOUND	TOMEY	UD-6000	457605	4628
101-	28904	INCUBATOR CO2	LAB LINE/BARNSTEAD	397	2285	2014
101-	28905	INCUBATOR CO2	LAB LINE/BARNSTEAD INT	397	3930	2014
101-	28906	INCUBATOR CO2	LAB LINE/BARNSTEAD INC	397	2286	2014
101-	28907	INCUBATOR CO2	LAB LINE/BARNSTEAD INC.	397	2284	2014
101-	32677	LIGHT SOURCE, XENON	LUXTEC	LX-300	042706	15000
101-	32687	LIGHT SOURCE, XENON	LUXTEC	LX-300	060706	9000
101-	32686	LIGHT SOURCE, XENON	LUXTEC	LX-300	100305	15000
101-	32685	LIGHT SOURCE, XENON	LUXTEC	LX-300	094906	9000
101-	32684	LIGHT SOURCE, XENON	LUXTEC	LX-300	042606	9000
101-	32683	LIGHT SOURCE, XENON	LUXTEC	LX-300	074406	9000
101-	32682	LIGHT SOURCE, XENON	LUXTEC	LX-300	060606	15000
101-	32681	LIGHT SOURCE, XENON	LUXTEC	LX-300	045606	9000
101-	32736	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400	AAX06410026S	5300
101-	32734	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400	AAX06380120S	5300
101-	32688	LAMP, SLIT	HAAG STREIT / CAL COAST O	BQ900	09756	1060
101-	32676	ULTRASOUND	PHILIPS MEDICAL SYSTEMS	IE33	02RCM8	7640
101-	32675	ULTRASOUND	PHILIPS MEDICAL SYSTEMS	IE33	02RCMW	7640
101-	32680	VIDEO PROCESSOR	PENTEX	EP-1000M	VD011001	11821
101-	32728	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9721720	4438
101-	32727	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9817320	4438
101-	32726	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9721617	4438
101-	32725	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9215118	4438
101-	32724	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9815853	4438
101-	32723	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9721808	4438
101-	32722	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9819666	4438
101-	32721	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9419054	4438
101-	32720	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9515430	4438
101-	32719	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9721030	4438
101-	32718	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9922295	4438
101-	32717	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9420321	4438
101-	32716	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9315969	4438
101-	32715	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T0014145	4438
101-	32714	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9817285	4438
101-	32713	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9520399	4438
101-	32712	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9821062	4438
101-	32711	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9817224	4438
101-	32710	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9520302	4438
101-	32709	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T0114588	4438
101-	32708	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9412713	4438
101-	32707	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T0112571	4438
101-	32706	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9816662	4438
101-	32705	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9721616	4438
101-	32704	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T0021610	4438
101-	32703	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9522508	4438
101-	32702	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9424475	4438
101-	32701	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T0123465	4438
101-	32700	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T0018484	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	32699	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T0112388	4438
101-	32698	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9717347	4438
101-	32697	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9316134	4438
101-	32696	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9817144	4438
101-	32695	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9818725	4438
101-	32694	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9413686	4438
101-	32693	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9420208	4438
101-	32692	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9314617	4438
101-	32691	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9721633	4438
101-	32690	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9814844	4438
101-	32689	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T9518955	4438
101-	32738	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA060087	13900
101-	32737	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA060075	13900
101-	32733	CART, VIDEO XFORMER	KAYPENTAX	9175	2512801	4131
101-	32732	PRINTED, COLOR VIDEO	SONY	UP-21MD	13207	4131
101-	32731	RECORDER, VIDEO	JVC	SR-VS30	150H0799	4131
101-	32730	PROCESSOR, VIDEO	PENTAX	EPK-1000	UB011939	4131
101-	32729	MONITOR, VIDEO	SONY	PVM-14L1	6220905	4131
101-	28909	OVEN	VWR	1370GM	03068206	2620
101-	28910	OVEN	VWR	1370GM	9071059	2641
101-	32743	THERMOMETER, DIGITAL	ALARIS MEDICAL SYSTEMS	2180CX01EE	3603987	8200
101-	32742	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625669	4438
101-	32741	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625670	4438
101-	32735	DEFIBRILLATOR	PHILIPS MEDICAL SYSTEMS	M3535A	US00211608	502
101-	32740	MOTOR, ELECTROSURGICAL	MEDTRONICS	XPS-3000	112960	4130
101-	32739	MONITOR, VIDEO	SONY	LMD-2140	2002254	11621
101-	32748	MONITOR, PATIENT	DATASCOPE	PASSPORT 2	TS06825-I6	3700
101-	32747	MONITOR, PATIENT	DATASCOPE	PASSPORT 2	TS04070-D6	3700
101-	33201	CART, ELECTRIC	PHS WEST	2000RC	2000RC07190D	4019
101-	33202	CART, ELECTRIC	PHS WEST	2000RC	2000RC07190B	4019
101-	33203	CART, ELECTRIC	PHS WEST	2000RC	2000RC07190C	4019
101-	33204	CART, ELECTRIC	PHS WEST	2000RC	2000RC07190E	4019
101-	32749	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA060058	13900
101-	32750	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06300042S	1200
101-	32744	MONITOR, VIDEO	SATURN MEDICAL	GLIDE SCOPE	PGVL05001107	13900
101-	28914	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	640620018	
101-	28915	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	640620020	
101-	28916	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	640620042	
101-	28917	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	639620030	
101-	28918	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	639620034	
101-	28919	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	639620033	
101-	28920	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	639620047	
101-	28921	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	640620028	
101-	28922	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	640620022	
101-	28923	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	640620040	
101-	28924	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	639620048	
101-	28925	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	639620049	
101-	28926	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	640620035	
101-	28927	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	640620043	
101-	28928	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	640620047	
101-	28929	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	639620044	
101-	28946	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	63920032	
101-	28931	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	63920035	
101-	28934	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	63920036	
101-	28936	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	63920037	
101-	28930	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	63920038	
101-	28951	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	63920040	
101-	28939	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	63920041	
101-	28954	ANALYZER,HEMOCUE	HEMOCUE INC	Hb-201-DM	63920043	

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	28945	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	63920045	
101-	28955	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	63920046	
101-	28948	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	640620009	
101-	28944	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	640620025	
101-	28949	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	640620026	
101-	28932	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	640620030	
101-	28943	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	640620031	
101-	28941	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	640620037	
101-	28950	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	640620039	
101-	28940	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	640620041	
101-	28935	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	640620044	
101-	28952	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	640620045	
101-	28957	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	640620046	
101-	28958	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	640620048	
101-	28953	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	640620049	
101-	28947	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	647620001	
101-	28937	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	647620002	
101-	28938	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	617620003	
101-	28956	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	647620003	
101-	28933	ANALYZER.HEMOCUE	HEMOCUE INC	Hb-201-DM	647620006	
101-	04917	OVEN	CS&E	200	3408A	16420
101-	33210	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAXV6480074S	1604
101-	33219	STETHOSCOPE, ULTRASOUND	MEDASONICS	CARDIOBEAT	051503	9300
101-	33220	WARMER, FLUID	SMITHS MEDICAL ASD INC.	HL-90	S10000571	13900
101-	33221	WARMER, FLUID	SMITHS MEDICAL ASD INC.	HL-90	S10000570	13900
101-	33222	WARMER, FLUID	SMITHS MEDICAL ASD INC.	HL-90	S10000569	13900
101-	33223	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06430132S	9640
101-	33217	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624687	4438
101-	36714	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12474904	4438
101-	36711	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12474905	4438
101-	36716	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12474924	4438
101-	36713	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12475119	4438
101-	36718	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12475120	4438
101-	36712	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12475121	4438
101-	36715	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12476023	4438
101-	36717	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12476027	4438
101-	36729	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12476029	4438
101-	36710	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12476030	4438
101-	36719	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12476031	4438
101-	36693	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12471168	4438
101-	36703	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473444	4438
101-	36692	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473445	4438
101-	36706	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473491	4438
101-	36699	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473494	4438
101-	36704	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473495	4438
101-	36695	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473519	4438
101-	36700	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473526	4438
101-	36705	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473530	4438
101-	36690	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473531	4438
101-	36691	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473535	4438
101-	36694	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473629	4438
101-	36702	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473668	4438
101-	36701	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473768	4438
101-	36689	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473771	4438
101-	36688	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473840	4438
101-	36696	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473846	4438
101-	36687	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473851	4438
101-	36698	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12473885	4438
101-	36537	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12500998	4438



RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING  
FACILITY AREAS TO REPLACEMENT FACILITY

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	36532	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12501254	4438
101-	36563	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12501311	4438
101-	36339	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12502407	4438
101-	36596	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12502932	4438
101-	36591	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503446	4438
101-	36308	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503517	4438
101-	36584	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503573	4438
101-	36332	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503720	4438
101-	36035	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503722	4438
101-	36314	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503725	4438
101-	36593	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503726	4438
101-	36338	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503753	4438
101-	36289	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503754	4438
101-	36335	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503758	4438
101-	36599	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503787	4438
101-	36605	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503794	4438
101-	36277	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503815	4438
101-	36598	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503816	4438
101-	36603	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503817	4438
101-	36343	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503819	4438
101-	36344	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503820	4438
101-	36342	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503826	4438
101-	36569	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503827	4438
101-	36352	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503833	4438
101-	36351	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503844	4438
101-	36310	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503845	4438
101-	36336	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503846	4438
101-	36337	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503847	4438
101-	36008	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503848	4438
101-	36303	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503850	4438
101-	36347	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503866	4438
101-	36331	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503867	4438
101-	36345	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503868	4438
101-	36311	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503874	4438
101-	36340	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503876	4438
101-	36341	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503877	4438
101-	36350	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503897	4438
101-	36346	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503900	4438
101-	36348	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503901	4438
101-	36579	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503902	4438
101-	36625	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503905	4438
101-	36333	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503909	4438
101-	36300	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503912	4438
101-	36604	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503916	4438
101-	36297	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503917	4438
101-	36296	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503918	4438
101-	36302	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503919	4438
101-	36261	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503927	4438
101-	36588	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503929	4438
101-	36033	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503930	4438
101-	36288	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503931	4438
101-	36582	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503932	4438
101-	36589	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503933	4438
101-	36601	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503934	4438
101-	36686	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503953	4438
101-	36592	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503954	4438
101-	36486	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503955	4438
101-	36602	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503968	4438
101-	36594	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503970	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	36059	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503974	4438
101-	36276	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503976	4438
101-	36525	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503979	4438
101-	36305	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503980	4438
101-	36578	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503981	4438
101-	36581	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503982	4438
101-	36312	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503983	4438
101-	36574	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503984	4438
101-	36334	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503985	4438
101-	36587	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503986	4438
101-	36306	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503987	4438
101-	36307	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503988	4438
101-	36606	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503989	4438
101-	36529	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12503999	4438
101-	36619	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504023	4438
101-	36294	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504557	4438
101-	36309	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504558	4438
101-	36295	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504559	4438
101-	36299	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504560	4438
101-	36298	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504561	4438
101-	36662	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504562	4438
101-	36140	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504563	4438
101-	36646	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504564	4438
101-	36304	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504565	4438
101-	36301	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504566	4438
101-	36056	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504567	4438
101-	36007	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504568	4438
101-	36349	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504569	4438
101-	36313	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504570	4438
101-	36600	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504571	4438
101-	36293	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504572	4438
101-	36262	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504573	4438
101-	36597	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504574	4438
101-	36511	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504575	4438
101-	36508	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504576	4438
101-	36576	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504577	4438
101-	36512	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504578	4438
101-	36514	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504579	4438
101-	36590	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504580	4438
101-	36571	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504581	4438
101-	36515	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504582	4438
101-	36568	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504583	4438
101-	36554	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504584	4438
101-	36580	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504585	4438
101-	36513	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504586	4438
101-	36527	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504587	4438
101-	36572	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504588	4438
101-	36567	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504589	4438
101-	36577	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504590	4438
101-	36509	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504591	4438
101-	36168	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504592	4438
101-	36575	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504593	4438
101-	36573	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504594	4438
101-	36595	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504595	4438
101-	36570	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504596	4438
101-	36491	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504597	4438
101-	36485	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504598	4438
101-	36586	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504599	4438
101-	36583	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504600	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	36526	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504601	4438
101-	36521	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504602	4438
101-	36585	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504603	4438
101-	36110	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504614	4438
101-	36516	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504615	4438
101-	36108	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504617	4438
101-	36524	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504618	4438
101-	36510	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504619	4438
101-	36565	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504621	4438
101-	36200	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504632	4438
101-	36132	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504633	4438
101-	36111	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504634	4438
101-	36553	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504635	4438
101-	36566	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504636	4438
101-	36198	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504659	4438
101-	36202	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504661	4438
101-	36205	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504662	4438
101-	36127	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504663	4438
101-	36522	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504684	4438
101-	36559	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504685	4438
101-	36214	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504706	4438
101-	36157	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504756	4438
101-	36118	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504760	4438
101-	36120	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504761	4438
101-	36134	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504766	4438
101-	36126	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504767	4438
101-	36203	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504768	4438
101-	36116	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504769	4438
101-	36133	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504785	4438
101-	36197	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504786	4438
101-	36199	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504787	4438
101-	36113	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504788	4438
101-	36117	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504789	4438
101-	36201	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504799	4438
101-	36172	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504800	4438
101-	36548	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504825	4438
101-	36165	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504826	4438
101-	36613	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504828	4438
101-	36119	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504829	4438
101-	36164	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504832	4438
101-	36551	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504833	4438
101-	36151	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504880	4438
101-	36639	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504881	4438
101-	36147	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504882	4438
101-	36517	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504884	4438
101-	36152	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504885	4438
101-	36156	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504936	4438
101-	36518	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504937	4438
101-	36159	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504938	4438
101-	36177	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504940	4438
101-	36523	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504942	4438
101-	36166	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504943	4438
101-	36176	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504979	4438
101-	36124	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504994	4438
101-	36607	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504997	4438
101-	36167	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504998	4438
101-	36149	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12504999	4438
101-	36125	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505038	4438
101-	36150	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505049	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	36109	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505070	4438
101-	36160	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505072	4438
101-	36158	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505076	4438
101-	36549	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505126	4438
101-	36196	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505127	4438
101-	36135	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505130	4438
101-	36142	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505141	4438
101-	36144	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505170	4438
101-	36143	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505227	4438
101-	36204	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505238	4438
101-	36174	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505239	4438
101-	36175	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505254	4438
101-	36148	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505256	4438
101-	36654	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505351	4438
101-	36519	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505485	4438
101-	36528	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505650	4438
101-	36542	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505701	4438
101-	36520	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505703	4438
101-	36538	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505763	4438
101-	36540	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505797	4438
101-	36620	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505843	4438
101-	36611	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505844	4438
101-	36624	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505886	4438
101-	36530	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505893	4438
101-	36562	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505895	4438
101-	36618	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505896	4438
101-	36615	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505898	4438
101-	36616	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505909	4438
101-	36621	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505911	4438
101-	36531	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505990	4438
101-	36623	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505991	4438
101-	36546	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505992	4438
101-	36555	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12505993	4438
101-	36535	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506009	4438
101-	36536	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506011	4438
101-	36612	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506017	4438
101-	36617	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506020	4438
101-	36560	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506023	4438
101-	36564	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506024	4438
101-	36556	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506026	4438
101-	36558	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506040	4438
101-	36547	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506044	4438
101-	36539	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506047	4438
101-	36610	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506067	4438
101-	36561	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506069	4438
101-	36543	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506070	4438
101-	36544	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506071	4438
101-	36674	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506085	4438
101-	36614	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506096	4438
101-	36609	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506098	4438
101-	36545	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506122	4438
101-	36192	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506133	4438
101-	36122	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506134	4438
101-	36541	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506146	4438
101-	36534	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506147	4438
101-	36434	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506157	4438
101-	36533	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506174	4438
101-	36622	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506176	4438
101-	36437	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506178	4438



**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	36438	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506179	4438
101-	36441	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506180	4438
101-	36683	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506182	4438
101-	36446	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506184	4438
101-	36640	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506186	4438
101-	36443	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506204	4438
101-	36406	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506206	4438
101-	36162	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506217	4438
101-	36155	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506252	4438
101-	36188	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506253	4438
101-	36419	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506256	4438
101-	36608	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506257	4438
101-	36163	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506259	4438
101-	36429	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506260	4438
101-	36431	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506261	4438
101-	36187	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506262	4438
101-	36146	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506263	4438
101-	36442	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506264	4438
101-	36185	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506266	4438
101-	36184	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506267	4438
101-	36169	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506273	4438
101-	36436	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506274	4438
101-	36440	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506275	4438
101-	36154	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506276	4438
101-	36153	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506277	4438
101-	36433	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506282	4438
101-	36439	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506283	4438
101-	36444	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506284	4438
101-	36445	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506285	4438
101-	36671	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506314	4438
101-	36435	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506315	4438
101-	36421	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506316	4438
101-	36367	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506317	4438
101-	36398	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506318	4438
101-	36243	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506328	4438
101-	36170	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506329	4438
101-	36389	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506330	4438
101-	36420	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506331	4438
101-	36404	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506336	4438
101-	36361	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506431	4438
101-	36141	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506433	4438
101-	36161	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506435	4438
101-	36145	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506437	4438
101-	36115	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506439	4438
101-	36423	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506465	4438
101-	36183	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506466	4438
101-	36430	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506467	4438
101-	36405	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506468	4438
101-	36392	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506469	4438
101-	36099	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506470	4438
101-	36368	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506471	4438
101-	36370	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506472	4438
101-	36171	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506473	4438
101-	36070	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506474	4438
101-	36129	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506493	4438
101-	36373	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506494	4438
101-	36092	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506495	4438
101-	36103	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506547	4438
101-	36257	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506549	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	36399	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506550	4438
101-	36394	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506551	4438
101-	36400	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506552	4438
101-	36355	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506553	4438
101-	36403	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506555	4438
101-	36374	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506557	4438
101-	36138	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506559	4438
101-	36397	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506579	4438
101-	36130	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506580	4438
101-	36390	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506582	4438
101-	36363	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506585	4438
101-	36221	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506586	4438
101-	36281	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506603	4438
101-	36391	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506614	4438
101-	36422	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506615	4438
101-	36011	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506616	4438
101-	36247	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506617	4438
101-	36354	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506618	4438
101-	36075	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506619	4438
101-	36369	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506620	4438
101-	36319	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506621	4438
101-	36044	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506623	4438
101-	36357	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506634	4438
101-	36362	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506636	4438
101-	36258	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506659	4438
101-	36329	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506677	4438
101-	36283	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506678	4438
101-	36396	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506679	4438
101-	36220	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506682	4438
101-	36365	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506683	4438
101-	36045	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506684	4438
101-	36046	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506685	4438
101-	36358	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506686	4438
101-	36328	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506694	4438
101-	36107	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506695	4438
101-	36020	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506696	4438
101-	36222	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506701	4438
101-	36473	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506705	4438
101-	36206	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506706	4438
101-	36372	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506707	4438
101-	36356	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506708	4438
101-	36071	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506710	4438
101-	36180	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506711	4438
101-	36023	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506716	4438
101-	36290	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506717	4438
101-	36189	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506718	4438
101-	36325	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506719	4438
101-	36360	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506742	4438
101-	36371	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506743	4438
101-	36083	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506752	4438
101-	36026	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506754	4438
101-	36017	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506755	4438
101-	36079	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506756	4438
101-	36244	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506757	4438
101-	36393	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506758	4438
101-	36268	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506759	4438
101-	36321	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506773	4438
101-	36395	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506774	4438
101-	36217	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506775	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	36215	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506776	4438
101-	36242	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506777	4438
101-	36105	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506778	4438
101-	36024	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506779	4438
101-	36032	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506780	4438
101-	36042	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506781	4438
101-	36048	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506782	4438
101-	36096	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506788	4438
101-	36282	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506789	4438
101-	36096	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506790	4438
101-	36068	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506791	4438
101-	36076	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506792	4438
101-	36238	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506793	4438
101-	36173	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506794	4438
101-	36101	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506795	4438
101-	36364	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506796	4438
101-	36246	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506797	4438
101-	36353	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506812	4438
101-	36067	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506813	4438
101-	36315	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506814	4438
101-	36237	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506815	4438
101-	36006	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506816	4438
101-	36047	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506827	4438
101-	36219	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506828	4438
101-	36102	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506829	4438
101-	36137	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506830	4438
101-	36287	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506831	4438
101-	36232	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506838	4438
101-	36240	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506839	4438
101-	36233	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506840	4438
101-	36366	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506841	4438
101-	36050	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506855	4438
101-	36072	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506856	4438
101-	36077	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506857	4438
101-	36235	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506858	4438
101-	36359	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506859	4438
101-	36098	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506865	4438
101-	36049	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506866	4438
101-	36051	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506867	4438
101-	36073	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506868	4438
101-	36104	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506869	4438
101-	36241	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506893	4438
101-	36178	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506894	4438
101-	36673	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506895	4438
101-	36236	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506896	4438
101-	36112	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506897	4438
101-	36231	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506898	4438
101-	36225	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506899	4438
101-	36019	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506900	4438
101-	36239	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506901	4438
101-	36100	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506902	4438
101-	36022	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506903	4438
101-	36018	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506904	4438
101-	36080	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506905	4438
101-	36021	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506906	4438
101-	36227	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506907	4438
101-	36179	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506940	4438
101-	36224	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506941	4438
101-	36228	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506942	4438
101-	36212	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015		

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

<b>BLDG.</b>	<b>BEC</b>	<b>DESCRIPTION</b>	<b>MANUFACTURER</b>	<b>MODEL</b>	<b>SERIAL NO.</b>	<b>AREA</b>
101-	36210	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506943	4438
101-	36074	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506944	4438
101-	36292	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506950	4438
101-	36090	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506951	4438
101-	36284	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506952	4438
101-	36106	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506953	4438
101-	36194	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506954	4438
101-	36207	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506956	4438
101-	36218	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506957	4438
101-	36182	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506958	4438
101-	36139	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506961	4438
101-	36131	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506962	4438
101-	36136	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506963	4438
101-	36230	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506964	4438
101-	36114	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506965	4438
101-	36181	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506982	4438
101-	36234	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506983	4438
101-	36121	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506984	4438
101-	36226	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506985	4438
101-	36208	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506986	4438
101-	36128	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506996	4438
101-	36186	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506997	4438
101-	36213	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506998	4438
101-	36229	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12506999	4438
101-	36123	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507000	4438
101-	36211	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507001	4438
101-	36322	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507002	4438
101-	36291	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507003	4438
101-	36266	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507004	4438
101-	36216	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507005	4438
101-	36209	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507027	4438
101-	36223	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507028	4438
101-	36055	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507030	4438
101-	36062	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507031	4438
101-	36280	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507037	4438
101-	36275	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507038	4438
101-	36327	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507039	4438
101-	36326	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507040	4438
101-	36267	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507041	4438
101-	36195	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507055	4438
101-	36279	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507056	4438
101-	36286	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507057	4438
101-	36317	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507058	4438
101-	36264	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507059	4438
101-	36272	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507083	4438
101-	36330	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507084	4438
101-	36273	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507085	4438
101-	36278	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507087	4438
101-	36263	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507088	4438
101-	36245	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507089	4438
101-	36274	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507090	4438
101-	36089	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507091	4438
101-	36250	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507092	4438
101-	36034	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507093	4438
101-	36249	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507094	4438
101-	36037	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507095	4438
101-	36253	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507096	4438
101-	36271	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507097	4438
101-	36320	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507098	4438



**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	36097	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507099	4438
101-	36254	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507100	4438
101-	36260	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507112	4438
101-	36193	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507114	4438
101-	36065	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507115	4438
101-	36029	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507116	4438
101-	36031	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507117	4438
101-	36285	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507129	4438
101-	36069	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507130	4438
101-	36259	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507131	4438
101-	36085	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507132	4438
101-	36252	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507133	4438
101-	36269	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507134	4438
101-	36054	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507135	4438
101-	36027	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507136	4438
101-	36248	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507138	4438
101-	36009	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507156	4438
101-	36087	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507159	4438
101-	36084	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507182	4438
101-	36063	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507183	4438
101-	36039	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507243	4438
101-	36005	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507244	4438
101-	36088	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507245	4438
101-	36251	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507249	4438
101-	36191	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507250	4438
101-	36001	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507252	4438
101-	36036	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507253	4438
101-	36256	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507259	4438
101-	36270	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507266	4438
101-	36316	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507267	4438
101-	36323	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507276	4438
101-	36255	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507277	4438
101-	36324	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507278	4438
101-	36265	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507286	4438
101-	36061	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507291	4438
101-	36094	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507294	4438
101-	36038	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507295	4438
101-	36318	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507297	4438
101-	36002	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507299	4438
101-	36014	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507323	4438
101-	36060	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507324	4438
101-	36030	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507325	4438
101-	36041	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507326	4438
101-	36003	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507327	4438
101-	36000	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507328	4438
101-	36496	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507350	4438
101-	36505	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507359	4438
101-	36078	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507375	4438
101-	36028	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507376	4438
101-	36190	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507377	4438
101-	36025	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507378	4438
101-	36095	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507394	4438
101-	36064	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507395	4438
101-	36093	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507397	4438
101-	36015	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507401	4438
101-	36455	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507439	4438
101-	36081	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507460	4438
101-	36012	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507497	4438
101-	36480	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507508	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	36506	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507527	4438
101-	36052	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507529	4438
101-	36004	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507532	4438
101-	36481	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507534	4438
101-	36468	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507535	4438
101-	36470	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507537	4438
101-	36471	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507588	4438
101-	36484	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507626	4438
101-	36016	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507639	4438
101-	36057	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507642	4438
101-	36464	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507643	4438
101-	36492	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507646	4438
101-	36086	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507651	4438
101-	36465	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507666	4438
101-	36013	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507668	4438
101-	36091	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507681	4438
101-	36082	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507682	4438
101-	36457	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507683	4438
101-	36053	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507684	4438
101-	36043	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507697	4438
101-	36010	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507701	4438
101-	36066	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507702	4438
101-	36467	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507703	4438
101-	36494	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507706	4438
101-	36040	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507707	4438
101-	36058	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507715	4438
101-	36462	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507726	4438
101-	36466	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507727	4438
101-	36458	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507730	4438
101-	36489	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507731	4438
101-	36448	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507748	4438
101-	36497	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507752	4438
101-	36503	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507761	4438
101-	36475	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507771	4438
101-	36490	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507772	4438
101-	36451	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507773	4438
101-	36460	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507778	4438
101-	36456	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507787	4438
101-	36500	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507789	4438
101-	36469	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507796	4438
101-	36550	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507797	4438
101-	36504	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507805	4438
101-	36501	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507808	4438
101-	36479	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507809	4438
101-	36477	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507822	4438
101-	36499	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507824	4438
101-	36461	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507832	4438
101-	36487	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507834	4438
101-	36493	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507836	4438
101-	36502	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507844	4438
101-	36452	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507846	4438
101-	36450	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507858	4438
101-	36478	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507859	4438
101-	36482	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507861	4438
101-	36495	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507890	4438
101-	36488	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507891	4438
101-	36498	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507893	4438
101-	36666	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507894	4438
101-	36552	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507934	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

<b>BLDG.</b>	<b>BEC</b>	<b>DESCRIPTION</b>	<b>MANUFACTURER</b>	<b>MODEL</b>	<b>SERIAL NO.</b>	<b>AREA</b>
101-	36388	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507938	4438
101-	36668	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12507953	4438
101-	36650	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508017	4438
101-	36427	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508018	4438
101-	36384	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508143	4438
101-	36415	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508147	4438
101-	36669	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508150	4438
101-	36432	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508160	4438
101-	36663	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508215	4438
101-	36672	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508218	4438
101-	36636	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508221	4438
101-	36678	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508294	4438
101-	36628	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508296	4438
101-	36679	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508298	4438
101-	36677	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508299	4438
101-	36629	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508339	4438
101-	36660	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508341	4438
101-	36652	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508342	4438
101-	36675	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508393	4438
101-	36661	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508395	4438
101-	36680	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508417	4438
101-	36659	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508436	4438
101-	36645	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508438	4438
101-	36376	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508476	4438
101-	36428	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508478	4438
101-	36670	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508507	4438
101-	36507	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508508	4438
101-	36656	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508535	4438
101-	36647	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508546	4438
101-	36411	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508571	4438
101-	36476	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508572	4438
101-	36638	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508575	4438
101-	36474	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508593	4438
101-	36426	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508600	4438
101-	36684	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508617	4438
101-	36402	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508618	4438
101-	36653	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508623	4438
101-	36657	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508626	4438
101-	36648	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508627	4438
101-	36454	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508628	4438
101-	36665	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508629	4438
101-	36643	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508630	4438
101-	36424	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508645	4438
101-	36681	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508646	4438
101-	36401	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508647	4438
101-	36664	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508648	4438
101-	36644	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508649	4438
101-	36412	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508676	4438
101-	36655	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508678	4438
101-	36651	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508679	4438
101-	36641	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508681	4438
101-	36375	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508682	4438
101-	36634	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508701	4438
101-	36410	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508702	4438
101-	36425	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508703	4438
101-	36381	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508704	4438
101-	36658	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508705	4438
101-	36637	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508715	4438
101-	36472	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508730	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	36449	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508732	4438
101-	36633	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508733	4438
101-	36408	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508734	4438
101-	36649	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508739	4438
101-	36685	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508741	4438
101-	36378	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508743	4438
101-	36627	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508745	4438
101-	36416	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508747	4438
101-	36379	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508748	4438
101-	36417	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508749	4438
101-	36382	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508750	4438
101-	36453	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508756	4438
101-	36483	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508757	4438
101-	36383	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508758	4438
101-	36407	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508759	4438
101-	36463	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508760	4438
101-	36631	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508761	4438
101-	36667	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508762	4438
101-	36377	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508798	4438
101-	36380	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508802	4438
101-	36387	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508803	4438
101-	36413	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508806	4438
101-	36632	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508808	4438
101-	36459	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508811	4438
101-	36418	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508817	4438
101-	36414	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508819	4438
101-	36676	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508823	4438
101-	36385	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508828	4438
101-	36386	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508829	4438
101-	36409	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508830	4438
101-	36626	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508847	4438
101-	36447	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508850	4438
101-	36635	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508872	4438
101-	36682	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508873	4438
101-	36630	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508899	4438
101-	36642	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12508901	4438
101-	36557	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12509659	4438
101-	35283	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12445041	4438
101-	35282	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12445073	4438
101-	35286	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12445240	4438
101-	35213	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12465702	4438
101-	35216	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12468919	4438
101-	35986	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471354	4438
101-	35209	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471363	4438
101-	35217	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471388	4438
101-	35215	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471448	4438
101-	35982	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471472	4438
101-	35985	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471473	4438
101-	35201	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471513	4438
101-	35214	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471559	4438
101-	35983	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471618	4438
101-	35212	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471622	4438
101-	35981	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471712	4438
101-	35218	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471713	4438
101-	35984	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471715	4438
101-	35208	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471753	4438
101-	35207	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471754	4438
101-	35211	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471772	4438
101-	35210	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12471797	4438



**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	35948	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12496612	4438
101-	35950	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12496905	4438
101-	35949	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12497105	4438
101-	35293	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12497336	4438
101-	35936	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12497337	4438
101-	35578	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12497438	4438
101-	35731	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12497650	4438
101-	35943	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12497808	4438
101-	35576	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12497815	4438
101-	35676	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12498000	4438
101-	35315	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12498190	4438
101-	35904	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12498575	4438
101-	35901	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12499063	4438
101-	35268	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12499446	4438
101-	35965	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12499588	4438
101-	35535	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12499689	4438
101-	35345	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12499716	4438
101-	35900	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12499760	4438
101-	35026	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12499894	4438
101-	35961	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12500222	4438
101-	35922	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12500294	4438
101-	35561	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12500397	4438
101-	35838	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12500736	4438
101-	35660	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12500761	4438
101-	35278	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12500826	4438
101-	35588	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12500840	4438
101-	35926	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12500847	4438
101-	35962	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12500850	4438
101-	35955	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12500892	4438
101-	35238	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12500893	4438
101-	35954	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12500935	4438
101-	35301	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12500938	4438
101-	35234	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501026	4438
101-	35466	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501184	4438
101-	35326	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501281	4438
101-	35773	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505645	4438
101-	35076	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505677	4438
101-	35724	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505678	4438
101-	35690	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505679	4438
101-	35746	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505680	4438
101-	35716	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505681	4438
101-	35772	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505684	4438
101-	35739	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505686	4438
101-	35753	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505689	4438
101-	35003	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505690	4438
101-	35118	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505698	4438
101-	35699	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505707	4438
101-	35053	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505708	4438
101-	35687	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505714	4438
101-	35775	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505717	4438
101-	35774	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505742	4438
101-	35723	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505743	4438
101-	35752	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505744	4438
101-	35750	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505746	4438
101-	35684	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505752	4438
101-	35115	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505754	4438
101-	35114	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505755	4438
101-	35113	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505756	4438
101-	35077	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505758	4438

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING  
FACILITY AREAS TO REPLACEMENT FACILITY

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	35692	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505761	4438
101-	35064	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505765	4438
101-	35725	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505770	4438
101-	35056	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505774	4438
101-	35777	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505775	4438
101-	35706	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505780	4438
101-	35747	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505781	4438
101-	35776	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505786	4438
101-	35805	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505804	4438
101-	35034	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505814	4438
101-	35762	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505815	4438
101-	35722	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505816	4438
101-	35022	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505819	4438
101-	35715	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505821	4438
101-	35107	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505822	4438
101-	35710	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505823	4438
101-	35711	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505827	4438
101-	35744	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505830	4438
101-	35719	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505833	4438
101-	35718	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505835	4438
101-	35754	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505872	4438
101-	35018	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505880	4438
101-	35779	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505883	4438
101-	35823	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505913	4438
101-	35696	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505997	4438
101-	35070	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506000	4438
101-	35116	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506012	4438
101-	35072	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506013	4438
101-	35084	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506014	4438
101-	35761	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506029	4438
101-	35109	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506030	4438
101-	35732	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506031	4438
101-	35057	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506037	4438
101-	35020	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506038	4438
101-	35785	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506050	4438
101-	35708	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506051	4438
101-	35695	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506052	4438
101-	35023	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506054	4438
101-	35683	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506063	4438
101-	35760	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506075	4438
101-	35757	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506077	4438
101-	35019	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506082	4438
101-	35033	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506099	4438
101-	35733	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506105	4438
101-	35024	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506107	4438
101-	35028	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506109	4438
101-	35755	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506114	4438
101-	35021	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506138	4438
101-	35735	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506139	4438
101-	35063	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506208	4438
101-	35041	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506286	4438
101-	35987	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12469971	4438
101-	36791	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526669	4438
101-	36773	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526307	4438
101-	36768	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12512616	4438
101-	36769	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526203	4438
101-	36787	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526304	4438
101-	36788	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526283	4438
101-	36764	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526137	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

<b>BLDG.</b>	<b>BEC</b>	<b>DESCRIPTION</b>	<b>MANUFACTURER</b>	<b>MODEL</b>	<b>SERIAL NO.</b>	<b>AREA</b>
101-	36763	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526269	4438
101-	36784	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526303	4438
101-	36783	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526004	4438
101-	36777	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526135	4438
101-	36778	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526290	4438
101-	36779	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526282	4438
101-	36766	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526314	4438
101-	36767	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526310	4438
101-	36771	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526302	4438
101-	36770	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526308	4438
101-	36772	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526311	4438
101-	36762	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526201	4438
101-	36786	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526136	4438
101-	36782	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526159	4438
101-	36781	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526289	4438
101-	36780	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526202	4438
101-	36747	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526677	4438
101-	36748	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12527063	4438
101-	36759	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526787	4438
101-	36758	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526886	4438
101-	36761	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526783	4438
101-	36776	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12376931	4438
101-	36793	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12372761	4438
101-	36774	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526312	4438
101-	36755	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526674	4438
101-	36754	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526678	4438
101-	36753	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526306	4438
101-	36752	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526313	4438
101-	36751	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526891	4438
101-	36750	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526790	4438
101-	36749	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526786	4438
101-	36756	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526675	4438
101-	36757	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526305	4438
101-	36760	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526784	4438
101-	36785	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526309	4438
101-	36775	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526034	4438
101-	36792	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526672	4438
101-	36790	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526315	4438
101-	36789	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526354	4438
101-	36708	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12519120	4438
101-	36709	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12514908	4438
101-	36707	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12514986	4438
101-	36697	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	8015	12514968	4438
101-	35988	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12515090	4438
101-	35989	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12515086	4438
101-	33229	HYPO/HYPERTHERMIA	CINCINNATI SUB ZERO	222R	07118530	9300
101-	33231	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	TGG22476	4438
101-	33230	PUMP, ENTERAL FEEDING	SHERWOOD MEDICAL	324	T0013659	4438
101-	33228	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA060092	13900
101-	33227	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA060093	13900
101-	33225	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA060105	13900
101-	33224	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGI STIM II	AA060104	13900
101-	33229	HYPO/HYPERTHERMIA	CINCINNATI SUB ZERO	222R	07118530	9300
101-	28900	SPECTROPHOTOMETER SCANNING	LABOMED INC	UVS-2700	003048	2841
101-	35539	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504704	4438
101-	35424	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504705	4438
101-	35554	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504707	4438
101-	35565	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504708	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

<b>BLDG.</b>	<b>BEC</b>	<b>DESCRIPTION</b>	<b>MANUFACTURER</b>	<b>MODEL</b>	<b>SERIAL NO.</b>	<b>AREA</b>
101-	35519	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504710	4438
101-	35446	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504711	4438
101-	35532	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504713	4438
101-	35173	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504714	4438
101-	35433	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504715	4438
101-	35538	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504716	4438
101-	35575	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504739	4438
101-	35206	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504741	4438
101-	35140	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504742	4438
101-	35604	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504743	4438
101-	35106	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504744	4438
101-	35197	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504745	4438
101-	35595	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504747	4438
101-	35407	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504753	4438
101-	35158	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504754	4438
101-	35154	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504770	4438
101-	35185	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504771	4438
101-	35205	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504772	4438
101-	35011	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504773	4438
101-	35476	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504774	4438
101-	35482	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504775	4438
101-	35073	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504776	4438
101-	35184	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504777	4438
101-	35479	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504778	4438
101-	35169	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504779	4438
101-	35196	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504794	4438
101-	35624	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504795	4438
101-	35146	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504796	4438
101-	35188	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504797	4438
101-	35165	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504798	4438
101-	35477	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504801	4438
101-	35198	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504802	4438
101-	35145	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504803	4438
101-	35181	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504804	4438
101-	35745	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504805	4438
101-	35162	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504807	4438
101-	35167	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504808	4438
101-	35002	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504809	4438
101-	35043	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504810	4438
101-	35475	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504816	4438
101-	35174	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504817	4438
101-	35621	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504818	4438
101-	35404	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504819	4438
101-	35186	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504820	4438
101-	35180	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504821	4438
101-	35199	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504822	4438
101-	35052	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504823	4438
101-	35083	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504824	4438
101-	35089	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504835	4438
101-	35171	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504836	4438
101-	35016	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504837	4438
101-	35048	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504839	4438
101-	35155	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504847	4438
101-	35125	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504849	4438
101-	35435	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504851	4438
101-	35137	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504852	4438
101-	35628	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504898	4438
101-	35037	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504900	4438
101-	35013	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504901	4438



**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	35126	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504902	4438
101-	35148	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504903	4438
101-	35006	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504904	4438
101-	35163	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504906	4438
101-	35152	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504907	4438
101-	35147	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504910	4438
101-	35602	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504920	4438
101-	35007	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504922	4438
101-	35623	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504923	4438
101-	35049	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504924	4438
101-	35416	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504925	4438
101-	35149	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504927	4438
101-	35728	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504928	4438
101-	35610	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504929	4438
101-	35153	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504931	4438
101-	35622	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504932	4438
101-	35426	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504933	4438
101-	35597	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504934	4438
101-	35643	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504935	4438
101-	35694	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504956	4438
101-	35105	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504957	4438
101-	35164	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504958	4438
101-	35039	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504959	4438
101-	35119	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504960	4438
101-	35193	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504962	4438
101-	35194	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504963	4438
101-	35121	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504964	4438
101-	35090	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504965	4438
101-	35607	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504969	4438
101-	35047	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504970	4438
101-	35387	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504971	4438
101-	35633	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504972	4438
101-	35124	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504973	4438
101-	35066	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504974	4438
101-	35730	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504975	4438
101-	35142	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504976	4438
101-	35376	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504977	4438
101-	35392	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504978	4438
101-	35440	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504981	4438
101-	35704	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504983	4438
101-	35385	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504984	4438
101-	35092	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504985	4438
101-	35091	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504986	4438
101-	35608	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504987	4438
101-	35615	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504988	4438
101-	35632	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504989	4438
101-	35044	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504990	4438
101-	35605	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504991	4438
101-	35151	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504992	4438
101-	35626	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505017	4438
101-	35177	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505018	4438
101-	35008	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505019	4438
101-	35132	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505020	4438
101-	35688	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505021	4438
101-	35612	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505022	4438
101-	35419	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505023	4438
101-	35640	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505031	4438
101-	35613	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505032	4438
101-	35603	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505033	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	35172	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505034	4438
101-	35400	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505036	4438
101-	35596	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505037	4438
101-	35436	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505042	4438
101-	35618	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505043	4438
101-	35100	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505083	4438
101-	35035	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505085	4438
101-	35642	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505105	4438
101-	35183	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505110	4438
101-	35737	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505120	4438
101-	35781	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505121	4438
101-	35138	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505122	4438
101-	35629	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505123	4438
101-	35637	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505124	4438
101-	35396	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505144	4438
101-	35634	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505155	4438
101-	35068	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505156	4438
101-	35481	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505157	4438
101-	35600	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505158	4438
101-	35767	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505166	4438
101-	35751	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505169	4438
101-	35415	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505204	4438
101-	35131	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505205	4438
101-	35128	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505206	4438
101-	35046	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505207	4438
101-	35420	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505208	4438
101-	35386	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505211	4438
101-	35743	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505212	4438
101-	35377	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505213	4438
101-	35390	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505214	4438
101-	35417	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505215	4438
101-	35413	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505218	4438
101-	35421	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505243	4438
101-	35470	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505244	4438
101-	35601	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505246	4438
101-	35378	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505247	4438
101-	35454	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505248	4438
101-	35783	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505249	4438
101-	35384	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505250	4438
101-	35614	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505251	4438
101-	35373	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505252	4438
101-	35625	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505263	4438
101-	35630	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505264	4438
101-	35734	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505267	4438
101-	35394	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505268	4438
101-	35411	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505270	4438
101-	35381	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505271	4438
101-	35412	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505279	4438
101-	35071	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505280	4438
101-	35414	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505281	4438
101-	35471	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505282	4438
101-	35403	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505283	4438
101-	35742	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505289	4438
101-	35375	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505290	4438
101-	35397	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505300	4438
101-	35685	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505302	4438
101-	35398	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505310	4438
101-	35395	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505311	4438
101-	35598	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505312	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	35379	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505313	4438
101-	35698	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505320	4438
101-	35075	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505321	4438
101-	35697	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505322	4438
101-	35472	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505325	4438
101-	35738	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505327	4438
101-	35686	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505328	4438
101-	35768	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505340	4438
101-	35480	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505341	4438
101-	35408	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505342	4438
101-	35391	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505343	4438
101-	35383	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505345	4438
101-	35749	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505346	4438
101-	35473	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505347	4438
101-	35616	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505348	4438
101-	35428	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505354	4438
101-	35388	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505355	4438
101-	35740	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505356	4438
101-	35478	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505358	4438
101-	35054	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505359	4438
101-	35410	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505361	4438
101-	35644	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505363	4438
101-	35641	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505379	4438
101-	35374	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505382	4438
101-	35082	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505383	4438
101-	35393	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505384	4438
101-	35050	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505385	4438
101-	35418	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505386	4438
101-	35423	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505387	4438
101-	35778	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505388	4438
101-	35759	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505398	4438
101-	35380	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505399	4438
101-	35727	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505400	4438
101-	35756	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505403	4438
101-	35069	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505415	4438
101-	35042	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505424	4438
101-	35721	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505425	4438
101-	35078	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505432	4438
101-	35004	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505434	4438
101-	35425	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505489	4438
101-	35141	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505490	4438
101-	35422	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505494	4438
101-	35713	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505496	4438
101-	35736	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505499	4438
101-	35017	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505502	4438
101-	35782	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505510	4438
101-	35402	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505512	4438
101-	35058	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505515	4438
101-	35701	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505516	4438
101-	35780	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505517	4438
101-	35093	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505536	4438
101-	35707	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505537	4438
101-	35709	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505546	4438
101-	35027	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505548	4438
101-	35771	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505551	4438
101-	35700	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505552	4438
101-	35689	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505553	4438
101-	35406	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505555	4438
101-	35060	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505556	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	35726	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505616	4438
101-	35702	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505617	4438
101-	35714	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505620	4438
101-	35036	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505621	4438
101-	35784	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505622	4438
101-	35691	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505624	4438
101-	35764	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505625	4438
101-	35703	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505634	4438
101-	35693	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505636	4438
101-	35712	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505638	4438
101-	35055	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505641	4438
101-	35763	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505644	4438
101-	35509	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501383	4438
101-	35959	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501519	4438
101-	35591	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501542	4438
101-	35236	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501559	4438
101-	35144	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501562	4438
101-	35259	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501565	4438
101-	35487	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501648	4438
101-	35946	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501671	4438
101-	35960	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501770	4438
101-	35235	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501948	4438
101-	35921	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501958	4438
101-	35979	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501965	4438
101-	35314	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501986	4438
101-	35257	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501997	4438
101-	35274	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502019	4438
101-	35261	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502025	4438
101-	35947	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502029	4438
101-	35275	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502036	4438
101-	35976	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502047	4438
101-	35297	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502050	4438
101-	35975	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502062	4438
101-	35969	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502223	4438
101-	35928	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502255	4438
101-	35281	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502256	4438
101-	35907	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502285	4438
101-	35958	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502290	4438
101-	35956	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502291	4438
101-	35970	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502292	4438
101-	35260	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502295	4438
101-	35280	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502297	4438
101-	35964	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502321	4438
101-	35931	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502325	4438
101-	35277	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502391	4438
101-	35456	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502393	4438
101-	35967	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502396	4438
101-	35951	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502398	4438
101-	35294	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502400	4438
101-	35897	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502414	4438
101-	35248	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502417	4438
101-	35902	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502438	4438
101-	35929	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502458	4438
101-	35271	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502465	4438
101-	35279	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502476	4438
101-	35266	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502511	4438
101-	35284	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502517	4438
101-	35258	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502522	4438
101-	35232	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502525	4438



**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	35263	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502526	4438
101-	35968	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502562	4438
101-	35233	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502571	4438
101-	35242	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502573	4438
101-	35935	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502575	4438
101-	35241	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502576	4438
101-	35903	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502577	4438
101-	35925	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502578	4438
101-	35243	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502581	4438
101-	35572	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502601	4438
101-	35923	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502607	4438
101-	35933	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502610	4438
101-	35584	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502633	4438
101-	35269	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502638	4438
101-	35978	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502672	4438
101-	35240	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502681	4438
101-	35262	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502702	4438
101-	35934	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502703	4438
101-	35924	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502704	4438
101-	35256	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502705	4438
101-	35285	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502706	4438
101-	35945	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502708	4438
101-	35913	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502712	4438
101-	35920	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502721	4438
101-	35267	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502722	4438
101-	35953	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502724	4438
101-	35917	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502740	4438
101-	35919	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502752	4438
101-	35276	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502758	4438
101-	35918	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502760	4438
101-	35932	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502762	4438
101-	35914	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502773	4438
101-	35666	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502937	4438
101-	35351	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502938	4438
101-	35558	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502977	4438
101-	35327	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502978	4438
101-	35562	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502982	4438
101-	35324	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502983	4438
101-	35916	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503023	4438
101-	35521	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503036	4438
101-	35939	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503205	4438
101-	35973	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503206	4438
101-	35977	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503209	4438
101-	35915	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503211	4438
101-	35972	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503212	4438
101-	35974	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503215	4438
101-	35909	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503219	4438
101-	35851	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503220	4438
101-	35980	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503227	4438
101-	35971	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503232	4438
101-	35952	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503234	4438
101-	35910	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503235	4438
101-	35963	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503240	4438
101-	35940	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503242	4438
101-	35854	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503246	4438
101-	35966	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503260	4438
101-	35895	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503265	4438
101-	35908	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503266	4438
101-	35143	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503267	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	35938	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503273	4438
101-	35835	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503285	4438
101-	35957	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503286	4438
101-	35942	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503288	4438
101-	35905	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503305	4438
101-	35911	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503309	4438
101-	35937	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503322	4438
101-	35930	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503323	4438
101-	35927	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503324	4438
101-	35515	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503332	4438
101-	35370	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503335	4438
101-	35941	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503338	4438
101-	35494	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503339	4438
101-	35944	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503340	4438
101-	35906	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503343	4438
101-	35766	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503357	4438
101-	35912	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503362	4438
101-	35639	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503376	4438
101-	35307	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503383	4438
101-	35524	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503384	4438
101-	35546	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503387	4438
101-	35556	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503395	4438
101-	35300	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503400	4438
101-	35896	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503402	4438
101-	35029	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503403	4438
101-	35555	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503420	4438
101-	35552	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503421	4438
101-	35894	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503422	4438
101-	35348	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503434	4438
101-	35899	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503451	4438
101-	35898	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503473	4438
101-	35497	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503495	4438
101-	35332	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503496	4438
101-	35557	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503501	4438
101-	35311	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503503	4438
101-	35333	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503504	4438
101-	35496	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503505	4438
101-	35317	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503524	4438
101-	35342	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503525	4438
101-	35321	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503537	4438
101-	35299	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503540	4438
101-	35339	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503542	4438
101-	35358	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503545	4438
101-	35503	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503546	4438
101-	35320	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503552	4438
101-	35769	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503555	4438
101-	35350	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503561	4438
101-	35014	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503577	4438
101-	35522	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503578	4438
101-	35533	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503579	4438
101-	35239	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503581	4438
101-	35369	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503584	4438
101-	35492	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503589	4438
101-	35341	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503591	4438
101-	35525	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503596	4438
101-	35353	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503602	4438
101-	35638	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503716	4438
101-	35334	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503727	4438
101-	35493	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503728	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

<b>BLDG.</b>	<b>BEC</b>	<b>DESCRIPTION</b>	<b>MANUFACTURER</b>	<b>MODEL</b>	<b>SERIAL NO.</b>	<b>AREA</b>
101-	35340	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503733	4438
101-	35495	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503734	4438
101-	35230	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503735	4438
101-	35231	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503738	4438
101-	35323	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503739	4438
101-	35357	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503744	4438
101-	35245	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503749	4438
101-	35458	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503762	4438
101-	35457	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503769	4438
101-	35308	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503770	4438
101-	35319	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503772	4438
101-	35322	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503773	4438
101-	35249	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503775	4438
101-	35336	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503777	4438
101-	35455	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503784	4438
101-	35079	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503801	4438
101-	35462	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503803	4438
101-	35290	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503805	4438
101-	35343	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503806	4438
101-	35366	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503809	4438
101-	35304	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503810	4438
101-	35313	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503813	4438
101-	35250	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503823	4438
101-	35312	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503828	4438
101-	35252	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503829	4438
101-	35650	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503830	4438
101-	35460	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503832	4438
101-	35344	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503835	4438
101-	35289	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503837	4438
101-	35328	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503839	4438
101-	35354	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503840	4438
101-	35468	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503841	4438
101-	35325	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503842	4438
101-	35204	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503843	4438
101-	35504	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503857	4438
101-	35292	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503858	4438
101-	35291	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503860	4438
101-	35330	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503862	4438
101-	35303	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503871	4438
101-	35506	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503881	4438
101-	35337	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503885	4438
101-	35203	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503886	4438
101-	35288	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503891	4438
101-	35296	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503892	4438
101-	35244	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503894	4438
101-	35365	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503895	4438
101-	35534	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503898	4438
101-	35430	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503899	4438
101-	35287	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503906	4438
101-	35649	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503908	4438
101-	35467	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503913	4438
101-	35581	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503920	4438
101-	35441	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503923	4438
101-	35318	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503938	4438
101-	35484	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503940	4438
101-	35331	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503941	4438
101-	35295	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503944	4438
101-	35505	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503945	4438
101-	35523	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503946	4438

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING  
FACILITY AREAS TO REPLACEMENT FACILITY

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	35335	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503947	4438
101-	35349	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503948	4438
101-	35645	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503950	4438
101-	35329	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503951	4438
101-	35001	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503952	4438
101-	35161	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503957	4438
101-	35247	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503959	4438
101-	35246	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503961	4438
101-	35264	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503962	4438
101-	35502	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503965	4438
101-	35459	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503967	4438
101-	35346	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503972	4438
101-	35646	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503977	4438
101-	35389	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503991	4438
101-	35265	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504002	4438
101-	35656	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504010	4438
101-	35166	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504013	4438
101-	35372	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504015	4438
101-	35251	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504028	4438
101-	35573	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504033	4438
101-	35631	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504035	4438
101-	35541	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504045	4438
101-	35609	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504047	4438
101-	35355	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504050	4438
101-	35545	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504053	4438
101-	35542	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504054	4438
101-	35255	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504085	4438
101-	35662	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504086	4438
101-	35543	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504092	4438
101-	35352	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504101	4438
101-	35364	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504127	4438
101-	35347	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504134	4438
101-	35465	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504135	4438
101-	35463	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504138	4438
101-	35192	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504148	4438
101-	35363	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504149	4438
101-	35338	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504150	4438
101-	35371	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504151	4438
101-	35361	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504173	4438
101-	35362	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504174	4438
101-	35356	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504178	4438
101-	35368	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504179	4438
101-	35367	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504185	4438
101-	35664	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504187	4438
101-	35273	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504192	4438
101-	35587	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504193	4438
101-	35316	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504196	4438
101-	35583	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504197	4438
101-	35302	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504203	4438
101-	35237	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504205	4438
101-	35305	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504206	4438
101-	35253	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504210	4438
101-	35663	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504211	4438
101-	35670	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504217	4438
101-	35272	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504218	4438
101-	35582	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504220	4438
101-	35606	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504221	4438
101-	35569	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504222	4438
101-	35679	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504223	4438



RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING  
FACILITY AREAS TO REPLACEMENT FACILITY

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	35310	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504225	4438
101-	35254	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504228	4438
101-	35680	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504231	4438
101-	35672	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504232	4438
101-	35298	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504235	4438
101-	35359	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504236	4438
101-	35636	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504237	4438
101-	35112	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504240	4438
101-	35309	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504241	4438
101-	35270	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504243	4438
101-	35488	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504244	4438
101-	35306	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504245	4438
101-	35094	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504247	4438
101-	35360	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504253	4438
101-	35673	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504257	4438
101-	35461	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504259	4438
101-	35187	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504264	4438
101-	35669	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504267	4438
101-	35437	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504269	4438
101-	35104	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504274	4438
101-	35651	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504275	4438
101-	35136	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504277	4438
101-	35668	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504279	4438
101-	35098	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504282	4438
101-	35765	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504289	4438
101-	35657	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504292	4438
101-	35088	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504295	4438
101-	35447	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504299	4438
101-	35720	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504300	4438
101-	35516	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504304	4438
101-	35652	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504306	4438
101-	35483	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504307	4438
101-	35674	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504308	4438
101-	35439	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504309	4438
101-	35550	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504315	4438
101-	35133	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504317	4438
101-	35661	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504318	4438
101-	35062	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504319	4438
101-	35168	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504323	4438
101-	35518	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504324	4438
101-	35087	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504325	4438
101-	35567	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504326	4438
101-	35671	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504328	4438
101-	35438	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504329	4438
101-	35568	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504331	4438
101-	35611	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504333	4438
101-	35741	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504335	4438
101-	35448	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504336	4438
101-	35189	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504339	4438
101-	35061	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504340	4438
101-	35620	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504343	4438
101-	35040	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504344	4438
101-	35401	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504345	4438
101-	35432	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504348	4438
101-	35175	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504349	4438
101-	35176	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504350	4438
101-	35102	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504351	4438
101-	35619	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504352	4438
101-	35635	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504353	4438

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING  
FACILITY AREAS TO REPLACEMENT FACILITY

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	35160	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504354	4438
101-	35051	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504355	4438
101-	35200	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504357	4438
101-	35564	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504358	4438
101-	35513	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504361	4438
101-	35170	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504362	4438
101-	35190	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504363	4438
101-	35444	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504364	4438
101-	35758	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504367	4438
101-	35405	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504368	4438
101-	35382	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504369	4438
101-	35705	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504373	4438
101-	35485	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504375	4438
101-	35095	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504376	4438
101-	35134	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504379	4438
101-	35547	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504380	4438
101-	35450	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504381	4438
101-	35127	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504382	4438
101-	35570	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504383	4438
101-	35648	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504384	4438
101-	35592	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504385	4438
101-	35498	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504386	4438
101-	35659	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504387	4438
101-	35580	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504390	4438
101-	35579	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504392	4438
101-	35159	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504395	4438
101-	35103	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504396	4438
101-	35748	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504397	4438
101-	35135	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504399	4438
101-	35653	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504400	4438
101-	35682	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504401	4438
101-	35429	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504403	4438
101-	35527	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504404	4438
101-	35566	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504405	4438
101-	35452	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504406	4438
101-	35108	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504407	4438
101-	35065	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504408	4438
101-	35030	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504409	4438
101-	35120	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504410	4438
101-	35085	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504411	4438
101-	35486	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504413	4438
101-	35540	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504414	4438
101-	35560	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504415	4438
101-	35770	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504416	4438
101-	35110	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504417	4438
101-	35667	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504418	4438
101-	35536	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504419	4438
101-	35585	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504421	4438
101-	35009	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504422	4438
101-	35025	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504423	4438
101-	35096	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504424	4438
101-	35097	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504425	4438
101-	35156	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504428	4438
101-	35658	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504432	4438
101-	35665	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504434	4438
101-	35123	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504435	4438
101-	35464	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504436	4438
101-	35526	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504437	4438
101-	35677	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504438	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	35593	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504440	4438
101-	35489	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504442	4438
101-	35571	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504443	4438
101-	35499	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504445	4438
101-	35491	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504446	4438
101-	35549	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504447	4438
101-	35590	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504449	4438
101-	35594	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504450	4438
101-	35129	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504451	4438
101-	35510	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504452	4438
101-	35548	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504463	4438
101-	35453	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504498	4438
101-	35111	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504499	4438
101-	35445	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504500	4438
101-	35675	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504503	4438
101-	35544	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504504	4438
101-	35469	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504505	4438
101-	35442	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504507	4438
101-	35101	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504508	4438
101-	35099	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504509	4438
101-	35399	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504510	4438
101-	35490	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504511	4438
101-	35531	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504512	4438
101-	35678	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504513	4438
101-	35517	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504520	4438
101-	35655	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504523	4438
101-	35586	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504524	4438
101-	35501	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504525	4438
101-	35577	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504526	4438
101-	35681	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504527	4438
101-	35654	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504528	4438
101-	35574	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504529	4438
101-	35191	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504530	4438
101-	35059	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504531	4438
101-	35717	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504532	4438
101-	35627	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504533	4438
101-	35045	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504535	4438
101-	35015	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504537	4438
101-	35507	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504538	4438
101-	35508	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504539	4438
101-	35559	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504540	4438
101-	35195	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504541	4438
101-	35589	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504543	4438
101-	35500	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504544	4438
101-	35086	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504545	4438
101-	35451	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504605	4438
101-	35081	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504606	4438
101-	35032	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504607	4438
101-	35434	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504610	4438
101-	35010	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504611	4438
101-	35511	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504612	4438
101-	35080	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504622	4438
101-	35012	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504623	4438
101-	35443	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504624	4438
101-	35130	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504625	4438
101-	35157	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504626	4438
101-	35031	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504627	4438
101-	35179	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504628	4438
101-	35530	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504629	4438

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
101-	35067	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504630	4438
101-	35599	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504631	4438
101-	35474	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504664	4438
101-	35551	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504665	4438
101-	35150	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504666	4438
101-	35528	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504667	4438
101-	35178	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504668	4438
101-	35139	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504669	4438
101-	35512	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504670	4438
101-	35553	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504671	4438
101-	35529	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504672	4438
101-	35409	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504673	4438
101-	35617	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504686	4438
101-	35537	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504688	4438
101-	35449	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504689	4438
101-	35122	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504690	4438
101-	35520	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504691	4438
101-	35038	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504692	4438
101-	35427	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504694	4438
101-	35182	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504695	4438
101-	35202	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504696	4438
101-	35431	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504697	4438
101-	35563	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504698	4438
101-	35005	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504699	4438
101-	35647	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504700	4438
101-	35074	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504701	4438
101-	35117	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504702	4438
101-	35514	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504703	4438
101-	33234	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX07090019S	5300
101-	33245	LIGHT SOURCE	LUXTEX	LX 300	107706	15000
101-	33246	LIGHT SOURCE	LUXTEX	LX 300	104906	15000
101-	33247	SCALE, PATIENT	SCALETRONICS	5002	500220127	10700
101-	31452	WARMER, PATIENT	ARIZANT HEALTHCARE INC.	750	04905	9000
101-	28959	SLIDE STAINER	SAKURA	PRISMA-A1D	613002660407	2637
101-	33250	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX07100023S	3300
101-	33251	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX07100028S	3300
101-	33252	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX07100030S	3300
101-	33253	LIGHT SOURCE	PILLING	528305	8045	10000
101-	33248	STATION, EEG READING	HEWLETT PACKARD	LP3065	CNN703008Y	5820
101-	28962	TISSUE PROCESSOR	SAKURA	VIP-5	521513531206	2620
101-	33256	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP50	DE71441331	1350
101-	33257	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP50	DE71441338	1350
101-	33258	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP50	DE71441341	1350
101-	33259	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP50	DE71441355	1350
101-	33260	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP50	DE71441396	1350
101-	33261	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP50	DE71441422	1350
101-	33262	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP50	DE71441367	1060
101-	33263	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP50	DE71441286	1060
101-	33264	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP50	DE71441363	1060
101-	33265	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP50	DE71441379	1060
101-	33266	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP50	DE71441309	1060
101-	33267	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP50	DE71441381	1060
101-	28963	CENTRIFUGE	IRIS SAMPLE PROCESSING	EXPRESS 3	728M5020193	2740
101-	28964	CENTRIFUGE	IRIS SAMPLE PROCESSING	EXPRESS 3	728M5020191	2740
101-	33226	DEVICE, VENTRICAL ASSIST	CARDIACASSIST INC	AB-180	02101042	7000
104-	28871	TISSUE PROCESSOR	VISION BIO SYSTEMS	LYNX EL	0103302	BAR D
104-	28880	MICROSCOPE	NIKON	E600		BAR D
121-	32029	PHOTOCOAGULATOR, LASER	IRIDEX	OCULIGHT GLX	GL15357C30	5P1
121-	32028	PHOTOCOAGULATOR, LASER	IRIDEX	OCULIGHT SLX	28709-LS	5P1



**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
121-	31991	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05260112S	4P21
121-	31990	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05260115S	4P21
121-	32163	OXIMETER, PULSE	NELLCOR	N595-AD5	602802389	5P42
121-	32152	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX053000635	3P1
121-	32228	DEFIBRILLATOR	MEDTRONIC-PHYSIO CONTROL	LP 20	33348372	3P22
121-	32513	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05430244S	5P51
121-	32512	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05430206S	5P1
121-	32511	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05430241S	5P81
121-	32553	MONITOR, BLOOD PRESSURE	DATASCOPE	ACCUTORR PLU	A745127-A6	4P21
121-	32547	MONITOR, BLOOD PRESSURE	DATASCOPE	ACCUTORR PLU	A744714-L5	2P52
121-	32548	MONITOR, BLOOD PRESSURE	DATASCOPE	ACCUTORR PLU	A744747-L5	2P52
121-	32549	SYSTEM, PULMONARY TESTING	COLLINS	COLLINS/GH	2005CP5908	5P42
121-	32653	FLUIDO THERAPY	CHATTANOOGA GROUP	FLU 115D	2605	2P16
121-	32746	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06440029S	5P61
121-	33209	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06380055S	5P61
121-	33208	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06420041S	5P61
121-	33207	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06420052S	5P61
121-	33205	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06420044S	5P61
121-	33206	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06300052S	5P61
121-	33244	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX07090022S	4P81
121-	33218	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06440015S	4P42
122-	32524	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05460110S	G11
122-	32529	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 200 V2	AAX05450005S	300
122-	32531	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 200 V2	AAX05450149S	300
122-	32526	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 200 V2	AAX05460071S	300
122-	32527	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 200 V2	AAX0560243SA	300
122-	32528	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 200 V2	AAX05450150S	300
122-	33249	AUDIOMETER	TREMETRICS	RA500	074488	346
303-	32270	NEBULIZER, COMPRESSOR	PARI RESPIRATORY	85B0001	DMHNPOO420	ASTHM A
303-	32271	NEBULIZER, COMPRESSOR	PARI RESPIRATORY EQUIP	85B0001	DMHNPO0417	
303-	32272	NEBULIZER, COMPRESSOR	PARI RESPIRATORY EQUIP	85B0001	DMHNPO0415	
401-	31912	MONITOR, PATIENT	GE MEDICAL SYSTEMS	DASH 4000	DSH05211419G	6L
401-	31911	MONITOR, PATIENT	GE MEDICAL SYSTEMS	DASH 4000	DSH05211421G	6L
401-	31913	MONITOR, PATIENT	GE MEDICAL SYSTEMS	DASH 4000	DSH05211420G	6L
401-	31914	MONITOR, FETAL	GE MEDICAL SYSTEMS	0129	SBA05206168P	5L
401-	31915	MONITOR, FETAL	GE MEDICAL SYSTEMS	0129	SBA05206165P	5L
401-	31916	MONITOR, FETAL	GE MEDICAL SYSTEMS	0129	SBA05196045P	5L
401-	31917	MONITOR, FETAL	GE MEDICAL SYSTEMS	0129	SBA05185985P	5L
401-	31918	MONITOR, FETAL	GE MEDICAL SYSTEMS	0129	SBA05206162P	5L
401-	31919	MONITOR, FETAL	GE MEDICAL SYSTEMS	0129	RUX05196084P	5L
401-	31921	INCUBATOR, INFANT	OHMEDA	GIRAFFE	HDHJ50383	4L7
401-	31922	INCUBATOR, INFANT	OHMEDA	GIRAFFE	HDHJ50384	4L7
401-	31923	INCUBATOR, INFANT	OHMEDA	GIRAFFE	HDHJ50393	4L7
401-	31924	INCUBATOR, INFANT	OHMEDA	GIRAFFE	HDHJ50386	4L7
401-	31925	INCUBATOR, INFANT	OHMEDA	GIRAFFE	HDHJ50388	4L7
401-	31993	WARMER, INFANT	OHMEDA	1WS4400	HCCJ11112	2M28
401-	31939	WARMER, INFANT	OHMEDA	1WS4400	HCCJ11112	2M28
401-	31989	WARMER, INFANT	OHMEDA	1WS4400	HCCJ11086	2K23
401-	32177	OXIMETER, PULSE	NELLCOR	N595-AD5	602835773	M4C2
401-	32192	OXIMETER, PULSE	NELLCOR	N595-AD5	602835015	5L
401-	31935	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9922636	2M28
401-	31936	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9923538	2M28
401-	31937	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9924075	2M28
401-	31938	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9922305	2M28
401-	31940	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9922598	2M28
401-	31941	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9922659	2M28

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
401-	31942	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9923250	2M28
401-	31943	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9924086	2M28
401-	31944	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9923310	2M28
401-	31945	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9923384	2M28
401-	31946	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9921806	2M28
401-	31947	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9924061	2M28
401-	31948	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9923844	2M28
401-	31949	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9923866	2M28
401-	31950	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9923637	2M28
401-	31951	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9923576	2M28
401-	31952	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9923598	2M28
401-	31953	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9922532	2M28
401-	31954	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9923505	2M28
401-	31955	CONTROLLER, ALARIS PC	ALARIS MEDICAL SYSTEMS	10011224	9922637	2M28
401-	31963	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9927975	2M28
401-	31964	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928012	2M28
401-	31965	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928018	2M28
401-	31966	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9923376	2M28
401-	31967	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9922870	2M28
401-	31968	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928137	2M28
401-	31969	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928015	2M28
401-	31970	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9923649	2M28
401-	31971	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928114	2M28
401-	31972	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928473	2M28
401-	31973	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928014	2M28
401-	31974	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9924250	2M28
401-	31975	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9923324	2M28
401-	31977	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928500	2M28
401-	31978	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9924358	2M28
401-	31979	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9892397	2M28
401-	31980	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928448	2M28
401-	31981	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9891355	2M28
401-	31982	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928078	2M28
401-	31976	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9855897	2M28
401-	31983	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928073	2M28
401-	31984	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928027	2M28
401-	31985	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9927978	2M28
401-	31986	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928700	2M28
401-	31987	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928642	2M28
401-	31988	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928093	2M28
401-	31927	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928125	2M28
401-	31928	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928590	2M28
401-	31929	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928575	2M28
401-	31930	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928142	2M28
401-	31931	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928519	2M28
401-	31932	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928052	2M28
401-	31933	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928127	2M28
401-	31934	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928676	2M28
401-	31956	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928688	2M28
401-	31957	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928113	2M28
401-	31958	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928342	2M28
401-	31959	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928141	2M28
401-	31960	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9923699	2M28
401-	31961	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928704	2M28
401-	31962	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	10012335	9928688	2M28
401-	31992	MONITOR, FETAL	GE MEDICAL SYSTEMS	0129	0129EAN-B	5L
401-	32254	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 100 V2	AAX05310094S	2L20
401-	32252	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 100 V2	AAX05320093S	2L15
401-	32253	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 100 V2	AAX05320010S	2L20

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

<b>BLDG.</b>	<b>BEC</b>	<b>DESCRIPTION</b>	<b>MANUFACTURER</b>	<b>MODEL</b>	<b>SERIAL NO.</b>	<b>AREA</b>
401-	31997	SCALE, PATIENT	SCALETRONIX	5002	5002-10762	7L
401-	32251	INCUBATOR, INFANT	OHMEDA MEDICAL	GIRAFFE	HDHJ50561	4L7
401-	31999	ULTRASOUND	GE MEDICAL SYSTEMS	VOLUSON 730	NRA12132	2L12
401-	31998	TREADMILL	SPORT ART	3110	0135382	3L26
401-	32267	STETHOSCOPE, ULTRASOUND	HUNTLEIGH	FD1	FD1PX0210675	2L7
401-	31136	COMPUTER	HEWLETT PACKARD	M2416A	US99200885	4L27
401-	32258	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 200 V2	AAX05500254S	3K40
401-	32259	STIMULATOR, MUSCLE	METTLER	ME206	125ST8477	3L34
401-	32264	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX0605071SA	5L
401-	32261	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05450040S	5MOR7
401-	32284	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 100 V2	AAX05470187S	2L11
401-	32269	SCALE, PEDIATRIC	SCALE-TRONIX	4802-14174	4802-14174	4L
401-	32268	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06090073S	2L20
401-	32262	ULTRASOUND	SHIMAZU CORPORATIN	SDU-450XL	026P547615	2L34
401-	32265	STETHOSCOPE, ULTRASOUND	HUNTLEIGH	FD1	FD1PX0210690	2L7
401-	32266	STETHOSCOPE, ULTRASOUND	HUNTLEIGH	FD1	FD1PX0210688	2L7
401-	32263	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06050064S	5L
401-	32277	SCALE, PATIENT	SCALETRONIX	2002	2002-2752	6L
401-	32774	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624888	7L
401-	32775	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625265	3K
401-	32776	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625271	7L
401-	32777	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625263	5L
401-	32778	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625171	3K
401-	32779	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625183	8K
401-	32780	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624335	3K
401-	32781	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0623541	3K
401-	32782	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624138	3K
401-	32783	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625177	3K
401-	32784	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625121	3K
401-	32785	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625163	3K
401-	32786	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624614	3K
401-	32787	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624644	3K
401-	32788	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625165	3K
401-	32789	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625188	3K
401-	32790	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625198	7L
401-	32817	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0622296	8K
401-	32818	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0622025	5L
401-	32819	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625169	2M28
401-	32820	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625355	3K
401-	32821	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625243	5L
401-	32822	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624713	5L
401-	32823	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625347	6K
401-	32824	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624845	6K
401-	32825	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624239	6K
401-	32826	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625373	6K
401-	32827	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0623419	4M
401-	32828	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624786	4M
401-	32829	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0624777	4M
401-	32830	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625251	4M
401-	32831	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625372	4M
401-	32832	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625496	4M
401-	32833	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0625357	5M
401-	33061	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625600	8K
401-	33067	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO622641	4438
401-	33085	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	VO625494	4M
401-	33135	PUMP, COMPRESSION	KENDALL HEALTHCARE PROD.	9525	V0623184	3K
401-	32275	OXIMETER, PULSE	NELLCOR	NBP40MAX	G05864075	4M
401-	32282	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06240066S	6M15
401-	32280	MONITOR, BRAIN WAVE	OLYMPIC MEDICAL	CFM600BRM2	BRM-2006-120	4L

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
401-	32278	LIGHT SOURCE	HEALTHCARE LIGHTING	15100	5571	8L
401-	32279	LIGHT SOURCE	HEALTHCARE LIGHTING	15100	5571	2L07
401-	32276	AUDIOMETER	MAICO DIAGNOSTICS	MI24	177388	2K23
401-	32281	HUMIDIFIER	FISHER & PAYKEL	MR850	06046007058	4L27
401-	32285	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE61743958	2M28
401-	32286	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE61743942	2M28
401-	32287	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE61743959	2M28
401-	32288	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE61743941	2M28
401-	32289	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE61743941	2M28
401-	32290	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE61743938	2M28
401-	32291	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE61743943	2M28
401-	32292	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP70	DE61743940	2M28
401-	32293	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP30	DE62224506	2M28
401-	32294	MONITOR, PATIENT	PHILIPS MEDICAL SYSTEMS	MP30	DE6224495	2M28
401-	32295	MONITOR, CENTRAL STATION	PHILIPS MEDICAL SYSTEMS	MP30		2M28
401-	32297	MONITOR, TC O2/CO2	RADIOMETER AMERICA	TCM400	878R0012N004	4L27
401-	32298	MONITOR, TC O2/CO2	RADIOMETER AMERICA	TCM400	878R0011N019	4L27
401-	32299	MONITOR, TC O2/CO2	RADIOMETER AMERICA	TCM400	878R0013N002	4L27
401-	32300	MONITOR, TC O2/CO2	RADIOMETER AMERICA	TCM400	878R0012N009	4L27
401-	32301	MONITOR, TC O2/CO2	RADIOMETER AMERICA	TCM400	878R00132N03	4L27
401-	32302	MONITOR, TC O2/CO2	RADIOMETER AMERICA	TCM400	878R0012N010	4L27
401-	32303	MONITOR, TC O2/CO2	RADIOMETER AMERICA	TCM400	878R0012N020	4L27
401-	32304	MONITOR, TC O2/CO2	RADIOMETER AMERICA	TCM400	878R0011N018	4L27
401-	32305	MONITOR, TC O2/CO2	RADIOMETER AMERICA	TCM400	878R0012N011	4L27
401-	32307	MONITOR, TC O2/CO2	RADIOMETER AMERICA	TCM400	878R0013N001	4L27
401-	32308	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06310058S	4M
401-	32309	ELECTROSURGERY	COOPERSURGICAL	1000	0606F3303	8L
401-	32310	EVACUATOR, SMOKE	COOPERSURGICAL	6080-1	060601	8L
401-	32311	STETHOSCOPE, ULTRASOUND	HUNTLEIGH	FD1+	FD1X021512	7L
401-	32312	STETHOSCOPE, ULTRASOUND	HUNTLEIGH	FD1+	FD1PX021455-	7L
401-	32315	STIMULATOR, NERVE	NEURO THECHNOLOGY INC.	DIGISTIM 11	AAA060077	4M
401-	32314	STIMULATOR, NERVE	NEURO THECHNOLOGY INC.	DIGISTIM 11	AAA060076	4M
401-	32323	LIGHT SOURCE	STORZ	NOVA 175	ID0624499	8L6
401-	32316	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00150	4L7
401-	32317	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00246	4L7
401-	32318	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00252	4L7
401-	32319	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00224	4L7
401-	32320	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00221	4L7
401-	32321	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00225	4L7
401-	32322	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00220	4L7
401-	32324	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00240	4L7
401-	32325	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00228	4L7
401-	32326	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00239	4L7
401-	32327	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00154	4L7
401-	32328	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00227	4L7
401-	32329	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCEK00163	4L7
401-	32330	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00226	4L7
401-	32331	INCUBATOR, INFANT	GE HEALTH CARE	4000	HCDK00242	4L7
401-	32313	DOPPLER	HUNTLEIGH HEALTHCARE	FD1	FD1PX0211875	2L20
401-	32332	HUMIDIFIER	FISHER & PAYKEL	MR850JHU	060529011235	4L27
401-	32333	HUMIDIFIER	FISHER & PAYKEL	MR850JHU	060529011326	4L27
401-	32340	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGISTM 11	AA060089	4M
401-	32339	STIMULATOR, NERVE	NEURO TECHNOLOGY	DIGISTM 11	AA060088	4M
401-	32336	HUMIDIFIER	FISHER & PAYKEL	MR850JHV	060517010815	4L27
401-	32337	ULTRASOUND	SIMENS	SEQUOIA 512	67472	3421
401-	32338	ULTRASOUND	SIMENS	SEQUOIA 512	67470	3M9
401-	32334	MONITOR, ETCO2	CAS MEDICAL SYSTEMS INC.	CAS 750	0642547	4K36
401-	32335	MONITOR, ETCO2	CAS MEDICAL SYSTEMS INC.	CAS 750	0642548	4K36
401-	32348	HUMIDIFIER	FISHER & PAYKEL HEALTHCAR	MR850JHU	060829019018	4L27



**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
401-	32345	HUMIDIFIER	FISHER & PAYKEL	MR850JHV	060704014443	4L27
401-	32346	HUMIDIFIER	FISHER & PAYKEL	MR850JHV	060829018719	4L27
401-	32347	HUMIDIFIER	FISHER & PAYKEL	MR850JHV	060822017757	4L27
401-	32344	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06470043S	6M7
401-	32349	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 100 V2	AAX06490061S	2L50
401-	32350	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 100 V2	AAX06490064S	2L50
401-	32351	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 200 V2	AAX07050066S	1M2H
401-	32353	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX07070040S	2L52
401-	32352	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX07070030S	2L7
401-	36727	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12474906	4L7
401-	36720	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12474907	4L7
401-	36725	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12474908	4L7
401-	36723	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12474925	4L7
401-	36721	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12474926	4L7
401-	36722	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12474947	4L7
401-	36726	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12474979	4L7
401-	36724	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12476021	4L7
401-	36728	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12476714	4L7
401-	35861	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12499500	2M28
401-	35836	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12499548	4L7
401-	35843	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12499562	4M
401-	35852	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501118	2M28
401-	35816	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505676	2M28
401-	35832	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505682	4L7
401-	35791	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505683	4L
401-	35821	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505694	4L7
401-	35812	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505697	4L7
401-	35828	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505713	2M28
401-	35804	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505715	4M
401-	35806	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505745	4L7
401-	35808	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505757	2M28
401-	35787	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505759	2M28
401-	35811	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505773	4L7
401-	35792	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505778	4L
401-	35786	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505806	2M28
401-	35814	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505807	4L7
401-	35826	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505809	4L7
401-	35813	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505810	4L7
401-	35796	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505877	4L
401-	35807	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505881	2M28
401-	35801	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505882	4L
401-	35810	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505904	4L7
401-	35820	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505956	4L7
401-	35819	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505958	4L7
401-	35793	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505959	4L
401-	35798	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505960	4L
401-	35825	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505999	4L7
401-	35797	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12506053	4L
401-	36765	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526291	4L
401-	36731	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526284	4L7
401-	36730	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12369523	4L7
401-	36733	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12378159	4L7
401-	36732	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526943	4L7
401-	36736	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12527033	4L7
401-	36737	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12516708	4L7
401-	36740	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526785	4L7
401-	36741	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12527032	4L7
401-	36743	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526671	4L7
401-	36744	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526670	4L7

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
401-	36745	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526680	4L7
401-	36746	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526781	4L7
401-	36735	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526938	4L7
401-	36734	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12370033	4L7
401-	36738	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526288	4L7
401-	36739	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526939	4L7
401-	36742	MODULE, SYRINGE	ALARIS MEDICAL SYSTEMS	8110	12526782	4L7
401-	35789	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504806	2M28
401-	35799	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505082	4L
401-	35788	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505086	2M28
401-	35795	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505168	4L
401-	35827	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505209	2M28
401-	35790	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505242	4L
401-	35729	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505265	4L
401-	35794	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505397	4L
401-	35802	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505410	4L
401-	35824	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505413	4L7
401-	35815	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505414	2M28
401-	35818	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505419	2M28
401-	35809	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505421	2M28
401-	35800	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505491	2M28
401-	35822	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505492	4L7
401-	35817	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505497	2M28
401-	35829	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505500	2M28
401-	35803	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505604	4M
401-	35830	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12505618	2M28
401-	35845	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12501875	4M
401-	35883	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502092	4M
401-	35889	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502100	5MOR7
401-	35842	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502221	4M
401-	35840	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502289	4L7
401-	35887	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502323	5MOR7
401-	35833	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502390	4L7
401-	35839	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502442	4L7
401-	35881	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502469	4M
401-	35847	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502477	2M28
401-	35878	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502478	4M
401-	35873	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502516	6M15
401-	35855	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502609	2M28
401-	35870	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502622	4L7
401-	35848	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502700	2M28
401-	35874	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502701	6M15
401-	35890	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502709	5MOR7
401-	35846	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502710	4M
401-	35869	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502744	4L7
401-	35837	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12502765	2M28
401-	35841	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503207	4L7
401-	35871	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503213	4L7
401-	35858	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503214	2M28
401-	35891	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503218	4M
401-	35864	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503230	4L7
401-	35872	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503231	4M
401-	35856	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503237	2M28
401-	35884	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503245	4M
401-	35888	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503247	5MOR7
401-	35860	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503259	4L7
401-	35850	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503261	4M
401-	35885	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503262	4M
401-	35834	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503263	2M28

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING**  
**FACILITY AREAS TO REPLACEMENT FACILITY**

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
401-	35862	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503284	4L7
401-	35863	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503311	4L7
401-	35859	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503312	2M28
401-	35844	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503313	2M28
401-	35857	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503320	4L28
401-	35886	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503337	4M
401-	35849	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503341	4L7
401-	35882	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503342	5MOR7
401-	35876	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503363	6M15
401-	35867	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503373	4L7
401-	35865	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503374	4M
401-	35875	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503375	6M15
401-	35879	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503385	4M
401-	35866	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503398	4M
401-	35880	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503433	5MOR7
401-	35877	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503435	4M
401-	35893	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503436	4M
401-	35868	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503447	4L7
401-	35892	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503449	4M
401-	35853	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12503459	2M28
401-	35831	MODULE, PUMP	ALARIS MEDICAL SYSTEMS	8100	12504356	2M28
401-	32359	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 100	AAX07140005S	2L7
401-	32361	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 100	AAX07140012S	2L7
401-	32360	LIGHT SOURCE	WELCH ALLYN	767	N/A	6K
401-	32355	HUMIDIFIER	CARDINAL HEALTH	MR850JHU	061103027815	4K36
401-	32356	HUMIDIFIER	CARDINAL HEALTH	MR850JHU	061103027632	4K36
401-	32357	HUMIDIFIER	CARDINAL HEALTH	MR850JHU	061103027642	4K36
401-	32358	HUMIDIFIER	CARDINAL HEALTH	MR850JHU	061103027683	4K36
401-	32354	LIGHT SOURCE	WELCH ALLYN	767	07076	2K23
401-	32362	LIGHT SOURCE	WELCH ALLYN	767	N/A	6L
401-	32364	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	DPC 420N	AAW07220100S	ASTHM A
401-	32363	LIGHT SOURCE	MEDELA INC.	038	114509	7L
401-	32366	ULTRASOUND	GE MEDICAL SYSTEMS	LOGIQP5 PREI	58814SU5	5L
403-	32257	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05450219	403
403-	32273	AUDIOMETER	WELCH ALLYN	AM232	AR057139	128
403-	32306	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400	AAX06310120S	4L27
403-	32343	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX06350091S	128
411-	31995	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05320037S	50
411-	31996	TRANSFORMER/LIGHT SOURCE	WELCH ALLYN	76710	JUN05	50
417-	32255	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05440010S	0
417-	32256	MONITOR, BLOOD PRESSURE	GE MEDICAL SYSTEMS	PRO 400 V2	AAX05430252S	0
425-	32274	SCREENER, VISION	TRIMUS OPTICAL INC.	TITMUS 2A	CA55425	
425-	32296	PROCESSOR, PRIMARY	LABORIE MEDICAL TECH	DELPHIS	FRP06061682	10
428-	31920	SYSTEM, PULMONARY TESTING	FERRARIS RESPIRATORY	CPL 4010	2005CP5885	111
428-	32156	OXIMETER, PULSE	NELLCOR	N595-AD5	602852170	2000
428-	32157	OXIMETER, PULSE	NELLCOR	N595-AD5	603803340	1000
432-	31994	LIGHT SOURCE	WELCH ALLYN	48740	08092005	T11
EQUIPMENT COUNT		2,872				
Computer Equipment Estimate						
	CPU's	1,500				
	Displays	1,600				
	Printers	700				
	Servers	50				
	Misc.	300				
	Fax	400				

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A1 – EQUIPMENT AND FURNISHINGS TO BE MOVED FROM EXISTING  
FACILITY AREAS TO REPLACEMENT FACILITY

BLDG.	BEC	DESCRIPTION	MANUFACTURER	MODEL	SERIAL NO.	AREA
	Computer Eq. Total	4,550				
	Boxes	10,000	Boxes to be moved by Contractor are estimated at 10,000. For purposes of this estimate, boxes are defined as auto bottom cartons, with measurement of 17 3/8"x12 1/2"x12 1/2".			
	Linear Feet	7,440	Medical Library Books to be moved by Contractor supplied carts are estimated at 7,440 linear feet.			
	ESTIMATED TOTAL	24,862				

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A2 LAC-USC FIT-UP PLAN

ID	Task Name	Duration	Predecessors	Bldg	Resource Names	2009	2010
1	OPD FIT UP	122 days?				Jul	Aug
11	Start Fit Up OPD	0 days		OPD	SS Comm	9/3	9/3
41	Mobilize Security	5 days	11	OPD	Security	9/3	9/3
1	Set up custodial closets	10 days	11,11	OPD	EVS	9/3	9/7
3	Key Distribution	21 days	41,11	OPD	Security	9/10	9/21
5	Replace Key Cards	22 days	41,11	OPD	Facilities	9/10	10/8
13	Distribute Access cards / badges	10 days	41,11	OPD	Security	9/10	10/9
14	Remove cabinets from alcoves	10 days	11,41	OPD	Facilities	9/10	9/21
15	Collect infection control samples for culture	15 days?	11,41	OPD	EPI	9/10	9/21
24	Install Isorex	3 days	11,41	OPD	IT	9/10	9/28
2	1st Clean	21 days	1FS-5 days,11	OPD	EVS	9/10	9/12
8	Floor Waxing	23 days	11,2SS	OPD	EVS	9/17	10/15
9	Window Cleaning (outside and inside)	23 days	11,2SS	OPD	EVS	9/17	10/17
30	Final placement of hospital equipment	70 days	11,2FS-15 days	OPD	FUI	9/17	10/17
32	Install Furniture, office, public and rooms	70 days	11,2FS-15 days	OPD	RFT	10/10	11/15
4	Install Time Clocks and racks	21 days	2,11	OPD	Facilities	10/10	11/15
8	Medical gas RT testing	22 days	2,11	OPD	RT	10/16	11/13
				OPD	RT	10/16	11/14

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline










Project: LAC-USC Fit Up

Date: Thu 8/9/07

Page A2 - 1 of 11

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A2: LAG+USC FIT-UP PLAN


ID	Task Name	Duration	Predecessors	Bldg	Resource Names		2008
							Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
7	Assemble / Stock Pyxis	23 days	11.2	OPD	Pharmacy		10/16 11/15
10	Stock Med Rooms	66 days	11.2	OPD	Pharmacy		10/16 11/15
17	Place gas cylinder racks	5 days?	11.2	OPD	Facilities		10/16 10/22
21	Stock sharps/glove dispensers	5 days	11.2	OPD	Nursing		10/16 10/22
25	Fill and stock all dispensers	20 days	11.4, 1.2	OPD	EVS		10/16 11/12
27	Stock isolation PACK	21 days	11.2	OPD	MM		10/16 11/13
33	General Orientation	60 days?	11.2, 30FS+ 15 day	OPD	Orientation Comm.		11/1 12/23
29	DHS Licensing	25 days	11	OPD	RPT		11/5 12/7
22	Install scrub dispensers	0 days	11	OPD	EVS		12/14 12/14
43	2nd Clean	20 days	11.2, 30FS-15 day	OPD	EVS		12/26 1/22
28	Open House / Tours	15 days	11.30FS-10 days	OPD	RPT		1/2 1/22
31	Stock Forms	21 days	11.32FS-10 days	OPD	MM		1/2 1/30
19	Stock crash carts	10 days	11.43FF	OPD	Nursing		1/9 1/22
26	Install HIPAA bins	20 days	11.43FS-10 days	OPD	RPT		1/9 2/5
36	Stock Supplies	20 days	11	OPD	MM		1/16 2/11
12	Reprogram fax machines	5 days	11.32	OPD	IT		1/16 1/22
34	Final Clean (include IT closets)	20 days	11.43FS-5 days	OPD	EVS		1/16 2/12

Project LAC-USC Fit Up Date: Thu R307	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

Page A2 - 2 of 1

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT**  
**ATTACHEMENT A2: LAC-USC FIT-UP PLAN**

ID	Task Name	Duration	Predecessors	Bldg	Resource Names	2009	2010	2011	2012
29	Departments Move	20 days	11,43FS-5 days	OPD	RFT				
44	Transfer existing equipment	20 days	11,43FS-5 days	OPD	F01		1/16	2/12	
13	Place crash carts	5 days	11,18	OPD	Nursing		1/16	2/12	
29	Re-install cubicle curtains	5 days	11,43	OPD	EVS		1/23	1/29	
23	Stock Scrub dispensers	5 days	11,43,22	OPD	EVS		1/23	1/29	
26	Install PC/Printer/Bar Code Printer	20 days	11,32,43	OPD	IT		1/23	2/19	
33	Stage waste & biohazard carts	10 days	11,43	OPD	EVS		1/23	2/5	
40	Install TVs in waiting rooms	10 days	11,43	OPD	Facilities		1/23	2/5	
37	Supply all areas with trash cans	5 days	11,34FF	OPD	EVS		2/6	2/12	
18	Stock Perishables nutrition supplies	2 days	11,34FF	OPD	Nursing		2/11	2/12	
42	Open for business	1 day?	11	OPD	RFT		2/16	2/18	
2	<b>DT FIT UP</b>	<b>149 days?</b>					11/1	DT FIT UP	8/26
1	Start Fit Up D&T	0 days		D&T	SS Comm.		11/1	11/1	
2	Lab & Pharmacy Licenseure	1 day	1	D&T			11/1	11/1	
4	Mobilize Security	5 days?	1	D&T	Security		11/1	11/7	
7	Stock exchange carts	102 days	1	D&T	MM		11/1	3/21	
18	Install Pharm Equipment	79 days	1	D&T			11/1	2/19	



Project LAC-USC Fit Up  
Date Thu 8/20/07

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A2: LAC-USC FIT-UP PLAN

ID	Task Name	Duration	Predecessors	Bldg	Resource Names	2008
3	Install Isorex	3 days	1,4	D&T	IT	Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
5	Distribute Access cards / badges	7 days?	1,4	D&T	Security	11/18 11/12
6	Set up custodial closets	10 days	4,1	D&T	EVS	11/18 11/16
8	Replace Key cores	24 days	1,4	D&T	Facilities	11/18 11/21
13	Collect infection control samples for culture	27 days?	1,4	D&T	EPI	11/18 12/11
19	Final placement of hospital equipment	100 days	1,2,7,8-5 days, 1,4	D&T	FDI	11/18 12/14
52	Key distribution	20 days	1,4	D&T	Security	11/18 3/26
10	Remove cabinets from alcoves	10 days?	1,4	D&T	Facilities	11/12 11/23
9	Floor waxing	25 days	4,6,FS-5 days	D&T	EVS	11/15 12/19
11	Window cleaning (outside & inside)	25 days	4,6,FS-5 days	D&T	EVS	11/15 12/19
12	1st Clean	27 days	4,6,FS-5 days	D&T	EVS	11/15 12/21
20	Stock Lab Supplies	80 days	2,1,1,2SS-6 days	D&T	MM	11/22 3/12
47	Install furniture office, public and rooms	80 days	1,2SS-5 days, 1,4	D&T	RFT	11/22 3/12
15	Install Scrub Dispenser	0 days	1	D&T	EVS	12/15 12/15
14	Medical Gas RT Testing	21 days	4,1,1,2	D&T	RT	12/24 1/21
17	Install new time clock and racks	20 days	12,1	D&T	Facilities	12/24 1/18
21	Stock isolation PACK	25 days	1,1,2	D&T	MM	1/3 2/6

Project: LAC-USC Fit Up

Date: Thu 8/20/07

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page A2 - 4 of 11



RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A2. LAC-USC FIT-UP PLAN

ID	Task Name	Duration	Repossession	Bldg	Resource Names	2008
	General Orientation	65 days	1,12,17SS+10 day	D&T	Orientation Comm.	Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
23	General Orientation	65 days	1,12,17SS+10 day	D&T	Orientation Comm.	1/3 4/2
41	Stock Med Rooms	65 days	12,1	D&T	Pharmacy	1/16 4/17
24	Assemble / Stock Pylis	65 days	1,12	D&T	Pharmacy	2/1 6/1
31	2nd Clean	30 days	1,12	D&T	EVS	2/19 3/31
26	DHS Licensing	23 days	1	D&T	RFT	2/22 3/25
27	Open House / Tours	20 days	1,12,19FS-20 day	D&T		2/28 3/26
28	Place gas cylinder racks	20 days	12,1	D&T	Facilities	3/3 3/28
29	Fill and stock sharps/glove dispensers	20 days?	1	D&T	Nursing	3/3 3/28
30	Install TVs	25 days	1	D&T	Facilities	3/3 4/4
25	Reprogram fax machines	5 days?	1,7	D&T	IT	3/13 3/19
32	Stock and distribute linen carts	11 days	1	D&T	EVS	3/17 3/31
33	Fill and stock all dispensers	21 days	1	D&T	EVS	3/17 4/14
22	Install HIPAA bins	20 days	1,31FS-10 days	D&T	RFT	3/18 4/14
16	Stock Scrub dispenser	15 days	15,1,31	D&T	EVS	4/1 4/21
34	Deploy exchange carts	11 days	7,1	D&T	MM	4/1 4/15
25	Stock crash carts	22 days?	1	D&T	Nursing	4/1 4/30
23	Final Clean	20 days	19,1,31	D&T	EVS	4/1 4/26



Project: LAC-USC Fit Up  
Date: Thu 8/2/07

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHEMENT A2: LAC-USC FIT-UP PLAN

ID	Task Name	Duration	Predecessors	Bldg	Resource Names	2008	2009
49	Department Move	25 days	1,31	D&T	Move Comm.	Jul	Aug
50	Transfer existing equipment	25 days	1,31,49,55	D&T	FDI		4/1 5/5
51	Install PC/print/bar code printer	30 days	1,47FS-5 days,31	D&T	IT		4/1 5/5
36	Stock Forms	21 days	3,1,1	D&T	MM		4/1 5/12
37	Supply all areas with trash and red carts	25 days	3,1,1	D&T	EVS		4/11 5/9
38	Install cubicle curtains	10 days	39FS-5 days,1	D&T	EVS		4/14 5/16
40	Install Ad	15 days	1FS-5 days,39	D&T	RFT		4/22 5/5
42	Place crash carts	10 days	36,1,39	D&T	Nursing		4/29 5/19
43	Specialty gases install	5 days	1	D&T	Facilities		5/1 5/14
44	Sterile Clean	5 days	39,1	D&T	EVS		5/12 5/16
45	Stock Penposables nutrition supplies	3 days	39,1	D&T	Nursing		5/19 5/23
46	Move patient	2 days	1	D&T	Move Comm		5/20 5/22
48	Open for business	1 day	1,45,43	D&T	RFT		5/23 5/24
3	<b>IPT FIT UP</b>	<b>123 days?</b>				12/3	<b>IPT FIT UP</b> 5/26
4	Start Fit Up D&T	0 days		IPT	SS Comm	12/3	12/3
45	Fit Up scale care conversion	1 day?	4	IPT		12/3	12/3
47	Fit Up jail unit	1 day?	4	IPT		12/3	12/3

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline


Project: LAC-USC Fit Up

Date: Thu 8/9/07

Page A2 - 8 of 11

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHEMENT A2: LAC-USC FIT-UP PLAN**










ID	Task Name	Duration	Predecessors	Blog	Resources Names	2008
2	Mobile Security	6 days?	4	IPT	Security	Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
8	Stock exchange calls	80 days	4	IPT	MM	12/4 12/11
1	Install Isenax	3 days	4,2	IPT	IT	12/4 3/28
5	Distribute Access cards / badges	7 days?	2,4	IPT	Security	12/12 12/14
6	Set up outstodal closets	10 days	2,4	IPT	EVS	12/12 12/20
7	Key distribution	20 days	2,4	IPT	Security	12/12 12/27
9	Replace Key cores	24 days	2,4	IPT	Facilities	12/12 1/14
11	Remove cabinets from alcoves	10 days?	2,4	IPT	Facilities	12/12 1/18
14	Collected infection control samples for culture	5 days?	2,4	IPT	EPI	12/12 12/27
18	Final placement of hospital equipment	75 days	13SS-10 days, 4, 2	IPT	FDI	12/12 12/18
17	Install Pharm Equipment	52 days	4, 2	IPT		12/12 3/31
19	Install Scrub Dispenser	0 days	4	IPT	EVS	12/12 2/27
10	Floor waxing	25 days	4, 8FS-5 days	IPT	EVS	12/18 12/18
13	1st Clean	30 days	8FS-5 days, 4	IPT	EVS	12/19 1/28
12	Window cleaning (outside & inside)	25 days	2, 4, 6	IPT	EVS	12/19 2/4
19	Stock Lab Supplies	80 days	13SS-5 days, 4	IPT	MM	12/28 2/4
23	Install furniture, office, public and room	75 days	4, 13SS-5 days, 2	IPT	RPT	1/2 4/22
						1/2 4/18



Project: LAC-USC Fit Up  
Date: Thu 8/9/07

1000

ID		Task Name	Duration	Predecessors	Bldg	Resource Names	2008 Jul Aug Ssp Oct Nov Dec Jan Feb Mar Apr May Jun Jul
26		Assemble / Stock Pyls	65 days	4	IPT	Pharmacy	
15		Medical Gas RT Testing	21 days	4, 13	IPT	RT	2/1 [ ] 3/1 [ ]
21		Install new time clock and racks	20 days	4, 13	IPT	Facilities	2/5 [ ] 3/4 [ ]
22		Stock Isolation PACK	23 days	4, 13	IPT	MMA	2/5 [ ] 3/3 [ ]
30		Place gas cylinder racks	10 days	4, 13	IPT	Facilities	2/5 [ ] 3/6 [ ]
24		General Orientation	60 days	4, 13, 28SS+ 10 day	IPT	Orientalion Comm.	2/5 [ ] 2/18 [ ]
28		Stock Med Rooms	65 days	4	IPT	Pharmacy	2/7 [ ] 4/30 [ ]
33		2nd Clean	30 days	4, 13	IPT	EVS	2/18 [ ] 5/16 [ ]
29		DHS Licensing	23 days	13, 4	IPT	RFT	2/19 [ ] 3/31 [ ]
31		Fill end stock sharp/glove dispensers	20 days?	4	IPT	Nursing	2/22 [ ] 3/25 [ ]
32		Install TVs	25 days	4	IPT	Facilities	3/3 [ ] 3/26 [ ]
3		Open House / Tours	20 days	4, 13, 16FS-20 day	IPT		3/3 [ ] 4/4 [ ]
34		Stock and distribute linen carts	11 days	4	IPT	EVS	3/4 [ ] 3/31 [ ]
25		Install HIPAA bins	21 days	4, 33FS-10 days	IPT	RFT	3/17 [ ] 3/31 [ ]
35		Fill and stock all dispensers	21 days	8, 4	IPT	EVS	3/18 [ ] 4/15 [ ]
20		Stock Scrub dispenser	15 days	19, 133	IPT	EVS	3/31 [ ] 4/28 [ ]
38		Deploy exchange carts	11 days	9, 4	IPT	MMA	4/1 [ ] 4/15 [ ]

Project LAC-USC Fill Up Date Thu 8/20/07	Task			
	Split			
	Progress			
Page A2 - 8 of 11				

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT ATTACHEMENT A2: LAC-USC FIT-UP PLAN																			
ID	Task Name	Duration	Predecessors	Bldg	Resource Names	2008													
						Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	
37	Stock crash carts	22 days?	4	IPT	Nursing										4/1		4/30		
41	Final Clean	25 days	33, 16FS-15 days, 4	IPT	EVS										4/1		5/5		
43	Departments move	25 days	4 TSS+5 days, 4	IPT	Move Comm										4/8		5/12		
52	Transfer existing equipment	25 days	4 TSS+5 days, 4	IPT	FDI										4/8		5/12		
50	Install PC/Printer/Bar Code Printer	30 days	4, 23FS-5 days, 33	IPT	IT										4/9		5/20		
38	Stock Forms	21 days	33, 4	IPT	MM										4/11		5/9		
23	Supply all areas with trash and red carts	25 days	33, 4	IPT	EVS										4/14		5/16		
27	Reprogram fax machines	5 days?	4, 23	IPT	IT										4/16		4/22		
40	Install Ait	15 days	31, 4 TFS-5 days, 4	IPT	RFT										4/29		5/19		
43	Install cubicle curtains	10 days	4 TFS-5 days, 4	IPT	EVS										4/29		5/12		
48	Make beds	10 days	4, 4 TFS-5 days	IPT	Nursing										4/29		5/12		
42	Place crash carts	10 days	4, 37, 4 TFS-5 days	IPT	Nursing										5/5		5/16		
44	Stock Penstables nutrition supplies	3 days?	41, 4	IPT	Nursing										5/20		5/22		
45	Move patient	2 days	4, 16	IPT	Move Comm										5/23		5/24		
51	Open for business	1 day?	4, 45	IPT	RFT										5/26		5/26		

Project: LAC-USC Fit Up  
Date: Thu 8/2/07

Task  
Split  
Progress

External Tasks

External Milestone

Deadline

Milestone

Summary

Project Summary

Page A2 - 9 of 11

Project: LAC-USC Fit Up

Date: Thu 8/20/07

Task

Split

Progress

Milestone

Summary

Projected Summary

External Tasks

External Milestone

Deadline

Page A2 - 9 of 11

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHEMENT A2: LAC+USC FIT-UP PLAN

24	Install Isensix Duration? Dates?	
32	Install Furniture, office, public and rooms IT/Power, Random install but start with lab and pharmacy	
21	Stock sharps/glove dispensers Confirm that Nursing is responsible	
27	Stock Isolation PACK In lieu of carts it will be a PACK if app'd.	
29	DHS Licensing two months prior to opening Responsibility? Dates?	
28	Open House / Tours Responsible? Dates?	
26	Install HIPAA bins Confirm responsibility	
35	Stock Supplies What is this activity?	
2	Lab & Pharmacy Licensure Dates? Responsibility?	
3	Install Isensix Ask for dates, duration, predecessor	
5	Distribute Access cards / badges Develop criteria-plan for who gets access when.	
15	Install Scrub Dispenser vendor installed	
21	Stock Isolation PACK In lieu of cart it will be a PACK if app'd.	
26	DHS Licensing Two months prior to opening	
27	Open House / Tours Schedule TBD. Go after some EQ and Furniture in.	
28	Place gas cylinder racks Confirm responsibility	
29	Fill and stock sharp/glove dispensers Confirm responsibility	
22	Install HIPAA bins Assuming they are new. Otherwise they go with existing EQ schedule.	
35	Stock crash carts Confirm who is responsible	
37	Supply all areas with trash and red cans Medical waste and regular trash cans, chemo cans	
43	Specialty gases Install What is the scope of this activity? duration? dates?	
46	Fit Up acute care conversion Responsibility? Dates?	

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHEMENT A2: LAC+USC FIT-UP PLAN

- 47 **Fit Up jail unit**  
Responsibility?  
Dates?
- 1 **Install Isersix**  
Ask for dates, duration, predecessor
- 5 **Distribute Access cards / badges**  
Develop criteria-plan for who gets access when.
- 17 **Install Pharm. Equipment**  
Responsibility?  
Dates?
- 19 **Install Scrub Dispenser**  
vendor installed
- 18 **Stock Lab Supplies**  
is it IPT activity?  
duration?  
dates?
- 22 **Stock Isolation PACK**  
In lieu of cart it will be a PACK if app'd.
- 30 **Place gas cylinder racks**  
Confirm responsibility
- 29 **DHS Licensing**  
Two months prior to opening
- 31 **Fill and stock sharp/glove dispensers**  
Confirm responsibility
- 3 **Open House / Tours**  
Schedule TBD. Go after some EQ and Furniture in.
- 25 **Install HIPAA bins**  
Assuming they are new. Otherwise they go with existing EQ schedule.
- 37 **Stock crash carts**  
Confirm who is responsible
- 39 **Supply all areas with trash and red cans**  
Medical waste and regular trash cans, chemo cans

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A3 – DEPARTMENT MOVE SEQUENCE

DEPARTMENT	FROM	TO	DAY	START DATE	END DATE
Building Services: Phase 1	Basement GH	Unknown	Weekend	3/30/2007	3/30/2007
Laboratory Services: Phase 1				9/27/2007	10/2/2007
County Police: Phase 1	1st Floor GH (1633 & 1432), plus storage in basement and 2nd Floor 3rd Floor OP (1356) 1st and 9th Floors IRD	2nd Floor D&T	Thursday	11/22/2007	11/22/2007
IT/HIS Admin.	Telephone exchange bldg., Basement of OPD - Data Center & offices, Trailer & IRD - offices	ADDING: 2nd Floor D&T - New Data Center	Thursday	11/22/2007	11/22/2007
Building Services: Phase 2	Basement GH	Unknown	Weekend	11/24/2007	6/15/2009
Pharmacy Services: Phase 1				1/11/2008	1/26/2008
County Police: Phase 2	1st Floor GH (1633 & 1432), plus storage in basement and 2nd Floor 3rd Floor OP (1356) 1st and 9th Floors IRD	2nd Floor D&T	Weekend	5/10/2008	5/11/2008
Hospital Administration	1st Floor GH	1st Floor IPT	Friday	5/16/2008	5/16/2008
Library	2nd Floor GH	3rd Floor IPT	Weekend	5/17/2008	5/18/2008
Food & Nutrition Services: Phase 1	OPD GH W&C	1st Floor IPT 2nd Floor IPT	Saturday	5/17/2008	5/20/2008
Laboratory Services: Phase 2				5/17/2008	5/20/2008
Clinical Engineering	Basement, 2nd & 5th Floors GH	Unknown	Monday	5/19/2008	5/19/2008
Clinical Social Work	4th & 5th Floors OP 1st, 6th, & 11th Floors GH Basement & 6th Floor W&C	2nd Floor IPT 2nd Floor OP	Monday or Tuesday	5/19/2008	5/20/2008



**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A3 – DEPARTMENT MOVE SEQUENCE**

DEPARTMENT	FROM	TO	DAY	START DATE	END DATE
Infection Control	6th Floor GH	5th Floor IPT	Wednesday	5/21/2008	5/21/2008
Volunteer Services & CARES: Offices	1st Floor GH	IPT	Thursday	5/22/2008	5/22/2008
Food & Nutrition Services: Phase 2	OPD GH W&C	1st Floor IPT 2nd Floor IPT	Friday	5/23/2008	5/24/2008
Rehab - PT/OT//Speech: Phase 1	Multiple floors GH, OP and W&C	Ground Floor IPT	Weekend	5/24/2008	5/24/2008
Women's Clinics: Phase 1	2nd, 3rd & 8th Floors W&C	3rd Floor IPT	Saturday	5/24/2008	5/24/2008
OB/GYN: Phase 1	Admitting: 2M33 Diag & Eval: 8th Floor W&C	Admitting: 3rd Floor IPT Diag & Eval: in ER	Sunday	5/25/2008	5/25/2008
Medical Photography/Video Productions	11th Floor GH (200 & 300 wing and room 11148)	7th Floor OP	Tuesday	5/27/2008	5/27/2008
Laboratory Services: Phase 3				5/29/2008	6/5/2008
Pharmacy Services: Phase 2				5/29/2008	6/9/2008
Cardiac Thoracic Surgery: Phase 1	10-200 Telemetry Ward 10-220, 221 CTICU 10-250 offices	Telemetry: ? CTICU: 5th Floor IPT	Friday	5/30/2008	5/30/2008
GYN: Pre-Op	807 W&C	? Floor OP	Friday	5/30/2008	5/30/2008
Surgical ICU and Step-down: Phase 1	9th Floor GH	4th Floor IPT	Friday	5/30/2008	5/30/2008
County Police: Phase 3	1st Floor GH (1633 & 1432), plus storage in basement and 2nd Floor 3rd Floor OP (1356) 1st and 9th Floors IRD	2nd Floor D&T	Weekend	5/31/2008	5/31/2008
Food & Nutrition Services: Phase 3	OPD GH W&C	1st Floor IPT 2nd Floor IPT	Saturday	5/31/2008	5/31/2008
GYN: Med Surg (and Day Surg): Phase 1	8K W&C	?	Saturday	5/31/2008	5/31/2008
GYN: Onc (and Step Down): Phase 1	3K W&C	?	Saturday	5/31/2008	5/31/2008
Nursing Administration: Phase 1	1st & 10th Floors GH 1st Floor W&C	2nd Floor IPT	Saturday	5/31/2008	5/31/2008
Radiology: Phase 1	3rd, 4th, 5th, 7th, & 13th Floors GH ? Floor W&C 3rd, 9th, 10th & 15th Floors OP	3rd Floor D&T	Saturday	5/31/2008	5/31/2008

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A3 – DEPARTMENT MOVE SEQUENCE

DEPARTMENT	FROM	TO	DAY	START DATE	END DATE
Respiratory Care Services: Phase 1	11800 Wing GH	5th Floor IPT	Saturday	5/31/2008	5/31/2008
Vascular Trauma General Surgery	10700 & 10800 GH	6th or 7th Floor IPT	Saturday	5/31/2008	5/31/2008
Volunteer Services & CARES: Child Care Center	1st Floor GH, 1st Floor W&C OPD	OP Bldg. and IPT	Saturday	5/31/2008	5/31/2008
Volunteer Services & CARES: Gift Shop & Coffee Bar	1st Floor GH W&C	1st Floor D&T	Saturday	5/31/2008	5/31/2008
Women's Clinics: Phase 2	2nd, 3rd & 8th Floors W&C	3rd Floor IPT	Saturday	5/31/2008	5/31/2008
Dental Clinic - Outpatient ENT Clinic	1st Floor OP (IP-51) 2nd Floor OP (2P76)	3rd Floor OP Unknown	Weekend Weekend	5/31/2008 5/31/2008	6/1/2008 6/1/2008
Geriatric Clinic	3rd Floor OP (3P22)	Unknown	Weekend	5/31/2008	6/1/2008
Ophthalmology Clinic	4th Floor GH	7th Floor IPT	Weekend	5/31/2008	6/1/2008
Outpatient Department (OPD)	5th Floor OP	Unknown	Weekend	5/31/2008	6/1/2008
Pediatric Clinic	W&C, multiple clinic sites on campus	The Link	Saturday	5/31/2008	6/1/2008
Urology Clinic	4th Floor GH	4th Floor IPT	Weekend	5/31/2008	6/1/2008
Labor & Delivery: Phase 1	5 L & M W&C	3rd Floor	Sunday	6/1/2008	6/1/2008
Perioperative Services: Phase 1	20 rooms over 6 floors in GH 4 rooms over 2 floors in W&C	24 rooms - all on 5th Floor IPT	Monday	6/2/2008	6/5/2008
Orthopedics: Phase 1	3rd Floor GH	6th Floor IPT	Tuesday	6/3/2008	6/3/2008

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A3 – DEPARTMENT MOVE SEQUENCE

DEPARTMENT	FROM	TO	DAY	START DATE	END DATE
Ante/Post Partum: Phase 1	7th Floor W&C 1st Floor (pt. gift boxes)	3rd Floor	Wednesday	6/4/2008	6/4/2008
Chaplain Services	1st Floor GH (188) and barracks outside back entrance of GH	2nd Floor IPT	Wednesday	6/4/2008	6/4/2008
Newborn Nursery: Phase 1	7th Floor W&C 1st Floor (pt. gift boxes)	3rd Floor	Wednesday	6/4/2008	6/4/2008
Patient Financial Services (PFS): Phase 1	1st Floor GH (1350, 1060, 1050 & Psych ER 1202) 2nd Floor W&C (2M35 and 2K36)	1st Floor IPT - in the ED	Wednesday	6/4/2008	6/4/2008
Radiology: Phase 2	3rd, 4th, 5th, 7th, & 13th Floors GH ? Floor W&C 3rd, 9th, 10th & 15th Floors OP	3rd Floor D&T	Wednesday	6/4/2008	6/4/2008
Day Surgery	5th Floor GH	5th Floor OP	Thursday	6/5/2008	6/5/2008
Food & Nutrition Services: Phase 4	OPD GH W&C	1st Floor IPT 2nd Floor IPT	Thursday	6/5/2008	6/5/2008
Labor & Delivery: Phase 2	5 L & M W&C	3rd Floor	Thursday	6/5/2008	6/5/2008
Orthopedics: Phase 2	3rd Floor GH	6th Floor IPT	Thursday	6/5/2008	6/5/2008
Respiratory Care Services: Phase 2	11800 Wing GH	5th Floor IPT	Thursday	6/5/2008	6/5/2008
Vascular Diagnostic Imaging Laboratory	9th Floor GH 3rd Floor Storage	??	Thursday	6/5/2008	6/6/2008
Ante/Post Partum: Phase 2	7th Floor W&C 1st Floor (pt. gift boxes)	3rd Floor	Friday	6/6/2008	6/6/2008
Burn Unit				6/6/2008	6/6/2008
Dental Clinic - Inpatient	4th Floor GH (4435)	3rd Floor OP	Friday	6/6/2008	6/6/2008
Nursing Administration: Phase 2	1st & 10th Floors GH 1st Floor W&C	2nd Floor IPT	Friday	6/6/2008	6/6/2008
Pediatric Offices	9th & 10th Floors W&C, plus scattered on other floors	Unknown	Friday	6/6/2008	6/6/2008

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A3 – DEPARTMENT MOVE SEQUENCE

DEPARTMENT	FROM	TO	DAY	START DATE	END DATE
Ante/Post Partum: Phase 3	7th Floor W&C 1st Floor (pt. gift boxes)	3rd Floor	Saturday	6/6/2008	6/7/2008
Cardiac Thoracic Surgery: Phase 2	10-200 Telemetry Ward 10-220, 221 CTICU 10-250 offices	Telemetry: ? CTICU: 5th Floor IPT	Saturday	6/6/2008	6/7/2008
Central Distribution	4th Floor GH (4434 & 4438)	Unknown	Saturday	6/6/2008	6/7/2008
Center/Transportation Team	4th Floor GH	Unknown	Saturday	6/6/2008	6/7/2008
ENT					
GYN: Med Surg (and Day Surg): Phase 2	8K W&C	?	Friday	6/6/2008	6/7/2008
GYN: Med Surg (and Day Surg): Phase 3	8K W&C	?	Saturday	6/6/2008	6/7/2008
GYN: Onc (and Step Down): Phase 2	3K W&C	?	Saturday	6/6/2008	6/7/2008
Labor & Delivery: Phase 3	5 L & M W&C	3rd Floor	Saturday	6/6/2008	6/7/2008
Medical ICU	6th Floor GH (6200)	5th Floor IPT	Saturday	6/6/2008	6/7/2008
Newborn Nursery: Phase 2	7th Floor W&C 1st Floor (pt. gift boxes)	3rd Floor	Friday	6/6/2008	6/7/2008
Newborn Nursery: Phase 3	7th Floor W&C 1st Floor (pt. gift boxes)	3rd Floor	Saturday	6/6/2008	6/7/2008
NICU/Newborn Nursery	4th & 7th Floors W&C	3rd Floor IPT	Saturday	6/6/2008	6/7/2008
OB/GYN: Phase 2	Admitting: 2M33 Diag & Eval: 8th Floor W&C	Admitting: 3rd Floor IPT Diag & Eval: in ER	Saturday	6/6/2008	6/7/2008
Orthopedics: Phase 3	3rd Floor GH	6th Floor IPT	Saturday	6/6/2008	6/7/2008
Patient Financial Services (PFS): Phase 2	1st Floor GH (1350, 1060, 1050 & Psych ER 1202) 2nd Floor W&C (2M35 and 2K36)	1st Floor IPT - in the ED	Saturday	6/6/2008	6/7/2008
Pediatric ED/ICU/ACU	2nd Floor W&C	8th Floor IPT	Saturday	6/6/2008	6/7/2008
Radiology: Phase 3	3rd, 4th, 5th, 7th, & 13th Floors GH ? Floor W&C 3rd, 9th, 10th & 15th Floors OP	3rd Floor D&T	Saturday	6/6/2008	6/7/2008
Rehab - PT/OT//Speech: Phase 2	Multiple floors GH, OP and W&C	Ground Floor IPT	Weekend	6/6/2008	6/7/2008

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT A3 – DEPARTMENT MOVE SEQUENCE

DEPARTMENT	FROM	TO	DAY	START DATE	END DATE
Respiratory Care Services: Phase 3	11800 Wing GH	5th Floor IPT	Saturday	6/6/2008	6/7/2008
Surgical ICU and Step-down: Phase 2	9th Floor GH	4th Floor IPT	Saturday	6/6/2008	6/7/2008
Surgical Unit	9th Floor GH - 9700 & 9800	Unknown	Saturday	6/6/2008	6/7/2008
Jail Unit				6/7/2008	6/7/2008
Discharge Waiting Unit	1st Floor GH (1604)	Unknown	Sunday	6/8/2008	6/8/2008
GYN: Chem Infusion	3LS W&C	1st Floor OP	Sunday	6/8/2008	6/8/2008
Radiology: Phase 4	3rd, 4th, 5th, 7th, & 13th Floors GH ? Floor W&C 3rd, 9th, 10th & 15th Floors OP	3rd Floor D&T	Sunday	6/8/2008	6/8/2008
Food & Nutrition Services: Phase 5	OPD GH W&C	1st Floor IPT 2nd Floor IPT	Sunday	6/8/2008	6/9/2008
Perioperative Services: Phase 2	20 rooms over 6 floors in GH 4 rooms over 2 floors in W&C	24 rooms - all on 5th Floor IPT	Sunday	6/8/2008	6/11/2008
Food & Nutrition Services: Phase 6	OPD GH W&C	1st Floor IPT 2nd Floor IPT	Thursday	6/12/2008	6/13/2008
Food & Nutrition Services: Phase 7	OPD GH W&C	1st Floor IPT 2nd Floor IPT	Thursday	6/19/2008	6/20/2008
Environmental Services (EVS)	Basement, 2nd and 10th Floors of GH, room 1K6 in W&C and office 1P-80 in OP	NOT MOVING - will add space (custodial closets) in the new buildings			
Materials Management: <b>Central Supply</b>	6th Floor W&C 17th Floor GH	2nd Floor D&T - Central Supply	set up CS at same time as OR.		
Materials Management: <b>Receiving</b>	Basement	1st Floor IPT - Receiving	anytime		

MC Aids Clinic

## RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT ATTACHMENT A4 – GENERAL RELOCATION PLAN

### Pre Move Conference and Walk Through

The Contractor's Project Manager will attend each pre-move conference and walk through. During each walk through, a Contractor representative will make note of all items that are to be handled, as well as any common areas that will need to be packed/unpacked and the packing materials that are needed. The representative will also note all site conditions and/or restrictions associated with the project and determine any building protection that will be required.

### Material Delivery

The Contractor representative will arrange for the delivery of all necessary packing materials, such as totes, bubble bags, labels, etc. to the designated location at origin. It is recommended that the materials be delivered approximately two weeks prior to the relocation.

### Pre-Project Activities

The Contractor's Project Manager will attend all necessary meetings and answer all questions that are related to the project. The Contractor's Project Manager will also ensure that all Certificates of Insurance are on file and access forms have been sent to the appropriate person prior to the project date. The Contractor's Project Manager will review the relocation plans, create all Contractor required paperwork, communicate all expectations, create and hang all necessary project signage at origin and destination. A project specific contingency plan will be created at this time based on any combined concerns of the County representative or the Contractor's Project Manager.

Plan includes, but is not limited to:

#### Developing relocation requirements

- Establish relocation objectives/critical issues
- Establish information technology role in relocation (i.e. computers, servers, etc.)
- Determine building egress at origin and destination

#### Creating an inventory

- Provide inventory of all medical equipment, beds, associated furniture, office equipment, office furniture, computers (with assistance of the Information Technology Department), fax machines, printers, servers, etc.)
- Identify assets to move, stay, dispose

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY

Sum of Qty.					Building					
Item Number	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	ALL	DT	IPT	OPD	(blank)	Grand Total
BA14	Bath, Tissue	BM	D	N			1	8		9
BA15	Bath, Thawing, Blood Plasma	N	D	N		1				1
BA15X	Bath, Thawing, Blood Plasma	BM	S	N		1				1
BA20	Bassinet, New Born	N	S	Y			46			46
BA31	Ball, Exercise	N	S	N			2			2
BA32	Ball, Exercise	N	S	N			2			2
BA98	Ball, Exercise	N	S	N			2			2
BA99	Ball, Exercise	N	S	N			2			2
BD02	Bed, Patient, Electric	FA	D	N			421	2		423
BD03	Bed, Critical Care	FA	D	N			150			150
BD08	Bed, Birthing, LDRP	FA	D	N			10			10
BD10	Bed, Electric	FA	D	N		2				2
BD98	Bed, Stress Echo	FA	D	N		1				1
BD99	Bed, Echo	FA	D	N		5				5
BK99	Bili Blanket, Whole Body	BM	S	N			4			4
BL22X	Blood Grouping / Typing System, Automated	N	D	N		2				2
BL26	Blaster, Dental, Counter Top	N	S	N				1		1
BL99	Analytical Balance	N	S	N			1			1
BR01	Bracket, Television, Wall Mount, Arm	N	S	N			1			1
BR05	Bracket, Ceiling Column Mount, FlatPanel Television	N	S	N			12			12
BR07B	Keyboard Tray, Under Counter	N	S	N			1			1
BR10	Bracket, LCD Television up to 24"	N	S	N			13			13
BR25	Bronchoscopy Workstation, Video System	BM	D	N		1				1
BR99	Bike Recumbent	BM	S	N			1			1
BU24	Burner, Bunsen	N	S	N				3		3
BU98	Burner, Bunsen	N	S	N				1		1
BU99	Burner, Bunsen	N	S	N				12		12
	Burnisher, Floor Rider	N	S	Y			3			3
CA01	Camera, Video CCTV, Color	FA	S	N		1		1		2
CA03	Camera, CCTV System	FA	S	N		6				6
CA06	Camera, CCTV, B & W (Room Ready)	FA	S	N		25				25
CA06A	Camera System, CCTV Monitor	FA	S	N		2				2
CA06C	Camera System, CCTV Remote Equipment	FA	S	N		2				2
CA08	Camera, 35mm for Microscope	N	D	N		1				1
CA21	Camera, Retinal	N	S	N				3		3
CA22	Camera, Gross System	N	S	N			1			1
CA24	Calibrator, Dose	N	D	N		1				1
CA94	Cart, Medication Mobile	N	S	Y			58			58
CA95	Phlebotomy Cabinet	N	S	N				7		7
CA96	Calibrator, Dose	N	D	N				1		1
CA97	Calibrator, Dose	N	S	N		1				1
CA98	Calibrator, Dose	N	D	N		5				5
C-AD1A	Chair - Adolescent Room	N	D	F					4	4
CB01	Cabinet, Bedside	N	D	N		17	42			59
CB02	Cabinet, Bedside, 3-Drawer	N	D	N			344	1		345
CB04	Cabinet, Bedside, Perinatal	N	D	N			12			12
CB12	Cabinet, Catheter Storage, Mobile	N	D	Y		5				5
CB25	Cabinet, ENT Treatment	N	S	N			3	20		23
CB25X	Cabinet, ENT Treatment	N	S	N		1				1
CB39X	Cabinet, Acid Storage	N	S	N			1			1
CB40	Cabinet, Tool	N	S	N			2			2
CB71	Cabinet, Paraffin Block Storage, Stacking	N	S	N				40		40

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY**

Sum of Qty.					Building					
Item Number	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	ALL	DT	IPT	OPD	(blank)	Grand Total
99COMP	Computers	N	D	N					1	1
99FURN	Furniture, Unfunded	N	D	N					1	1
99INSTR	Surgical Instrument Allowance	N	D	N					1	1
99MEDGAS	Medical Gas Tank	N	D	N					1	1
99O2	O2 Medical Tank	N	D	N					1	1
99STER	Sterilizers	N	D	N					2	2
99TV's	Televisions	FA	D	N					1	1
AB01	A/B Scan, Digital w/Video Printer	BM	S	N				4		4
AC99	Argon Plasma Coagular	BM	S	N		1				1
AG02X	Aggregometer, Blood	BM	D	N		2				2
AL12	Alarm, Blood Bank, Refrigerators/Freezers	FA	S	N		4		1		5
AM99	Amalgamator	N	S	N				3		3
AN03X	Analyzer, Blood Gas, Automated	BM	D	N		9	2			11
AN09X	Analyzer, Urinalyzes, Automated	BM	D	N		2				2
AN20	Analyzer, Middle Ear	BM	S	N				2		2
AN21	Analyzer, Real Ear	N	S	N				1		1
AN22	Analyzer, Field, Automated	N	S	N				4		4
AN24X	Analyzer, Blood Gas	BM	D	N		1				1
AN26	Thyroid Uptake System	N	D	N		1				1
AN30	Anesthesia Machine	BM	D	N		28	1			29
AN30A	Anesthesia Machine	BM	D	N		4	2	1		7
AN30B	Anesthesia Machine MRI compatible	BM	S	N		1				1
AN35X	Analyzer, Immunoassay (Part of New Analyzer Remodel)	BM	D	N		2				2
AN41	Analyzer, Audiology Diagnostic / Fitting System	N	S	N				1		1
AN65X	Analyzer, Immunology, Automated	BM	D	N		2				2
AN72X	Analyzer, Hematology w/Slide Maker Stainer	BM	D	N		2				2
AN73X	Analyzer, Coagulation, Robotic Line	N	D	N		2				2
AN90X	Analyzer, Roche	N	D	N		1				1
AN99X	Analyzer Sedimentation Rate Automated	BM	S	N		2				2
AP99	Aprons, Lead w/ thyroid sheild	N	S	N		7				7
AS01	Aspirator, Portable, OPD Clinic	FA	S	N		15				15
AS02X	Aspirator, Portable	FA	S	N		3				3
AU01	Audiometer, Neonatal	BM	D	N			1			1
AU02	Audiometer, Dual Channel	BM	D	N				4		4
AU09	Absorbance Microplate Reader	N	S	N				1		1
AU10	Microplate Strip Washer	N	S	N				1		1
AV99	AV Equipment	N	D	Y			2			2
AW09	Allowance, Multi Media	N	S	N				1		1
AW18	Allowance, Radiation Oncology, Elect Shop Equipment	FA	S	N				1		1
AW30	Neuro Surgery Allowance	N	S	N		2				2
AW31	Microscope & Laporascope Allowance	N	S	N		1				1
AW81	Allowance, Bio Med Shop Equipment	FA	D	N			1			1
BA03	Balance, Electronic, Top Loading	BM	D	N				1		1
BA04	Balance, Electronic	BM	D	N			1			1
BA04A	Balance, Electronic	BM	D	N			1			1
BA04X	Balance, Electronic	BM	D	N		2				2
BA05	Balance, Mechanical, Pharmacy	BM	D	N		1		2		3
BA07	Balance, Mechanical	BM	D	N				1		1
BA11	Bath, Water, Thermoregulated / Circulator	N	D	N		1		1		2
BA12	Bath, Paraffin, Mobile	BM	S	N			1			1
BA13	Bath, Splint	N	S	N			2			2



**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY**

Sum of Qty.					Building					
Item Number	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	ALL	DT	IPT	OPD	(blank)	Grand Total
CB72	Cabinet, Microscope Slide Storage, Stacking	N	S	N			20	48		68
CB87	Cabinet, Dead Air Box	N	S	N				1		1
C-BQ1A	Booth Seating	N	D	F					4	4
CC98	Cadwell Cascade Elite 32 Channel	BM	S	N				1		1
CC99	Cordless Combo Kits	N	S	N			12			12
C-CF1A	Consult/Conference, Chair	N	D	F			8			8
C-CF2A	Conference Chair, Caster Base	N	D	F			10			10
C-CF3A	Conference Chair, Sled Base	N	D	F			82			82
C-CH1A	Adolescent Chair	N	D	F					18	18
C-CH2A	Child Chair	N	D	F					122	122
C-CP1A	Chapel Chairs	N	D	F					10	10
C-CT2A	Classroom Chair with Tablet	N	D	F			14			14
CD99	CAD System, Mammo	N	S	N		1				1
CE01	Centrifuge, Table Top	BM	D	N				2		2
CE02	Centrifuge, Blood Bank	BM	D	N		6				6
CE05	Centrifuge, Cytology	BM	D	N		2		2		4
CE07X	Centrifuge, Microhematocrit	BM	D	N		3				3
CE09A	Centrifuge, Refrigerated, Table Top	BM	D	N		1				1
CE11	Centrifuge, Table Top	BM	D	N				1		1
CE13X	Centrifuge, Microtube	N	S	N		1				1
CE16	Centrifuge, Micro Tubes	BM	D	N				3		3
CE21	Centrifuge, Ultra Micro	BM	D	N		3				3
CE25	Cell Washer, Centrifuge, Automatic	BM	D	N		3				3
CE99	Centrifuge, Micro Tubes	BM	D	N			1			1
CG99	Camera, Gross System	N	S	N			1			1
C-GC1A	Guest Chair - Small, Fully Uph	N	D	F			6			6
CH11	Chair, Mammographic	N	S	N		4				4
CH13	Chair, Commode	N	S	Y			2			2
CH14	Chair, Shower	N	S	Y			1			1
CH15	Chair, Geriatric	N	S	N			20			20
CH16	Chair, Hydrotherapy	N	S	Y			1			1
CH21	Chair, Infusion Therapy	N	S	N		1		7		8
	Chair, Procedure Recliner	N	S	N				3		3
CH39	Chair/Table, Oral Surgery	N	S	N				1		1
CH41	Chair, ENT, Treatment w/Exam Light	N	S	Y		1	3	15		19
CH42	Chair, Exam, Head & Neck	FA	S	Y				2		2
CH45	Chair, Ophthalmic, Powered High-Low	N	S	Y			3	20		23
CH61	Chromatograph, Gas	BM	D	N		1				1
CH61C	Chromatograph Computer w/Integration Software	BM	D	N		2				2
CH61X	Chromatograph, Gas	BM	D	N		1				1
CH64	Chloridometer, Digital	BM	D	N		2				2
CH72	Chart, Height	N	S	N				2		2
CH96	Chair, Procedure Recliner	N	S	N				4		4
CH97	Chair, Procedure Recliner	N	S	N				2		2
CH99	Chair, Commode	N	S	Y			10			10
CK99	Camera Kit, USB Cam Intraoral	BM	S	N				3		3
CL99	LED Plus Curing Light	N	S	N				2		2
C-LS2A	Patient Room - Stool	N	D	F			15			15
CO08	Colposcope w/Video	BM	D	N				6		6
CO21	Counter, Wipe Testing Printer	BM	D	N		1				1
CO24	Counter, Gamma	N	S	N		4		1		5
CO25	Coagulation Analyzer, Semi Automated	N	D	N		2				2

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY

Sum of Qty. Item Number	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	Building					Grand Total
					ALL	DT	IPT	OPD	(blank)	
C-OD1A	Outdoor Chair	N	D	F					20	20
CP99	CPL Machine	BM	S	N		1				1
C-PD1A	Public Dining Chair	N	D	F					64	64
C-PD2A	Public Dining High Stool	N	D	F					10	10
C-PF2A	Lobby registration-Guest Seating	N	D	F					55	55
C-PF3A	Bench - Freestanding - IPT	N	D	F					10	10
C-PL1A	Public Lounge Chair - Large Scale	N	D	F					15	15
C-PL2A	Public Lounge Chair - Small Scale	N	D	F					52	52
C-PL3A	Public - Tandem Seating - Waiting	N	D	F					1372	1372
	Public- Tandem Seating- Waiting	N	D	F			10			10
C-PL6A	Public - Tandem Seating - Lobby	N	D	F					300	300
C-PT2A	Patient Room - Patient Chair	N	D	F					308	308
	Patient Room - Visitor Chair	N	D	F			24			24
C-PT3A	Patient Room - Visitor Chair	N	D	F			24		528	552
C-PT4A	Patient Room - Pediatric Child's Chair	N	D	F					25	25
C-PT5A	Patient Room - Burn - Patient Chair	N	D	F					10	10
C-PT7A	Patient Room - Post Partum Rocker	N	D	F					40	40
CR06	Cart, Gown	N	S	Y		12	3			15
CR12	Cart, Supply, Pharmacy	N	S	Y		6				6
CR12A	Cart, Supply, Pharmacy	N	S	Y		5				5
CR13	Cart, IV Transport/Storage/Supply	N	S	Y		2				2
CR13A	Cart, Starsys Supply	N	S	Y		9				9
CR14	Cart, Resuscitation	FA	S	Y		26	22	12		60
CR14X	Cart, Resuscitation	FA	S	Y		10	17	4		31
CR16	Cart, Anesthesia	N	S	Y		17	2	2		21
CR16X	Cart, Anesthesia	N	S	Y		15				15
CR19	Cart, Isolation	N	S	Y			10			10
CR20	Cart, Procedure	N	S	Y		7	1	10		18
CR20X	Cart, Procedure	N	S	Y		3	6	2		11
CR22	Cart, Monitor, Labor & Delivery	FA	S	Y		5	19	4		28
CR25	Cart, Case	N	S	Y		96				96
CR26	Cart, Cluster	N	S	Y			12			12
CR27	Cart, Sigmoidoscope	N	S	Y				2		2
CR28	Cart, Dental Assistant	N	S	Y				13		13
CR32	Cart, Plaster Dispenser	N	S	Y			2			2
CR35	Cart, Utility, 200 lb. Capacity	N	S	Y		6	14	4		24
CR35X	Cart, Utility, 200 lb. Capacity	N	S	Y		6	9	16		31
CR39	Cart, Cylinder	N	S	N				3		3
CR39X	Cart, Cylinder	N	S	N				3		3
CR40X	Cart, Epidural	N	S	Y			1			1
CR50	Crib/Stretcher, w/Trendlenberg Rails & Mattress	N	S	Y			5	2		7
CR51	Crib/Stretcher, w/Trendlenberg Rails & Mattress	N	S	Y		2		1		3
CR52	Crib/Stretcher, w/Trendlenberg Rails & Mattress	BM	S	Y			14			14
CR61	Cart, Housekeeping w/Mopping Outfit	N	S	Y		27	41	15		83
CR64X	Cart, Tool	N	S	Y			8			8
CR65	Cart, A/V, Security	N	D	F		8	35	15		58
CR65X	Cart, A/V, Security	N	D	F			2			2
CR67	Cart, Procedure/Supply	N	S	Y				5		5
CR71	Cryostat/Microtome, EM Sectioning	BM	D	N			1			1
	Cryostat/Microtome, Thin Sectioning	BM	D	N		2		1		3
CR78	Cart, Sterile Stores	N	S	Y		72				72
CR94	Cart, Utility	N	S	Y		4				4

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY**

Sum of Qty.					Building					
Item Number	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	ALL	DT	IPT	OPD	(blank)	Grand Total
	Cart, Utility, 200 lb. Capacity	FA	S	Y				1		1
CR95	Cart, Latex Free	N	S	N				1		1
CR96	Cart, Procedure Bedside	N	S	N		2				2
CR98	Cart, Utility	N	S	Y		7				7
CR99	Cart Anesthesia	N	S	N		32	3	1		36
C-RL1A	Pre-Op Recliner	N	D	F					3	3
CS98	Chair, Shower	N	S	Y			1			1
CS99	Chair, Shower	N	S	Y			22			22
C-SD2A	Staff Dining Chair	N	D	F					278	278
C-SD2B	Staff Dining High Stool	N	D	F					8	8
C-SP1A	Chair Sleeper w/ Casters	N	D	F					19	19
C-TK1A	Task chair, fabric	N	D	F			5			5
C-TK2A	Task Chair, Fabric, Fully Uph	N	D	F			1			1
C-TK4A	Task Chair, Fabric, Fully Uph	N	D	F			3			3
CU11	Cutter, Cast	N	S	N		2	1	4		7
C-XG1A	Stacking Armchair - Multipurpose Room	N	D	F					422	422
DB99	Dumbbells	N	S	N			4			4
DE01	Defibrillator/Monitor w/Pacing	BM	D	N		31	38	15		84
DE01X	Defibrillator/Monitor w/Pacing	BM	D	N		19		1		20
DE23	Dessicator, Vacuum	BM	D	N			2			2
DE99	Defibrillator, AED	BM	S	N	21					21
DI04	Disposer,/Dispenser, Glove/Syringe Combination	N	S	N			16			16
DI05	Dispenser, Glove, Wall Mount	N	S	N			5			5
DI06	Dispenser, Audioscope Covers	N	S	N		1	3	12		16
DI11	Disinfecting Unit, Ultrasonic	N	S	N				1		1
DI52	Diluter, Pipetter	BM	D	N		2				2
DN01	DNA Amplification System, Thermal Cycler	BM	D	N				1		1
DR05	Dryer, Freeze, 18 Liter	FA	S	Y		1				1
D-SC1A	Desk w/Return & Key board 30"x60"/ 20"x36"	N	D	F			3			3
EC01	Echocardiograph Machine, Ultrasound	BM	D	N		3				3
EC01X	Echocardiograph Machine, Ultrasound	BM	D	N		3				3
EC02	Echocardiograph, Neonatal	BM	D	N			1			1
EE01	Brain Mapping Machine w/EEG	BM	S	N				1		1
	Electroencephalograph w/Cart	BM	D	N			1			1
EE02	EEG/Evoked Potential Unit	BM	D	N			3			3
EE05	Evoked Potential, Auditory Brain Stem	N	S	N				1		1
EE99	Trackit 24 Ambulatory EEG Recorder with Video System	BM	S	N				4		4
EK01	EKG Machine w/Cart, 15-Channel	BM	D	N		11				11
EK01X	EKG Machine w/Cart, 15-Channel	BM	D	N		6				6
EK02X	E.K.G. Machine, Portable	BM	D	N				3		3
EK05	EKG Machine Allowance	BM	D	N		1				1
EL08	Electromyograph w/Portable Stand	BM	D	N				2		2
EL10	Electrophoresis	BM	D	N		1				1
EL14X	Electrosurgical Ultrasonic Aspirator, Neuro CUSA	BM	D	N		1				1
EL16	Electrocardiograph	BM	D	N		3	22			25
EL21	Electrosurgical Unit w/Cart	BM	D	N				2		2
	Electrosurgical Unit, Surgery	BM	D	N		25		1		26
EL21A	Electrosurgical Unit w/Cart	BM	D	N		1	2			3
EL24	Electrosurgical Unit, Clinic Model	BM	D	N		4		3		7
EL25	Electronystagmograph, Audiology, Video	FA	S	N				1		1
EL99	Electroencephalograph Reader Station	BM	S	N				2		2

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY**

Sum of Qty.					Building					
Item Number	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	ALL	DT	IPT	OPD	(blank)	Granc Total
	w/Cart									
EM52	Embedding Center, Tissue	N	S	N				4		4
EN03X	Enlarger, Photo	N	S	N			1			1
EN20	Endoscopy System, Video & Monitor	BM	D	N		5				5
EP99	Echoport	BM	S	N				1		1
ER01	Ergometer, Exercise Bicycle	N	S	Y			2			2
ER02	Ergometer	N	S	Y			2			2
ER99	Ergometer	N	S	Y		1				1
EV01	Evacuation System, Smoke	BM	D	N		25	2	5		32
EV02	Electroencephalograph System	BM	D	N				1		1
EX02	Exerciser, Upper/Lower Body	N	S	Y			2			2
EX05	Exerciser, Isometric, Hand, Forearm, Elbow	N	S	Y			1			1
EX05X	Exerciser, Isometric, Hand, Forearm, Elbow	N	S	Y			1			1
EX11	Exercisers, Recumbent Cycle	N	S	Y			1			1
EZ99	H2 Score Hydrogen Breath Meter	BM	S	N		1				1
FH99	Hood, Fume	FA	D	N			1			1
FL02	Flowmeter, Air, 0-15 LPM	FA	S	Y			300			300
FL03	Flowmeter, Oxygen, 0-16 LPM	FA	S	Y			600			600
FL22X	Flow Cytometer, Automated	BM	D	N		2				2
FL25	Fluorescein Monitoring Angiography System	BM	D	N				3		3
FM99	Fluoro Machine Portable w/Workstation	BM	S	N		1				1
FU05	Fundus Photo System, Digital	N	S	N				4		4
FX99	Fume Expeller Benchtop	FA	S	N			1			1
HA01	Hamper, 18" Linen, Foot Pedal Operation	N	S	Y		287	468	216		971
	Hamper, Foot Pedal Operation	N	S	Y				32		32
HA04	Hamper, Linen, Non Ferrous	N	S	Y		3				3
HA35	Handpiece, Dental, Micro-Motor	N	S	N				3		3
HE06	Heater/Cooler, Open Heart	BM	D	N		2				2
HE07X	Heater, Dry Bath	BM	D	N		4				4
HE08	Heat Block, Blood Bank	BM	D	N		6				6
HE30X	Heart Lung Perfusion Machine	BM	D	N		2				2
HL7X	HL7 Interface for All ICU's	N	D	N			1			1
HL99	HL7 Interface & Software for Plethysmograph (ME01)	N	S	N		1				1
HO30	Hot Plate	BM	D	N		1				1
HO31X	Hot Plate, Ceramic	BM	D	N				2		2
HO33X	Hot Plate, Stirrer	BM	D	N				2		2
HO34X	Hot Plate, Histology	BM	D	N			2			2
HU99	Heating Unit Hot Pack Mobile	BM	S	N			1			1
HW03	Headwall, Console System, 1- Bed	N	D	N			24			24
HW03I	Headwall, Install	N	D	N			24			24
HY02	Hydrocollator, Portable	N	S	N			3			3
HY03	Hyper-Hypothermia Unit	BM	D	N		4				4
HY06	Hyperthermia System, Superficial	BM	D	N				1		1
HY99	Hydrocollator, Portable	BM	S	N			3			3
IC01	Ice Machine, Wall Mount, w/Options	FA	S	N			1			1
IM24	Imaging, C-Arm, Portable	N	D	N		12		1		13
IM27	Imaging, Mini C-Arm, Fluoro	N	D	N		2				2
IM30	Imaging, X-ray Unit, Portable	N	D	N		7	6			13
IN01X	Incinerator, Bacteriology	BM	D	N				8		8
IN05X	Injector, Dye, Mobile	BM	D	N		1				1
IN10	Infant Incubator	BM	D	N			10			10
IN11	Infant Care System	FA	D	Y			20			20

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY

Sum of Qty. Item Number	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	Building					Grand Total
					ALL	DT	IPT	OPD	(blank)	
IN19	Incubator, Laboratory, Countertop	BM	D	N		1		1		2
IN22	Incubator/Platelet, 3-Shelf w/Agitators	BM	D	N		1				1
IN24	Incubator, Table Top	BM	D	N		2				2
IN25	Infant Transport System	BM	S	N			6			6
IN50	Inventory System, Ortho Parts (Allowance)	N	S	N		1				1
IN98	Incubator, Infant, Transport W/Vent	BM	D	N			1			1
IN99	Incubator, Infant, Transport WO/Vent	BM	D	N			1			1
IR06	Irrigation tower, Fluid, Cysto	N	S	N		2				2
IR06X	Irrigation tower, Fluid, Cysto	N	S	N		4				4
IR99	Irrigation tower, Fluid, Cysto	N	S	N		2		1		3
IV01	I.V. Stand, Mobile, 4-Hook 5 Caster	N	S	Y		43	118	36		197
IV99	IV Attachments	N	S	Y	100					100
KB01	Kick Bucket, 12 Quart, Stainless Steel	N	S	Y		28		4		32
KB01X	Kick Bucket, 12 Quart, Stainless Steel	N	S	Y		33	24	1		58
KN01X	Knife Maker, Ultra Microtome	N	S	N			1			1
LA02	Lamp, Slit, Interior	FA	S	N			4	19		23
LA04	Lamp, Slit	FA	S	N				7		7
LA07	Laser, Argon	BM	D	N		1				1
LA08	Laser, KTP	BM	D	N		1		1		2
LA09	Laser, CO2	BM	S	N		1				1
LA10	Laser, Holmium, Surgical	BM	D	N		1				1
LA12X	Laser, Yag	BM	D	N		2				2
LA13	Laser, Yag	BM	D	N				1		1
LA19	Lamp, Portable, Slit w/Charger	FA	S	N				1		1
LA25	Lamp/Magnifyer, Bench w/Arm	FA	S	N				8		8
LA81	Laparoscopic/Endoscopic Allowance	N	S	N		10				10
LA96	Laser, CO2	BM	D	N				1		1
LA97	Laser, CO2	BM	D	N		1				1
LA98	Laser, CO2	BM	S	N				1		1
LA99	Laser, Argon	BM	D	N				2		2
LE01	Lens, Deluxe Trail Set	N	S	N			3	3		6
LE02	Lensometer	N	S	N			1	4		5
LE03	Lens Set, Trial, Metal Rims	N	S	N				5		5
LI01	Lift Mortuary, Power w/4 Tray Pallets	BM	S	N			1			1
LI01A	Lift Mortuary, Power w/4 Tray Pallets	FA	S	N			1			1
LI01B	Tray, body w/o Drain Holes	N	S	N			1			1
LI02	Lift, Patient	FA	S	N		2	4	1		7
LI05	Lift, Whirlpool	N	S	Y			1			1
LI07	Light Source, Fiberoptic	N	S	N				3		3
LI08	Light Source, Halogen	BM	D	N		24		3		27
LI09	Light Box, Flat Tabletop	FA	S	N				1		1
LI99	Lift, Personal	BM	S	N			1			1
LT01	Light, Minor Surgical, Single, Ceiling Mount	N	S	Y			1			1
LT02	Light, Exam, Portable	FA	S	N			12			12
LT05	Light, Exam, Portable, Halogen	FA	S	N		3		3		6
LT06	Light, Exam, Fiberoptic, Mobile	FA	S	N			5	5		10
LT07A	Light, Fiberoptic, Table Mount	FA	S	N		1		31		32
LT09	Light, Exam, Headwall Mounted	FA	S	N			20			20
LT35	Light, Phototherapy, Mobile	BM	D	N			4			4
LT98	Light, Exam, Portable	FA	S	N				8		8
LT99	Light, Exam, Portable	FA	S	N		4				4
LU01	Lubricator, Dental, Handpiece	N	S	N				1		1
MA07	Mat, Platform	N	S	Y			5			5
MA08	Mat, Floor	N	S	Y		1				1

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY**

Sum of Qty.					Building					
Item Number	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	ALL	DT	IPT	OPD	(blank)	Grand Total
MA08X	Mat, Floor	N	S	Y		1				1
M-BD2A	Patient Bed	N	D	F			1			1
MC05	Medical Gas, 1-Oxygen, 1-Vac/Slide, 1-Air	N	S	N			1			1
M-CB2A	Day Care Crib	N	D	F					4	4
ME05	Meter, Survey, Nuclear	N	S	N		7				7
	Monitor, Radiation	N	S	N		1				1
ME11	Medication Station, Auxilliary Unit	N	D	Y			2			2
ME12	Medication/Narcotic Stn, 7-Drawer main	N	D	Y			2			2
ME15	Metal Detector, Handheld	N	S	N		3				3
ME99	Misc Equipment-Food Service	N	D	N			1			1
MG99	Medical Gas Outlet Analyzer	N	S	N			1			1
MI01	Microscope, Multiple Viewing	BM	D	N		1		3		4
MI01-D	Microscope, Multiple Viewing	BM	D	N			1			1
MI02	Microscope, Dual Viewing	BM	D	N			1			1
MI04	Microscope, Binocular	BM	D	N		2		17		19
MI04X	Microscope, Binocular	BM	D	N			1			1
MI07	Microscope, Laboratory	BM	D	N		8				8
MI08	Microscope, Laboratory	BM	D	N		3				3
MI08X	Microscope, Laboratory	BM	D	N				8		8
MI09	Microscope, Laboratory, Blood Bank	BM	D	N		2				2
MI10	Microscope, Laboratory, Dual Viewing	BM	D	N		1				1
MI12	Microscope, ENT, Mobile	BM	D	N				3		3
MI13	Microscope, Operating, Mobile	BM	D	N		2				2
MI14	Microscope, Operating Neuro, Mobile	BM	D	N		2				2
MI16	Microscope, Fluorescence	BM	D	N		1				1
MI16A	Microscope, Fluorescence	BM	D	N				1		1
MI16X	Microscope, Fluorescence	N	S	N		1	1	2		4
MI17	Microscope, Binocular, Microbiology	BM	D	N				4		4
MI17X	Microscope, Binocular, Microbiology	BM	D	N				6		6
MI23	Microscope, Stereo	BM	D	N			1			1
MI25	Microtome, Ultra	BM	D	N			1			1
MI27X	Microtome, Rotary	BM	D	N			1			1
MI28X	Microbiology MIC System	BM	D	N				2		2
MI32	Mirror, Fitting	N	S	Y				1		1
MI33	Mirror, Posture	N	S	Y			2			2
MI35	Microtome, One Micron Sectioning	BM	D	N			1			1
MI35X	Microtome, One Micron Sectioning	BM	D	N			1			1
MI36	Mixer/Investor, Vacuum	FA	S	N				1		1
MI51X	Mixer, Aliquot	BM	D	N		5				5
MI52	Mixer, Vortex	BM	D	N		1		10		11
MI53X	Mixer, Vortex, Variable Speed	BM	D	N		9				9
MI70	Microwave Oven, Commercial	FA	S	Y		12	58	19		89
MI76	Microscope, Ophthalmic Surgery, Mobile	BM	S	Y				1		1
MI97	Misys Interface Cost	N	D	N		5				5
MI98	Microscope, Binocular	BM	D	N				1		1
		N	S	N				2		2
MI99	Global Surgical Microscopes Mobile	BM	S	N				2		2
MO02	Monitor, Central Station	BM	D	N			6			6
MO02F	Monitor, Central Station (Future Station)	BM	D	N			19			19
MO03	Monitor, Central Station	BM	D	N		3	1			4
MO03A	Monitor Central Station	BM	D	N		1				1
MO04	Monitoring, Telemetry, Centrals & Antenna	BM	D	N			3			3
MO04A	Monitoring, Telemetry, Centrals & Antenna	BM	D	N			1			1
MO04F	Monitoring, Telemetry (Future Capability)	BM	D	N			9			9



**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY**

Sum of Qty.					Building					
Item Number	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	ALL	DT	IPT	OPD	(blank)	Grand Total
MO05	Monitoring, Central Station	BM	D	N			29			29
MO07	Monitor, Physiological, Transport	BM	D	N		13	31	3		47
MO08	Monitor, Physiological, Recovery	BM	D	N		39				39
MO08A	Monitor, Physiological, IP Prep	BM	D	N		19				19
MO08B	Monitor, Physiological, Recovery, Imaging	BM	D	N		4				4
MO09	Monitor, Physiological, ICU/CCU	BM	D	N			150			150
MO10	Monitor, Physiological, ER	BM	S	N		73	10	22		105
MO10A	Monitor, Central Station	BM	S	N		5	1	2		8
MO12	Monitor, Physiological, Modular, Surgery	BM	S	N		32	3	1		36
MO13	Monitor, Physiological	BM	D	N		18	6			24
MO13A	Monitor, Physiological	BM	D	N		3				3
MO14	Monitor, Physiological, Cath Lab	BM	D	N		2				2
MO14A	Monitor, Cath Lab Recording System	BM	D	N		2				2
MO15	Monitor, Physiological, MRI Compatible	BM	D	N		3				3
MO17A	Monitoring Upgrade Electrophysiology	BM	D	N		1				1
MO17B	Stimulator System for Electrophysiology	BM	S	N		1				1
MO19	Monitor, Vital Sign	BM	D	Y		4				4
	Monitor, Vital Sign w/ Portable Stand	BM	D	Y		30	53	96		179
		N	S	Y		4				4
MO22X	Monitor, Oximetry w/Portable Stand	BM	D	Y		1				1
MO26	Monitor, Holter (24hr)	BM	D	N		10				10
MO29	Monitor, Blood Glucose	BM	D	N		3		1		4
MO30	Monitor, Vital Sign w/ Portable Stand	BM	D	Y		2				2
MO31	Monitor, Central Station, Fetal	BM	D	N			1			1
MO32	Monitor, Fetal	BM	D	N		5	19	3		27
MO32B	Monitor, Fetal w/Wall Mount Bracket Accessory	BM	D	N			4			4
MO32X	Monitor, Fetal	BM	D	N			3			3
MO34	Monitor, Neonatal, Flatscreen	BM	D	N			39			39
MO34X	Monitor, Neonatal, Flatscreen	BM	D	N			1			1
MO36	Monitor, Radiation	N	S	N		1				1
MO39	Monitor, Slave, Surgery	BM	D	N		9				9
MO40	Monitor, EEG w/Sensor, Surgery	BM	D	N		30				30
MO40A	Monitor, EEG w/Sensor, Surgery	BM	D	N			3			3
MO40X	Monitor, EEG w/Sensor, Surgery	BM	S	N		2		1		3
MO43X	Monitor, NIBP	BM	D	N		1				1
MO60	Monitor, CCTV System	FA	S	N		2	1	3		6
MO63	Monitor, 12" B&W, Multi Screen	FA	S	N		1				1
MO65	Monitor, Video	BM	D	N		1		7		8
MO67	Monitor, Ophthalmic Slide, 13"	N	S	N				16		16
MO67F	Monitor, Ophthalmic Slide, 13"	N	S	N			1			1
MO72X	Monitor/Camera, Microscopy Video w/Cart	N	S	N				1		1
MO80	Motility Recorder, Gastrograph	BM	D	N		4				4
MO98	Monitor, Radiation	N	S	N		1				1
MO99	Monitor, Holter (48)	BM	S	N		5				5
M-TVC2A	Television Cabinet for LDR	N	D	F					2	2
MV99	Vortexers, VWR Signature Mini	N	S	N			1			1
NE01	Network/Archive System, Endoscopy	BM	D	N		1				1
NE05X	Nephelometer, Clinical	BM	D	N		1				1
NMTRASH	Trash Can, non-Medical	N	D	F			14			14
OP03	Diagnostic Sets	BM	S	Y			3			3
OP99	Ophthalmoscope/Otoscope Diagnostic Set	BM	S	Y			1			1
OS02	Osmometer, Clinical, Automatic	BM	D	N		1				1
OS02X	Osmometer, Clinical, Automatic	N	S	N		1				1

**RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY**

Sum of Qty.	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	Building					Grand Total
Item Number					ALL	DT	IPT	OPD	(blank)	
OV02	Oven, Drying, 1 Door	N	S	Y				1		1
OV03	Oven, Gravity Convection	N	S	Y				2		2
OV05AX	Oven, Drying, Counter Top	N	S	Y		1	1			2
OV07	Oven/Incubator, Convection, Histology	N	S	N			1			1
PC01	PCR Test, Incubator, Plate	BM	D	N				1		1
PC02	Absorbance Microplate Reader	BM	D	N				1		1
PC03	PCR Test, Plate Washer	BM	D	N				1		1
PH03	Phoropter, Refractor	N	D	N			3	16		19
PH10	Phototherapy Light, Portable	BM	D	N			5			5
PH16	Photography Imaging / Storage, CD or DVD	N	S	Y				1		1
PH45X	Photography Set Up, 35mm w/Flood Lights	FA	S	Y			1			1
PL02A	Platform, Mortorized, Hi-Lo Mat	N	S	Y			2			2
PO02	Point Of Care Laboratory System	N	S	N				1		1
PO30	Polysomnogram, Multi Channel, NICU	BM	D	N			1			1
PO35	Polishing Hood w/Lathe, Counter Top	N	S	N				1		1
PR10	Projector, Acuity, Wall Mount w/Chart	N	S	Y				1		1
PR14	Projector, Acuity, Wall Mounted, Remote Control	N	S	Y			3	17		20
PR20X	Processor, Tissue	BM	D	N			2			2
PR23	Processor, Blood Cell, Centrifugal	BM	D	N		4				4
PR28	Processor, Tissue, Closed System	BM	D	N				3		3
PR52	Processor, Slide, Cytology	BM	D	N				1		1
PU04	Pump, Balloon, Mobile System	BM	D	N		4				4
PU05	Pump, Breast	BM	D	N			2			2
PU06	Pump, Drainage	FA	D	N		1				1
PU08	Pump, Infusion, Neonatal	BM	D	N		60				60
PU10	Pump, I.V. Infusion & Heavy Duty Pole	BM	D	N		1688				1688
PU14	Pump, Syringe	BM	D	N		84				84
PU16	Pump, Vacuum	BM	D	N			2			2
PU20	Pulmonary Function Machine w/Cart	BM	D	N		1				1
PU21	Pulmonary Function Neonatal	BM	D	N			1			1
RA20	Ramp and Curb Set, Portable	N	S	Y			2			2
RA51	Rack, Basket Storage System	N	S	Y			9			9
RA98	Rack, Basket Storage System	N	S	Y			2			2
RA99	Rack, Lap Sponges	N	S	N			2			2
RE02	Refrigerator, Compact	FA	S	Y			2			2
RE04	Refrigerator, Undercounter w/lock	FA	S	Y				1		1
	Refrigerator, Undercounter, Locking	FA	S	Y		22	34	24		80
RE05	Refrigerator, Undercounter	FA	S	Y		16	10	2		28
RE24	Refrigerator, Food Service, 12 c.f.	FA	S	Y			1			1
RE32	Regulator, Suction, Intermittent	FA	S	Y			125			125
RE33	Regulator, Suction, Free Flow	FA	S	Y			50			50
RE34	Regulator, Suction, Thoracic	FA	S	Y			15			15
RE35	Regulator, Suction, Continuous	FA	S	Y			500			500
RE42	Retinoscope, Streak w/Handle	N	S	N			3	16		19
RE63	Retherm Module Central Monitor & Autotimer	FA	D	N			1			1
RE66	Retherm Module Central Monitor & Autotimer	FA	D	N			1			1
RE67B	Retherm Cart, 24 Tray Capacity	FA	D	N			1			1
RE80	Refractor, Auto	N	S	N				1		1
RE82X	Reader, Microplate, Photometric	BM	D	N		1				1
RG99	Regulators for E Cylinders	N	S	N			200			200
RO02X	Rotator, Mixer	BM	D	N		2				2



RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY

Sum of Qty.					Building					
Item Number	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	ALL	DT	IPT	OPD	(blank)	Grand Total
RO07	Rotator, Platform, Variable Speed	BM	D	N		2				2
RT99	Cart, RIT (Right In Time) 4Ft	N	S	Y					328	328
	Cart, RIT (Right In Time) 5Ft	N	S	Y					240	240
S-AD1A	Sofa - Adolescent Lounge	N	D	F					2	2
SC05	Screen, Projection	FA	S	Y			3	17		20
SC06	Scale, Autopsy	FA	S	Y			2			2
SC07	Scale Floor Portable	FA	S	Y			1			1
	Scale, Floor, Portable	FA	S	Y		4		6		10
SC08	Scale, Diaper	BM	D	N			6			6
SC09	Scale, Electronic	BM	D	N		1		1		2
SC11	Scale, Infant w/Mobile Stand	BM	D	N		1	25	3		29
SC13	Scale, in Bed	BM	D	N			2			2
SC15	Scale, Wheelchair, Oversized	BM	D	N				2		2
SC17	Scale, Adult, Portable Floor	FA	S	Y			2			2
SC22	Scanner, Holter Monitoring Analysis	BM	D	N		1				1
SC30	Scanner, Photography, Films/Slides	FA	D	N				1		1
SC95	Scale, Floor, Portable	FA	S	Y				2		2
SC96	Scale, Floor, Portable	FA	S	Y			4			4
SC97	Scale, Floor, Portable	FA	S	Y				104		104
SC98	Privacy Screens	N	S	N				7		7
SC99	Scale Floor w/digital indicator	N	S	N			1			1
SD05	Stand, Solution, Single Basin	N	S	Y		50	2	1		53
SD33	Stand, Ring	N	S	N		3				3
SD33X	Stand, Ring	N	S	Y				4		4
SD40	Stand, Mayo, Adjustable Height	N	S	Y		123	28	69		220
SD99	Stand, Mayo, Adjustable Height	N	S	Y		3				3
SE03	Sealer, Heat	BM	D	N		4				4
SH02	Shelving Unit, Wire, Mobile	N	S	Y		47		2		49
SH20	Shelving Unit, Wire, 36" Wide	N	S	Y			5	3		8
SH23	Shelving Unit, Wire	N	S	Y		16	63	55		134
SH24	Shelving Unit, Wire	N	S	Y		42	11			53
SH31	Shield, Lead X-Ray Barrier, Mobile	N	S	N		3				3
SH41B	Shower Cart, Burn Therapy	N	S	Y			3			3
SH60	Shaker, Orbital	BM	D	N				2		2
SH98	Shelving Unit, Wire	N	S	Y			4			4
SH99	Shelving for Janitor Closets	FA	S	N			14			14
SI17	Simulator, Patient, Surgery	N	S	N				1		1
SI17A	Simulator, Patient Control Desk	N	S	N				1		1
SL01	Stool, Exam / Procedure	N	S	Y		142	33	155		330
SL01X	Stool, Exam / Procedure	N	S	Y		4	20	62		86
SL03	Stool, Exam w/Back	N	S	Y			46			46
SL04	Stool, Exam, Ophthalmology	N	S	Y				15		15
SL08	Stool, Dental, Doctors'	N	S	Y				14		14
SL08X	Stool, Dental, Doctors'	N	S	Y			1			1
SL09	Stool, Dental, Assistant	N	S	Y				14		14
SL09X	Stool, Dental, Assistant	N	S	Y			1			1
SL10	Stool, Ophthalmic, Doctor's	N	S	Y			3	16		19
SL13	Stool, Step, MRI	N	S	Y		3				3
SL14	Stool, Surgeon	N	S	Y		37		1		38
SL15	Stool, Surgeon/Anesthetist	N	S	Y		28	4	2		34
SL16	Stool, Stacking, Operating Room	N	S	Y		100				100
SL20	Stool, Step	N	S	Y		1	14	5		20
SL20X	Stool, Step	N	S	Y		4	5	5		14
SL22	Stool Step W/Handrail Chrome	N	S	Y		13				13

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY

Sum of Qty.					Building					
Item Number	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	ALL	DT	IPT	OPD	(blank)	Grand Total
	Stool, Step w/Handrail, Chrome	N	S	Y		61	7	20		88
SL30	Sleep Study Monitoring System	BM	D	N		1				1
SL50X	Slush Machine	FA	D	N		2				2
SL95	Stool, Stacking, Operating Room	N	S	Y		4	4			8
SL96	Stool, Exam / Procedure	N	S	Y			20			20
SL97	Stool, Exam / Procedure	N	S	Y				9		9
SL98	Stool, Exam / Procedure	N	S	Y		4				4
SL99	Stool, Exam / Procedure	N	S	Y				1		1
SM99	Skin Temp Monitor	N	S	N				1		1
SP01	Sphygmomanometer, Aneroid, Wall Mount	BM	S	Y			1			1
SP54	Spectrophotometer	BM	D	N		2				2
SP55X	Spectrophotometer	BM	D	N		1				1
S-PL1A	Sofa - Public 3 Seater	N	D	F					1	1
S-PL2A	Sofa - Public 2 Seater	N	D	F					6	6
	Sofa - Public 2 Seater, 54" x 30"	N	D	N			1			1
ST06	Sterilizer, Dental Handpiece, Counter Top	N	S	N				1		1
ST12	Stimulator Interferential, High Voltage	FA	S	N			2			2
ST13	Stimulator, Electroanalgesic, Transcutaneous Nerve	N	S	N			5			5
ST14	Stimulator, Peripheral Nerve	BM	S	N		32	3	1		36
ST15	Stimulator, Tens	N	S	N			8			8
ST16	Stretcher, Transport, Cadaver, Covered	N	D	N			2			2
ST17A	Stretcher, Chair, OB/GYN	N	D	N			7			7
ST18	Stretcher, MRI	N	D	N		3				3
ST19	Stretcher, PACU, Recovery	N	D	N		3				3
	Stretcher, Treatment	FA	D	N				7		7
		FA	D	N		24				24
		N	D	N		78	11	33		122
ST19X	Stretcher, Treatment	N	D	N		10				10
ST21	Stretcher, Transport	N	D	N		1	29	22		52
ST21X	Stretcher, Transport	N	D	N				8		8
ST22	Stretcher, General	N	D	N		2	2			4
ST23	Stretcher, PACU, Recovery	N	D	N		76	4	23		103
ST24A	Stretcher, Procedure, Endoscopy	N	D	N		1				1
ST26	Stretcher, ER Observation, Electric	FA	D	N				15		15
		N	D	N		15	10			25
ST27	Stretcher, Gyn Procedure	N	D	N				2		2
ST28	Stretcher, C-Arm, Imaging	N	D	N		1				1
ST40	Stress Test System w/Treatmill	BM	D	N		2				2
ST58	Stainer, Slide, Automatic	BM	D	N				3		3
ST58X	Stainer, Slide, Automatic	N	S	N				1		1
ST60	Stainer, Automated, Immunohistochem	BM	D	N				1		1
ST60X	Stainer, Automated, Immunohistochem	BM	D	N				1		1
ST61	Stainer, Slide, Automatic	N	S	N		2				2
ST65	Stairs, Training	N	S	N			1			1
ST75	Stroboscopy Unit, Voice Box Video	N	S	N				1		1
ST99	Stretcher, Treatment	N	D	N		21				21
TA01	Table, Exam, Pediatric	FA	D	Y			1			1
TA02	Table, Exam w/Storage	FA	D	Y		1	16	128		145
TA02B	Table, Exam, Height Adjustable w/Storage	N	D	Y				1		1
TA03	Table, Exam, High - Low Height	FA	D	Y				2		2
TA04	Table, Exam, Plynth w/Drawers	FA	D	Y				3		3
TA05	Table, Exam/Procedure, Electric	FA	D	Y		5	5	9		19
TA08	Table, Ophthalmic Instrument, Height	N	D	Y			1	14		15

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY

Sum of Qty.	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	Building					Grand Total
Item Number					ALL	DT	IPT	OPD	(blank)	
	Adjustable									
TA09	Table, Overbed, Adjustable Height	FA	S	Y	19		514			533
TA10	Table, Surgical, Electro Hydraulic Battery	N	D	N	25			1		26
TA10B	Table, Operating, Major	N	D	N				3		3
TA10X	Table, Surgical, Electro Hydraulic Battery	N	D	N				1		1
TA11	Table, Surgical, Orthopedic	FA	S	Y	2					2
TA12	Table, Delivery, C-Section	FA	D	N			2			2
TA23	VH IsoStation Series Vibration Isolation	N	S	N			1			1
TA25A	Table, Work, Stainless Steel	N	S	Y	2					2
TA25X	Table, Work	N	S	Y			1			1
TA29	Table, Dispensing	N	S	Y				1		1
TA32	Table, Exercise, Extremity	N	S	Y			2			2
TA36	Table, Instrument, 20 x 16 x 34"H	N	S	Y	18		2			20
TA36X	Table, Instrument, 20 x 16 x 34"H	N	S	Y	12					12
TA37	Table, Instrument, 48 x 24 x 34 H	N	S	Y	15					15
TA37X	Table, Instrument, 48 x 24 x 34 H	N	S	Y	12					12
TA38	Table, Instrument, 18 x 33 x 34	N	S	Y			1	1		2
TA38X	Table, Instrument, 18 x 33 x 34	N	S	Y				2		2
TA41	Table, Tilt, Vertical, Electric	FA	D	N	1					1
TA42	Table, Tilt, Electric	FA	D	N			1			1
TA43	Table, Treatment, 5-Section	N	S	Y			2			2
TA44	Table, Treatment	N	S	Y			6			6
TA45X	Table, Patient, Hand Therapy	N	S	Y			5			5
TA47X	Table, Work, Hi-Low	N	S	Y			2			2
TA49	Table, Treatment, Manual Hi-Low	N	S	Y			4			4
TA50	Table, Mat, High/Pneumatic	N	S	Y			4			4
TA61	Table, Overbed, Jail Unit	N	S	Y			34			34
TA62X	Table, Dissecting	N	D	N			1			1
TA75X	Table, Balance	N	S	N	2					2
TA95	Table, Instrument, 60 x 24 x 34 H	N	S	Y	3					3
TA96	Table, Exam Wood	FA	D	Y				3		3
TA97	Adj Draw Table	N	S	N				2		2
TA98	Tables, Stainless Steel	N	S	N	3					3
TA99	Apollo ASAP Imaging Software w/VOIP	N	S	N			1			1
T-AD1A	Table - Adolescent Lounge	N	D	F					1	1
T-AD2A	Table - Adolescent Ht.	N	D	F					1	1
TB54X	TB Probe, DNA	N	S	N				1		1
TC99	Tool Carts 12 drawer	N	S	Y			30			30
T-CF12A	Worktable, Laminated (36"x36")	N	D	F			2			2
T-CF1A	Consult/Conference Table-round, 36" Dia	N	D	F			3			3
T-CH1A	Round Table - Child Height	N	D	F					30	30
T-CH2A	Square table - Adolescent Height	N	D	F					7	7
T-CH3A	Round table - Adolescent Height	N	D	F					1	1
T-CP1A	Table - Chapel	N	D	F					1	1
T-FD1B	Exec Conf Seminar Tables	N	D	F					16	16
T-FD4A	Multi-Purpose Room Folding Table	N	D	F					94	94
T-FX1A	Flex UseTable, 30X60	N	D	F			53			53
TH02	Thermometer, Electronic, Portable	BM	D	N	11		75	9		95
TH03	Thyroid Uptake System	BM	D	N	1					1
TI01	Timer, Multi-Lab	BM	D	N	2					2
T-MP1A	60" Round Folding Table	N	D	F					40	40
TO01	Toaster, Commercial, 4-Slice	N	S	Y			23			23
	Tonometer	N	S	N			1			1
TO02	Tonometer	N	S	N			5	16		21

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY

Sum of Qty.	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	Building					Grand Total
Item Number					ALL	DT	IPD	OPD	(blank)	
TO03	Tonometer, Hand Held	N	S	N				5		5
TO04	Tourniquet System	BM	D	N		25				25
TO10	Tool Caddy w/Revolving Base	N	S	N			1			1
T-OD1A	Outdoor Dining table	N	D	F					5	5
T-PD2A	Public Dining Table	N	D	F					16	16
T-PL11A	Public End tables - Lobbies	N	D	F					25	25
T-PL1A	Public End Table	N	D	F					6	6
T-PL3A	Public tandem corner Table - Waiting Areas	N	D	F			3		269	272
T-PL4A	Public Tandem Mid table - Waiting	N	D	F					4	4
T-PL6A	Public Tandem End Table - Waiting Areas	N	D	F					47	47
T-PL8A	Public End Table - Small	N	D	F					16	16
TR02	Traction Unit w/Mobile Stand	N	S	Y			1			1
TR02X	Traction Unit w/Mobile Stand	N	S	Y			1			1
TR04	Transilluminator/Exam Light, Neonatal	N	S	N			6			6
TR06	Trimmer, Model, Dental	N	S	N				1		1
TR24	Treadmill, Heavy Duty w/Grade & Elevation	N	S	Y			1			1
TR30	Tricycle	N	S	Y			1			1
TR35	Treatment Cart, Stainless Steel	N	S	Y		5	57	8		70
TS99	Table Stand w/lights (for CA22 camera)	N	S	N			1			1
T-SD3A	Staff Dining Table - 2 Top	N	D	F					19	19
T-SD4A	Staff Dining Table - 4 Top	N	D	F					66	66
TV01	Television, Digital	N	D	N			31			31
UC99	Utility Cart 3 drawer	N	S	Y			30			30
UL02X	Ultrasonic Cleaner, Counter Top	BM	D	N				1		1
UL03	Ultrasonic Cleaner, Dental, Counter Top	BM	D	N				2		2
UL09	Ultrasound Therapy Unit	BM	D	N			2			2
UL10	Ultrasound, Obstetrics	BM	D	N			5	2		7
UL12	Ultrasound, Vascular Lab	BM	D	N			1			1
UL12X	Ultrasound, Vascular Lab	BM	D	N			1			1
UL13	Ultrasound, Diagnostic Imaging, Mobile	BM	D	N			1			1
UL13X	Ultrasound, Diagnostic Imaging, Mobile	BM	D	N				1		1
UL14	Ultrasound, Cardiac, Digital Imaging	BM	D	N			1			1
UL14X	Ultrasound, Cardiac, Digital Imaging	BM	D	N			1			1
UL19	Ultrasound, Low Voltage, Combination	BM	D	N			6			6
UL21	Ultrasound System, Radiology	BM	D	N		13				13
UL98	Ultrasound System, Radiology	BM	D	N		1				1
UL99	Endo Ultrasound	BM	S	N		1				1
UR99	Uroflow Machine	BM	S	N		1				1
VA02	Vacuum, Cast Cutter	N	S	N		2	2	7		11
VE01	Ventilator, Infant w/Compressor	BM	D	N			8			8
VE01A	Ventilator, Infant w/Compressor	BM	D	N			7			7
VE01X	Ventilator, Infant w/Compressor	BM	D	N			3			3
VE04	Ventilator, Portable w/Cart	BM	D	N			35			35
VE04X	Ventilator	BM	D	N			42			42
VI05	Vibrator, Dental Lab, 3-Speed	N	S	N				1		1
VI21A	Video Processing Read Station	N	S	N		3				3
WA13	Warmer, Blood/Fluid w/Mobile Stand	BM	D	N		20				20
WA14	Warmer, Intensive Care, NICU	BM	D	N			10			10
WA15	Warmer, Radiant Heat, Portable	BM	D	N			2			2
WA23X	Washer, Microplate	BM	D	N		1				1
WA42	Waste Receptacle, 20 Gallon w/lid/dolly	N	S	N		26	67	21		114
WA43	Waste Receptacle, Fire Resistant	N	S	N		21	732	37		780
WA44	Waste Receptacle, 32 Gallon	N	S	N		18	39	4		51
WA47	Waste Receptacle, 55 Gallon	N	S	N		4	1	2		7

RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT  
ATTACHMENT B1 - NEW EQUIPMENT TO BE STAGED FOR THE REPLACEMENT  
FACILITY

Sum of Qty. Item Number	Item Description	Inspections Facilities (FA) Biomed (BM)	Shipping Direct (D) Stage (S)	Assembly Required Yes - No F = Furniture	Building					Grand Total
					ALL	DT	IPT	OPD	(blank)	
WA50	Waste Receptacle	N	S	N		63	44	18		125
WA53	Waste Receptacle w/Lid, & Dolly, 32 Gallons	N	S	N			1			1
WA54	Waste Receptacle, Infectious Waste, Step On	N	S	N		41	257	19		317
WA55	Waste receptacle, 26.5 Liters	N	S	N			6	2		8
WA57	Waste Receptacle, Infectious Waste	N	S	N		51	45	18		114
WA58	Waste Receptacle Step-On	N	S	N		150	695	70		915
	Waste Receptacle, Step-On	N	S	N		153	35	240		428
WA59	Waste Receptacle, Hazardous	N	S	N		2	4	24		30
WA60	Waste Receptacle, 20 Gallon	N	S	N		34	51	24		109
WA61	Waste Receptacle	N	S	N			2			2
WA98	Warmer, Intensive Care, NICU	BM	D	N			6			6
WA99	Waste, Chemo	N	S	N			35			35
WE10	Weight Set w/Cart	N	S	Y			1			1
WE10A	Weight Set w/Cart	N	S	Y			1			1
WE99	Weight Cuffs	N	S	N			4			4
WH02	Wheelchair, Adult, Non Folding	N	S	Y		17	60	16		93
	Wheelchair, Adult, Reclining	N	S	Y			2			2
WH03	Wheelchair, Child	N	S	Y		2	3	3		8
WH14	Whirlpool, Portable	N	S	N			2			2
WH99	Wheelchair, Bariatric	N	S	Y			2			2
	Wheelchair, Bariatric,	N	S	Y				1		1
WR05	Warmer, Mobile, Infant	BM	D	N			8			8
XB99	View Box, Single Panel, Surface Mount	FA	S	Y	40					40
	Viewbox, 2 panel, surface mount	FA	S	Y		10				10
XX99	Xtender X-Ray Developer	N	S	N				1		1
ZE01	Zenon Detector	N	S	N		1				1
Grand Total (Includes Furnishings and IV Pumps)					161	5315	8521	2637	4952	2156
Less IV Pumps Transferred to Relocation (See PV10, Pump, I.V. Infusion & Heavy Duty Pole)					0	1688	0	0	0	1688
Less Furniture Deleted work (See Assembly Required Column for Items flagged as "F" for Furniture)					0	8	318	15	4376	4711
Revised Grand Total					161	3619	8203	2622	576	151

AGREEMENT FOR RELOCATION AND EQUIPMENT STAGING SERVICES  
EXHIBIT A-STATEMENT OF WORK  
ATTACHMENT B2 – GENERAL WAREHOUSE PROCESS PLAN

CONTRACTOR WAREHOUSE PROCESS

Receiving Process

Receiving is the most critical process. It is when items are properly identified and established in the management software. Receiving is a 2-step process allowing for inventory auditing while the goods are still on the dock. Once verified, the activity of moving the product to the storage location is authorized.

CSC

- The Contractor's Commercial Services Coordinator (CSC) will generate a Commercial Service Order (CSO) authorizing the receiving.

WMSA

- The CSC will transmit the CSO to the Warehouse Management System Administrator (WMSA) who will upload the pre-established customer to the scanners and give the CSO any customer specific requirements to the warehouse.

Warehouse

- The Warehouse will receive the goods and perform any additionally required receiving activities.
- Warehouse will scan the product to the Dock and download the scanners.

WMSA

- The WMSA will verify the transaction process for accuracy.
- Dock report will be generated to verify against the freight bill or manual inventories. Once verified, goods will be released for movement to storage location.

Warehouse

- The warehouse will move the product to their storage location.
- The items will be scanned to their new location and scanner will be downloaded.

WMSA

- The WMSA will review the warehouse results to ensure the customer's expectations and the requested service has been met. The WMSA will also produce the necessary billing back-up reports and transmit to accounting for final processing.

Accounting

- Accounting will use the reports and documents generated by the WMSA and the Warehouse as billing back up.

Storage

- All items will be stored so as to meet a standard custody and care requirement as well as client specific storage requirements.

- All items will be stored in a secure manner, suitable for the individual equipment and materials.
- All items will be protected in either the original packaging or padding and shrink-wrap if not in original packaging.
- Product will be accessed only by authorized employees or client specified individuals
- Proper written authority will be required for access or shipping as specified in the contracted scope of work.

### Shipping Process

The shipping process is also a 2-step activity so the inventory may be audited. It also involves a Work Order generated by the WMSA. To achieve the 2-step process, a Pick Report will be generated to move the goods from location to the dock. The Work Order will then be created to release the goods.

#### CSC

- The Commercial Services Coordinator will generate a CSO, based upon clients electronically placed order, authorizing shipment.

#### WMSA

- The CSO is sent to the Administrator who will upload the customer to the scanners.
- A Pick Report is created and given along with the CSO and any customer specific requirements to warehouse.

#### Warehouse

- The Warehouse will pull the goods listed on the Pick Report.
- Warehouse will scan the product to the Dock and perform any additionally required shipping activities. Scanners will then be downloaded.

#### WMSA

- The WMSA will print the Dock report to verify the inventory accuracy.
- Once verified, a Work Order will be generated and given to the warehouse.

#### Warehouse

- The warehouse will scan the items from the dock to the out location.
- The scanners will then be downloaded.

#### WMSA

- WMSA will verify the accuracy of the pulled Work Order and generate a completed Order.

#### Warehouse

- Warehouse will have consignee sign completed Work Order accepting the goods.

#### WMSA

- The WMSA will review the warehouse results to ensure the County's expectations and the requested service has been met. The WMSA will also

produce the necessary billing back up reports and transmit to accounting for final processing.

#### Accounting



- Accounting will use the reports and documents generated by the WMSA and the Warehouse as billing back up.



**LAC + USC**  
**Medical Center**

Los Angeles County  
University of Southern California


Chair	Los Angeles County Department of Public Works 100 S. Fremont Avenue, 28 <sup>th</sup> Floor Pasadena, CA 91103
Architect	HOF / LBL ASSOCIATED ARCHITECTS Holladay, Chase & Houshjian, Inc. Los Angeles, CA 90015
ESTimating	J. J. Engineers, Inc. 1000 Wilshire Blvd., Suite 2110 Los Angeles, CA 90017
Manufacturer/ Electrical/ Plumbing/ Engineering	J. J. Engineers, Inc. 1000 Wilshire Blvd., Suite 2110 Los Angeles, CA 90017
Structural Engineering/ Civil Engineering	JJF Consulting Engineers 1000 Wilshire Blvd., Suite 2110 Los Angeles, CA 90017
Consultant	

[illegible]

LEGEND	PACKAGE DEMARCATION LINE DEPARTMENT BOUNDARY LINE	PIED DIST. DISTRIBUTION	PROJECT - NEW BUILDING AREA CALCULATION					
			CURRENT - PACKAGE 2	DIST - PACKAGE 4	INVENTORY - PACKAGES		AREA	
			SERVICES	EMERGENCY DEPARTMENT	AREA	DEPARTMENT	AREA	
			HANDLING MEDICAL/OPHTHALMOLOGY/ENTRANCE THERAPY	24 HOUR RADIOLOGY	30,822	DETENTION - DETENTION	13,078	
			OF LUNACY / CLINIC REPLY		918	MORRIS/HOSPITAL/CLINIC	7,889	
			OF PHARMACY		10,220	ADULT PSYCH-CLINIC	2,885	
			PSYCH CLINIC		7,149	NORTHERN TRANSPORT	1,308	
			CLINIC LIFE SUPPORT		671	ENVIRONMENTAL SERVICES	4,579	
						VOLUNTARIERS SERVICES	2,953	
						BUILDING SERVICES	5,160	
						WAY NIGHT-GENERAL STORES	14,455	
						CLINICAL ENGINEERING	2,280	
						N. ELEC. SUBSTATION	4,121	
						WATER ROOM	1,918	
						WASTE MANAGEMENT	8,303	
						JAC EMERGENCY/JAIL UNIT	19,223	
			TOTAL RSF	TOTAL RSF	69,717	TOTAL RSF	109,331	

**SECRET**

# RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT ATTACHMENT C3 - REPLACEMENT FACILITY FLOOR LAYOUTS-3RD



Page C4 - 1

1. Priloge 1 i 2. Priloge 3  
 2. Priloge 1 i 2. Priloge 3


[illegible][illegible]



[illegible]



# RELOCATION AND EQUIPMENT STAGING SERVICES AGREEMENT ATTACHMENT D - FACILITY SITE PLAN



AGREEMENT FOR  
RELOCATION AND EQUIPMENT STAGING SERVICES  
EXHIBIT B – SCHEDULE OF PAYMENTS

1.0 Payment Schedule

1.1 Deliverable Nos, Descriptions, Estimated Quantities and Maximum Amounts:

<u>Deliverable No.</u>	<u>Description</u>	<u>Estimated Quantity</u>	<u>Maximum Amount</u>
1	Complete All Project Management Tasks for Relocation Services		
2.1.0	Advance Payment for Relocation Services (10%)		(See 1.2.1)
2.1.1	Successfully Perform Relocation Services for Month 1		(See 1.2.1)
2.1.2	Successfully Perform Relocation Services for Month 2		(See 1.2.1)
2.1.3	Successfully Perform Relocation Services for Month 3		(See 1.2.1)
2.1.4	Successfully Perform Relocation Services for Month 4		(See 1.2.1)
2.1.5	Successfully Perform Relocation Services for Month 5		(See 1.2.1)
2.1.6	Successfully Perform Relocation Services for Month 6		(See 1.2.1)
2.1.7	Successfully Perform Relocation Services for Month 7		(See 1.2.1)
2.1.8	Successfully Perform Relocation Services for Month 8		(See 1.2.1)
2.1.9	Successfully Perform Relocation Services for Month 9		(See 1.2.1)
2.1.10	Successfully Perform Relocation Services for Month 10		(See 1.2.1)
	Total Relocation Services	24,862	\$1,250,349

2.2 Successfully Perform All Final Walk-thru Punch List Items for Relocation Services  
(10% Withhold of Deliverables 2.1)

<u>Deliverable No.</u>	<u>Description</u>	<u>Estimated Quantity</u>	<u>Maximum Amount</u>
3	Total Optional Relocation Services		\$355,760
4	Complete All Project Management Tasks for Equipment Staging Services		
5.1.1	Warehouse Storage Services for Month 1 @ .85/sq.ft./month	(See 1.2.2)	
5.1.2	Warehouse Storage Services for Month 2 @ .85/sq.ft./month	(See 1.2.2)	
5.1.3	Warehouse Storage Services for Month 3 @ .85/sq.ft./month	(See 1.2.2)	
5.1.4	Warehouse Storage Services for Month 4 @ .85/sq.ft./month	(See 1.2.2)	
5.1.5	Warehouse Storage Services for Month 5 @ .85/sq.ft./month	(See 1.2.2)	
5.1.6	Warehouse Storage Services for Month 6 @ .85/sq.ft./month	(See 1.2.2)	
5.1.7	Warehouse Storage Services for Month 7 @ .85/sq.ft./month	(See 1.2.2)	
5.1.8	Warehouse Storage Services for Month 8 @ .85/sq.ft./month	(See 1.2.2)	
5.1.9	Warehouse Storage Services for Month 9 @ .85/sq.ft./month	(See 1.2.2)	
5.1.10	Warehouse Storage Services for Month 10 @ .85/sq.ft./month	(See 1.2.2)	
	Total Warehouse Storage Services	11,529	\$306,000
5.2.0	Advance Payment for On-Site Equipment Receiving Services (10%)		
5.2.1	Successfully Perform On-Site Equipment Receiving Services for Month 1	(See 1.2.3)	
5.2.2	Successfully Perform On-Site Equipment Receiving Services for Month 2	(See 1.2.3)	
5.2.3	Successfully Perform On-Site Equipment Receiving Services for Month 3	(See 1.2.3)	
5.2.4	Successfully Perform On-Site Equipment Receiving Services for Month 4	(See 1.2.3)	
5.2.5	Successfully Perform On-Site Equipment Receiving Services for Month 5	(See 1.2.3)	
5.2.6	Successfully Perform On-Site Equipment Receiving Services for Month 6	(See 1.2.3)	
5.2.7	Successfully Perform On-Site Equipment Receiving Services for Month 7	(See 1.2.3)	
5.2.8	Successfully Perform On-Site Equipment Receiving Services for Month 8	(See 1.2.3)	

5.2.9	Successfully Perform On-Site Equipment Receiving Services for Month 9	(See 1.2.3)	
5.2.10	Successfully Perform On-Site Equipment Receiving Services for Month 10	(See 1.2.3)	
	Total On-Site Equipment Receiving Services	3,652	\$282,155
<u>Deliverable No.</u>	<u>Description</u>	<u>Estimated Quantity</u>	<u>Maximum Amount</u>
5.3.1	Successfully Perform Equipment Delivery Services for Month 1	(See 1.2.4)	
5.3.2	Successfully Perform Equipment Delivery Services for Month 2	(See 1.2.4)	
5.3.3	Successfully Perform Equipment Delivery Services for Month 3	(See 1.2.4)	
5.3.4	Successfully Perform Equipment Delivery Services for Month 4	(See 1.2.4)	
5.3.5	Successfully Perform Equipment Delivery Services for Month 5	(See 1.2.4)	
5.3.6	Successfully Perform Equipment Delivery Services for Month 6	(See 1.2.4)	
5.3.7	Successfully Perform Equipment Delivery Services for Month 7	(See 1.2.4)	
5.3.8	Successfully Perform Equipment Delivery Services for Month 8	(See 1.2.4)	
5.3.9	Successfully Perform Equipment Delivery Services for Month 9	(See 1.2.4)	
5.3.10	Successfully Perform Equipment Delivery Services for Month 10	(See 1.2.4)	
	Total Equipment Delivery Services	11,529	\$890,736
5.4	Successfully Perform All Final Walk-thru Punch List Items for Equipment Staging Services (10% Withhold of Deliverables 5.2-5.3)	15,181	\$0
6	Total Optional Equipment Staging Services		\$420,000
	Maximum Total Payments		\$3,505,000

- 1.2 Contractor shall submit monthly invoices to County in accordance with the billing schedule hereinabove, and as set forth in the body of the Agreement, Paragraph 6.0, Invoices and Payments.

1.2.1 Relocation Services

Advance Payment for Relocation Services shall be payable to Contractor following County's written approval of Contractor's Work Plan and Project Schedules for relocation services.

Monthly Relocation Service payments will be based on quantity moved during the month to Replacement Facility as a percent of total Estimated Quantity less advance payment and less withhold (rounded to nearest whole percent). For example, if 10.23% of quantities are moved in the billing month, 8% will be the payment since 1% has been advanced and 1% is being withheld.

1.2.2 Equipment Staging Services – Storage

Storage fee shall be based on actual square foot usage of warehouse space.

1.2.3 Equipment Staging Services – On-Site Receiving/Delivery Services

Advance Payment for On-Site Receiving/Delivery Services shall be payable to Contractor following County's written approval of Contractor's Work Plan and Project Schedules for Equipment Staging Services.

Monthly On-Site Receiving/Delivery Service payments will be based on quantity received/delivered during the month to Replacement Facility as a percent of total Estimated Quantity less advance payment and less withhold (rounded to nearest whole percent).

## 2.0 REIMBURSEMENT

- 2.1 Contractor shall submit a monthly invoice, in arrears, together with all supporting details to County for the tasks, deliverables, services, and other work described in Exhibit A - Statement of Work.
- 2.2 Contractor will be reimbursed by the County, 30 days after a complete invoice is received, based on a billing schedule for deliverables, services, and other work described in Exhibit A - Statement of Work.
- 2.3 All invoices submitted by Contractor for reimbursement must have the written approval of County's Project Manager prior to any reimbursement thereof.

## 2.0 Optional Work Rates

### 2.1 Relocation Services Rates

#### 2.1.1 Optional Relocation Services

Optional Relocation Services will be quoted by Contractor at the following rates:

Supervisor at \$42.00 per hour

Driver at \$37.00 per hour

Qualified Worker at \$32.00 per hour

Inventory Supervisor & (2) Inventory Technicians at \$1,235 per day

#### 2.1.2 Specialized Relocation Services

Specialized Relocation Services will be quoted by Contractor at the following rates:

Wall Mounting Services: Contractor will provide wall-mounting services (ex. sharps containers, glove boxes, bulletin boards, etc.) at \$14.00 per piece plus hardware at cost plus 10%.

Packing Services: Contractor will provide packing services at \$34.00 per hour as a blended rate, plus standard packing material.

Consolidation Services for Remaining Items within the Existing Facility: Contractor will remove all furniture from the upper levels of the existing buildings and stage within the same building on lower accessible floors. All remaining equipment would be categorized according to type of equipment. Computers, patient room furniture, file cabinets, desks, chairs, medical equipment etc. would all be separated and stored in areas agreed upon by the County staff. Clocks, phones, bulletin boards and sharps containers can be consolidated as well, depending on the clients needs. A full inventory would be supplied at completion. A crew

of 10 movers, with one project manager would be charged at \$19,975.00 per week; this price includes all labor and equipment but does not include materials or trucking.

## 2.2 Equipment Staging Services

### 2.2.1 Optional Equipment Staging Services

Optional Equipment Staging Services will be quoted by Contractor at the following rates:

Supervisor at \$42.00 per hour

Driver at \$37.00 per hour

Qualified Worker at \$32.00 per hour

Storage at \$.85 per square feet per month

Inventory Supervisor & Inventory Technician at \$4,245 per week

Inventory Technician at \$1,895 per week

EXB:TA  
8/20/07



***CONTRACTOR'S OBLIGATIONS AS A "BUSINESS ASSOCIATE"***

***UNDER THE HEALTH INSURANCE PORTABILITY AND  
ACCOUNTABILITY ACT OF 1996 (HIPAA)***

Under this Agreement, Contractor ("Business Associate") provides services ("Services") to County ("Covered Entity") and Business Associate receives, has access to, or creates Protected Health Information in order to provide those Services. Covered Entity is subject to the Administrative Simplification requirements of the Health Insurance Portability and Accountability Act of 1996 (HIPAA) and regulations promulgated thereunder, including the Standards for Privacy of Individually Identifiable Health Information ("the Privacy Regulations") and the Health Insurance Reform: Security Standards ("the Security Regulations") at 45 Code of Federal Regulations Parts 160 and 164 ("together, the "Privacy and Security Regulations").

The Privacy and Security Regulations require Covered Entity to enter into a contract with Business Associate in order to mandate certain protections for the privacy and security of Protected Health Information, and those Regulations prohibit the disclosure to or use of Protected Health Information by Business Associate if such a contract is not in place.

Therefore, the parties agree as follows:

**1.0 DEFINITIONS**

- 1.1 "Disclose" and "Disclosure" means, with respect to Protected Health Information, the release, transfer, provision of access to, or divulging in any other manner of Protected Health Information outside Business Associate's internal operations or to other than its employees.
- 1.2 "Electronic Media" has the same meaning as the term "electronic media" in 45 C.F.R. § 160.103. Electronic Media means (1) Electronic storage media including memory devices in computers (hard drives) and any removable/transportable digital memory medium, such as magnetic tape or disk, optical disk, or digital memory card; or (2) Transmission media used to exchange information already in electronic storage media. Transmission media include, for example, the internet (wide-open), extranet (using internet technology to link a business with information accessible only to collaborating parties), leased lines, dial-up lines, private networks, and the physical movement of removable/transportable electronic storage media. Certain transmissions, including of paper, via facsimile, and of voice, via telephone, are not considered to be transmissions via electronic media, because the information being exchanged did not exist in electronic form before the transmission.
- 1.3 "Electronic Protected Health Information" has the same meaning as the term "electronic protected health information" in 45 C.F.R. § 160.103. Electronic Protected Health Information means Protected Health Information that is (i) transmitted by electronic media; (ii) maintained in electronic media.

CONTRACTOR'S OBLIGATIONS AS A "BUSINESS ASSOCIATE" UNDER THE HEALTH  
INSURANCE PORTABILITY & ACCOUNTABILITY ACT OF 1996  
(HIPAA)

- 1.4 "Individual" means the person who is the subject of Protected Health Information, and shall include a person who qualifies as a personal representative in accordance with 45 C.F.R. § 164.502(g).
- 1.5 "Protected Health Information" has the same meaning as the term "protected health information" in 45 C.F.R. § 164.503, limited to the information created or received by Business Associate from or on behalf of Covered Entity. Protected Health Information includes information, whether oral or recorded in any form or medium, that (i) relates to the past, present, or future physical or mental health or condition of an Individual; the provision of health care to an Individual, or the past, present or future payment for the provision of health care to an Individual; (ii) identifies the Individual (or for which there is a reasonable basis for believing that the information can be used to identify the Individual); and (iii) is received by Business Associate from or on behalf of Covered Entity, or is created by Business Associate, or is made accessible to Business Associate by Covered Entity. "Protected Health Information" includes Electronic Health Information.
- 1.6 "Required By Law" means a mandate contained in law that compels an entity to make a Use or Disclosure of Protected Health Information and that is enforceable in a court of law. Required by law includes, but is not limited to, court orders and court-ordered warrants; subpoenas or summons issued by a court, grand jury, a governmental or tribal inspector general, or any administrative body authorized to require the production of information; a civil or an authorized investigative demand; Medicare conditions of participation with respect to health care providers participating in the program; and statutes or regulations that require the production of information, including statutes or regulations that require such information if payment is sought under a government program providing benefits.
- 1.7 "Security Incident" means the attempted or successful unauthorized access, Use, Disclosure, modification, or destruction of information in, or interference with system operations of, an Information System which contains Electronic Protected Health Information. However, Security Incident does not include attempts to access an Information System when those attempts are not reasonably considered by Business Associate to constitute an actual threat to the Information System.
- 1.8 "Services" has the same meaning as in the body of this Agreement.
- 1.9 "Use" or "Uses" mean, with respect to Protected Health Information, the sharing, employment, application, utilization, examination or analysis of such Information within Business Associate's internal operations.
- 1.10 Terms used, but not otherwise defined, in this Paragraph shall have the same meaning as those terms in the HIPAA Regulations.
- 2.0 OBLIGATIONS OF BUSINESS ASSOCIATE**
- 2.1 Permitted Uses and Disclosures of Protected Health Information. Business Associate:

CONTRACTOR'S OBLIGATIONS AS A "BUSINESS ASSOCIATE" UNDER THE HEALTH  
INSURANCE PORTABILITY & ACCOUNTABILITY ACT OF 1996  
(HIPAA)

- (a) shall Use and Disclose Protected Health Information as necessary to perform the Services, and as provided in Sub-sections 2.3, 2.4, 2.5, 2.6, 2.7, 2.8, 4.3 and 5.2 of this Agreement;
- (b) shall Disclose Protected Health Information to Covered Entity upon request;
- (c) may, as necessary for the proper management and administration of its business or to carry out its legal responsibilities:
  - (i) Use Protected Health Information; and
  - (ii) Disclose Protected Health Information if the Disclosure is Required by Law.

Business Associate shall not Use or Disclose Protected Health Information for any other purpose.

2.2 Adequate Safeguards for Protected Health Information. Business Associate:

- (a) shall implement and maintain appropriate safeguards to prevent the Use or Disclosure of Protected Health Information in any manner other than as permitted by this Paragraph. Business Associate agrees to limit the Use and Disclosure of Protected Health Information to the minimum necessary in accordance with the Privacy Regulation's minimum necessary standard.
- (b) effective as of April 20, 2005, specifically as to Electronic Health Information, shall implement and maintain administrative, physical, and technical safeguards that reasonably and appropriately protect the confidentiality, integrity, and availability of Electronic Protected Health Information.

2.3 Reporting Non-Permitted Use or Disclosure and Security Incidents. Business Associate shall report to Covered Entity each Non-Permitted Use or Disclosure that is made by Business Associate, its employees, representatives, agents or subcontractors, but is not specifically permitted by this Agreement, and effective as of April 20, 2005, shall report to Covered Entity each Security Incident of which Business Associate becomes aware. The initial report shall be made by telephone call to the Covered Entity's HIPAA Privacy Officer within forty-eight (48) hours from the time the Business Associate becomes aware of the Non-Permitted Use or Disclosure or Security Incident, followed by a full written report no later than ten (10) business days from the date the Business Associate becomes aware of the non-permitted Use or Disclosure or Security Incident to the Chief Privacy Officer at:

Chief HIPAA Privacy Officer, County of Los Angeles  
Kenneth Hahn Hall of Administration  
500 West Temple St.

CONTRACTOR'S OBLIGATIONS AS A "BUSINESS ASSOCIATE" UNDER THE HEALTH  
INSURANCE PORTABILITY & ACCOUNTABILITY ACT OF 1996  
(HIPAA)

Suite 410  
Los Angeles, CA 90012  
(213) 974-2164

- 2.4 Mitigation of Harmful Effect. Business Associate agrees to mitigate, to the extent practicable, any harmful effect that is known to Business Associate of a Use or Disclosure of Protected Health Information by Business Associate in violation of the requirements of this Paragraph.
- 2.5. Availability of Internal Practices, Books and Records to Government Agencies. Business Associate agrees to make its internal practices, books and records relating to the Use and Disclosure of Protected Health Information available to the Secretary of the federal Department of Health and Human Services for purposes of determining Covered Entity's compliance with the Privacy and Security Regulations. Business Associate shall immediately notify Covered Entity of any requests made by the Secretary and provide Covered Entity with copies of any documents produced in response to such request.
- 2.6 Access to Protected Health Information. Business Associate shall, to the extent Covered Entity determines that any Protected Health Information constitutes a "designated record set" as defined by 45 C.F.R. § 164.501, make the Protected Health Information specified by Covered Entity available to the Individual(s) identified by Covered Entity as being entitled to access and copy that Protected Health Information. Business Associate shall provide such access for inspection of that Protected Health Information within two (2) business days after receipt of request from Covered Entity. Business Associate shall provide copies of that Protected Health Information within five (5) business days after receipt of request from Covered Entity.
- 2.7 Amendment of Protected Health Information. Business Associate shall, to the extent Covered Entity determines that any Protected Health Information constitutes a "designated record set" as defined by 45 C.F.R. § 164.501, make any amendments to Protected Health Information that are requested by Covered Entity. Business Associate shall make such amendment within ten (10) business days after receipt of request from Covered Entity in order for Covered Entity to meet the requirements under 45 C.F.R. § 164.526.
- 2.8 Accounting of Disclosures. Business Associate agrees to maintain documentation of the information required to provide an accounting of Disclosures of Protected Health Information in accordance with 45 C.F.R. § 164.528, and to make this information available to Covered Entity upon Covered Entity's request, in order to allow Covered Entity to respond to an Individual's request for accounting of disclosures. However, Business Associate is not required to provide an accounting of Disclosures that are necessary to perform its Services if such Disclosures are for either payment or health care operations purposes, or both. Additionally, such accounting is limited to disclosures that were made in the six (6) years prior to the request (not including disclosures that were made prior to the compliance date of the Privacy Rule, April 14, 2003) and shall be provided for as long as Business Associate maintains the Protected Health Information.

CONTRACTOR'S OBLIGATIONS AS A "BUSINESS ASSOCIATE" UNDER THE HEALTH  
INSURANCE PORTABILITY & ACCOUNTABILITY ACT OF 1996  
(HIPAA)

Any accounting provided by Business Associate under this Section 2.8 shall include: (a) the date of the Disclosure; (b) the name, and address if known, of the entity or person who received the Protected Health Information; (c) a brief description of the Protected Health Information disclosed; and (d) a brief statement of the purpose of the Disclosure. For each Disclosure that could require an accounting under this Sub-section 2.8, Business Associate shall document the information specified in (a) through (d), above, and shall securely maintain the information for six (6) years from the date of the Disclosure. Business Associate shall provide to Covered Entity, within ten (10) business days after receipt of request from Covered Entity, information collected in accordance with this Sub-section 2.8 to permit Covered Entity to respond to a request by an Individual for an accounting of disclosures of Protected Health Information in accordance with 45 C.F.R. § 164.528.

**3.0 OBLIGATION OF COVERED ENTITY**

- 3.1 Obligation of Covered Entity. Covered Entity shall notify Business Associate of any current or future restrictions or limitations on the use of Protected Health Information that would affect Business Associate's performance of the Services, and Business Associate shall thereafter restrict or limit its own uses and disclosures accordingly.

**4.0 TERM AND TERMINATION**

- 4.1 Term. The term of this Paragraph shall be the same as the term of this Agreement. Business Associate's obligations under Sections 2.1 (as modified by Section 4.2), 2.3, 2.4, 2.5, 2.6, 2.7, 2.8, 4.3 and 5.2 shall survive the termination or expiration of this Agreement.

- 4.2 Termination for Cause. In addition to and notwithstanding the termination provisions set forth in this Agreement, upon Covered Entity's knowledge of a material breach by Business Associate, Covered Entity shall either:

- (a) Provide an opportunity for Business Associate to cure the breach or end the violation, and terminate this Agreement if Business Associate does not cure the breach or end the violation within the time specified by Covered Entity; or
- (b) Immediately terminate this Agreement if Business Associate has breached a material term of this Paragraph and cure is not possible; or
- (c) If neither termination or cure are feasible, Covered Entity shall report the violation to the Secretary of the federal Department of Health and Human Services.

**4.3 Disposition of Protected Health Information Upon Termination or Expiration**

- (a) Except as provided in paragraph (b) of this section, upon termination for any reason or expiration of this Agreement, Business Associate shall return or destroy all Protected Health Information received from Covered Entity, or created or received by Business

CONTRACTOR'S OBLIGATIONS AS A "BUSINESS ASSOCIATE" UNDER THE HEALTH  
INSURANCE PORTABILITY & ACCOUNTABILITY ACT OF 1996  
(HIPAA)

Associate on behalf of Covered Entity. This provision shall apply to Protected Health Information that is in the possession of subcontractors or agents of Business Associate. Business Associate shall retain no copies of the Protected Health Information.

- (b) In the event that Business Associate determines that returning or destroying the Protected Health Information is infeasible, Business Associate shall provide to Covered Entity notification of the conditions that make it infeasible. If return or destruction is infeasible, Business Associate shall extend the protections of this Agreement to such Protected Health Information and limit further Uses and Disclosures of such Protected Health Information to those purposes that make the return or destruction infeasible, for so long as Business Associate maintains such Protected Health Information.

5.0 MISCELLANEOUS

- 5.1 No Third Party Beneficiaries. Nothing in this Paragraph shall confer upon any person other than the parties and their respective successors or assigns, any rights, remedies, obligations, or liabilities whatsoever.
- 5.2 Use of Subcontractors and Agents. Business Associate shall require each of its agents and subcontractors that receive Protected Health Information from Business Associate, or create Protected Health Information for Business Associate, on behalf of Covered Entity, to execute a written agreement obligating the agent or subcontractor to comply with all the terms of this Agreement.
- 5.3 Relationship to Agreement Provisions. In the event that a provision of this Paragraph is contrary to any other provision of this Agreement, the provision of this Paragraph shall control. Otherwise, this Paragraph shall be construed under, and in accordance, with the terms of the Agreement.
- 5.4 Regulatory References. A reference in this Paragraph to a section in the Privacy or Security Regulations means the section as in effect or as amended.
- 5.5 Interpretation. Any ambiguity in this Paragraph shall be resolved in favor of a meaning that permits Covered Entity to comply with the Privacy and Security Regulations.
- 5.6 Amendment. The parties agree to take such action as is necessary to amend this Paragraph from time to time as is necessary for Covered Entity to comply with the requirements of the Privacy and Security Regulations.

Effective:

4/30/05

**PROPOSER'S EEO CERTIFICATION**Graebel Commercial Services

Company Name

16346 E Airport Circle Aurora, CO 80011

Address

45-0473909

Internal Revenue Service Employer Identification Number

**GENERAL**

In accordance with provisions of the County Code of the County of Los Angeles, the Proposer certifies and agrees that all persons employed by such firm, its affiliates, subsidiaries, or holding companies are and will be treated equally by the firm without regard to or because of race, religion, ancestry, national origin, or sex and in compliance with all anti-discrimination laws of the United States of America and the State of California.

**CERTIFICATION YES NO**

1. Proposer has written policy statement prohibiting discrimination in all phases of employment. YES
2. Proposer periodically conducts a self-analysis or utilization analysis of its work force. YES
3. Proposer has a system for determining if its employment practices are discriminatory against protected groups. YES
4. When problem areas are identified in employment practices, Proposer has a system for taking reasonable corrective action to include establishment of goal and/or timetables. YES

J. Scott Snead

Signature

November 20, 2006

Date

J. Scott Snead Senior VP of Commercial Services

Name and Title of Signer (please print)

**CONTRACTOR EMPLOYEE ACKNOWLEDGEMENT AND CONFIDENTIALITY AGREEMENT**

(Note: This certification is to be executed and returned to County with Contractor's executed Contract. Work cannot begin on the Contract until County receives this executed document.)

Contractor Name \_\_\_\_\_ Contract No. \_\_\_\_\_

Employee Name \_\_\_\_\_

**GENERAL INFORMATION:**

Your employer referenced above has entered into a contract with the County of Los Angeles to provide certain services to the County. The County requires your signature on this Contractor Employee Acknowledgement and Confidentiality Agreement.

**EMPLOYEE ACKNOWLEDGEMENT:**

I understand and agree that the Contractor referenced above is my sole employer for purposes of the above-referenced contract. I understand and agree that I must rely exclusively upon my employer for payment of salary and any and all other benefits payable to me or on my behalf by virtue of my performance of work under the above-referenced contract.

I understand and agree that I am not an employee of the County of Los Angeles for any purpose whatsoever and that I do not have and will not acquire any rights or benefits of any kind from the County of Los Angeles by virtue of my performance of work under the above-referenced contract. I understand and agree that I do not have and will not acquire any rights or benefits from the County of Los Angeles pursuant to any agreement between any person or entity and the County of Los Angeles.

I understand and agree that I may be required to undergo a background and security investigation(s). I understand and agree that my continued performance of work under the above-referenced contract is contingent upon my passing, to the satisfaction of the County, any and all such investigations. I understand and agree that my failure to pass, to the satisfaction of the County, any such investigation shall result in my immediate release from performance under this and/or any future contract.

**CONFIDENTIALITY AGREEMENT:**

I may be involved with work pertaining to services provided by the County of Los Angeles and, if so, I may have access to confidential data and information pertaining to persons and/or entities receiving services from the County. In addition, I may also have access to proprietary information supplied by other vendors doing business with the County of Los Angeles. The County has a legal obligation to protect all such confidential data and information in its possession, especially data and information concerning health, criminal, and welfare recipient records. I understand that if I am involved in County work, the County must ensure that I, too, will protect the confidentiality of such data and information. Consequently, I understand that I must sign this agreement as a condition of my work to be provided by my employer for the County. I have read this agreement and have taken due time to consider it prior to signing.

I hereby agree that I will not divulge to any unauthorized person any data or information obtained while performing work pursuant to the above-referenced contract between my employer and the County of Los Angeles. I agree to forward all requests for the release of any data or information received by me to my immediate supervisor.

I agree to keep confidential all health, criminal, and welfare recipient records and all data and information pertaining to persons and/or entities receiving services from the County, design concepts, algorithms, programs, formats, documentation, Contractor proprietary information and all other original materials produced, created, or provided to or by me under the above-referenced contract. I agree to protect these confidential materials against disclosure to other than my employer or County employees who have a need to know the information. I agree that if proprietary information supplied by other County vendors is provided to me during this employment, I shall keep such information confidential.

I agree to report to my immediate supervisor any and all violations of this agreement by myself and/or by any other person of whom I become aware. I agree to return all confidential materials to my immediate supervisor upon completion of this contract or termination of my employment with my employer, whichever occurs first.

SIGNATURE: \_\_\_\_\_

DATE: \_\_\_\_/\_\_\_\_/\_\_\_\_

PRINTED NAME: \_\_\_\_\_

POSITION: \_\_\_\_\_



**CONTRACTOR NON-EMPLOYEE ACKNOWLEDGEMENT AND CONFIDENTIALITY AGREEMENT**

(Note: This certification is to be executed and returned to County with Contractor's executed Contract. Work cannot begin on the Contract until County receives this executed document.)

Contractor Name \_\_\_\_\_ Contract No. \_\_\_\_\_

Non-Employee Name \_\_\_\_\_

**GENERAL INFORMATION:**

The Contractor referenced above has entered into a contract with the County of Los Angeles to provide certain services to the County. The County requires your signature on this Contractor Non-Employee Acknowledgement and Confidentiality Agreement.

**NON-EMPLOYEE ACKNOWLEDGEMENT:**

I understand and agree that the Contractor referenced above has exclusive control for purposes of the above-referenced contract. I understand and agree that I must rely exclusively upon the Contractor referenced above for payment of salary and any and all other benefits payable to me or on my behalf by virtue of my performance of work under the above-referenced contract.

I understand and agree that I am not an employee of the County of Los Angeles for any purpose whatsoever and that I do not have and will not acquire any rights or benefits of any kind from the County of Los Angeles by virtue of my performance of work under the above-referenced contract. I understand and agree that I do not have and will not acquire any rights or benefits from the County of Los Angeles pursuant to any agreement between any person or entity and the County of Los Angeles.

I understand and agree that I may be required to undergo a background and security investigation(s). I understand and agree that my continued performance of work under the above-referenced contract is contingent upon my passing, to the satisfaction of the County, any and all such investigations. I understand and agree that my failure to pass, to the satisfaction of the County, any such investigation shall result in my immediate release from performance under this and/or any future contract.

**CONFIDENTIALITY AGREEMENT:**

I may be involved with work pertaining to services provided by the County of Los Angeles and, if so, I may have access to confidential data and information pertaining to persons and/or entities receiving services from the County. In addition, I may also have access to proprietary information supplied by other vendors doing business with the County of Los Angeles. The County has a legal obligation to protect all such confidential data and information in its possession, especially data and information concerning health, criminal, and welfare recipient records. I understand that if I am involved in County work, the County must ensure that I, too, will protect the confidentiality of such data and information. Consequently, I understand that I must sign this agreement as a condition of my work to be provided by the above-referenced Contractor for the County. I have read this agreement and have taken due time to consider it prior to signing.

I hereby agree that I will not divulge to any unauthorized person any data or information obtained while performing work pursuant to the above-referenced contract between the above-referenced Contractor and the County of Los Angeles. I agree to forward all requests for the release of any data or information received by me to the above-referenced Contractor.

I agree to keep confidential all health, criminal, and welfare recipient records and all data and information pertaining to persons and/or entities receiving services from the County, design concepts, algorithms, programs, formats, documentation, Contractor proprietary information, and all other original materials produced, created, or provided to or by me under the above-referenced contract. I agree to protect these confidential materials against disclosure to other than the above-referenced Contractor or County employees who have a need to know the information. I agree that if proprietary information supplied by other County vendors is provided to me, I shall keep such information confidential.

I agree to report to the above-referenced Contractor any and all violations of this agreement by myself and/or by any other person of whom I become aware. I agree to return all confidential materials to the above-referenced Contractor upon completion of this contract or termination of my services hereunder, whichever occurs first.

SIGNATURE: \_\_\_\_\_

DATE: \_\_\_\_/\_\_\_\_/\_\_\_\_

PRINTED NAME: \_\_\_\_\_

POSITION: \_\_\_\_\_

Title 2 ADMINISTRATION  
Chapter 2.203.010 through 2.203.090  
CONTRACTOR EMPLOYEE JURY SERVICE

**2.203.010 Findings.**

The board of supervisors makes the following findings. The county of Los Angeles allows its permanent, full-time employees unlimited jury service at their regular pay. Unfortunately, many businesses do not offer or are reducing or even eliminating compensation to employees who serve on juries. This creates a potential financial hardship for employees who do not receive their pay when called to jury service, and those employees often seek to be excused from having to serve. Although changes in the court rules make it more difficult to excuse a potential juror on grounds of financial hardship, potential jurors continue to be excused on this basis, especially from longer trials. This reduces the number of potential jurors and increases the burden on those employers, such as the county of Los Angeles, who pay their permanent, full-time employees while on juror duty. For these reasons, the county of Los Angeles has determined that it is appropriate to require that the businesses with which the county contracts possess reasonable jury service policies. (Ord. 2002-0015 § 1 (part), 2002)

**2.203.020 Definitions.**

The following definitions shall be applicable to this chapter:

- A. "Contractor" means a person, partnership, corporation or other entity which has a contract with the county or a subcontract with a county contractor and has received or will receive an aggregate sum of \$50,000 or more in any 12-month period under one or more such contracts or subcontracts.
- B. "Employee" means any California resident who is a full-time employee of a contractor under the laws of California.
- C. "Contract" means any agreement to provide goods to, or perform services for or on behalf of, the county but does not include:
  - 1. A contract where the board finds that special circumstances exist that justify a waiver of the requirements of this chapter; or
  - 2. A contract where federal or state law or a condition of a federal or state program mandates the use of a particular contractor; or
  - 3. A purchase made through a state or federal contract; or
  - 4. A monopoly purchase that is exclusive and proprietary to a specific manufacturer, distributor, or reseller, and must match and inter-member with existing supplies, equipment or systems maintained by the county pursuant to the Los Angeles County Purchasing Policy and Procedures Manual, Section P-3700 or a successor provision; or
  - 5. A revolving fund (petty cash) purchase pursuant to the Los Angeles County Fiscal Manual, Section 4.4.0 or a successor provision; or
  - 6. A purchase card purchase pursuant to the Los Angeles County Purchasing Policy and Procedures Manual, Section P-2810 or a successor provision; or
  - 7. A non-agreement purchase with a value of less than \$5,000 pursuant to the Los Angeles County Purchasing Policy and Procedures Manual, Section A-0300 or a successor provision; or
  - 8. A bona fide emergency purchase pursuant to the Los Angeles County Purchasing Policy and Procedures Manual, Section PP-1100 or a successor provision.

Title 2 ADMINISTRATION  
Chapter 2.203.010 through 2.203.090  
CONTRACTOR EMPLOYEE JURY SERVICE

Page 2 of 3

- D. "Full time" means 40 hours or more worked per week, or a lesser number of hours if:
1. The lesser number is a recognized industry standard as determined by the chief administrative officer, or
  2. The contractor has a long-standing practice that defines the lesser number of hours as full time.
- E. "County" means the county of Los Angeles or any public entities for which the board of supervisors is the governing body. (Ord. 2002-0040 § 1, 2002: Ord. 2002-0015 § 1 (part), 2002)

**2.203.030 Applicability.**

This chapter shall apply to contractors who enter into contracts that commence after July 11, 2002. This chapter shall also apply to contractors with existing contracts which are extended into option years that commence after July 11, 2002. Contracts that commence after May 28, 2002, but before July 11, 2002, shall be subject to the provisions of this chapter only if the solicitations for such contracts stated that the chapter would be applicable. (Ord. 2002-0040 § 2, 2002: Ord. 2002-0015 § 1 (part), 2002)

**2.203.040 Contractor Jury Service Policy.**

A contractor shall have and adhere to a written policy that provides that its employees shall receive from the contractor, on an annual basis, no less than five days of regular pay for actual jury service. The policy may provide that employees deposit any fees received for such jury service with the contractor or that the contractor deduct from the employees' regular pay the fees received for jury service. (Ord. 2002-0015 § 1 (part), 2002)

**2.203.050 Other Provisions.**

- A. Administration. The chief administrative officer shall be responsible for the administration of this chapter. The chief administrative officer may, with the advice of county counsel, issue interpretations of the provisions of this chapter and shall issue written instructions on the implementation and ongoing administration of this chapter. Such instructions may provide for the delegation of functions to other county departments.
- B. Compliance Certification. At the time of seeking a contract, a contractor shall certify to the county that it has and adheres to a policy consistent with this chapter or will have and adhere to such a policy prior to award of the contract. (Ord. 2002-0015 § 1 (part), 2002)

**2.203.060 Enforcement and Remedies.**

For a contractor's violation of any provision of this chapter, the county department head responsible for administering the contract may do one or more of the following:

1. Recommend to the board of supervisors the termination of the contract; and/or,
2. Pursuant to chapter 2.202, seek the debarment of the contractor. (Ord. 2002-0015 § 1 (part), 2002)

Title 2 ADMINISTRATION  
Chapter 2.203.010 through 2.203.090  
CONTRACTOR EMPLOYEE JURY SERVICE

**2.203.070. Exceptions.**

- A. Other Laws. This chapter shall not be interpreted or applied to any contractor or to any employee in a manner inconsistent with the laws of the United States or California.
- B. Collective Bargaining Agreements. This chapter shall be superseded by a collective bargaining agreement that expressly so provides.
- C. Small Business. This chapter shall not be applied to any contractor that meets all of the following:
  - 1. Has ten or fewer employees during the contract period; and,
  - 2. Has annual gross revenues in the preceding twelve months which, if added to the annual amount of the contract awarded, are less than \$500,000; and,
  - 3. Is not an affiliate or subsidiary of a business dominant in its field of operation.

"Dominant in its field of operation" means having more than ten employees and annual gross revenues in the preceding twelve months which, if added to the annual amount of the contract awarded, exceed \$500,000.

"Affiliate or subsidiary of a business dominant in its field of operation" means a business which is at least 20 percent owned by a business dominant in its field of operation, or by partners, officers, directors, majority stockholders, or their equivalent, of a business dominant in that field of operation. (Ord. 2002-0015 § 1 (part), 2002)

**2.203.090. Severability.**

If any provision of this chapter is found invalid by a court of competent jurisdiction, the remaining provisions shall remain in full force and effect. (Ord. 2002-0015 § 1 (part), 2002)

# **SAFELY SURRENDERED BABY LAW**

Posters and Fact Sheets are available in English and Spanish for printing purposes at the following website:

[www.babysafela.org](http://www.babysafela.org)

# **No shame. No blame. No names.**

**Newborns can be safely given up  
at any Los Angeles County  
hospital emergency room or fire station.**



**In Los Angeles County:  
1-877-BABY SAFE  
1-877-222-9723  
[www.babysafela.org](http://www.babysafela.org)**



**State of California**  
Gray Davis, Governor

**Health and Human Services Agency**  
Grantland Johnson, Secretary

**Department of Social Services**  
Rita Saenz, Director



**Los Angeles County Board of Supervisors**  
Gloria Molina, Supervisor, First District  
Yvonne Brathwaite Burke, Supervisor, Second District  
Zev Yaroslavsky, Supervisor, Third District  
Don Knabe, Supervisor, Fourth District  
Michael D. Antonovich, Supervisor, Fifth District

**This initiative is also supported by First 5 LA and INFO LINE of Los Angeles.**



**What is the Safely Surrendered Baby Law?**

California's Safely Surrendered Baby Law allows parents to give up their baby confidentially. As long as the baby has not been abused or neglected, parents may give up their newborn without fear of arrest or prosecution.

**How does it work?**

A distressed parent who is unable or unwilling to care for a baby can legally, confidentially and safely give up a baby within three days of birth. The baby must be handed to an employee at a Los Angeles County emergency room or fire station. As long as the child shows no signs of abuse or neglect, no name or other information is required. In case the parent changes his or her mind at a later date and wants the baby back, workers will use bracelets to help connect them to each other. One bracelet will be placed on the baby, and a matching bracelet will be given to the parent.

**What if a parent wants the baby back?**

Parents who change their minds can begin the process of reclaiming their newborns within 14 days. These parents should call the Los Angeles County Department of Children and Family Services at 1-800-540-4000.

**Can only a parent bring in the baby?**

In most cases, a parent will bring in the baby. The law allows other people to bring in the baby if they have legal custody.

**Does the parent have to call before bringing in the baby?**

No. A parent can bring in a baby anytime, 24 hours a day, 7 days a week so long as the parent gives the baby to someone who works at the hospital or fire station.

**Does a parent have to tell anything to the people taking the baby?**

No. However, hospital personnel will ask the parent to fill out a questionnaire designed to gather important medical history information, which is very useful in caring for the child. Although encouraged, filling out the questionnaire is not required.

**What happens to the baby?**

The baby will be examined and given medical treatment, if needed. Then the baby will be placed in a pre-adoptive home.

**What happens to the parent?**

Once the parent(s) has safely turned over the baby, they are free to go.

**Why is California doing this?**

The purpose of the Safely Surrendered Baby Law is to protect babies from being abandoned by their parents and potentially being hurt or killed. You may have heard tragic stories of babies left in dumpsters or public bathrooms. The parents who committed these acts may have been under severe emotional distress. The mothers may have hidden their pregnancies, fearful of what would happen if their families found out. Because they were afraid and had nowhere to turn for help, they abandoned their infants. Abandoning a baby puts the child in extreme danger. It is also illegal. Too often, it results in the baby's death. Because of the Safely Surrendered Baby Law, this tragedy doesn't ever have to happen in California again.

**A baby's story**

At 8:30 a.m. on Thursday, July 25, 2002, a healthy newborn baby was brought to St. Bernardine Medical Center in San Bernardino under the provisions of the California Safely Surrendered Baby Law. As the law states, the baby's mother did not have to identify herself. When the baby was brought to the emergency room, he was examined by a pediatrician, who determined that the baby was healthy and doing fine. He was placed with a loving family while the adoption process was started.

---

**Every baby deserves a chance for a healthy life. If someone you know is considering abandoning a newborn, let her know there are other options.**

---

***It is best that women seek help to receive proper medical care and counseling while they are pregnant. But at the same time, we want to assure parents who choose not to keep their baby that they will not go to jail if they deliver their babies to safe hands in any Los Angeles County hospital ER or fire station.***

# Sin pena. Sin culpa. Sin peligro.

Los recién nacidos pueden ser entregados  
en forma segura en la sala de emergencia de  
cualquier hospital o en un cuartel de bomberos  
del Condado de Los Angeles.



En el Condado de Los Angeles:

1-877-BABY SAFE

1-877-222-9723

[www.babysafela.org](http://www.babysafela.org)



Estado de California  
Gray Davis, Gobernador

Agencia de Salud y Servicios Humanos  
(Health and Human Services Agency)  
Grantland Johnson, Secretario

Departamento de Servicios Sociales  
(Department of Social Services)  
Rita Saenz, Directora



Consejo de Supervisores del Condado de Los Angeles

Gloria Molina, Supervisora, Primer Distrito

Yvonne Brathwaite Burke, Supervisora, Segundo Distrito

Zev Yaroslavsky, Supervisor, Tercer Distrito

Don Knabe, Supervisor, Cuarto Distrito

Michael D. Antonovich, Supervisor, Quinto Distrito

Esta Iniciativa tambien esta apollada por First 5 LA y INFO LINE de Los Angeles.