



MINUTES OF THE BOARD OF SUPERVISORS
COUNTY OF LOS ANGELES, STATE OF CALIFORNIA

Sachi A. Hamai, Executive Officer-
Clerk of the Board of Supervisors
383 Kenneth Hahn Hall of Administration
Los Angeles, California 90012

At its meeting held February 19, 2008, the Board took the following action:

48-D

Supervisor Antonovich made the following statement:

“Recent reports have revealed severe problems at the County’s animal shelters. The Department of Animal Care and Control faces many challenges, including major deficiencies at its facilities. To address some of these issues, the Board of Supervisors approved \$5 million on September 25, 2007, for capital improvements at three of its six animal shelters. In a February 8, 2008 memo to the Board, the Chief Executive Officer indicated that construction would not be completed until the end of 2009 or the beginning of 2010.

“In light of the impending crisis at the animal shelters, the construction process should be streamlined to allow for project construction time of less than the projected two years.”

Therefore, on motion of Supervisor Antonovich, seconded by Supervisor Molina, unanimously carried, the Board directed the Chief Executive Officer to report back to the Board within 30 days on ways to fast track the capital improvements at three animal shelter clinics, to reduce the time it will take to complete them.

07021908_48-D

Copies distributed:

Each Supervisor
Chief Executive Officer
County Counsel