

*** NOTE: TO RETURN TO THIS PAGE, CLICK ON THE COUNTY SEAL ***

[CLICK HERE FOR THE DIRECTOR OF PUBLIC WORKS' REPORT DATED AUGUST 6, 2009](#)

[CLICK HERE FOR THE DIRECTOR OF PUBLIC WORKS' REPORT DATED OCTOBER 14, 2009](#)

[CLICK HERE FOR THE DIRECTOR OF PUBLIC WORKS' REPORT DATED JANUARY 20, 2010](#)

[CLICK HERE FOR THE DIRECTOR OF PUBLIC WORKS' REPORT DATED APRIL 20, 2010](#)

[CLICK HERE FOR THE DIRECTOR OF PUBLIC WORKS' REPORT DATED JULY 13, 2010](#)

[CLICK HERE FOR THE DIRECTOR OF PUBLIC WORKS' REPORT DATED OCTOBER 18, 2010](#)

[CLICK HERE FOR THE DIRECTOR OF PUBLIC WORKS' REPORT DATED JANUARY 10, 2011](#)

[CLICK HERE FOR THE DIRECTOR OF PUBLIC WORKS' REPORT DATED APRIL 13, 2011](#)

[CLICK HERE FOR THE DIRECTOR OF PUBLIC WORKS' REPORT DATED JULY 11, 2011](#)

[CLICK HERE FOR THE DIRECTOR OF PUBLIC WORKS' REPORT DATED OCTOBER 12, 2011](#)

[CLICK HERE FOR THE DIRECTOR OF PUBLIC WORKS' REPORT DATED OCTOBER 11, 2012](#)



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

GAIL FARBER, Director

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

August 6, 2009

IN REPLY PLEASE
REFER TO FILE: C-1

TO: Each Supervisor
FROM: Gail Farber *Gail Farber*
Director of Public Works

QUARTERLY REPORT OF DELEGATION OF AUTHORITY AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009 APRIL THROUGH JUNE 2009

On May 12, 2009, your Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, and enter into agreements for road, highway, and bike trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board on the delegated actions taken to deliver these projects. Attached is a summary of the delegations of authority for the second quarter of 2009.

If you have any questions or need additional information, please call me or your staff may contact John Kelly at (626) 458-4012.

JFG:ss

O:\Projects\Federal Economic Stimulus\April-June.doc

Attach.

cc: Chief Executive Office (William T Fujioka, Lari Sheehan)
County Counsel
Executive Office

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
April - June 2009

Adopt and Advertise

Date of Approval	Project ID No.	Project	Sup Dist	Engineer's Estimate Range	Bid Opening
06/09/2009	RDC0015214	Avenue G, et al.	5	\$2,800,000 to \$3,300,000	07/02/2009
06/09/2009	RDC0015208	Firestone Boulevard, et al.	1, 2	\$1,400,000 to \$1,600,000	07/02/2009
06/09/2009	RDC0015213	Washington Boulevard, et al.	1,4	\$315,000 to \$365,000	07/02/2009
06/11/2009	RDC0015216	Avenue N, et al.	5	\$2,200,000 to \$2,600,000	07/14/2009
06/11/2009	RDC0015217	Graves Avenue, et al.	1	\$430,000 to \$500,000	07/09/2009
06/16/2009	TSM0010176	Traffic Signal LED Indication to Mast Arm Street Name Sign Upgrade - Phase 1	1,2,3,4	\$2,500,000 to \$2,900,000	07/21/2009
06/16/2009	TSM0010177	Traffic Signal LED Indication to Mast Arm Street Name Sign Upgrade - Phase 2	1,4,5	\$2,500,000 to \$3,000,000	07/23/2009
06/16/2009	RDC0015116	Traffic Signal Upgrades at Whittier Boulevard, et al.	1,4	\$200,000 to \$230,000	07/09/2009
06/23/2009	RDC0015218	Gorman Post Road, et al.	5	\$1,700,000 to \$2,000,000	07/16/2009
06/30/2009	RDC0015215	Angeles Forest Highway, et al.	5	\$1,800,000 to \$2,100,000	07/23/2009
06/30/2009	RDC0014415	Rosemead Boulevard, et al.	2	\$7,250,000 to \$8,500,000	07/28/2009

Award

Date of Approval	Project ID No.	Project	Sup Dist	Amount
none				
			Total:	

Changes in Work

Date of Approval	Project ID No.	Project	Sup Dist	Amount
none				
			Total:	

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
April - June 2009

Financial Agreements with Cities

Date of Approval	Agreement No.	City	Sup Dist	Amount
none				



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

GAIL FARBER, Director

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

October 14, 2009

IN REPLY PLEASE
REFER TO FILE: **C-1**

TO: Each Supervisor

FROM: Gail Farber
Director of Public Works

QUARTERLY REPORT OF DELEGATION OF AUTHORITY AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009 JULY THROUGH SEPTEMBER 2009

On May 12, 2009, your Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, and enter into agreements for road, highway, and bike trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board on the delegated actions taken to deliver these projects. Attached is a summary of the delegations of authority for the third quarter of 2009.

If you have any questions or need additional information, please call me or your staff may contact John Kelly at (626) 458-4012.

JFG:bc

P:\adpub\ADMIN\JoAnn\Delegation of Authority Jly - Sept 09 3rd Q.doc

Attach.

cc: Chief Executive Office (William T Fujioka, Lari Sheehan)
County Counsel
Executive Office

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
July - Sept 2009

Adopt and Advertise

Date of Approval	Project ID No.	Project	Sup Dist	Engineer's Estimate Range	Bid Opening
07/01/2009	RDC0015215	Angeles Forest Highway, et al	5	\$1,800,000 to \$2,100,000	07/23/2009
07/02/2009	RDC0015212	120th Street, et al.	2	\$100,000 to \$120,000	07/28/2009
07/02/2009	RDC0015209	Crewshaw Boulevard, et al.	2	\$525,000 to \$625,000	07/30/2009
07/02/2009	RDC0014293	Reis Street, et al.	4,5	\$185,000 to \$220,000.	07/30/2009
07/21/2009	RDC0015210	El Segundo Boulevard, et al.	2	\$550,000 to \$650,000.	08/13/2009
07/21/2009	RDC0015194	Mulholland Highway, et al.	3	\$4,500,000 to \$5,250,000	08/13/2009
07/28/2009	RDC0015208	Firestone Boulevard, et al. - Reject and readvertise	1, 2	\$1,400,000 to \$1,600,000.	08/20/2009
09/14/2009	RDC0015219	Emerald Necklace Rehabilitation	1, 4, 5	\$1,700,000 to \$2,000,000	10/27/2009
09/15/2009	RDC0015211	Colima Road, et al.	1, 4	\$2,100,000 to \$2,500,000	11/03/2009

Award

Date of Approval	Project ID No.	Project	Sup Dist	Contractor	Amount
09/21/2009	RDC0015215	Angeles Forest Highway, et al	5	Granite Construction Company	\$ 2,309,404.00
09/28/2009	RDC0015212	120th Street, et al.	2	Bannaoun Engineers Constructors	\$ 155,688.35
09/28/2009	RDC0015209	Crewshaw Boulevard, et al.	2	All American Asphalt	\$ 632,000.00
09/23/2009	RDC0015210	El Segundo Boulevard, et al.	2	All American Asphalt	\$ 661,250.00
09/22/2009	RDC0015214	Avenue G, et al.	5	Granite Construction Company	\$ 4,082,443.43
07/23/2009	RDC0015213	Washington Boulevard, et al.	1, 4	All American Asphalt	\$ 346,975.00
09/16/2009	RDC0015208	Firestone Boulevard, et al.	1, 2	All American Asphalt	\$ 1,490,000.00
09/23/2009	RDC0015216	Avenue N, et al.	5	Granite Construction Company	\$ 3,326,389.00
09/22/2009	RDC0015217	Graves Avenue, et al.	1	Palp, Inc.	\$ 532,164.42
09/17/2009	RDC0015194	Mulholland Highway, et al.	3	Sully-Miller Contracting Company	\$ 6,708,807.10
09/14/2009	TSM0010176	Traffic Signal LED Indication to Mast Arm Street Name Sign Upgrade - Phase 1	1,2,3,4	Republic Intelligent Transportation Services	\$ 2,448,468.00

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
July - Sept 2009

Award (continued)

Date of Approval	Project ID No.	Project	Sup Dist	Contractor	Amount
09/02/2009	TSM0010177	Traffic Signal LED Indication to Mast Arm Street Name Sign Upgrade - Phase 2	1,4,5	Republic Intelligent Transportation Services	\$ 2,488,072.00
08/13/2009	RDC0015116	Traffic Signal Upgrades at Whittier Boulevard, et al.	1,4	C, T & F Inc.	\$ 179,843.75
09/21/2009	RDC0015218	Gorman Post Road, et al.	5	Granite Construction Company	\$ 2,396,286.28
09/02/2009	RDC0014293	Reis Street, et al.	4,5	Abbott Contracting & Engineering, Inc.	\$ 199,545.00
08/18/2009	RDC0014415	Rosemead Boulevard, et al.	2	Sully-Miller Contracting Company	\$ 7,120,602.74
Total:					\$5,077,939.07

Changes in Work

Date of Approval	Project ID No.	Project	Sup Dist	Amount
none				
Total:				

Financial Agreements with Cities

Date of Approval	Agreement No.	City	Sup Dist	Amount
07/01/2009		Bradbury	5	\$500,000
07/29/2009	76107	City of Industry	1	\$500,000



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

GAIL FARBER, Director

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

January 20, 2010

IN REPLY PLEASE
REFER TO FILE: **C-1**

TO: Each Supervisor

FROM: Gail Farber
Director of Public Works

QUARTERLY REPORT OF DELEGATION OF AUTHORITY AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009 OCTOBER THROUGH DECEMBER 2009

On May 12, 2009, your Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, execute change orders, accept projects, and enter into agreements for road, highway, and bicycle trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board on the delegated actions taken to deliver these projects. Attached is a summary of the delegations of authority for the fourth quarter of 2009.

If you have any questions or need additional information, please contact Jolene Guerrero of my staff at (626) 458-4942.

JFG:en

o:\projects\federal economic stimulus\oct - dec.doc

Attach.

cc: Chief Executive Office (William T Fujioka, Lari Sheehan)
County Counsel
Executive Office

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
Oct - Dec 2009

Adopt and Advertise

Date of Approval	Project ID No.	Project	Sup Dist	Engineer's Estimate Range	Bid Opening
11/19/2009	RDC0015221	Los Angeles River Bike Trail et al., Rehabilitation	1,2, 4	\$775,000 to \$900,000	12/15/2009

Award

Date of Approval	Project ID No.	Project	Sup Dist	Contractor	Amount
11/17/2009	RDC0015219	Emerald Necklace Rehabilitation	1,4, 5	All American Asphalt	\$1,808,000.00
12/31/2009	RDC0015211	Colima Road, et al.	1,4	Sully-Miller Contracting Company	\$2,563,608.45
Total:					\$ 4,371,608.45

Changes in Work

Date of Approval	Project ID No.	Project	Sup Dist	Amount
none				
Total:				

Accept

Date of Approval	Project ID No.	Project	Sup Dist	Final Contract Amount
none				
Total:				

Financial Agreements with Cities

Date of Approval	Agreement No.	City	Sup Dist	Amount
None				



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

GAIL FARBER, Director

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

April 20, 2010

IN REPLY PLEASE

REFER TO FILE: C-1

TO: Each Supervisor

FROM: Gail Farber *Gail Farber*
Director of Public Works

**BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71
QUARTERLY REPORT OF DELEGATION OF AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009
JANUARY THROUGH MARCH 2010**

On May 12, 2009, your Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, execute change orders, accept projects, and enter into agreements for road, highway, and bike trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board on the delegated actions taken to deliver these projects. Attached is a summary of the delegations of authority for the first quarter of 2010.

If you have any questions or need additional information, please contact Jolene Guerrero of my staff at (626) 458-4975.

JFG:ma

O:\Projects\Federal Economic Stimulus\Qtrly Report Jan - Mar 2010.doc

Attach.

cc: Chief Executive Office (William T Fujioka, Lari Sheehan)
County Counsel
Executive Office ✓

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
January through March 2010

Adopt and Advertise

None

AWARD

Date of Approval	Project ID No.	Project	Sup Dist	Contractor	Amount
01/12/2010	RDC0015221	Los Angeles River Bike Trail	1, 2, 4	All American Asphalt	\$743,000.00
Total:					\$ 743,000.00

CHANGES IN WORK

Date of Approval	Project ID No.	Project	Sup Dist	Change Order Number	Amount
01/04/2010	RDC0015116	Traffic Signal Upgrades at Whittier Boulevard, et al.	1, 4	1	13,500.00
01/04/2010	RDC0015116	Traffic Signal Upgrades at Whittier Boulevard, et al.	1, 4	2	1,297.66
01/04/2010	RDC0015116	Traffic Signal Upgrades at Whittier Boulevard, et al.	1, 4	3	5,455.44
01/04/2010	RDC0015116	Traffic Signal Upgrades at Whittier Boulevard, et al.	1, 4	4	1,552.50
01/04/2010	RDC0015213	Washington Boulevard, et al.	1, 4	1	1,216.60
01/04/2010	RDC0015213	Washington Boulevard, et al.	1, 4	2	(57,080.26)
01/04/2010	RDC0014415	Rosemead Boulevard	5	1	1,000.00
01/04/2010	RDC0014415	Rosemead Boulevard	5	2	2,700.00
01/06/2010	RDC0015116	Traffic Signal Upgrades at Whittier Boulevard, et al.	1, 4	5	4,703.40
01/14/2010	RDC0015208	Firestone Boulevard, et al.	1, 2	1	0.00
01/14/2010	RDC0015210	El Segundo Boulevard, et al.	2	1	0.00
01/14/2010	RDC0015209	Crenshaw Boulevard, et al.	2	1	0.00
01/14/2010	RDC0015217	Graves Avenue, et al.	1	1	(23,287.80)
01/15/2010	RDC0015116	Traffic Signal Upgrades at Whittier Boulevard, et al.	1, 4	6	(4,512.20)
01/15/2010	RDC0015116	Traffic Signal Upgrades at Whittier Boulevard, et al.	1, 4	7	(2,527.22)
01/25/2010	TSM0010177	Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	1	0.00
01/26/2010	TSM0010177	Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	2	(50,316.00)
02/16/2010	RDC0015217	Graves Avenue, et al.	1	2	7,560.00
03/02/2010	TSM0010177	Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	3	(10,711.00)
03/02/2010	TSM0010177	Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	4	(10,483.00)
03/03/2010	RDC0015217	Graves Avenue, et al.	1	3	0.00
03/18/2010	RDC0015212	120th Street, et al.	2	1	3,976.45
Total:					\$ (115,955.43)

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
January through March 2010

ACCEPTANCES

Date of Approval	Project ID No.	Project	Sup Dist	Final Contract Amount
03/18/2010	RDC0015212	120th Street, et al.	2	159,664.80
01/25/2010	RDC0015213	Washington Boulevard, et al.	1, 4	291,111.34
			Total:	\$ 450,776.14

Financial Agreements with Cities

None



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

GAIL FARBER, Director

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

July 13, 2010

IN REPLY PLEASE
REFER TO FILE: C-1

TO: Each Supervisor

FROM: Gail Farber *Gail Farber*
Director of Public Works

**BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71
QUARTERLY REPORT OF DELEGATION OF AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009
APRIL THROUGH JUNE 2010**

On May 12, 2009, your Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, execute change orders, accept projects, and enter into agreements for road, highway, and bike trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board on the delegated actions taken to deliver these projects. Attached is a summary of the delegations of authority for the second quarter of 2010.

If you have any questions or need additional information, please contact Jolene Guerrero of my staff at (626) 458-4975.

JFG:ss

O:\Projects\Federal Economic Stimulus\Qtrly Report Apr - June 2010.doc

Attach.

cc: Chief Executive Office (William T Fujioka)
County Counsel
Executive Office

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
April through June 2010

ADOPT AND ADVERTISE

None

AWARD

Approval	Project ID No.	Project	Dist	Contractor	Amount
----------	----------------	---------	------	------------	--------

None

CHANGES IN WORK

Date of Approval	Project ID No.	Project	Sup Dist	Change Order Number	Amount
04/01/2010	RDC0014415	Rosemead Boulevard	5	5	27,000.00
04/05/2010	RDC0014293	Reis Street, et al.	4, 5	1	-
04/08/2010	RDC0015217	Graves Avenue, et al.	1	3a	256.88
04/08/2010	RDC0015217	Graves Avenue, et al.	1	4	(45,432.65)
04/09/2010	RDC0015194	Mulholland Highway, et al.	3	1	48,000.00
04/20/2010	RDC0015219	Emerald Necklace Rehabilitation	1, 4, 5	1	6,000.00
04/26/2010	RDC0014415	Rosemead Boulevard	5	3	3,700.00
05/12/2010	RDC0015211	Colima Road, et al.	1,4	1	20,400.00
05/12/2010	RDC0015209	Crenshaw Boulevard, et al.	2	2	15,308.00
05/13/2010	TSM0010177	Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	7	(4,768.00)
05/18/2010	RDC0015210	El Segundo Boulevard, et al.	2	2	4,707.55
05/20/2010	RDC0015221	Los Angeles River Bike Trail et al., Rehabilitation	1, 2, 4	2	3,600.00
05/25/2010	RDC0015216	Avenue N, et al.	5	1	2,100.00
05/26/2010	TSM0010177	Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	6a	8,884.00
06/01/2010	RDC0014415	Rosemead Boulevard	5	6	4,800.00
06/03/2010	RDC0015188	Foothill Boulevard	5	3	6,384.26
06/07/2010	RDC0015219	Emerald Necklace Rehabilitation	1, 4, 5	2	32,742.00
06/14/2010	RDC0015194	Mulholland Highway, et al.	3	4	-
06/17/2010	RDC0015218	Gorman Post Road, Et Al - Phase 1	5	1	34,256.00
06/24/2010	RDC0015221	Los Angeles River Bike Trail et al., Rehabilitation	1, 2, 4	1	-
Total:					\$ 167,938.04

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
April through June 2010

ACCEPTANCES

Date of Approval	Project ID No.	Project	Sup Dist	Final Contract Amount
04/05/2010	RDC0015116	Traffic Signal Upgrades at Whittier Boulevard, et al.	1, 4	\$198,308.91
06/09/2010	RDC0014293	Reis Street, et al.	4, 5	\$199,545.00
06/16/2010	RDC0015210	El Segundo Boulevard, et al.	2	\$665,957.55
			Total:	\$1,063,811.46

FINANCIAL AGREEMENTS WITH CITIES

None



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

GAIL FARBER, Director

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

October 18, 2010

IN REPLY PLEASE
REFER TO FILE: C-1

TO: Each Supervisor

FROM: Gail Farber *Gail Farber*
Director of Public Works

BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71 QUARTERLY REPORT OF DELEGATION OF AUTHORITY AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009 JULY THROUGH SEPTEMBER 2010

On May 12, 2009, your Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, execute change orders, accept projects, and enter into agreements for road, highway, and bike trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board on the delegated actions taken to deliver these projects. Attached is a summary of the delegations of authority for the third quarter of 2010.

If you have any questions or need additional information, please contact Jolene Guerrero of my staff at (626) 458-4975.

JFG:sc

O:\Projects\Federal Economic Stimulus\Qtrly Report July - Sept 2010.doc

Attach.

cc: Chief Executive Office (William T Fujioka)
County Counsel
Executive Office

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
July through September 2010

ADOPT AND ADVERTISE

None

AWARD

None

CHANGES IN WORK

Date of Approval	Project ID No.	Project	Sup Dist	Change Order Number	Amount
07/06/2010	RDC0015208	Firestone Boulevard, et al.	1, 2	2	(17,946.20)
07/07/2010	RDC0015214	Avenue G, et al.	5	1	4,320.00
07/07/2010	RDC0015216	Avenue N, et al.	5	2	6,500.00
07/12/2010	TSM0010177	Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	10	3,425.00
07/12/2010	TSM0010177	Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	9	525.00
07/12/2010	TSM0010177	Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	8	584.00
07/15/2010	RDC0015218	Gorman Post Road, et al. - Phase 1	5	2	22,000.00
07/19/2010	RDC0015215	al.	5	1	22,525.00
07/20/2010	TSM0010176	Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 1	1, 2, 4	2	(25,589.00)
07/20/2010	RDC0015219	Emerald Necklace Rehabilitation	1, 4, 5	3	(130,152.60)
07/20/2010	RDC0015219	Emerald Necklace Rehabilitation	1, 4, 5	2a	7,877.34
07/21/2010	RDC0015214	Avenue G, et al.	5	2	56,700.00
07/21/2010	RDC0015214	Avenue G, et al.	5	3	87,666.25
07/21/2010	RDC0015216	Avenue N, et al.	5	3	39,600.00
08/09/2010	RDC0015194	Mulholland Highway, et al.	3	8	5,500.00
08/09/2010	RDC0015194	Mulholland Highway, et al.	3	7	54,699.15
08/18/2010	TSM0010177	Traffic Signal LED Indication And Mast Arm Street Name Sign Upgrade, Phase 2	1,4, 5	11	(2,106.32)
08/18/2010	RDC0014415	Rosemead Boulevard	5	12	5,000.00
08/18/2010	RDC0014415	Rosemead Boulevard	5	11	46,699.00
08/18/2010	RDC0014415	Rosemead Boulevard	5	9	8,500.00
08/18/2010	RDC0014415	Rosemead Boulevard	5	8	9,900.00
08/18/2010	RDC0014415	Rosemead Boulevard	5	7	3,800.00
08/23/2010	RDC0014415	Rosemead Boulevard	5	10	40,000.00
08/25/2010	RDC0015216	Avenue N, et al.	5	4	135,933.65

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
July through September 2010

08/25/2010	RDC0015216	Avenue N, et al.	5	3a	97,163.00
09/08/2010	RDC0015215	al.	5	3	1,300.00
09/08/2010	RDC0015215	Angeles Forest Highway, et	5	2	-
09/08/2010	RDC0015214	Avenue G, et al.	5	4	-
09/08/2010	RDC0015216	Avenue N, et al.	5	5	-
09/13/2010	RDC0015214	Avenue G, et al.	5	5	5,000.00
09/15/2010	RDC0015194	Mulholland Highway, et al.	3	9	25,935.69
09/18/2010	RDC0015218	Gorman Post Road, et al. - Phase 1	5	3	-
09/28/2010	RDC0015194	Mulholland Highway, et al.	3	2	12,853.20
				Total:	\$ 528,212.16

ACCEPTANCES

Date of Approval	Project ID No.	Project	Sup Dist	Final Contract Amount
07/14/2010	RDC0015208	Firestone Boulevard, et al.	1, 2	1,472,053.80
07/14/2010	RDC0015209	Crenshaw Boulevard, et al.	2	647,045.50
08/31/2010	RDC0015217	Graves Avenue, et al.	1	465,341.59
			Total:	\$1,112,387.09

FINANCIAL AGREEMENTS WITH CITIES

None



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

GAIL FARBER, Director

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

January 10, 2011

IN REPLY PLEASE
REFER TO FILE: C-1

TO: Each Supervisor

FROM: Gail Farber *Gail Farber*
Director of Public Works

**BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71
QUARTERLY REPORT OF DELEGATION OF AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009
OCTOBER THROUGH DECEMBER 2010**

On May 12, 2009, your Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, execute change orders, accept projects, and enter into agreements for road, highway, and bike trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board on the delegated actions taken to deliver these projects. Attached is a summary of the delegations of authority for the fourth quarter of 2010.

If you have any questions or need additional information, please contact Jolene Guerrero of my staff at (626) 458-4975.

JFG:sc

O:\Projects\Federal Economic Stimulus\Qtrly Report Oct - Dec 2010.doc

Attach.

cc: Chief Executive Office (William T Fujioka)
County Counsel
Executive Office

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
October through December 2010

ADOPT AND ADVERTISE

None

AWARD

None

CHANGES IN WORK

Date of Approval	Project ID No.	Project	Supv. Dist.	Change Order Number	Amount
10/06/2010	TSM0010176	Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade, Phase 1	1, 2, 4	3	4,500.00
10/15/2010	RDC0015194	Mulholland Highway, et al.	3	5	-
10/15/2010	RDC0015194	Mulholland Highway, et al.	3	10	6,500.00
10/26/2010	RDC0015211	Colima Road, et al.	1, 4	5	(253.45)
11/02/2010	RDC0015221	Los Angeles River Bike Trail et al., Rehabilitation	1, 2, 4	3	9,065.62
11/03/2010	RDC0014415	Rosemead Boulevard	5	13	13,679.70
11/04/2010	RDC0015215	Angeles Forest Highway, et al.	5	4	8,000.00
11/04/2010	TSM0010176	Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade, Phase 1	1, 2, 4	4	250.00
11/15/2010	RDC0015216	Avenue N, et al.	5	6	(8,364.75)
11/23/2010	RDC0014415	Rosemead Boulevard	5	14	23,595.00
11/24/2010	RDC0014415	Rosemead Boulevard	5	11a	-
11/29/2010	RDC0015211	Colima Road, et al.	1, 4	2	1,640.00
12/13/2010	RDC0015215	Angeles Forest Highway, et al.	5	5	5,265.57
12/13/2010	RDC0015215	Angeles Forest Highway, et al.	5	6	6,186.85
12/13/2010	RDC0015218	Gorman Post Road, et al. - Phase 1	5	4	(98,183.18)
12/21/2010	RDC0015211	Colima Road, et al.	1, 4	3	1,113.93
12/22/2010	RDC0015214	Avenue G, et al.	5	6	29,887.92
12/22/2010	RDC0015211	Colima Road, et al.	1, 4	6	(17,813.87)
12/28/2010	RDC0014415	Rosemead Boulevard	5	15	2,000.00
				Total:	\$ (12,930.66)

ACCEPTANCES

Date of Approval	Project ID No.	Project	Supv. Dist.	Final Contract Amount	
10/14/2010	RDC0015219	Emerald Necklace Rehabilitation	1, 4, 5	\$1,723,866.75	
11/02/2010	RDC0015221	Los Angeles River Bike Trail et al., Rehabilitation	1, 2, 4	752,065.62	
				Total:	\$2,475,932.37

FINANCIAL AGREEMENTS WITH CITIES

None



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

GAIL FARBER, Director

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

April 13, 2011

IN REPLY PLEASE
REFER TO FILE: **C-1**

TO: Each Supervisor
FROM: Gail Farber *Gail Farber*
Director of Public Works

**BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71
QUARTERLY REPORT OF DELEGATION OF AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009
JANUARY 2011 THROUGH MARCH 2011**

On May 12, 2009, your Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, execute change orders, accept projects, and enter into agreements for road, highway, and bike trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board on the delegated actions taken to deliver these projects. Attached is a summary of the delegations of authority for the first quarter of 2011.

If you have any questions or need additional information, please contact Jolene Guerrero of my staff at (626) 458-4975.

JFG:ss

O:\Projects\Federal Economic Stimulus\Qtrly Report Jan - Mar 2011.doc

Attach.

cc: Chief Executive Office (William T Fujioka)
County Counsel
Executive Office

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
January 2011 through March 2011

ADOPT AND ADVERTISE

None

AWARD

None

CHANGES IN WORK

Date of Approval	Project ID No.	Project	Supv. Dist.	Change Order Number	Amount
03/30/2011	TSM0010177	Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	11a	\$ (10,683.05)
03/21/2011	RDC0015194	Mulholland Highway, et al.	3	11	49,404.00
03/17/2011	TSM0010177	Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade, Phase 2	1, 4, 5	12	25,838.07
03/15/2011	RDC0015194	Mulholland Highway, et al.	3	14a	4,552.00
03/07/2011	RDC0015211	Colima Road, et al.	1, 4	7	9,000.00
03/07/2011	RDC0015211	Colima Road, et al.	1, 4	8	(112,373.83)
02/03/2011	RDC0014415	Rosemead Boulevard	5	17	10,945.00
01/24/2011	RDC0014415	Rosemead Boulevard	5	16	2,500.00
01/19/2011	RDC0015194	Mulholland Highway, et al.	3	14	46,000.00
				Total:	\$ 25,182.19

ACCEPTANCES

Date of Approval	Project ID No.	Project	Supv. Dist.	Final Contract Amount	
03/28/2011	RDC0015218	Gorman Post Road, et al. - Phase 1	5	2,319,683.10	
02/08/2011	RDC0015215	Angeles Forest Highway, et al.	5	2,351,351.48	
02/08/2011	RDC0015214	Avenue G, et al.	5	4,263,667.24	
				Total:	\$6,615,018.72

FINANCIAL AGREEMENTS WITH CITIES

None



GAIL FARBER, Director

COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

July 11, 2011

IN REPLY PLEASE
REFER TO FILE: C-1

TO: Each Supervisor
FROM: Gail Farber *Gail Farber*
Director of Public Works

**BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71
QUARTERLY REPORT OF DELEGATION OF AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009
APRIL 2011 THROUGH JUNE 2011**

On May 12, 2009, your Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, execute change orders, accept projects, and enter into agreements for road, highway, and bike trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board on the delegated actions taken to deliver these projects. Attached is a summary of the delegations of authority for the second quarter of 2011.

If you have any questions or need additional information, please contact Jolene Guerrero of my staff at (626) 458-4975.

JFG:ss

O:\Projects\Federal Economic Stimulus\Qtrly Report Apr to June 2011.doc

Attach.

cc: Chief Executive Office (William T Fujioka)
County Counsel
Executive Office

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
April 2011 through June 2011

ADOPT AND ADVERTISE

None

AWARD

None

CHANGES IN WORK

Date of Approval	Project ID No.	Project	Supv. Dist.	Change Order Number	Amount
04/07/2011	RDC0014415	Rosemead Boulevard	5	18	\$68,040
04/11/2011	TSM0010176	Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade, Phase 1	1, 4, 5	5	\$ (10,519.70)
05/02/2011	RDC0014415	Rosemead Boulevard	5	19	(\$2,564.60)
				Total:	\$54,956

ACCEPTANCES

Date of Approval	Project ID No.	Project	Supv. Dist.	Final Contract Amount	
05/04/2011	TSM0010176	Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade, Phase 1	1,4,5	\$2,414,409.30	
05/11/2011	RDC0015211	Colima Road, et al.	1, 4	\$2,466,918.37	
05/17/2011	TSM0010177	Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade, Phase 2	1,4,5	\$2,428,177.70	
				Total:	\$7,309,505.37

FINANCIAL AGREEMENTS WITH CITIES

None



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

GAIL FARBER, Director

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

October 12, 2011

IN REPLY PLEASE
REFER TO FILE: C-1

TO: Each Supervisor
FROM: Gail Farber *Gail Farber*
Director of Public Works

**BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71
QUARTERLY REPORT OF DELEGATION OF AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009
JULY 2011 THROUGH SEPTEMBER 2011**

On May 12, 2009, your Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, execute change orders, accept projects, and enter into agreements for road, highway, and bike trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board on the delegated actions taken to deliver these projects. Attached is a summary of the delegations of authority for the third quarter of 2011.

If you have any questions or need additional information, please contact Jolene Guerrero of my staff at (626) 458-4975.

JFG:lg

O:\Projects\Federal Economic Stimulus\Qtrly Report Apr to June 2011.doc

Attach.

cc: Chief Executive Office (William T Fujioka)
County Counsel
Executive Office

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
July 2011 through September 2011

ADOPT AND ADVERTISE

None

AWARD

None

CHANGES IN WORK

Date of Approval	Project ID No.	Project	Supv. Dist.	Change Order Number	Amount
09/07/2011	RDC0014415	Rosemead Boulevard	5	22	\$922.00
09/07/2011	RDC0014415	Rosemead Boulevard	5	23	\$ 16,275.00
09/07/2011	RDC0014415	Rosemead Boulevard	5	24	\$9,784.00
				Total:	\$26,981.00

ACCEPTANCES

Date of Approval	Project ID No.	Project	Supv. Dist.	Final Contract Amount	
09/20/2011	RDC0015194	Mulholland Highway, et al.	3	\$6,700,321.89	
				Total:	\$6,700,321.89

FINANCIAL AGREEMENTS WITH CITIES

None

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
April 2011 through June 2011

ADOPT AND ADVERTISE

None

AWARD

None

CHANGES IN WORK

Date of Approval	Project ID No.	Project	Supv. Dist.	Change Order Number	Amount
04/07/2011	RDC0014415	Rosemead Boulevard	5	18	\$68,040
04/11/2011	TSM0010176	Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade, Phase 1	1, 4, 5	5	\$ (10,519.70)
05/02/2011	RDC0014415	Rosemead Boulevard	5	19	(\$2,564.60)
				Total:	\$54,956

ACCEPTANCES

Date of Approval	Project ID No.	Project	Supv. Dist.	Final Contract Amount
05/04/2011	TSM0010176	Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade, Phase 1	1,4,5	\$2,414,409.30
05/11/2011	RDC0015211	Colima Road, et al.	1, 4	\$2,466,918.37
05/17/2011	TSM0010177	Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade, Phase 2	1,4,5	\$2,428,177.70
Total:				\$7,309,505.37

FINANCIAL AGREEMENTS WITH CITIES

None



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

GAIL FARBER, Director

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

October 11, 2012

IN REPLY PLEASE
REFER TO FILE:

C-1

TO: Each Supervisor

FROM: Gail Farber *Gail Farber*
Director of Public Works

**BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71
QUARTERLY REPORT OF DELEGATION OF AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009
JULY 2012 THROUGH SEPTEMBER 2012**

On May 12, 2009, the Board approved delegating to the Director of Public Works the authority to adopt plans and specifications, advertise for bids, award construction contracts, execute change orders, accept projects, and enter into agreements for road, highway, and bike trail infrastructure economic stimulus projects funded by the American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to the Board on the delegated actions taken to deliver these projects. No delegated actions were taken during this quarter.

If you have any questions or need additional information, please contact Bruce Perelman of my staff at (626) 458-4954.

BP:lg

O:\Projects\Federal Economic Stimulus\Qtrly Report Jul to Sept 2012.doc

cc: Chief Executive Office (William T Fujioka)
County Counsel
Executive Office