AB 12 Steering Committee Vision/Core Values

Coordinating Leadership Team
CDSS/AOC/CWDA/CPOC
Integration & Alignment

CDSS Focus Areas

AOC

Placement and Program

Eligibility Rates and Payments Training and Informing

Admin and Fiscal

Rules of Court

Deliverables

- ACLs/CFLs
- Forms
- IV-E State Plan
- Informing materials
- Curricula
- Clean-up Issues
- Rules of Court
- Automation changes
- Regulations

Focus Areas

CDSS Focus Areas

AOC

Placement & Program (CYPB)

ILP

Case Planning

New Placement Options: SILP, THP+ FC

Licensing

Mutual Agreements Eligibility, Rates & Payments (FCARB)

THP+FC

SILP

IV-E Allowability

IV-E State Plan Amendment Training & Informing (CPFSB/FCO)

Integration & Alignment

Counties

Caregivers

Providers

Youth

Public

Media

Admin & Fiscal (Fiscal Policy)

Aid Codes

Claiming

Allocations

Caseload

IV-E Allowability

Rules of Court

Court
Administration,
Practice &
Processes

"Not inconsistent with statute"

Force of Law

Automation (CWS/CMS MEDS SAWS Others?)

Outcomes & Data Collection

General Timeline

October 1, 2011
ACLs/CFLs, Curricula, etc.

January 1, 2012 Extend to 19 January 2013
Extend to 20
Regulations

January 2014 Extend to 21

CDSS

First Year *

1.1.11	Focus Area planning initiated		AOC
2.18.11	Work plans to CLT	2.28.11	Proposals drafted and approved by Family & Juvenile Law Committee
3.1.11	Update Steering Committee	4.30.11	Rules & Projects Committee approves to circulate for comment
4.1.11	Identify CWS/CMS changes (PIAC?)		
5.1.11	Update Steering Committee	April-June	Public Comment Period
	Check for alignment with Rules of Court	7.30.11	Proposals amended and reviewed by F & J Law Comm
7.1.11	Final Steering Committee Review	10.31.11	Judicial Council approves following committee process
8.1.11	Final drafts start through CDSS review process	1.1.12	Effective date of new rules and forms
	Determine any additional IV-E Plan Revisions		
10.15.11	Initiate training on policies & procedures		
10.1.11	Issue ACL, Informing materials, etc	*Approxin	nate

1.1.12 Celebrate!

AB 12 Steering Committee

Role

- · Articulates AB 12 vision and core values
- Ensure alignment with vision and values through quarterly meetings with Coordinating Leadership

 Team and Focus Area leads
- · Acts as or helps identify subject matter experts as resources for focus areas teams
- · Helps to identify cross-cutting themes and opportunities for alignment across workgroups
- · Provides input on draft deliverables
- · Helps to vet deliverables with constituents
- · Advise and assist in education/information dissemination among stakeholders

Participants

- · AB 12 Sponsoring organizations
- · Statutorily Required Stakeholders
- Legislative staff
- · CDSS Leadership
- Other stakeholders (tribal organization reps, youth reps, caregiver reps)
- Others?

Staffing

- CDSS Lead: Karen Gunderson
- Staff Support: Coordinating Leadership Team
- Others as necessary

Coordinating Leadership Team

Role

- · Responsible and accountable for implementation
- ·With Steering Committee, ensures alignment with vision and core values
- · Coordinates with other affected public agencies
- •Ensures alignment and coordination across Focus Areas and deliverables
- · Vets draft deliverables with stakeholder organizations/constituents

Participants

- · CDSS
- · AOC
- · CWDA/CPOC

Staffing

- · CDSS Lead: Karen Gunderson
- Staff Support: AOC lead/CWDA lead/CPOC lead