

AGN. NO. _____

MOTION BY SUPERVISOR MICHAEL D. ANTONOVICH

JUNE 24, 2003

On March 20, 2001, your Board approved a Community Development Block Grant (CDBG) Advance Contract in the amount of \$88,000 to the Samuel Dixon Family Health Center, Inc. to fund roof replacement and to purchase and install a modular building for administrative offices at Samuel Dixon Family Health Center, Inc., located at 30257 San Martinez Road, Val Verde, California.

The project has met with a number of delays, as a result of determining the cost associated with fireproofing the modular building. Thus, the agency has decided to build a permanent structure. In order to build a permanent structure, a number of environmental tests have been required, which have also delayed the project. A time extension of this project to June 30, 2004 will enable these environmental tests and construction of the project to be completed.

I, THEREFORE, MOVE THAT THE BOARD OF SUPERVISORS:

1. Instruct the Executive Director of the Community Development Commission to amend CDBG Advance Contract No. 100810, between the County of Los Angeles and Samuel Dixon Family Health Center, Inc. to add a one-year time extension, from July 1, 2003 to June 30, 2004.
2. Authorize the Executive Director to execute the forgoing amendment, to be effective following approval as to form by County Counsel and execution by all the parties, through June 30, 2004.

#

MDA:pno
samueldixoncdbg

MOTION

MOLINA _____

YAROSLAVSKY _____

KNABE _____

ANTONOVICH _____

BURKE _____