



MINUTES OF THE BOARD OF SUPERVISORS
COUNTY OF LOS ANGELES, STATE OF CALIFORNIA

Violet Varona-Lukens, Executive Officer
Clerk of the Board of Supervisors
383 Kenneth Hahn Hall of Administration
Los Angeles, California 90012

Executive Director of the Community
Development Commission

At its meeting held July 1, 2003, the Board took the following action:

4

Supervisor Antonovich made the following statement:

“On March 20, 2001, your Board approved a Community Development Block Grant (CDBG) Advance Contract in the amount of \$88,000 to the Samuel Dixon Family Health Center, Inc. to fund roof replacement and to purchase and install a modular building for administrative offices at Samuel Dixon Family Health Center, Inc., located at 30257 San Martinez Road, Val Verde, California.

“The project has met with a number of delays as a result of determining the cost associated with fireproofing the modular building. Thus, the agency has decided to build a permanent structure. In order to build a permanent structure, a number of environmental tests have been required, which have also delayed the project. A time extension of this project to June 30, 2004 will enable these environmental tests and construction of the project to be completed.”

Therefore, on motion of Supervisor Antonovich, seconded by Supervisor Molina, unanimously carried (Supervisor Knabe being absent), the Executive Director of the Community Development Commission was instructed to execute an amendment to the Community Development Block Grant Advance Contract with Samuel Dixon Family Health Center, Inc. to add a one-year time extension, effective July 1, 2003 to June 30, 2004, to enable the agency to conduct environmental tests and complete construction of a permanent structure for the Center's administrative offices.

8070103-4

Copies distributed:
Each Supervisor
Chief Administrative Officer
County Counsel