



December 13, 2013

To: Executive Board

Subject: **Amendment to URS Contract: Architectural and Engineering Services — Security Project**

Recommendation

Authorize the Executive Director to negotiate final terms and conditions and enter into a Contract Amendment with URS Corporation dba as URS Corporation Americas in the amount of Thirty-Seven Thousand Two Hundred Thirty-Six Dollars (\$37,236.00) for Phase III of Construction Management Services under Agreement No. 11-017B.

Background

On May 28, 2011 Foothill Transit entered into a contract with URS Corporation dba URS Corporation Americas for the provision of architectural and engineering and design services related to technological security, crime prevention, and counter-terrorism improvements at the Pomona and Irwindale Operations and Maintenance Facilities and at the Administrative Headquarters in West Covina. Included in the URS Scope of Work were construction support services that were intended to be provided during the installation and testing of security equipment. On July 6, 2012, Foothill Transit entered into a contract with G4S Technology for the provision and installation of certain access control and video surveillance equipment at the three Foothill Transit sites.

Because of unforeseen circumstances, in September and October 2013, it was necessary to expand the scope of the URS construction support services. The expanded scope was divided into three phases: review of G4S submittals and engineering; review and oversight of actual construction by G4S; and project closeout including, but not limited to, testing of the systems installed by G4S. Phases one and two of the expanded scope have been completed and the recommended contract amendment will provide funding for the third phase.

Budget Impact

This recommended contract amendment increases the value of the contract from \$277,212.75 to \$314,448.75. The approved Fiscal Year 2014 Business Plan includes funding for the recommended contract amendment.

Sincerely,

A handwritten signature in blue ink, appearing to read "Kevin McDonald".

Kevin McDonald
Deputy Executive Director

A handwritten signature in blue ink, appearing to read "Doran J. Barnes".

Doran J. Barnes
Executive Director