



WILLIAM T FUJIOKA
Chief Executive Officer

County of Los Angeles CHIEF EXECUTIVE OFFICE

Kenneth Hahn Hall of Administration
500 West Temple Street, Room 713, Los Angeles, California 90012
(213) 974-1101
<http://ceo.lacounty.gov>

"To Enrich Lives Through Effective And Caring Service"

Board of Supervisors
GLORIA MOLINA
First District

MARK RIDLEY-THOMAS
Second District

ZEV YAROSLAVSKY
Third District

DON KNABE
Fourth District

MICHAEL D. ANTONOVICH
Fifth District

November 18, 2014

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

ADOPTED

BOARD OF SUPERVISORS
COUNTY OF LOS ANGELES

44 of November 18, 2014

Sachi A. Hamai
SACHI A. HAMAI
EXECUTIVE OFFICER

**DEPARTMENT OF PUBLIC WORKS: FIRE DISTRICT
FIRE STATION 80 SEPTIC SYSTEM UPGRADES PROJECT
UNINCORPORATED COMMUNITY OF ACTON
APPROVE REVISED PROJECT BUDGET
ADOPT, ADVERTISE, AND AWARD
SPECS. 7207; CAPITAL PROJECT NO. 88962
FIFTH DISTRICT
(3 VOTES)**

SUBJECT

This is a joint recommendation with the Fire Chief to authorize the Department of Public Works to proceed with construction of the Fire Station 80 Septic System Upgrades Project.

IT IS RECOMMENDED THAT THE BOARD:

1. Approve the revised \$1,004,000 Project budget for the Fire Station 80 Septic System Upgrades Project, Capital Project No. 88962.
2. Adopt plans and specifications for the Fire Station 80 Septic System Upgrades Project, Capital Project No. 88962.
3. Instruct the Executive Officer of the Board of Supervisors to advertise for bids to be received and opened on December 15, 2014, in accordance with the Instruction Sheet for Publishing Legal Advertisements.
4. Delegate authority to the Director of Public Works, or her designee, to make the determination that a bid is nonresponsive and to reject a bid on that basis, and to waive inconsequential and

BIDS: December 15, 2014 at 2:00 p.m.

nonmaterial deficiencies in bid submittals.

5. Authorize the Director of Public Works, or her designee, to execute a consultant services agreement with the apparent Lowest Responsive and Responsible Bidder to prepare a baseline construction schedule for a \$2,200 not-to-exceed fee funded by the existing Project funds and to establish the effective date following the Board's approval.

6. Delegate to the Director of Public Works, or her designee, the authority to determine, in accordance with the applicable contract and bid specifications, whether the apparent Lowest Responsive and Responsible Bidder has prepared a satisfactory baseline construction schedule in a timely manner and satisfied all conditions for contract award, including the criteria adopted by the Board for the contract award. Upon determination that all such conditions have been satisfied, authorize the Director of Public Works, or her designee, to award and execute a construction contract, in the form previously approved by County Counsel, to the apparent Lowest Responsive and Responsible Bidder so long as the bid amount does not exceed \$435,000 and to establish the effective date of the contract upon receipt of acceptable performance and payment bonds and evidence of required contractor insurance.

7. Authorize the Director of Public Works, or her designee, to carry out the Project, manage, and deliver the construction of the Project on behalf of the Consolidated Fire Protection District; award and execute consultant agreements, amendments, and supplements related to this Project within the same authority and limits delegated to the Director of Public Works by the Board for County capital projects; to accept the Project; and to release retention upon acceptance.

8. Delegate authority to the Fire Chief, or his designee, to execute any easements required to complete the Project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will revise the Project budget for the Fire Station 80 Septic System Upgrades Project (Project), adopt the plans and specifications; and authorize the Department of Public Works to solicit bids for construction and proceed with implementation and delivery of the Project. Fire Station 80 is located at 1533 West Sierra Highway, in the unincorporated community of Acton.

On May 21, 2013, the Board established Capital Project No. 88962 for the Fire Station 80 Septic System Upgrades, found the Project to be categorically exempt from the California Environmental Quality Act (CEQA), and authorized the Director of Public Works, or her designee, to proceed with design. Design was carried out through a Public Works, Board-approved as-needed architectural/engineering design services agreement with Cannon Corporation. The Project consists of the installation of a new septic system with an ultraviolet disinfection unit, to replace the existing deteriorated septic system, which is failing and requires constant pumping of the septic tank.

Design and jurisdictional approvals for the Project are now complete. Adopting plans and specifications, advertising for bids, and delegating to the Director of Public Works, or her designee, the authority to award, execute, and implement a consultant services agreement for the preparation of a baseline construction schedule, and the authority to award and execute a construction contract with the Lowest Responsive and Responsible Bidder will allow an accelerated process for delivering the Project.

The proposed consultant services agreement with the apparent Lowest Responsive and Responsible Bidder to prepare a baseline construction schedule that conforms to the County's schedule specifications is critical to successfully manage construction activities by both the contractor and the County. Bid documents provide that if the apparent Lowest Responsive and Responsible Bidder fails to complete an acceptable schedule, the Director of Public Works, or her designee, may return to the Board to recommend that the bidder be determined nonresponsible and recommend awarding the construction contract to the next apparent Lowest Responsive and Responsible Bidder, contingent on that the bidder completing a baseline schedule that conforms to the County's specifications.

Green Building/Sustainable Design Program

The proposed Project will support the Board's Green Building/Sustainable Design Program by installing an ultraviolet disinfection unit integrated within the septic system, which will result in cleaner effluent being percolated back into the soil.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness/Fiscal Sustainability (Goal 1), Community Support and Responsiveness (Goal 2), and Integrated Service Delivery (Goal 3), by maximizing the effectiveness of process, structure, and operations to support timely delivery of customer-oriented and efficient public service. The Project will achieve this goal by upgrading the existing septic system at Fire Station 80. The new onsite wastewater treatment system will allow the Fire District to replace the existing failing septic system, and the station to remain operational.

FISCAL IMPACT/FINANCING

On May 21, 2013, the Board approved a Project budget of \$1,241,000 for the Project. The Project budget is currently estimated at \$1,004,000, which includes plans and specifications, construction, one-year operation and maintenance agreement, change orders, consultant services, miscellaneous expenditures, and County services. Public Works' fair construction cost estimate for the Project is \$435,000, including a 10 percent bid contingency.

Sufficient funds are available in Capital Project No. 88962 in Fiscal Year 2014-15 to fully fund the Project. There is no impact to net County cost.

The revised Project Schedule and Budget Summary are included in Attachment A.

Operational Budget Impact

There will be no impact to the current operating budget. A one-year operation and maintenance agreement estimated at \$10,000 will be included as part of the construction contract. The Fire District will be responsible for the maintenance of the new septic system once the one-year agreement expires.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract will contain terms and conditions supporting the Board's ordinances and policies, including, but not limited to: County Code Chapter 2.200, Child Support Compliance Program; County Code Chapter 2.202, Contractor Responsibility and Debarment; County Code Chapter 2.203,

Contractor Employee Jury Service Program; County Code Chapter 2.206, Defaulted Property Tax Reduction Program; Board Policy No. 5.050, County's Greater Avenues for Independence (GAIN) and General Relief Opportunities for Work (GROW) Programs; Board Policy No. 5.060, Reporting of Improper Solicitations; Board Policy No. 5.110, Contract Language to Assist in Placement of Displaced County Workers; and Board Policy No. 5.135, Notice to Contract Employees of Newborn Abandonment Law (Safely Surrendered Baby Law).

Applicable law, including the State Public Contract Code, requires the County to award a construction contract to the apparent Lowest Responsive and Responsible Bidder, which refers to the firm that: (1) submits the lowest cost bid; (2) is deemed by the County to be "responsive" to specific criteria under the solicitation, including but not limited to, licensure, bonding, and insurance requirements; and (3) is determined by the County to be "responsible" bidder by exhibiting the quality, fitness, capacity, experience, and trustworthiness to satisfactorily perform the work required under bid solicitation.

To ensure that the contract is awarded to the apparent Lowest Responsive and Responsible Bidder with a satisfactory history of performance, bidders are required to report violations of the False Claims Act, criminal convictions, civil litigation, defaulted contracts with the County, complaints filed with the contractors State License Board, labor law/payroll violations, and debarment actions. As provided for in Board Policy No. 5.140, the information reported by the bidder will be considered before a contract is awarded.

Per the Board's Civic Art Policy adopted on December 7, 2004, and amended on December 15, 2009, this Project is exempt from the Civic Arts Fund as it is an underground infrastructure project.

ENVIRONMENTAL DOCUMENTATION

On May 21, 2013, the Board found the Project categorically exempt from the provisions of Section 15302(c) of the State CEQA Guidelines and Class 2(e) of the County's Environmental Document Reporting Procedures and Guidelines, Appendix G. There have been no substantial changes to the project scope since the Board determined the project to be exempt. A Notice of Exemption was filed with the Registrar-Recorder/County Clerk.

CONTRACTING PROCESS

A standard contract, in the form previously approved by County Counsel, will be used for construction. The standard Board-directed clauses that provide for contract termination, renegotiation, and hiring qualified displaced County employees will be included in the contract.

As required by the Board, language has been incorporated into the Project contract documents stating that the contractor shall notify its employees, and shall require each subcontractor to notify its employees that they may be eligible for the Federal Earned Income Credit under the Federal Income Tax Law (Federal Income Tax Law, Internal Revenue Service Notice 1015).

Advertising for bids will be in accordance with the County's standard Instruction Sheet for Publishing Legal Advertisements (Attachment B).

As required by the Board on February 3, 1998, this contract opportunity will be listed on the "Doing Business with Us" website.

In addition, prospective bidders will be able to download plans and specifications on Public Works' website, free of charge.

Following receipt of bids and award of the consultant services agreement for the preparation of a baseline construction schedule to the apparent Lowest Responsive and Responsible Bidder, Public Works will award a construction contract in accordance with the authority delegated in this Board letter.

The contract requires the contractor to pay its employees applicable prevailing wages in accordance with the California Labor Code.

Participation by Community Business Enterprises (CBE) in the proposed Project is encouraged through Public Works' Capital Projects' CBE Outreach Program and by monitoring the good faith efforts of bidders to utilize CBEs.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the performance of the authorized activities. The fire station will remain operational during the installation of the new septic treatment system.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset Management Division; Fire District; and Department of Public Works, Project Management Division II.

Respectfully submitted,




WILLIAM T FUJIOKA
Chief Executive Officer

WTF:SHK:DJT
SW:CY:rp

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Arts Commission
Auditor-Controller
Fire
Internal Services
Public Works



DARYL L. OSBY
FIRE CHIEF, FORESTER & FIRE WARDEN

ATTACHMENT A

**DEPARTMENT OF PUBLIC WORKS: FIRE DISTRICT
 FIRE STATION 80 SEPTIC SYSTEM UPGRADES PROJECT
 UNINCORPORATED COMMUNITY OF ACTON
 APPROVE REVISED PROJECT BUDGET
 ADOPT, ADVERTISE, AND AWARD
 SPECS. 7207; CAPITAL PROJECT NO. 88962
 (FIFTH DISTRICT) (3 VOTES)**

I. PROJECT SCHEDULE

Project Activity	Scheduled Completion Date	Revised Completion Date
Project Needs Assessment	N/A	N/A
Design Construction Documents Jurisdictional Approvals	12/11/13 05/08/14	07/31/14* 09/24/14*
Construction Bid and Award	09/10/14	02/23/15
Construction Substantial Completion Project Acceptance	03/12/15 05/07/15	07/06/15 09/02/15

* Indicates completed activity.

II. PROJECT BUDGET SUMMARY

Budget Category	Project Budget	Impact of this Action	Revised Project Budget
Land	\$ 0	\$ 0	\$ 0
Construction			
Construction	\$ 575,000	(\$ 180,000)	\$ 395,000
Bid Contingency (10 percent)	\$ 0	\$ 40,000	\$ 40,000
Change Orders (15 percent)	\$ 86,000	(\$ 21,000)	\$ 65,000
Subtotal	\$ 661,000	(\$ 161,000)	\$ 500,000
Equipment	\$ 0	\$ 0	\$ 0
Plans and Specifications	\$ 73,000	\$ 46,000	\$ 119,000
Consultant Services			
Environmental Documentation	\$ 20,000	(\$ 20,000)	\$ 0
Geotechnical	\$ 25,000	(\$ 25,000)	\$ 0
Topographic Survey	\$ 15,000	(\$ 15,000)	\$ 0
Project Cost Estimating	\$ 10,000	\$ 0	\$ 10,000
Labor Compliance	\$ 0	\$ 17,000	\$ 17,000
Deputy Inspection	\$ 20,000	(\$ 10,000)	\$ 10,000
Project Scheduling	\$ 10,000	(\$ 10,000)	\$ 0
Subtotal	\$ 100,000	(\$ 6,000)	\$ 37,000
Miscellaneous Expenditures			
Printing	\$ 3,000	\$ 0	\$ 3,000
Subtotal	\$ 3,000	\$ 0	\$ 3,000
Jurisdictional Review/Plan Check/Permit Code Compliance Inspection	\$ 15,000	(\$ 7,000)	\$ 8,000
County Services			
Code Compliance and Quality Control Inspections	\$ 65,000	(\$ 14,000)	\$ 51,000
Contract Administration	\$ 20,000	\$ 12,000	\$ 32,000
Project Management	\$ 225,000	(\$ 15,000)	\$ 210,000
Secretarial	\$ 29,000	(\$ 22,000)	\$ 7,000
Document Control	\$ 19,000	(\$ 12,000)	\$ 7,000
Project Technical Support	\$ 19,000	\$ 4,000	\$ 23,000
Consultant Contract Recovery	\$ 2,000	\$ 0	\$ 2,000
Office of Countywide Contract Compliance	\$ 10,000	(\$ 5,000)	\$ 5,000
Subtotal	\$ 389,000	\$ 52,000	\$ 337,000
Total	\$ 1,241,000	(\$ 237,000)	\$ 1,004,000

ATTACHMENT B

**DEPARTMENT OF PUBLIC WORKS: FIRE DISTRICT
FIRE STATION 80 SEPTIC SYSTEM UPGRADES PROJECT
UNINCORPORATED COMMUNITY OF ACTON
APPROVE REVISED PROJECT BUDGET
ADOPT, ADVERTISE, AND AWARD
SPECS. 7207; CAPITAL PROJECT NO. 88962
(FIFTH DISTRICT) (3 VOTES)**

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California Public Contract Code Section 20125, you may publish once a week for two weeks in a weekly newspaper or ten times in a daily newspaper. Forward three reprints of this advertisement to Architectural Engineering Division, Department of Public Works, 900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE

INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for furnishings, materials, labor, and equipment required to complete construction for the following project:

<u>SD</u>	<u>SPECS</u>	<u>PROJECT</u>	<u>BID DOC. FEE</u>	<u>DATE OF BID OPENING</u>
5	7207	Fire Station 80 Septic System Upgrades project	\$75	December 15, 2014

Copies of the project manual and drawings for the project may be downloaded for free from the Public Works website <http://dpw.lacounty.gov/go/constructioncontracts>; or for \$75, a copy may be obtained at the Cashier's office, Department of Public Works, 900 South Fremont Avenue, Mezzanine Floor, Alhambra, California 91803, for the fee stated above. For bid information, please call Ms. Cheryl Wong at (626) 300-2330. Each bid shall be submitted on the required form, sealed, and filed at the Cashier's office no later than 2:00 p.m. on December 15, 2014. Bids for the project will be publicly opened, examined, and declared by Public Works at 2:30 p.m. on this date in one of the Main Conference Rooms, 900 South Fremont Avenue, Alhambra, California 91803.

Bids must conform to the drawings and project manual and all bidding requirements. This project requires the prime contractor to possess either (1) an active A license classification, or (2) an active B license classification with an active C-42 license

classification (this may be possessed by a subcontractor to the general), and be a certified installer for the specified system, at the time of bid submittal. The contractor should verify to his/her satisfaction that he/she holds the correct license for the project. The contractor and all of its subcontractors of any tier shall be required to pay prevailing wages to all workers employed in the execution of the work of improvement in accordance with the Labor Code Section 1770 et seq. Copies of prevailing rate of per diem wages are on file at the Public Works, Architectural Engineering Division, which shall be made available to any interested party upon request.

PREBID CONFERENCE

The Public Works' Project Management Team will hold a prebid conference/site visit on December 1, 2014, at 10:30 a.m., at Fire Station 80, located at 1533 West Sierra Highway, Acton to provide information on the project, bidding process, and answer any questions that the potential bidders may have.

For further directions, please contact Ms. Cheryl Wong with the Public Works' Architectural Engineering Division at (626) 300-2330 or cwong@dpw.lacounty.gov.

OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor shall make good faith efforts, as defined in Section 2000 of the Public Contract Code, to contract with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical or inconsequential errors and discrepancies in bids submitted in the public's interest.

Americans with Disabilities Act (ADA) Information



Individuals requiring reasonable accessibility accommodations may request written materials in alternate formats, physical accessibility accommodations, sign language interpreters or other reasonable accommodations by contacting our departmental Americans with Disabilities Act Coordinator at (626) 458-4081, from 7:30 a.m. to 5:00 p.m., Monday through Thursday (excluding holidays). Persons who are deaf or hard of hearing may make contact by first dialing the California Relay Service at 7-1-1. Requests should be made at least one week in advance to ensure availability. When making a reasonable accommodation request, please reference PM-3.

Información sobre la Ley de Estadounidenses con Discapacidades (ADA)



Individuos que requieran acomodamiento razonable pueden solicitar materiales escritos en formatos alternativos, acomodamiento físico, intérpretes en lenguaje de señas Americano ú otros acomodamientos razonables comunicándose con nuestro Coordinador Departamental de la Ley de Estadounidenses con Discapacidades al (626) 458-4081, de 7:30 a.m. a 5 p.m., lunes a jueves (excluyendo días festivos). Personas con problemas auditivos pueden comunicarse primer marcando al Servicio de Difusión de California al 7-1-1. Solicitudes pueden hacerse por lo menos una semana antes para asegurar disponibilidad. Cuándo se haga una petición razonable para acomodo, por favor mencione PM-3.

By order of the Board of Supervisors of the County of Los Angeles, State of California, dated November 18, 2014.

Specs. 7207

SACHI A. HAMAI, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES