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0.1  OVERVIEW

On March 19, 2013, the Los Angeles County Board of Supervisors, per the 
MoƟ on by Supervisor Michael D. Antonvich and Supervisor Gloria Molina
and Agenda Item 46-B, Statement of Proceedings, directed the ExecuƟ ve 
Offi  cer (in consultaƟ on with the Sheriff , the Director of Public Works, and 
the Chief ExecuƟ ve Offi  cer), to take the following acƟ on:

“. . . immediately retain an independent consultant from the 
Master Services Agreement or the as-needed architect/engineering 
consultants list, to allow access to subject maƩ er experts.  The 
independent consultant shall provide the Board with a comprehensive 
report regarding the Jail Plan within 60 days, which, at a minimum, 
should contain the following: (Relates to Agenda No. S-1)

[1] A descripƟ on of exisƟ ng faciliƟ es, number 
and types of beds;

[2] A profi le of the exisƟ ng inmate populaƟ on by 
classifi caƟ on;

[3] A trend analysis that projects the need for 
beds by security classifi caƟ on type over the next 
ten, twenty and thirty years;

[4] Jail Plan opƟ ons and related assumpƟ ons 
which include one-Ɵ me and on-going funding 
needs, including State funding opƟ ons; and 

[5] A Ɵ meline/delivery schedule, which includes 
swing space during construcƟ on.  (13-1399)”

Vanir ConstrucƟ on Management, Inc. (Vanir) was selected 
as the independent consultant for the above scope of 
services and given NoƟ ce to Proceed on April 3, 2013 from 
Sachi A. Hamai, ExecuƟ ve Offi  cer, Board of Supervisors.  

Further, on May 21, 2013, the Los Angeles County Board of Supervisors, per 
the MoƟ on by Supervisor Zev Yaroslavsky, directed that: 

“. . . an analysis be conducted of an alternaƟ ve 
concept for the replacement of Men’s Central Jail, 
such concept to consist of the replacement of at least 
one tower (the Old Men’s Tower) with a medical/
mental health/substance abuse Integrated Inmate 
Treatment Center, which would house all mentally 
ill inmates, including those with co-occurring 
substance abuse disorders, as well as inmates 
suff ering from medical condiƟ ons that require 
segregaƟ on; and including the possible dispersion 
of general-populaƟ on inmates now resident in the 
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Tower into newly-opened jail beds throughout the 
system; also instruct the ExecuƟ ve Offi  cer of the 
Board to amend the consultant contract with Vanir 
ConstrucƟ on Management, Inc., to include and 
direct Vanir to perform this analysis in conjuncƟ on 
with the County Departments of Sheriff , Mental 
Health, Health Services and Public Health.”  (Agenda 
Item 13., Statement of Proceedings)

Vanir is aware that the Board of Supervisors has received numerous 
iteraƟ ons of the ‘Jail Plan’ over the past 6-7 years; but they do not feel that 
they have received the benefi t of a thoroughly veƩ ed and comprehensive 
assessment of all of the County’s incarceraƟ on needs, addressed in a single 
document.  We also understand that management of the jail system and 
inmate populaƟ on is highly complex and dynamic, which helps explain why 
the ‘Jail Plan’ has been on and off  the Board’s agenda for over six years 
without acƟ on.  The Board has approved numerous moƟ ons seeking further 
clarity and addiƟ onal informaƟ on and soluƟ ons.

It is with this understanding that Vanir has approached our task of providing 
an independent review and comprehensive report that provides all fi ndings, 
analysis, proposed opƟ ons and conclusions related to the specifi c items 
listed above in the March 19, 2013 Board Statements of Proceedings as 
well as the May 21, 2013 Board Statement of Proceedings. This report is 
conceptual in nature, intended to look at the needs of the enƟ re Los Angeles 
County Jail System.  The scope of this report does not include detailed 
facility assessment, programming or design.  Assuming the Board selects a 
preferred Jail Plan OpƟ on, the next step in the process would be to start the 
detailed facility assessment and programming phase for that opƟ on.  Once 
that phase is completed, the facility design phase would commence.

Vanir is confi dent that this report provides the level of informaƟ on needed 
for the County Board of Supervisors to be able to move forward with one of 
the proposed Jail Plan OpƟ ons.

“...management of the jail system 
and inmate populaƟ on is highly 
complex and dynamic, which helps 
explain why the ‘Jail Plan’ has been 
on and off  the Board’s agenda for 
over six years ....”

“...This report is conceptual in 
nature, intended to look at the 
needs of the enƟ re Los Angeles 
County Jail System....”

“...The scope of this report does 
not include detailed facility 
assessment, programming or 
design....”
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0.2  METHODOLOGY

0.2.1  Report PreparaƟ on
PreparaƟ on of this report included, but was not limited to, accomplishing 
the following primary tasks in the approximate order listed.  Some tasks 
(including Tasks 1, 2, 3 and 4) were repeated several Ɵ mes based on the 
need for collecƟ on of specifi c addiƟ onal informaƟ on and data, as well as for 
accomplishing more detailed analysis of certain issues as they arose.

1. Collect ExisƟ ng Reports / Data

2. Review / Evaluate Data

3. Interview Board Members (or their designated 
representaƟ ves)

4. Interview Other Key Stakeholders

5. Visit Jail FaciliƟ es

6. Develop IniƟ al Findings

7. Develop Plan OpƟ ons

8. Prepare DraŌ  Report

9. Present Report DraŌ  for Review with Follow-up MeeƟ ngs

10. Prepare Report Revisions

11. Submit Final Report

12. Conduct PresentaƟ ons

SecƟ on 0.4  REPORT RESOURCES within this ExecuƟ ve Summary provides 
addiƟ onal details regarding Tasks 1, 3, 4 and 5 as listed in Paragraph 0.2.1 
above.  

0.2.2  Report Chapters / OrganizaƟ on
This report includes the following fi ve chapters organized to align with the 
fi ve specifi c tasks directed by the Board of Supervisors on March 19, 2013.  
The Report Appendix follows the fi ve chapters.

 Chapter 1 – FaciliƟ es DescripƟ on

 Chapter 2 – Inmate Profi le

 Chapter 3 – Trend Analysis

 Chapter 4 – Jail Plan OpƟ ons

 Chapter 5 – Delivery Schedule

 Appendix

A Summary of Findings, Analysis and Conclusions is provided below for each 
Report Chapter.
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0.3  SUMMARY OF FINDINGS, ANALYSIS AND 
CONCLUSIONS

0.3.1  Chapter 1 – FaciliƟ es DescripƟ on
Report Chapter 1 provides the following detailed informaƟ on/data for each 
County jail facility:  

1. Facility LocaƟ on;

2. Facility Confi guraƟ on and Capacity;

3. Facility DescripƟ on; and 

4. Facility CondiƟ on

0.3.1.1  Sheriff ’s Department Management, OperaƟ on and 
Maintenance of ExisƟ ng Jail FaciliƟ es

Based on our tours of all of the acƟ ve jail faciliƟ es currently housing inmates 
including Men’s Central Jail (MCJ); Twin Towers CorrecƟ onal Facility (TTCF)/ 
CorrecƟ onal Treatment Center (CTC); Century Regional DetenƟ on Facility 
(CRDF); Pitchess DetenƟ on Center East (PDC East); Pitchess DetenƟ on 
Center North (PDC North); Pitchess DetenƟ on Center South (PDC South); 
and North County CorrecƟ onal Facility (NCCF), we found that the faciliƟ es 
were orderly, clean, and maintained as best as possible considering the 
physical impediments related to the age and physical layout of some of the 
older faciliƟ es.

The jail faciliƟ es that are more than fi Ō y years old are reaching the end of 
their expected life span for this type of construcƟ on and use.  The electrical, 
mechanical and plumbing systems have surpassed a reasonably-expected 
30 year life span and are costly and diffi  cult to maintain.  At Ɵ mes, custom-
made parts are required for the repairs because they are no longer available 
on the market.  The Sheriff ’s FaciliƟ es Bureau maintenance staff  does a 
commendable job of dealing with these condiƟ ons and during our tours 
we observed maintenance staff  on site making repairs at several of the jail 
faciliƟ es.

In addiƟ on to the physical infrastructure issues discussed above, MCJ has 
challenges associated with the linear layout of the cells lacking line-of-sight 
observaƟ on. Despite these issues and challenges, during our evaluaƟ on 
MCJ was well-kept and clean and the custody staff ’s operaƟ ons / control of 
inmates appeared orderly, but labor intensive.

The overall physical condiƟ ons of the newer faciliƟ es, such as TTCF, are 
very good; they are well maintained and mechanical/electrical/plumbing 
systems are in good working order.  OperaƟ onally, these newer podular-
designed (versus linear-designed) faciliƟ es are also more staff -effi  cient due 
to the beƩ er line-of-sight from the control area to the day rooms and cells.

“...The jail faciliƟ es that are more 
than fi Ō y years old are reaching 
the end of their expected life span 
for this type of construcƟ on and 
use....”

“...OperaƟ onally, newer podular-
designed (versus linear-designed) 
faciliƟ es are also more staff -
effi  cient due to the beƩ er line-of-
sight from the control area to the 
day rooms and cells....”
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0.3.1.2  Minimum Standards For Local DetenƟ on FaciliƟ es - Title 24

The Board of State and Community CorrecƟ ons (BSCC) pursuant to Title 24, 
SecƟ ons 1231.3.1, through 1231.3.4, requires correct plumbing fi xture raƟ os 
for all faciliƟ es.  Many of the jail faciliƟ es do not have the required plumbing 
fi xtures-to-inmate raƟ os, primarily due to current inmate populaƟ on.  Many 
‘non-tradiƟ onal’ bunks were observed throughout the system, including 
3-high (triple) bunks and bunks located in dayrooms.  Sight lines for the 
Sheriff ’s Custody staff  are impaired when bunks are placed in dayrooms and 
triple-bunks are in dormitory areas.  The overcapacity within the housing 
units results in less recreaƟ onal space as well, making it diffi  cult to provide 
the desired level of recreaƟ on hours per inmate per week.  

AddiƟ onally, we observed many Americans with DisabiliƟ es Act (ADA) 
accessibility issues throughout the jail faciliƟ es, which may not be compliant 
with Title 24, Part 2 of the California Code of RegulaƟ ons.  Many accessibility 
problems exist such as incorrect telephone heights, entry thresholds that 
exceed maximum allowable heights, vesƟ bule door swings that are too 
narrow, plumbing fi xtures at the wrong heights and lacking proper controls, 
lack of lever-type door hardware, and toilet and shower parƟ Ɵ ons that do 
not comply with ADA specifi caƟ ons for level entry/egress or ramps may 
with proper slopes.  Pursuant to Title 24, SecƟ on 1231.2.10, many of the jail 
exercise areas do not fulfi ll the minimum square footage of surface area and 
capacity to enable the proper amount of exercise Ɵ me per inmate each day.  
AddiƟ onally, many exercise areas do not have free access to ADA-compliant 
toilets, wash basins and drinking fountains.

These ADA-compliant accessible jail accommodaƟ ons issues, as well as other 
jail program space issues, can expose the County to the ‘risk’ of lawsuits.  
This report is more conceptual in nature and does not address these detailed 
soluƟ ons to individual ADA related issues specifi cally. If the Board chooses to 
study and develop an opƟ on or opƟ ons further, ADA non-compliance issues 
can be addressed in a detailed, system-wide basis as some of these issues 
may be addressed operaƟ onally. All new faciliƟ es proposed in the opƟ ons 
for Board consideraƟ on in this report would comply with all accessibility 
requirements of the ADA and California Building Code.

0.3.1.3  Need for Expanded Medical, Mental Health and Substance 
Abuse FaciliƟ es 

Overall, there is a clear and signifi cant defi ciency in the number of 
appropriately designed medical and mental health beds and program / 
support space within the exisƟ ng jail faciliƟ es.  With the excepƟ on of the CTC 
located at the TTCF, which is the most current facility within the County’s jail 
system designed and built to serve inmates with more serious medical (and 
oŌ en co-occurring mental health) ailments; all the other jail faciliƟ es have  
very limited medical clinic space for treatment of relaƟ vely minor ailments.  
Modern, properly designed mental health program / support space is sorely 
needed within the exisƟ ng County jails.  

The inmate populaƟ on generally needs a higher level of medical care than in 
the past.  This may be a funcƟ on of longer lengths of stay related to longer 

“...Overall, there is a clear and 
signifi cant defi ciency in the 
number of appropriately designed 
medical and mental health beds 
and program / support space 
within the exisƟ ng jail faciliƟ es....”

“...Modern, properly designed 
mental health program / support 
space is sorely needed within the 
exisƟ ng County jails....”

“...Sight lines for the Sheriff ’s 
Custody staff  are impaired when 
bunks are placed in dayrooms 
and triple-bunks are in dormitory 
areas....”

“...This report is more conceptual in 
nature and does not address these 
detailed soluƟ ons to individual 
ADA related issues specifi cally....”

7

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT



Vanir Construction Management, Inc.   Solutions for Success

EXECUTIVE SUMMARY

FINAL (7.5.2013)

sentences for the N3 populaƟ on and/or aging of the inmate populaƟ on.  
When the CTC was licensed in 2004, epilepsy, tuberculosis, chronic renal 
failure and diabetes were the most prevalent condiƟ ons.  Today the CTC 
is taking care of inmates with higher level of care such as cancer requiring 
chemotherapy, high risk pregnancies, quadriplegics, HIV, brainstem injuries, 
autoimmune diseases and organ transplant inmates.  AddiƟ onally, in the 
past PDC faciliƟ es generally housed more “well” inmates (inmates requiring 
very minimal medical care).  However, with the increase in the medical need 
among inmates, levels of medical care at PDC have been increasing.

Most inmates receiving mental health treatment are housed in TTCF. 
Mental health paƟ ents are housed in pods originally designed for general 
inmate populaƟ ons and these pods do not provide the proper space or 
confi guraƟ on for a therapeuƟ c environment.  Inmates receive treatment in 
dayrooms and consultaƟ on with professionals in open areas which are not 
private.  AddiƟ onally, the pods are crowded with inmate bunks placed in 
the dayrooms.  These condiƟ ons are not conducive for treatment and can 
jeopardize the safety of custody staff , mental health professional staff  and 
inmates.  AddiƟ onally, there are approximately 1,000 males and 300 females 
receiving psychiatric medicaƟ ons in the general populaƟ on resulƟ ng from 
space limitaƟ ons at TTCF.  AddiƟ onally, the Department of Mental Health 
(DMH)  projects a 40-50% increase in the need for jail mental health care 
over the next fi ve years related to:

 Inmates serving longer sentences in jail

 Increasing numbers of inmates receiving competency restoraƟ on 
services in jail

 Increasing numbers of inmates awaiƟ ng transfer to state hospitals

 Increased use of methamphetamines in the community

Decreases in available treatment resources in the community 
including several acute psychiatric hospital closures

AddiƟ onally, there is a strong relaƟ onship between serious mental illness 
and substance abuse.  A special report prepared by the United States 
Department of JusƟ ce indicated that 76% of inmates with mental illness also 
have a dual diagnosis for substance abuse problems.

SoluƟ ons to the above issues are addressed in the various Jail Plan OpƟ ons 
presented for consideraƟ on at Chapter 5.

“...there is a strong relaƟ onship 
between serious mental illness and 
substance abuse....”

“...Mental health paƟ ents are 
housed in pods originally designed 
for general inmate populaƟ ons 
and these pods do not provide the 
proper space or confi guraƟ on for a 
therapeuƟ c environment...”

“...the Department of Mental 
Health (DMH)  projects a 40-50% 
increase in the need for jail mental 
health care over the next fi ve 
years....”
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Average Inmate Profile – March 2013

Male Inmate Profile
Average Age

34.3

Ethnicity
Hispanic 48.4%

Black 31.9%
White 16.0%

All Others 3.7%

Charge Level
Felony 93%

Misdemeanor 7%

Sentence Status
Unsentenced 54.0%

Sentenced 38.2%
Other 7.8%

Security Classification
Low 8.3%

Medium 77.3%
High 14.4%

Female Inmate Profile
Average Age

35.4

Ethnicity
Hispanic 39.0%

Black 34.1%
White 23.3%

All Others 3.6%

Charge Level
Felony 91%

Misdemeanor 7%
Other 2%

Sentence Status
Unsentenced 49.9%

Sentenced 45.9%
Other 4.2%

Security Classification
Low 17.5%

Medium 71.0%
High 11.5%
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0.3.2  Chapter 2 – Inmate Profi le
0.3.2.1  Average Inmate Profi le

The following graphic provides a profi le of the average male and female 
inmate in the Los Angeles County Jail system in March 2013.

For more detail informaƟ on about Los Angeles County Jail inmates including 
average daily populaƟ on, charge levels, crime profi les, and sentence status 
refer to Report Chapter 2.

0.3.2.2  Security Risk Classifi caƟ on and Sub-Groups

The complexity and nuances of the inmate populaƟ on and the Sheriff  
Department’s inmate classifi caƟ on system makes inmate placement within 
the exisƟ ng jail beds throughout the County’s jail system an extremely 
challenging, constantly changing, and evolving operaƟ on.

At intake, inmates are assigned a security risk classifi caƟ on level from 1 
through 9, with 1 being the lowest risk and 9 the highest risk.  Inmates are 
further assessed for their potenƟ al need to be included in sub-groups for 
special housing, special handling, medical or mental health needs or other 
requirements.  These sub-groups can be required for ensuring the safety 
of the inmate or Sheriff ’s staff  or for populaƟ on management. While the 
use of these sub-groups can serve these purposes, at the same Ɵ me they 
create complexiƟ es and ineffi  ciencies in using the exisƟ ng jail faciliƟ es.

The exisƟ ng County Jail system has a divide between the types of inmate 
housing available and the requirements to properly manage the inmate 
populaƟ on based on security risk classifi caƟ on and sub-group assignment.  
There is a much larger porƟ on of the inmate populaƟ on that should be 
housed versus the number of cells available.  By having to house inmates in 
dormitories or barracks when they would be beƩ er served in cells, custody 

“...The exisƟ ng County Jail system 
has a divide between the types of 
inmate housing available and the 
requirements to properly manage 
the inmate populaƟ on based on 
security risk classifi caƟ on and sub-
group assignment...”

“...At intake, inmates are assigned 
a security risk classifi caƟ on level 
from 1 through 9, with 1 being 
the lowest risk and 9 the highest 
risk...”
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staff  and inmates are placed at greater risk.  Some exisƟ ng dormitories or 
barracks are closed or not being used while other areas of inmate housing 
are overcapacity.

0.3.3  Chapter 3 – Trend Analysis
The Trend Analysis chapter of this report is divided into two secƟ ons - 
Historical Data and Looking Forward.

In the Historical Data secƟ on, we look back at general populaƟ on data; crime, 
arrest and booking data; and inmate populaƟ on data.  In analyzing this data 
we are idenƟ fying trends that may aff ect the jail system in the future.

The Looking Forward secƟ on takes the data in the Historical Data secƟ on and 
idenƟ fi es the trends that are likely to impact the jail system in the future.  It 
is important to note that any projecƟ on into the future relies on assumpƟ ons 
and the further out the projecƟ on the greater the list of assumpƟ ons and 
the greater chance of the projecƟ on being inaccurate.  AssumpƟ ons and 
variaƟ ons can include everything from fl uctuaƟ ons in populaƟ ons, economic 
uncertainty, changes to law or policy, evolving societal expectaƟ ons, etc. at 
the naƟ onal, state or local level.  For example, if this comprehensive report 
was prepared in 2009 it would not have included the impact that Assembly 
Bill 109 (AB 109) Public Safety Realignment has had on the current jail 
populaƟ on.

Following is a summary of the major fi ndings of the Looking Forward secƟ on.  
This informaƟ on is used as the basis for developing the Jail Plan OpƟ ons 
detailed in Chapter 4 of this report and summarized below in ExecuƟ ve 
Summary SecƟ on 0.3.4.

While the overall County populaƟ on is projected to increase over 
the next 30 years, the ‘highest risk populaƟ on’ for the County Jail 
system (people between the ages of 18 and 44) is projected to 
decrease.

Crime rates, arrests and bookings have been declining and are 
projected to remain low.

Based on current policies and condiƟ ons remaining in place, the 
County Jail populaƟ on should remain at or near the current level of 
18,500 inmates.  To allow for peaking and classifi caƟ on, the system 
should accommodate at least 20,555 beds.

ConƟ nuing to use the Northpointe Jail Inmate Classifi caƟ on System 
(JICS) soŌ ware tool to assess inmate security risk classifi caƟ on 
should result in a similar distribuƟ on of low, medium and high risk 
inmates as the current inmate populaƟ on.

The level of care needed by inmate medical populaƟ ons has steadily 
increased and will conƟ nue to be a challenge to the Medical Services 
Bureau (MSB) and the County Department of Health Services (DHS).

The level of mental health care services required for inmates is 
esƟ mated by DMH to increase at least 50%.  The necessary number 
of beds and the appropriate therapeuƟ c seƫ  ngs do not exist in 
current faciliƟ es.

“...the ‘highest risk populaƟ on’ for 
the County Jail system is projected 
to decrease...”

“...any projecƟ on into the future 
relies on assumpƟ ons and the 
further out the projecƟ on the 
greater the list of assumpƟ ons 
and the greater chance of the 
projecƟ on being inaccurate...”

“...the County Jail populaƟ on 
should remain at or near the 
current level of 18,500 inmates...”
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EXECUTIVE SUMMARY

FINAL (7.5.2013)

The Sheriff ’s Department is looking to develop new AlternaƟ ves to 
Custody while, at the same Ɵ me, some of the exisƟ ng AlternaƟ ves 
have been experiencing decreasing levels of parƟ cipaƟ on.  
Increasing the number of inmates parƟ cipaƟ ng in AlternaƟ ves to 
Custody will free up beds in the jail system that can be used to 
increase the amount of Ɵ me inmates serve under the Percentage 
Release Program.

0.3.4  Chapter 4 – Jail Plan OpƟ ons
0.3.4.1  Overview / CriƟ cal Needs

Based on the evaluaƟ on of trends summarized above, including populaƟ on, 
crime rates, arrests, bookings and projecƟ ons of the AB 109 Realignment N3 
populaƟ on, and assuming current policies remain in place, the Los Angeles 
County Jail system is projected to remain at or near its current inmate 
populaƟ on level.  In developing Jail Plan OpƟ ons for the Board of Supervisors 
to consider, Vanir has idenƟ fi ed the following most criƟ cal needs: 

Close and demolish MCJ

Provide appropriate faciliƟ es to treat the mentally ill inmate 
populaƟ on

Restore TTCF to higher security risk general populaƟ on inmates

More closely align cell and bed types with inmate populaƟ on by 
security classifi caƟ on

Reduce crowding within the jail system

Further analysis and discussion of these criƟ cal needs, as they relate 
to the proposed Jail Plan OpƟ ons, is provided in Report Chapter 4, 
SecƟ on 4.2.

0.3.4.2  Development of OpƟ ons

OpƟ ons developed in this report for the Board to consider were based on 
the following set of goals and criteria:

OpƟ ons should address all of the criƟ cal needs idenƟ fi ed 

OpƟ ons should accommodate the number of inmates projected in 
the Trend Analysis chapter of this report (Chapter 3)

OpƟ ons should consider the best use of exisƟ ng County Jail faciliƟ es 
and resources

OpƟ ons should consider the best use of County fi nancial resources

OpƟ ons should improve the safety and security of the public, staff  
and inmates

OpƟ ons should provide a fl exible County Jail system that can respond 
to unforeseen changes

“...Based on the evaluaƟ on of 
trends.... and assuming current 
policies remain in place, the Los 
Angeles County Jail system is 
projected to remain at or near its 
current inmate populaƟ on level....”

“...Increasing the number 
of inmates parƟ cipaƟ ng in 
AlternaƟ ves to Custody will free 
up beds in the jail system that can 
be used to increase the amount 
of Ɵ me inmates serve under the 
Percentage Release Program...”
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FINAL (7.5.2013)

All Jail Plan OpƟ ons for Board consideraƟ on meet all of the goals and criteria 
listed above.  Some of the opƟ ons presented are similar to Jail Plans that 
have previously been presented to the Board; others represent ideas that 
may be new to the County; and others are a combinaƟ on of ideas that give 
the County a diff erent soluƟ on to consider.  All of the opƟ ons presented 
to the Board would create the correct size County Jail system, provide the 
proper housing types to accommodate the inmate populaƟ on, improve 
public safety, and provide fl exibility to adapt to changes over Ɵ me.

Further analysis and discussion of development the proposed Jail Plan 
OpƟ ons, is provided in Report Chapter 4, SecƟ on 4.3.

0.3.4.3  AddiƟ onal ConsideraƟ ons

In addiƟ on to the criƟ cal needs and the goals and criteria above, other 
factors considered in the development of the Jail Plan OpƟ ons presented for 
Board consideraƟ on include:

Sybil Brand InsƟ tute (SBI)

AlternaƟ ves to Custody

Downtown Site (Project LocaƟ ons / Footprint and Union StaƟ on 
Master Plan)

Accessibility

AlternaƟ ve FaciliƟ es (Private CorrecƟ onal FaciliƟ es and Community 
CorrecƟ onal FaciliƟ es)

Further analysis and discussion of the AddiƟ onal ConsideraƟ ons is provided 
in Report Chapter 4, SecƟ on 4.4.

0.3.4.4  Consolidated CorrecƟ onal Treatment Facility (CCTF)

All of the Jail Plan OpƟ ons presented for Board consideraƟ on and summarized 
below, include a key faciliƟ es component that Vanir idenƟ fi ed as a criƟ cal 
need early during our discovery process, especially aŌ er we had toured all 
of the exisƟ ng Los Angeles County jail faciliƟ es.  IdenƟ fi caƟ on of this same 
criƟ cal need was also brought forward independently by Supervisor Zev 
Yaroslavsky in his formal Board MoƟ on / RecommendaƟ on on May 21, 2013.  
This criƟ cal need is for a facility that provides adequate space and program 
bed space for the treatment of inmates with serious medical and mental 
health issues.

All of the opƟ ons summarized below contain a new consolidated medical 
and mental health correcƟ onal treatment facility located downtown, 
near the exisƟ ng MCJ and TTCF.  AddiƟ onally, one opƟ on includes a new 
consolidated medical and mental health correcƟ onal treatment facility at 
the Pitchess DetenƟ on Center (PDC).  A discussion of each of these project 
locaƟ ons is included in Chapter 4 – Jail Plan opƟ ons, SecƟ on 4.4.3 Project 
LocaƟ ons, and site maps are provided showing the proposed ‘footprint’ of 
the new facility.

“...All of the opƟ ons summarized 
below contain a new consolidated 
medical and mental health 
correcƟ onal treatment facility 
located downtown...”

“...All of the opƟ ons presented 
to the Board would create the 
correct size County Jail system, 
provide the proper housing types 
to accommodate the inmate 
populaƟ on, improve public safety, 
and provide fl exibility to adapt to 
changes over Ɵ me...”
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The proposed new facility, named the Consolidated CorrecƟ onal Treatment 
Facility (CCTF), provides for the following criƟ cal needs / components:

Mental Health Treatment Programs, including

Mental Health Crisis Beds

 Intensive Care (IC)

 Step-down Unit

Medical OutpaƟ ent Specialty Housing

Substance Use Disorders Treatment Program

CCTF Treatment Program Space

Flexibility of Design

Space Reserved for Auxiliary Support Services

Space Reserved for Non-Treatment Related Support Services

Further analysis and discussion of the proposed new CCTF is provided in 
Report Chapter 4, SecƟ on 4.5.

3.4.4.5  Women’s Facility

Several of the Jail Plan OpƟ ons summarized below include development of 
a correcƟ onal facility dedicated to housing female inmates.  Previously, the 
County received an AB 900 grant to develop a Women’s Village at Pitchess 
DetenƟ on Center (PDC) that would contain housing and program spaces 
primarily intended to address the needs of female N3 inmates.  Some 
of the proposed opƟ ons include this potenƟ al Women’s Village at PDC.  
AlternaƟ vely, some of the opƟ ons include the concept of renovaƟ ng and 
modernizing Mira Loma DetenƟ on Center (MLDC) based on the assumpƟ on 
that the AB 900 grant can be transferred to that site.  In the opƟ ons that 
include a dedicated facility for females, the majority of female inmates 
currently housed at CRDF would be transferred to the female facility and 
high security male inmates would move into CRDF.

3.4.4.6  No Net AddiƟ onal Jail Beds

It is important to note that none of the Jail Plan OpƟ ons summarized below 
result in a net addiƟ onal number of jail beds in the County Jail System.  A 
summary of the jail bed count informaƟ on by opƟ on is included at paragraph 
0.3.4.7.2  Jail Plan OpƟ ons Summary – ‘OPTIONS AT A GLANCE’ (page 18) of 
this ExecuƟ ve Summary.

“...none of the Jail Plan OpƟ ons 
summarized below result in a net 
addiƟ onal number of jail beds in 
the County Jail System...”

“...Several of the Jail Plan OpƟ ons 
summarized below include 
development of a correcƟ onal 
facility dedicated to housing 
female inmates...”

“...In the opƟ ons that include a 
dedicated facility for females, 
the majority of female inmates 
currently housed at CRDF would be 
transferred to the female facility 
and high security male inmates 
would move into CRDF...”
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0.3.4.7  Jail Plan OpƟ ons Summary

OPTION 1A:  New Consolidated CorrecƟ onal Treatment Facility and New 
Women’s Village at Pitchess DetenƟ on Center 

EsƟ mated Project Cost = $1.414 Billion

Construct new Consolidated CorrecƟ onal Treatment Facility (CCTF) 
downtown for inmate medical/mental health services/beds and fl exible 
high security beds

Transfer all male and female high and medium security risk general 
populaƟ on inmates into Twin Towers CorrecƟ onal Facility (TTCF)

Close and demolish Men’s Central Jail (MCJ)

Construct new Women’s Village at (PDC) with AB 900 Grant funding

Convert Century Regional DetenƟ on Facility (CRDF) from all female to 
male/female facility

Construct new off -site parking structure to replace exisƟ ng parking 
structure at locaƟ on of new CCTF at downtown MCJ site

Construct new boiler plant for TTCF at the downtown MCJ site

Construct replacement bus maintenance/transportaƟ on facility, bus 
access road/yard and surface parking at demolished MCJ site

OPTION 1B:  New Consolidated CorrecƟ onal Treatment Facility and 
Modernize/Re-Open Mira Loma DetenƟ on Facility 

EsƟ mated Project Cost = $1.317 Billion

Construct new CCTF downtown for inmate medical/mental health 
services/beds and fl exible high security beds

Transfer all male and female high and medium security risk general 
populaƟ on inmates into TTCF

Close and demolish MCJ

Modernize and re-open MLDC to house female inmates (potenƟ al AB 
900 Grant funding)

Convert CRDF from all female to male/female facility

Construct new off -site parking structure to replace exisƟ ng parking 
structure at locaƟ on of new CCTF at downtown MCJ site

Construct new boiler plant for TTCF at the downtown MCJ site

Construct replacement bus maintenance/transportaƟ on facility, bus 
access road/yard and surface parking at demolished MCJ site
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OPTION 1A

Proposed OperaƟ ng Capacity

Facility No. of Beds
PDC East 1,280
PDC North 1,536
PDC South 1,098
New PDC Women 1,156
NCCF 3,760
MCJ 0
New CCTF 4,825
TTCF 4,363
CRDF 2,076
MLDC 0
IRC 336
LCMC 40

CTC 200

Total:   20,670

OPTION 1B
Proposed OperaƟ ng Capacity

Facility No. of Beds
PDC East 1,280
PDC North 1,536
PDC South 1,098
NCCF 3,760
MCJ 0
New CCTF 4,825
TTCF 4,363
CRDF 2,076
MLDC 1,040
IRC 336
LCMC 40                                  

CTC 200

 Total:   20,554



Vanir Construction Management, Inc.   Solutions for Success

EXECUTIVE SUMMARY

FINAL (7.5.2013)

OPTION 2:  New Consolidated CorrecƟ onal Treatment Facility and No New 
Women’s Facility

EsƟ mated Project Cost = $1.487 Billion

Construct new CCTF downtown for inmate medical/mental health 
services/beds and fl exible high security beds

Transfer all male and female high and medium security risk general 
populaƟ on inmates into TTCF

Close and demolish MCJ

Convert CRDF from all female to male/female facility

Construct new off -site parking structure to replace exisƟ ng parking 
structure at locaƟ on of new CCTF at downtown MCJ site

Construct new boiler plant for TTCF at the downtown MCJ site

Construct replacement bus maintenance/transportaƟ on facility, bus 
access road/yard and surface parking at demolished MCJ site

OPTION 3:  New Consolidated CorrecƟ onal Treatment Facility at PDC and 
Downtown, and Women’s Village at PDC

EsƟ mated Project Cost = $1.493 Billion

Construct new CCTF downtown for inmate medical/mental health 
services/beds and fl exible high security beds

Transfer all male and female high and medium security risk general 
populaƟ on inmates into TTCF

Close and demolish MCJ

Construct new Pitchess-CCTF at PDC site

Construct new Women’s Village at PDC with AB 900 Grant funding

Convert CRDF from all female to male/female facility

Construct new off -site parking structure to replace exisƟ ng parking 
structure at locaƟ on of new CCTF at downtown MCJ site

Construct new boiler plant for TTCF at the downtown MCJ site

Construct replacement bus maintenance/transportaƟ on facility, bus 
access road/yard and surface parking at demolished MCJ site
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OPTION 2
Proposed OperaƟ ng Capacity

Facility No. of Beds
PDC East 1,280
PDC North 1,536
PDC South 1,098
NCCF 3,760
MCJ 0
New CCTF 5,875
TTCF 4,363
CRDF 2,076
MLDC 0
IRC 336
LCMC 40
CTC 200

 Total:   20,564

OPTION 3
Proposed OperaƟ ng Capacity

Facility No. of Beds
PDC East 1,280
PDC North 1,536
PDC South 1,098
New PDC-CCTF 1,745
New PDC Women 1,156
NCCF 3,760
MCJ 0
New Central CCTF 3,080
TTCF 4,363
CRDF 2,076
MLDC 0
IRC 336
LCMC 40
CTC 200
 

Total:   20,670
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EXECUTIVE SUMMARY

FINAL (7.5.2013)

OPTION 4:  New Consolidated CorrecƟ onal Treatment Facility, Modernize/
Re-Open Mira Loma DetenƟ on Facility, New Women’s Village at PDC and 
Close PDC East

EsƟ mated Project Cost = $1.617 Billion

Construct new CCTF downtown for inmate medical/mental health 
services/beds and fl exible high security beds

Transfer all male and female high and medium security risk general 
populaƟ on inmates into TTCF

Close and demolish MCJ

Construct new Women’s Village at PDC with AB 900 Grant funding

Convert CRDF from all female to all male facility

Modernize and re-open MLDC to house female inmates

Close PDC East

Construct new off -site parking structure to replace exisƟ ng parking 
structure at locaƟ on of new CCTF at downtown MCJ site

Construct new boiler plant for TTCF at the downtown MCJ site

Construct replacement bus maintenance/transportaƟ on facility, bus 
access road/yard and surface parking at demolished MCJ site

0.3.4.7.1  Jail Plan OpƟ ons Summary – EsƟ mated Project Costs:  

The following should be noted regarding the Jail Plan OpƟ ons’ EsƟ mated 
Project Costs indicated above and detailed in Chapter 4   –  Jail Plan 
OpƟ ons:

• EsƟ mated Project Costs include both the esƟ mated capital construcƟ on 
(‘hard’) costs and other esƟ mated program (‘soŌ ’) costs.  SoŌ  costs 
include but are not limited to, budgeted costs for consultants such as 
a Program Manager and Architect(s)/Engineer(s), as well as costs for 
Civic Art, Agency Plan Check Fees, and County Services.

• EsƟ mated Project Costs for the capital construcƟ on cost components 
are ‘conceptual level’ esƟ mates and were developed through direct 
applicaƟ on of cost models for the specifi c projects idenƟ fi ed in the 
opƟ ons by the in-house Vanir Cost EsƟ maƟ ng team or, where County 
esƟ mates exist for certain projects, our esƟ mators verifi ed or modifi ed 
the County esƟ mates.  

• AddiƟ onal discussion of the EsƟ mated Project Costs is included in 
Chapter 4 – Jail Plan OpƟ ons, SecƟ on 4.7.

• More detailed esƟ mates are appropriate for the next phase of the Jail 
Plan, which would include proceeding with detailed ‘programming’ for 
the selected opƟ on.

“...EsƟ mated Project Costs include 
both the esƟ mated capital 
construcƟ on (‘hard’) costs and 
other esƟ mated program (‘soŌ ’) 
costs....”

“...EsƟ mated Project Costs for 
the capital construcƟ on cost 
components are ‘conceptual level’ 
esƟ mates...”
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OPTION 4
Proposed OperaƟ ng Capacity

Facility No. of Beds
PDC East 0
PDC North 1,536
PDC South 1,098
New PDC Women 1,156
NCCF 3,760
MCJ 0
New CCTF 5,575
TTCF 4,363
CRDF 2,076
MLDC 1,040
IRC 336
LCMC 40
CTC 200
 

Total:   21,180



Vanir Construction Management, Inc.   Solutions for Success

EXECUTIVE SUMMARY

FINAL (7.5.2013)

0.3.4.7.2  Jail Plan OpƟ ons Summary – ‘OPTIONS AT A GLANCE’:  

The following two (2) pages provide ‘OPTIONS AT A GLANCE’ charts for 
‘Project InformaƟ on’ and ‘Bed Count InformaƟ on’ for each Jail Plan OpƟ on.  
These charts summarize informaƟ on included in Chapter 4 – Jail Plan 
OpƟ ons.

17

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT



O
PT

IO
N

S
AT

A
GL

AN
CE

Pr
oj

ec
tI

nf
or

m
at

io
n

O
PT

IO
N

1A
O

PT
IO

N
1B

O
PT

IO
N

2
O

PT
IO

N
3

O
PT

IO
N

4

To
ta

lE
st

im
at

ed
Pr

oj
ec

tC
os

t
To

ta
lE

st
im

at
ed

Pr
oj

ec
tC

os
t

To
ta

lE
st

im
at

ed
Pr

oj
ec

tC
os

t
To

ta
lE

st
im

at
ed

Pr
oj

ec
tC

os
t

To
ta

lE
st

im
at

ed
Pr

oj
ec

tC
os

t
$1

.4
14

Bi
lli

on
$1

.3
17

Bi
lli

on
$1

.4
87

Bi
lli

on
$1

.4
93

Bi
lli

on
$1

.6
17

Bi
lli

on

Ti
m

el
in

e/
De

liv
er

y
Sc

he
du

le
Ti

m
el

in
e/

De
liv

er
y

Sc
he

du
le

Ti
m

el
in

e/
De

liv
er

y
Sc

he
du

le
Ti

m
el

in
e/

De
liv

er
y

Sc
he

du
le

Ti
m

el
in

e/
De

liv
er

y
Sc

he
du

le
7

ye
ar

sf
or

al
lH

ou
sin

g
7

ye
ar

sf
or

al
lH

ou
sin

g
7

ye
ar

sf
or

al
lH

ou
sin

g
7

ye
ar

sf
or

al
lH

ou
sin

g
7

ye
ar

sf
or

al
lH

ou
sin

g
10

ye
ar

st
o

Co
m

pl
et

io
n

10
ye

ar
st

o
Co

m
pl

et
io

n
10

ye
ar

st
o

Co
m

pl
et

io
n

10
ye

ar
st

o
Co

m
pl

et
io

n
10

ye
ar

st
o

Co
m

pl
et

io
n

N
ew

In
m

at
e

Ho
us

in
g

Co
ns

tr
uc

tio
n

Lo
ca

tio
n(

s)
N

ew
In

m
at

e
Ho

us
in

g
Co

ns
tr

uc
tio

n
Lo

ca
tio

n(
s)

N
ew

In
m

at
e

Ho
us

in
g

Co
ns

tr
uc

tio
n

Lo
ca

tio
n(

s)
N

ew
In

m
at

e
Ho

us
in

g
Co

ns
tr

uc
tio

n
Lo

ca
tio

n(
s)

N
ew

In
m

at
e

Ho
us

in
g

Co
ns

tr
uc

tio
n

Lo
ca

tio
n(

s)
CC

TF
at

Do
w

nt
ow

n
CC

TF
at

Do
w

nt
ow

n
CC

TF
at

Do
w

nt
ow

n
CC

TF
at

Do
w

nt
ow

n
CC

TF
at

Do
w

nt
ow

n
W

om
en

’s
Vi

lla
ge

at
PD

C
W

om
en

at
M

ira
Lo

m
a

CC
TF

at
PD

C
W

om
en

at
M

ira
Lo

m
a

W
om

en
’s

Vi
lla

ge
at

PD
C

W
om

en
’s

Vi
lla

ge
at

PD
C

Ad
di

tio
na

lC
on

st
ru

ct
io

n
at

Do
w

nt
ow

n
Lo

ca
tio

n
Ad

di
tio

na
lC

on
st

ru
ct

io
n

at
Do

w
nt

ow
n

Lo
ca

tio
n

Ad
di

tio
na

lC
on

st
ru

ct
io

n
at

Do
w

nt
ow

n
Lo

ca
tio

n
Ad

di
tio

na
lC

on
st

ru
ct

io
n

at
Do

w
nt

ow
n

Lo
ca

tio
n

Ad
di

tio
na

lC
on

st
ru

ct
io

n
at

Do
w

nt
ow

n
Lo

ca
tio

n
Pa

rk
in

g
Pa

rk
in

g
Pa

rk
in

g
Pa

rk
in

g
Pa

rk
in

g
N

ew
Bo

ile
rP

la
nt

fo
rT

w
in

To
w

er
s

N
ew

Bo
ile

rP
la

nt
fo

rT
w

in
To

w
er

s
N

ew
Bo

ile
rP

la
nt

fo
rT

w
in

To
w

er
s

N
ew

Bo
ile

rP
la

nt
fo

rT
w

in
To

w
er

s
N

ew
Bo

ile
rP

la
nt

fo
rT

w
in

To
w

er
s

N
ew

Bu
sM

ai
nt

en
an

ce
/

Tr
an

sp
or

ta
tio

n
Ce

nt
er

N
ew

Bu
sM

ai
nt

en
an

ce
/

Tr
an

sp
or

ta
tio

n
Ce

nt
er

N
ew

Bu
sM

ai
nt

en
an

ce
/

Tr
an

sp
or

ta
tio

n
Ce

nt
er

N
ew

Bu
sM

ai
nt

en
an

ce
/

Tr
an

sp
or

ta
tio

n
Ce

nt
er

N
ew

Bu
sM

ai
nt

en
an

ce
/

Tr
an

sp
or

ta
tio

n
Ce

nt
er

De
m

ol
iti

on
In

cl
ud

ed
In

Pr
oj

ec
t

De
m

ol
iti

on
In

cl
ud

ed
In

Pr
oj

ec
t

De
m

ol
iti

on
In

cl
ud

ed
In

Pr
oj

ec
t

De
m

ol
iti

on
In

cl
ud

ed
In

Pr
oj

ec
t

De
m

ol
iti

on
In

cl
ud

ed
In

Pr
oj

ec
t

M
en

’s
Ce

nt
ra

lJ
ai

l(
M

CJ
)

M
en

’s
Ce

nt
ra

lJ
ai

l(
M

CJ
)

M
en

’s
Ce

nt
ra

lJ
ai

l(
M

CJ
)

M
en

’s
Ce

nt
ra

lJ
ai

l(
M

CJ
)

M
en

’s
Ce

nt
ra

lJ
ai

l(
M

CJ
)

Pi
tc

he
ss

De
te

nt
io

n
Ce

nt
er

(E
as

t)

In
m

at
e

Sw
in

g
Sp

ac
e

Re
qu

ire
d

Fo
rC

on
st

ru
ct

io
n

In
m

at
e

Sw
in

g
Sp

ac
e

Re
qu

ire
d

Fo
rC

on
st

ru
ct

io
n

In
m

at
e

Sw
in

g
Sp

ac
e

Re
qu

ire
d

Fo
rC

on
st

ru
ct

io
n

In
m

at
e

Sw
in

g
Sp

ac
e

Re
qu

ire
d

Fo
rC

on
st

ru
ct

io
n

In
m

at
e

Sw
in

g
Sp

ac
e

Re
qu

ire
d

Fo
rC

on
st

ru
ct

io
n

N
on

e
Re

qu
ire

d.
M

CJ
De

m
ol

ish
ed

af
te

r
CC

TF
Co

m
pl

et
ed

.

N
on

e
Re

qu
ire

d.
M

CJ
De

m
ol

ish
ed

af
te

r
CC

TF
Co

m
pl

et
ed

.

N
on

e
Re

qu
ire

d.
M

CJ
De

m
ol

ish
ed

af
te

r
CC

TF
Co

m
pl

et
ed

.

N
on

e
Re

qu
ire

d.
M

CJ
De

m
ol

ish
ed

af
te

r
CC

TF
Co

m
pl

et
ed

.

N
on

e
Re

qu
ire

d.
M

CJ
De

m
ol

ish
ed

af
te

r
CC

TF
Co

m
pl

et
ed

.

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013) 18

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT



O
PT

IO
N

S
AT

A
GL

AN
CE

Be
d

Co
un

tI
nf

or
m

at
io

n

O
PT

IO
N

1A
O

PT
IO

N
1B

O
PT

IO
N

2
O

PT
IO

N
3

O
PT

IO
N

4

N
EW

SY
ST

EM
W

ID
E

BE
D

CO
U

N
T

To
ta

l
O

pe
ra

tin
g

Ca
pa

ci
ty

To
ta

l
O

pe
ra

tin
g

Ca
pa

ci
ty

To
ta

l
O

pe
ra

tin
g

Ca
pa

ci
ty

To
ta

l
O

pe
ra

tin
g

Ca
pa

ci
ty

To
ta

l
O

pe
ra

tin
g

Ca
pa

ci
ty

20
,6

70
20

,5
54

20
,5

64
20

,6
70

21
,1

80

To
ta

lB
ed

s
by

Cl
as

si
fic

at
io

n
To

ta
lB

ed
s

by
Cl

as
si

fic
at

io
n

To
ta

lB
ed

s
by

Cl
as

si
fic

at
io

n
To

ta
lB

ed
s

by
Cl

as
si

fic
at

io
n

To
ta

lB
ed

s
by

Cl
as

si
fic

at
io

n
Lo

w
/M

ed
Do

rm
9,

50
8

Lo
w

/M
ed

Do
rm

9,
45

5
Lo

w
/M

ed
Do

rm
9,

45
9

Lo
w

/M
ed

Do
rm

9,
50

8
Lo

w
/M

ed
Do

rm
9,

74
3

M
ed

/H
ig

h
Ce

ll
11

,1
62

M
ed

/H
ig

h
Ce

ll
11

,0
99

M
ed

/H
ig

h
Ce

ll
11

,1
05

M
ed

/H
ig

h
Ce

ll
11

,1
62

M
ed

/H
ig

h
Ce

ll
11

,4
37

To
ta

lB
ed

s
by

Ty
pe

To
ta

lB
ed

s
by

Ty
pe

To
ta

lB
ed

s
by

Ty
pe

To
ta

lB
ed

s
by

Ty
pe

To
ta

lB
ed

s
by

Ty
pe

Si
ng

le
Ce

ll
Be

ds
2,

45
3

Si
ng

le
Ce

ll
Be

ds
2,

45
3

Si
ng

le
Ce

ll
Be

ds
3,

11
1

Si
ng

le
Ce

ll
Be

ds
2,

45
3

Si
ng

le
Ce

ll
Be

ds
3,

20
3

Do
ub

le
Ce

ll
Be

ds
8,

11
0

Do
ub

le
Ce

ll
Be

ds
8,

11
0

Do
ub

le
Ce

ll
Be

ds
8,

50
2

Do
ub

le
Ce

ll
Be

ds
8,

11
0

Do
ub

le
Ce

ll
Be

ds
8,

06
2

Do
rm

ito
ry

Be
ds

10
,1

07
Do

rm
ito

ry
Be

ds
9,

99
1

Do
rm

ito
ry

Be
ds

8,
95

1
Do

rm
ito

ry
Be

ds
10

,1
07

Do
rm

ito
ry

Ce
ll

9,
91

5

N
EW

BE
DS

IN
PR

O
JE

CT

To
ta

lN
ew

Be
ds

To
ta

lN
ew

Be
ds

To
ta

lN
ew

Be
ds

To
ta

lN
ew

Be
ds

To
ta

lN
ew

Be
ds

6,
04

1
6,

04
1

5,
93

5
6,

08
1

7,
94

7

N
ew

Be
ds

in
CC

TF
Fo

rT
re

at
m

en
tP

ro
gr

am
s

N
ew

Be
ds

in
CC

TF
Fo

rT
re

at
m

en
tP

ro
gr

am
s

N
ew

Be
ds

in
CC

TF
Fo

rT
re

at
m

en
tP

ro
gr

am
s

N
ew

Be
ds

in
Tw

o
CC

TF
s

Fo
rT

re
at

m
en

tP
ro

gr
am

s
N

ew
Be

ds
in

CC
TF

Fo
rT

re
at

m
en

tP
ro

gr
am

s
M

en
ta

lH
ea

lth
3,

33
5

M
en

ta
lH

ea
lth

3,
33

5
M

en
ta

lH
ea

lth
3,

33
5

M
en

ta
lH

ea
lth

3,
33

5
M

en
ta

lH
ea

lth
3,

33
5

M
ed

ic
al

45
0

M
ed

ic
al

45
0

M
ed

ic
al

45
0

M
ed

ic
al

49
0

M
ed

ic
al

45
0

Su
bs

ta
nc

e
Ab

us
e

50
0

Su
bs

ta
nc

e
Ab

us
e

50
0

Su
bs

ta
nc

e
Ab

us
e

50
0

Su
bs

ta
nc

e
Ab

us
e

50
0

Su
bs

ta
nc

e
Ab

us
e

50
0

N
ew

Be
ds

fo
r

Fe
m

al
e

In
m

at
es

N
ew

Be
ds

fo
r

Fe
m

al
e

In
m

at
es

N
ew

Be
ds

fo
r

Fe
m

al
e

In
m

at
es

N
ew

Be
ds

fo
r

Fe
m

al
e

In
m

at
es

N
ew

Be
ds

fo
r

Fe
m

al
e

In
m

at
es

1,
15

6
1,

15
6

0
1,

15
6

2,
31

2

N
ew

Be
ds

fo
r

Hi
gh

Se
cu

rit
y

G
P

In
m

at
es

To
ta

lN
ew

Be
ds

fo
r

Hi
gh

Se
cu

rit
y

G
P

In
m

at
es

N
ew

Be
ds

fo
r

Hi
gh

Se
cu

rit
y

G
P

In
m

at
es

N
ew

Be
ds

fo
r

Hi
gh

Se
cu

rit
y

G
P

In
m

at
es

N
ew

Be
ds

fo
r

Hi
gh

Se
cu

rit
y

G
P

In
m

at
es

60
0

60
0

1,
65

0
60

0
1,

35
0

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013) 19

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT



Vanir Construction Management, Inc.   Solutions for Success

EXECUTIVE SUMMARY

FINAL (7.5.2013)

0.3.5  Chapter 5 – Delivery Schedule
0.3.5.1  Summary Schedules

The Ɵ meline / delivery schedule for each Jail Plan OpƟ on detailed in Report 
Chapter 4 are provided as detailed GanƩ  charts in Report Chapter 5, SecƟ on 
5.4.  The various Jail Plan OpƟ ons share the following commonaliƟ es across 
their overall Ɵ melines:

All opƟ ons have fi nal compleƟ on occurring by July 2023.  This 
includes compleƟ on of the last phase of construcƟ on, which is the 
demoliƟ on of both Men’s Central Jail (MCJ) towers and construcƟ on 
of a replacement bus maintenance / transportaƟ on facility, bus 
access road/yard and surface parking at the old MCJ site.

OpƟ ons 1A, 1B, 3 and 4 overall Ɵ melines are the same for the major 
program phases consisƟ ng of Pre-ConstrucƟ on, ConstrucƟ on and 
Post-ConstrucƟ on/Move-In.  The details within these three phases 
diff er based on the specifi c faciliƟ es proposed; and these specifi cs 
are shown on the detailed GanƩ  charts on the following pages. 

OpƟ on 2 overall Ɵ meline is diff erent from OpƟ ons 1A, 1B, 3 and 
4 within the Post-ConstrucƟ on/ Move-In Phase in that this phase 
starts about nine (9) months sooner with the preparaƟ on for 
occupancy and transfer of inmates to Century Regional DetenƟ on 
Facility (CRDF).  This is due to the fact that this opƟ on does not 
include construcƟ on of any new dedicated faciliƟ es just for females 
(Pitchess Village and/or Mira Loma DetenƟ on Center).

0.3.5.2  Swing Space During ConstrucƟ on

“...All opƟ ons have fi nal compleƟ on 
occurring by July 2023....”
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 Swing space for housing of inmates during construcƟ on will not 
be required for implementaƟ on of any of the proposed Jail Plan 
OpƟ ons. 

 Swing space will be required for temporary relocaƟ on of the exisƟ ng 
Bus maintenance facility at the MCJ site in order for construcƟ on 
of the new Consolidated CorrecƟ onal Treatment Facility (CCTF) to 
occur.  A new off -site parking structure will also be required to be 
constructed in order to temporarily relocate the exisƟ ng parking at 
the MCJ site to make way for the new CCTF.  This applies to all Jail 
Plan OpƟ ons

 AddiƟ onal detail regarding these swing space issues is provided at 
Report Chapter 5, SecƟ on 5.5.

0.4  REPORT RESOURCES

0.4.1  Collect ExisƟ ng Reports / Data (Tasks 1 and 2)
As part of the informaƟ on gathering and analysis process, we were provided 
with copies of a mulƟ tude of available jail facility related reports, studies, 
and Board LeƩ ers formally submiƩ ed for acƟ on on various Jail Plans daƟ ng 
back to 1990.  Other informaƟ on / data was collected directly from various 
stakeholders such as the Sheriff ’s Custody Division and the Sheriff ’s FaciliƟ es 
Bureau.  AddiƟ onal informaƟ on was collected from newspaper arƟ cles, 
from internet research, and through face-to-face meeƟ ngs with various 
stakeholders.  

The Report Appendix includes the documents that are specifi cally used as 
references for applicable informaƟ on / data.  Other resources that were 
used, but were not documents that were provided directly to us, may also 
be referenced in the report, but not included in the Report Appendix.  A 
Reference Documents Log is included in Appendix B that lists all of the 
documents that were provided as copies to us, either via hard printed copy 
or electronically on CD or by email.  Not all of these documents provided 
proved useful to us for the purpose of this report, and therefore, are not 
directly referenced within the Report Appendix.

0.4.2  Interviews / MeeƟ ngs (Tasks 3 and 4)
The following are the specifi c individuals / stakeholders we interviewed 
and met with, some more than once, for the purpose of receiving and 
understanding their specifi c ideas, goals and/or needs relaƟ ve the future of 
the Los Angeles County Jail System; and more specifi cally, pertaining to the 
jail faciliƟ es needed for the future (Jail Plan OpƟ ons).

“...Swing space for housing of 
inmates during construcƟ on will 
not be required for implementaƟ on 
of any of the proposed Jail Plan 
OpƟ ons....”

“...The Report Appendix includes 
the documents that are specifi cally 
used as references for applicable 
informaƟ on / data....”

21

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT



Vanir Construction Management, Inc.   Solutions for Success

EXECUTIVE SUMMARY

FINAL (7.5.2013)

Board of Supervisors’ Offi  ces Interviewed (Task 3)

1. Offi  ce of Gloria Molina, Supervisor, First District:  

a. Michelle Cervera, ESQ, Senior LegislaƟ ve Deputy;  

b. Sergio Vasquez, LegislaƟ ve Assistant; and

c. Gerry Hertzberg, Policy and PoliƟ cal Director

2. Offi  ce of Mark Ridley-Thomas, Supervisor, Second District:  

a. Alex Johnson, Deputy for Public Safety and   
  EducaƟ on; and 

b. Vincent M. Harris, Senior Advisor / Special   
  Assistant

3. Offi  ce of Zev Yaroslavsky, Supervisor, Third District:  

a. Joseph P. Charney, JusƟ ce Deputy 

b. Elan Shulz, Health Deputy

4. Offi  ce of Don Knabe, Supervisor, Fourth District:  Carl Gallucci, 
Budget Deputy

5. Offi  ce of Michael D. Antonovich, Supervisor, FiŌ h District:  Anna 
Pembedjian

6. Sachi A. Hamai, ExecuƟ ve Offi  cer, Board of Supervisors

7. Mark Delgado, ExecuƟ ve Director, Countywide Criminal JusƟ ce 
CoordinaƟ on CommiƩ ee

Key Stakeholders Interviewed (Task 4)

Chief ExecuƟ ve Offi  ce

1. Rita L. Robinson, Deputy Chief ExecuƟ ve Offi  cer, Community 
Services Cluster and Capital Programs

2. David Jan Takata, FaciliƟ es and Asset Management Branch, 
Capital Projects/Debt Management

3. Tracey Jue, FaciliƟ es and Asset Management Branch, Capital 
Projects/Debt Management

4. MaƩ hew J. Diaz, FaciliƟ es and Asset Management Branch, 
Capital Projects/Debt Management
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Sheriff ’s Department

1. Terri McDonald, Assistant Sheriff  for Custody

2. Alexander R. Yim, Chief, Custody Division

3. Eric G. Parra, Chief, Custody Division

4. Gerald K. Cooper, Commander, Custody Division

5. David L. Fender, Commander, Custody Division

6. Steve Johnson, Commander, Custody Division

7. Daniel J. Dyer, Lieutenant, ExecuƟ ve Aide, Offi  ce of the Assistant 
Sheriff 

8. Kelly L. Adler, Lieutenant, Custody Division Headquarters

9. Gary T.K. TSE, Director, FaciliƟ es Planning Bureau

10. Donna Thompson, Lieutenant, Jail Planning Team

11. Pam ChrisƟ an, Sergeant, Custody Division

12. Jason Skeen, Lieutenant, Men’s Central Jail OperaƟ ons

13. Robert Farkas, Sergeant, Custody Division, Custody Support 
Services

14. Sandra Petrocelli, Sergeant, Custody Support Services

15. Kevin Kuykendall, Captain, Medical Services Bureau

ProbaƟ on Department

1. Jerry Powers, Chief ProbaƟ on Offi  cer

2. Margarita Perez, Assistant Chief ProbaƟ on Offi  cer

3. Reaver E. Bingham, Deputy Chief, Adult Field/Juvenile Placement 
Services Division

4. Brian Chaff ee, Senior InvesƟ gator, Pretrial Services Division, 
Research & Development

Superior Court

1. Judge David Wesley, Presiding Judge

2. Judge Charlaine Olmedo, Supervising Judge – Criminal Division

3. Judge James Brandlin, Asst. Supervising Judge – Criminal Division
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District AƩ orney’s Offi  ce  

1. Gina Satriano, Director, Bureau of Central OperaƟ ons

2. Kimberly HasseƩ , Deputy District AƩ orney, AlternaƟ ve 
Sentencing Court Coordinator

3. Deborah Kass, Special Assistant, Bureau of Central OperaƟ ons

Department of Mental Health (DMH)

1. Marvin J. Southard, D.S.W., Director

2. Stephen M. Shea, M.D., Chief Mental Health Psychiatrist, 
Director, Jail Mental Health Services

3. Roderick Shaner, M.D., Medical Director

4. Michael Maloney, PhD.

5. John Sheehe, MSW, Co-Occurring Disorders Coordinator

Department of Public Health (DPH)

1. John Viernes, Jr., Director, Substance Abuse PrevenƟ on and 
Control

Department of Health Services (DHS)

1. Mark Ghaly, M.D., Deputy Director, Community Health

County Counsel

1. Patrick A. Wu, Senior Assistant County Counsel

2. Roger H. Grambo, Assistant County Counsel
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0.4.3  Jail FaciliƟ es Visits (Task 5)
Another component of the informaƟ on gathering and analysis process came 
by way of being aff orded the opportunity to visit all nine (9) of the exisƟ ng 
jail faciliƟ es within the County Jail System.  Lt. Donna Thompson, along with 
and other Sheriff ’s jail staff  from the jail faciliƟ es, led our team on tours 
through each jail facility in the County.  The jail faciliƟ es visited included:

1)   Men’s Central Jail (MCJ)

2)  Twin Towers CorrecƟ onal Facility (TTCF) / Inmate RecepƟ on Center   
  (IRC) / CorrecƟ onal Treatment Center (CTC)

3)  Century Regional DetenƟ on Facility (CRDF)

4)  Pitchess DetenƟ on Center East (PDC East)

5)  Pitchess DetenƟ on Center North (PDC North)

6)  Pitchess DetenƟ on Center South (PDC South)

7)  North County CorrecƟ onal Facility (NCCF)

8)  Mira Loma DetenƟ on Center (MLDC)

9)  Sybil Brand InsƟ tute (SBI)
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Mira Loma Detention Center (MLDC)

Pitchess Detention Center (PDC East)

Pitchess Detention Center (PDC North)

North County Correctional Facility (NCCF)

Pitchess Detention Center (PDC South)

Men’s Central Jail (MCJ)

Twin Towers Correctional Facility (TTCF)

Sybil Brand Institute (SBI)

Century Regional Detention Facility (CDRF)
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Figure 1.1: LocaƟ on Map - LA County Districts

30

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

1



Jail Facility LocaƟ ons

District 1
Men’s Central Jail
Twin Towers CorrecƟ onal 
Facility
Sybil Brand InsƟ tute
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Century Regional DetenƟ on
Facility

District 5
Pitchess DetenƟ on Center (East)
Pitchess DetenƟ on Center (North)
Pitchess DetenƟ on Center (South)
Mira Loma DetenƟ on Center
North County CorrecƟ onal 
Facility
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1.1.1 Methodology and Content
The following secƟ ons of the FaciliƟ es DescripƟ ons provide a brief analysis of 
each of the Los Angeles County Jail FaciliƟ es, including:  Pitchess DetenƟ on 
Center East (PDC East); Pitchess DetenƟ on Center North (PDC North); Pitchess 
DetenƟ on Center South (PDC South); and North County CorrecƟ onal Facility 
(NCCF), Men’s Central Jail (MCJ); Twin Towers CorrecƟ onal Facility (TTCF) and 
the CorrecƟ onal Treatment Center (CTC); Century Regional DetenƟ on Facility 
(CRDF); Mira Loma DetenƟ on Center (MLDC); and Sybil Brand InsƟ tute (SBI).

InformaƟ on included in the analysis was collected from several sources, 
including a site visit to each facility, “as-built document” review session at 
the offi  ce of the Sheriff ’s FaciliƟ es Planning Bureau, previous reports (BSCC 
or consultant) provided by the County, and conversaƟ ons with Sheriff ’s 
Department staff .  

InformaƟ on provided for each Jail Facility includes:

 a brief narraƟ ve providing a descripƟ on of the facility locaƟ on, 
confi guraƟ on and capacity, general descripƟ on and condiƟ on

 charts showing building, populaƟ on and cost data

1.1.2 ObservaƟ ons
Two of the jails, MLDC and SBI are currently closed.  However, they are both 
included in the FaciliƟ es DescripƟ ons data.  MLDC may be reopened in the 
future, and is included in some of the Jail Plan OpƟ ons found in Chapter 4.  It 
is unlikely that SBI will ever be reopened.

All of the currently acƟ ve jails were observed to be orderly, clean, and well-
maintained.  The overall physical condiƟ ons of the newer faciliƟ es, such as 
TTCF, are good; they are well maintained and mechanical/electrical/plumbing 
systems are in good working order.  

Some of the older jails are more than fi Ō y years old, and are reaching the 
end of their expected life span for this type of construcƟ on and use.  In these 
faciliƟ es, maintenance and repairs of building structures and site systems 
are placing an increasing demand on resources.  In addiƟ on, the building 
electrical, mechanical and plumbing systems have surpassed a reasonably-
expected 30 year life span and have become costly and diffi  cult to maintain.

Overcrowding was observed throughout the jail system.  “Non-tradiƟ onal’ 
bunks were seen in many locaƟ ons, including three-high (triple) bunks, and 
bunks located in dayrooms.  The overcrowding is reported to impair the 
sight lines required by Custody staff , and limit programming and recreaƟ on 
opportuniƟ es for the inmates.  FaciliƟ es that are overcrowded generally 
exceed the Rated Capacity set by the Board of State and Community 
CorrecƟ ons (BSCC), which is based on the requirements of the California Code 
of RegulaƟ ons, including the California Building Code (Title 24) in place at the 
Ɵ me the jail facility was designed.

“...Some of the older Jails...are 
reaching the end of their expected 
life span...”
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Lack of compliance with the Americans with DisabiliƟ es Act (ADA) was also 
observed throughout the Jail system.  Many of the faciliƟ es, especially the 
older ones, fail to meet current accessibility standards.  Compliance and/
or miƟ gaƟ on measures are being addressed in some locaƟ ons.  AddiƟ onal 
barrier removal may need to be addressed within the context of a system-
wide plan that is consistent with County policies and procedures.

1.1.3   General CondiƟ ons Assessment
The general condiƟ on of each of the jail faciliƟ es was evaluated based on 
observaƟ on, interviews with staff , and any previous facility assessment 
studies or reports prepared by consultants.  General condiƟ ons were defi ned 
as follows:

• Good.  The age of the buildings and building systems are within the 
life-span to be expected for this type of construcƟ on and use.  Buildings are in 
good condiƟ on and well maintained, with no signifi cant structural defi ciencies 
or damage to building envelope, fi nishes and equipment.  Building systems 
are in good working order, requiring only general on-going maintenance.

• Fair.  The age of the buildings and building systems are reaching the 
end of the life-span to be expected for this type of construcƟ on and use.  
Buildings are well maintained, but may have structural defi ciencies or damage 
to building envelope, fi nishes and equipment requiring signifi cant repair.  
Building systems require frequent repair, and may require replacement.

• Poor. The age of the buildings and building systems are beyond the 
life-span to be expected for this type of construcƟ on and use.  Buildings 
may be well maintained, but have major structural defi ciencies or damage 
to building envelope, fi nishes and equipment requiring signifi cant repair or 
replacement. Building systems are failing and require replacement.
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Facility Snapshot

Constructed:
1954

BSCC Capacity:
926

Total Building Area:
127,700 gsf

ConstrucƟ on Type:
Reinforced Concrete

Housing Type:
Linear

General CondiƟ on:
Fair 

FACILITIES DESCRIPTION
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FINAL (7.5.2013)

1.2.1   Facility LocaƟ on
Pitchess DetenƟ on Center (East) (PDC East) is located in Castaic, California, 
approximately 40 miles north of downtown Los Angeles.  It is situated within 
the exisƟ ng Peter J. Pitchess DetenƟ on Center complex.  The Pitchess complex 
also includes three other jail faciliƟ es, Pitchess DetenƟ on Center (North), 
Pitchess DetenƟ on Center (South) and the North County CorrecƟ onal Facility.

PDC East is centrally located within Los Angeles County, in the southern porƟ on 
of District 5.  It is in a rural residenƟ al community, near the unincorporated 
city of Castaic (populaƟ on of 19,015 per 2010 Census).  The jail facility is 
located on a hilly site, collocated with other jail faciliƟ es.  

Figure 1.2:  Pitchess DetenƟ on Center(East) Site Plan

1.2.2   Facility Confi guraƟ on and Capacity

The PDC East Facility was opened in 1951 as a disciplinary unit. The East 
Facility is currently the oldest operaƟ ng jail facility in Los Angeles County. It 
was iniƟ ally designed to house over 850 inmates and consisted of two hard 
lock modules and an inmate processing area. 

The current BSCC capacity raƟ ng is 926 beds, with the current sheriff ’s 
operaƟ ng capacity at 1,944 beds. The inmate count in March 2013 (average) 
was 1,373. 

The current populaƟ on at this jail is primarily medium security inmates.  A 
few high security inmates are also housed here.  AddiƟ onally, PDC East is also 
housing parole violators awaiƟ ng their parole revocaƟ on hearings (Morrissey 
Hearings).

“...populaƟ on at this jail is primar-
ily medium security inmates...”
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Linear

Housing unit design where 
cells or dormitories are 
arranged along the sides of a 
corridor.

Podular

Housing unit design where 
cells or dormitories are 
clustered around a dayroom 
or other common space.
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1.2.3   Facility DescripƟ on

The housing units at PDC East are a linear design.  Visual supervision is 
provided by custody offi  cers who patrol the corridors.

Figure 1.3:  Pitchess DetenƟ on Center(East) Cell Block (Linear Design)

Dormitories are over capacity using triple-bunking, and have been cited by 
the BSCC for exceeding dormitory and shower capaciƟ es. 

Figure 1.4:  Pitchess DetenƟ on Center (East) Dormitory with Triple Bunks

“...Dormitories are overcrowded 
using triple-bunking...”
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Current operaƟ ng procedures encompass delivery of meals, sick call, and pill 
call to the housing dormitories. 

PDC East has converted dayrooms into EducaƟ on Based IncarceraƟ on (EBI) 
classrooms, and off ers the following programs: art, GED High School Diploma, 
computer, and life skills. In the future due to the strong art program, it is 
planned to convert the old kitchen (no longer used) into an art studio/
classroom. 

1.2.4   Facility CondiƟ on 

The jail is clean and maintenance staff  are acƟ vely maintaining the faciliƟ es.  
However, the jail is more than fi Ō y years old and reaching the end of the life 
span expected for this type of construcƟ on.  The electrical, mechanical and 
plumbing systems have surpassed a reasonably-expected 30 year life span.  
The failing and obsolete electrical and plumbing systems are taking a toll on 
the cost of operaƟ ng the jail.  In addiƟ on, there are numerous ceiling, shower, 
lavatory and toilet leaks throughout the facility that require conƟ nual repair 
and preventaƟ ve maintenance. 

“...PDC East has converted 
dayrooms into EducaƟ on Based 
IncarceraƟ on (EBI) classrooms...”
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Cost Data

Staff  to Inmate RaƟ o
(Sworn & CA):
1 : 6.93

ExisƟ ng Jail Facility Staffi  ng 
(Sworn/Civilian) Cost,
not including Medical Services 
and Inmate Services Programs:
$30,536,730

OperaƟ ons/Maintenance Cost 
(Fiscal Year 2011-2012)
$391,697

BUILDING DATA

Facility Address 29310 The Old Road
Castaic, CA 91384

Supervisorial District 5

Surrounding Communities Pitchess is located in Castaic,
California approximately 40
miles north of downtown

Los Angeles

Year Dedicated 1954

Applicable Building Code 1963/1994

Building Area 127,700 s.f.

Site Area 6 acres

Building Configuration Triple Bunked Dorms
High Security Double Cells 24

Medium & Low Security Dorms 902

POPULATION DATA
Gender Capacity Summary

Male 100%
Female 0%

Board of State and Community Corrections (BSCC)
Rated Inmate Capacity 926

Sheriff's Operating Capacity & Available Beds 1,944
Current inmate Count (Avg. March 2013) 1,373

Sheriff's Bed Use Capacity by Classification February 22, 2013 report
High Security 96

Medium Security 1,848
Low Security 0

Medical/Mental Health 0

Actual Inmate Population Break down by Classification February 22, 2013 report

High Security 56 (4%)
Medium Security 1,367 (96%)

Low Security 0 (0%)
Medical/Mental Health 0 (0%)
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Facility Snapshot

Constructed:
1987

BSCC Capacity:
768

Total Building Area:
149,180 gsf

ConstrucƟ on Type:
Reinforced Concrete

Housing Type:
Dormitory

General CondiƟ on:
Good
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1.3.1   Facility LocaƟ on
Pitchess DetenƟ on Center (North)  (PDC North) is located in Castaic, California, 
approximately 40 miles north of downtown Los Angeles.  It is situated within 
the exisƟ ng Peter J. Pitchess DetenƟ on Center complex.  The Pitchess complex 
also includes three other jail faciliƟ es, Pitchess DetenƟ on Center (East), 
Pitchess DetenƟ on Center (South) and the North County CorrecƟ onal Facility.

PDC North is centrally located within Los Angeles County, in the southern 
porƟ on of District 5.  It is in a rural residenƟ al community, near the 
unincorporated city of Castaic (populaƟ on of 19,015 per 2010 Census).  The 
jail facility is located on a hilly site, collocated with other jail faciliƟ es.  

Figure 1.5: Pitchess DetenƟ on Center (North) Site

1.3.2   Facility Confi guraƟ on and Capacity

The PDC North Facility was opened in 1987 as a high security unit. 

The current BSCC capacity raƟ ng is 768 beds, with the current sheriff ’s 
operaƟ ng capacity at 1,600 beds. The inmate count (March 2013 average) 
was 1,081. 

The current populaƟ on at this jail ranges from low to high security inmates.  “...populaƟ on at this jail ranges 
from low to high security 
inmates...”
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1.3.3   Facility DescripƟ on

The inmate housing area consists of four individual concrete modules each 
containing four dormitory style living quarters, and centralized shared support 
funcƟ ons including eight disciplinary cells, a mulƟ purpose room, a medical 
center, a visiƟ ng center, and three security staƟ ons. Each dormitory has the 
capacity to house 96 inmates.  Pony-walls were added to the dormitories to 
create sixteen-bed units in compliance with 1980 regulaƟ ons.  

Figure 1.6:  Pitchess DetenƟ on Center (North) Dormitory with Pony Wall

The dormitories were refurbished in 2011.  Each dormitory has a sleeping 
area, dining/dayroom area restroom faciliƟ es, and access to an outdoor 
exercise yard.  Inmates are off ered religious services, educaƟ on programs and 
jail stores. 

“...Each dormitory has the 
capacity to house 96 inmates...”
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Figure 1.7: Pitchess DetenƟ on Center (North) Dormitory with Dining/Dayroom Area

1.3.4   Facility CondiƟ on

The jail is in good condiƟ on and maintenance staff  are acƟ vely maintaining 
the faciliƟ es.  
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Cost Data

Staff  to Inmate RaƟ o
(Sworn & CA):
1 : 5.83

ExisƟ ng Jail Facility Staffi  ng 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
$26,733,147

OperaƟ ons/Maintenance Cost 
(Fiscal Year 2011-2012)
$2,485,152

BUILDING DATA

Facility Address 29320 The Old Road
Castaic, CA 91384

Supervisorial District 5

Surrounding Communities Pitchess is located in Castaic,
California approximately 40
miles north of downtown

Los Angeles

Year Dedicated 1987

Applicable Building Code 1980

Building Area 149,180 s.f.

Site Area 10 acres

Building Configuration Re furbished 2011
Dorms w/ "pony walls"
creates 16 inmate units

to comply w/ 1980 Regulations
Medium & Low Security Dorms 768

Originally (4) Modular Units
each with (4) 90 bed dorms
Disciplinary 64 Non Rated

POPULATION DATA
Gender Capacity Summary

Male 100%
Female 0%

Board of State and Community Corrections (BSCC)
Rated Inmate Capacity 768

Sheriff's Operating Capacity & Available Beds 1,600
Current inmate Count (Avg. March 2013) 1,081

Sheriff's Bed Use Capacity by Classification February 22, 2013 report
High Security 64

Medium Security 1,152
Low Security 384

Medical/Mental Health 0
Actual Inmate Population Break down by Classification February 22, 2013 report

High Security 10 (15%)

Medium Security 896 (84%)
Low Security 164 (1%)

Medical/Mental Health 0 (0%)
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Facility Snapshot

Constructed:
1971

BSCC Capacity:
846

Total Building Area:
115,213 gsf

ConstrucƟ on Type:
Pre-Fabricated Metal

Housing Type:
Dormitory

General CondiƟ on:
Good

FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.4.1   Facility LocaƟ on
Pitchess DetenƟ on Center (South)  (PDC South) is located in Castaic, California, 
approximately 40 miles north of downtown Los Angeles.  It is situated within 
the exisƟ ng Peter J. Pitchess DetenƟ on Center complex.  The Pitchess complex 
also includes three other jail faciliƟ es, Pitchess DetenƟ on Center (East), 
Pitchess DetenƟ on Center (North) and the North County CorrecƟ onal Facility.

PDC South is centrally located within Los Angeles County, in the southern 
porƟ on of District 5.  It is in a rural residenƟ al community, near the 
unincorporated city of Castaic (populaƟ on of 19,015 per 2010 Census).  The 
jail facility is located on a hilly site, collocated with other jail faciliƟ es.  

Figure 1.8: Pitchess DetenƟ on Center (South) Site

1.4.2   Facility Confi guraƟ on and Capacity

The PDC South Facility was fi rst opened in 1971.  

The current BSCC capacity raƟ ng is 846 beds, with the current sheriff ’s 
operaƟ ng capacity at 1,597 beds. The inmate count in March 2013 (average) 
was 1,405. 

The current populaƟ on at this jail ranges from low to medium security 
inmates.  

1.4.3   Facility DescripƟ on

The housing barracks consist of pre-fabricated metal barracks.  The dormitory 
buildings are free-exiƟ ng to outdoor areas enclosed by security fence.  
Dormitory buildings are organized into seven (7) disƟ nct compounds separate 
by security fencing.  A perimeter security fence encircles the enƟ re jail facility.

“...populaƟ on at this jail ranges 
from low to medium security 
inmates...”
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1.4  PITCHESS DETENTION CENTER (SOUTH)



FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

Figure 1.9: Pitchess DetenƟ on Center (South) Dormitory Building

1.4.4   Facility CondiƟ on

The jail is in good condiƟ on and maintenance staff  are acƟ vely maintaining 
the faciliƟ es.  However, these older buildings require conƟ nual repair and 
preventaƟ ve maintenance by building maintenance personnel.  
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PITCHESS DETENTION CENTER (SOUTH)



Cost Data

Staff  to Inmate RaƟ o
(Sworn & CA):
1 : 5.82

ExisƟ ng Jail Facility Staffi  ng 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
$35,938,270

OperaƟ ons/Maintenance Cost 
(Fiscal Year 2011-2012)
$1,871,317

BUILDING DATA

Facility Address 29330 The Old Road
Castaic, CA 91384

Supervisorial District 5

Surrounding Communities Pitchess is located in Castaic,

California approximately 40
miles north of downtown

Los Angeles

Year Dedicated 1938/1971

Applicable Building Code 1973/1980

Building Area 115,213 s.f.

Site Area 11 acres

Building Configuration Clean, dorms not locked
Refurbishing/maintenance

activities 2011, Many
programs centered around
Dormitory, Medium and

Low Security Dormitories.
Most inmates program active.

21 Barracks in 7 compounds

POPULATION DATA
Gender Capacity Summary

Male 100%
Female 0%

Board of State and Community Corrections (BSCC)
Rated Inmate Capacity 846

Sheriff's Operating Capacity & Available Beds 1,597
Current inmate Count (Avg. March 2013) 1,405

Sheriff's Bed Use Capacity by Classification February 22, 2013 report
High Security 0

Medium Security 1,057
Low Security 540

Medical/Mental Health 0
Actual Inmate Population Break down by Classification February 22, 2013 report

High Security 0 (0%)
Medium Security 1,270 (90%)

Low Security 138 (10%)
Medical/Mental Health 0 (0%)

FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
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PITCHESS DETENTION CENTER (SOUTH)



Facility Snapshot

Constructed:
1990

BSCC Capacity:
2,208

Total Building Area:
735,750 gsf

ConstrucƟ on Type:
Reinforced Concrete

Housing Type:
Podular

General CondiƟ on:
Good

FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.5.1   Facility LocaƟ on
North County CorrecƟ onal Facility (NCCF) is located in Castaic, California, 
approximately 40 miles north of downtown Los Angeles.  It is situated within 
the exisƟ ng Peter J. Pitchess DetenƟ on Center complex.  The Pitchess complex 
also includes three other jail faciliƟ es, Pitchess DetenƟ on Center (North), 
Pitchess DetenƟ on Center (East) and Pitchess DetenƟ on Center (South).

NCCF is centrally located within Los Angeles County, in the southern porƟ on 
of District 5.  It is in a rural residenƟ al community, near the unincorporated 
city of Castaic (populaƟ on of 19,015 per 2010 Census).  The jail facility is 
located on a hilly site, collocated with other jail faciliƟ es.  

Figure 1.10:  North County CorrecƟ onal Facility Site

1.5.2   Facility Confi guraƟ on and Capacity

The NCCF was opened in 1990 as a maximum security complex comprised of 
fi ve jails within one facility. It was recognized as a state-of-the-art jail facility, 
which enhanced the effi  ciency of the County’s system and the safety needs 
and concerns of the Sheriff ’s department. 

The current BSCC capacity raƟ ng is 2,208 beds, with the current sheriff ’s 
operaƟ ng capacity at 2,208 beds. The inmate count in March 2013 (average) 
was 3,895. 

The current populaƟ on at this jail is a mix of custody levels.  A few high security 
inmates are also housed here. It is currently confi gured as follows:

 Medical/Mental 20 beds, 

 Disciplinary 48 beds, 

“...populaƟ on at this jail is a mix 
of custody levels...”
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1.5 NORTH COUNTY CORRECTIONAL FACILITY



FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

 Intake, Holding, Level 1 Dorms, Level 2 Dorms, High Security Double 
Cells – 1,142beds,

  Low Security Dorms – 956 beds, and 

 Medium Security Dorms – 2,158 beds.

Figure 1.11: North County CorrecƟ onal Facility Housing Unit and Control StaƟ on

1.5.3   Facility DescripƟ on

NCCF is located on a 29.5 acre site occupying 735,750 square feet of fl oor 
space. The facility accommodates an AdministraƟ on Building, Inmate Services 
Building, Kitchen, VocaƟ onal, Health and Intake Buildings, and Inmate Housing.  
The cells (double bunked) are located on the ground level and upper Ɵ er.

Figure 1.12:  North County CorrecƟ onal Facility Celled Housing Unit

Podular housing units are 
crowded with double bunks in the 
dayroom
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FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

There are three major vocaƟ onal training programs in prinƟ ng, sign producƟ on 
and clothing manufacturing. Each of these vocaƟ onal systems provides a cost 
off set in the operaƟ on of the facility. Many areas cell blocks and dormitories 
are double and triple bunked. The last biennial inspecƟ on (2011) by BSCC 
indicated dormitory, and dayroom overcrowding and that plumbing raƟ os 
were exceeded.

1.5.4   Facility CondiƟ on

Some roof leaks were observed. But, overall the facility is in good condiƟ on 
and well maintained.
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NORTH COUNTY CORRECTIONAL FACILITY



BUILDING DATA

Facility Address 29340 The Old Road
Castaic, CA 91384

Supervisorial District 5

Surrounding Communities Pitchess is located in Castaic,
California approximately 40

miles north of downtown
Los Angeles

Year Dedicated 1990

Applicable Building Code 1986

Building Area 735,750

Site Area 29.5

Building Configuration Well maintained
Medical/Mental 20

Disciplinary 48, Intake, Holding
Level 1 Dorms, Level 2 Dorms

High Security Double Cells 288
Med. & Low Security Dorms 1,920

Bldg 900 2 Story units ground
with upper Tier Double Cells

POPULATION DATA

Gender Capacity Summary

Male 100%

Female 0%

Board of State and Community Corrections (BSCC)

Rated Inmate Capacity
2,208

Sheriff's Operating Capacity & Available Beds 4,256

Current inmate Count (Avg. March 2013) 3,895

Sheriff's Bed Use Capacity by Classification February 22, 2013 report
High Security 1,142

Medium Security 2,158
Low Security 956

Medical/Mental Health 0
Actual Inmate Population Break down by Classification February 22, 2013 report

High Security 1018 (26%)
Medium Security 2617 (67%)

Low Security 260 (7%)
Medical/Mental Health 0 (0%)

Cost Data

Staff  to Inmate RaƟ o
(Sworn & CA):
1 : 10.03

ExisƟ ng Jail Facility Staffi  ng 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
$71,364,337

OperaƟ ons/Maintenance Cost 
(Fiscal Year 2011-2012)
$675,246

FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013) 47

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

1
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Facility Snapshot

Constructed:
1963/1976

BSCC Capacity:
5,108

Total Building Area:
935,150 gsf

ConstrucƟ on Type:
Reinforced Concrete

Housing Type:
Linear

General CondiƟ on:
Poor

FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.6.1   Facility LocaƟ on
Men’s Central Jail is located in downtown Los Angeles, California.  It is situated 
within the exisƟ ng central Los Angeles County jail complex.  The Downtown 
complex also includes a number of other court and jail faciliƟ es, including the 
Twin Towers CorrecƟ onal Facility, the Inmate RecepƟ on Center and the Twin 
Towers CorrecƟ onal Treatment Center (CTC). 

The Men’s Central Jail (MCJ) is located within the southern part of Los Angeles 
County, in the western porƟ on of District 1.  It is in dense, urban area near the 
near the center of Los Angeles (populaƟ on of 3,792,621 per 2010 Census).  
The site is near Union StaƟ on and adjacent to exisƟ ng and proposed rail lines.  
The surrounding community includes government, commercial and industrial 
buildings.  The jail facility is located on a fl at site, collocated with other jail 
faciliƟ es.  

Figure 1.13:  Men’s Central Jail Site

1.6.2   Facility Confi guraƟ on and Capacity

MCJ was constructed in two phases: the fi rst was designed in 1960 and the 
second in 1970. MCJ’s primary mission is to hold prisoners (short term) who 
have pending or frequent court appearances and mostly face serious felony 
charges.  

The MCJ populaƟ on ranges 
from minimum to high security 
inmates, including medical/
mental health beds.
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1.6 MEN’S CENTRAL JAIL



FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

The current BSCC capacity raƟ ng is 5,108 beds, with the current sheriff ’s 
operaƟ ng capacity at 5,673 beds. The inmate count in March 2013 (average) 
was 4,464. 

Figure 1.14: Men’s Central Jail

1.6.3   Facility DescripƟ on
MCJ contains 932 high security single-occupancy cells, 32 high security double 
cells and 2,282 medium and minimum dormitory beds, 600 (4) person cells, 
1,222 (6) person cells plus 635 medical/mental beds.  Cells and dormitories in 
the housing units are designed in a linear confi guraƟ on. 

MCJ’s 1960’s structure consists of the following:

 The basement contains support spaces such as kitchen, laundry and 
storage.  The kitchen prepares lunches for the enƟ re jail system. It 
receives food from the Twin Towers cook chill kitchen for breakfast 
and dinner, and distributes it to decentralized serving kitchens where 
it is put on trays and served to inmates.

 The ground fl oor contains lobbies, visiƟ ng, part of the medical clinic, 
and administraƟ ve offi  ces.

 The four upper fl oors consist of four wings of inmate housing.  

Each housing wing is divided into two stacked blocks for a total of eight such 
blocks.  Each block has a main level and a mezzanine level, connected by stairs 
and funcƟ oning as a unit.  Four of the blocks are divided into single-occupancy 
cell units.   These cells are smaller than current standards allow.  

Housing units are a linear 
confi guraƟ on of cells or dorms

“...cells are smaller than current 
standards allow...”
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MEN’S CENTRAL JAIL



FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

The other four blocks are divided into four-and-six-man cells. Due to the 
Rutherford Decision, the cell capacity of these units has been reduced to two 
and four man cells. The rest of the cell wings are in two fl oors of the original 
infi rmary, located above the clinic area. 

Figure 1.15: Men’s Central Jail Single Cell with Over-Under Bed Design

MCJ’s 1970’s structure consists of the following:

 The ground fl oor of the infi rmary now contains part of the medical 
clinic and inmate transportaƟ on areas. The ground fl oor contains 
offi  ce space for administraƟ on, parole hearings, and transportaƟ on 
services. There is a below-grade tunnel connecƟ ng the jail to the 
arraignment court. 

 The upper two fl oors of the infi rmary contain single cell housing, 
which is used for some sick inmates and for inmates of lower security 
classifi caƟ ons requiring special treatment or access to special 
services. 

 The second fl oor consists of two wings of mulƟ ple-occupancy cell 
inmate housing units, with the connecƟ ng area at the base of the 
containing single cell housing units. These areas are divided into 
blocks; each block has a main level and a mezzanine level, connected 
by stairs and funcƟ oning as a unit. The three blocks each have two 
idenƟ cal housing units. The single-occupancy cell units are equipped 
with the “over-under” bunks, similar to the original 1960 single cells. 
Other blocks are divided into four and six man cells. Again, due to the 
Rutherford Decision the cell capacity of these units has been reduced 
to two and four man cells. 

 The third and fourth fl oors are comprised of single-story dormitories.  
At one wing, the fourth fl oor is taken up with a large outdoor exercise 
(which is inadequate for the current inmate program requirements) 
recreaƟ on area.   

“...single-occupancy cell units are 
equipped with the “over-under” 
bunks...”
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MEN’S CENTRAL JAIL



FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

 Figure 1.16: Men’s Central Jail Roof-top Exercise Area

1.6.4   Facility CondiƟ on
MCJ is a reinforced poured-in-place concrete facility. Structural defi ciencies 
have been idenƟ fi ed by the gkkworks Feasibility Study for MCJ, dated 
May 2006, prepared for the Department of Public Works which examined 
strengthening MCJ’s structure to meet present day “life safety” or “immediate 
occupancy” criteria.  The report indicates that it may be necessary to vacate 
all or a porƟ ons the jail to upgrade the enƟ re facility.  The phased seismic 
construcƟ on would be dependent upon available beds elsewhere or new 
construcƟ on.

The exisƟ ng mechanical electrical and plumbing systems have been in 
service since the 1960s and 1970s, surpassing their anƟ cipated useful life. 
The exisƟ ng mechanical, electrical, and leaking plumbing systems are at the 
point of total replacement. The cost to maintain these obsolete systems is 
becoming more costly and will conƟ nue to require numerous repairs and 
at Ɵ mes require custom made parts to be fabricated to fi x the anƟ quated 
systems. It is noted that total system  renovaƟ on costs would be very high due 
to a facility upgrade would  also require new air ducts, electrical distribuƟ on, 
and larger pipes for sewer drainage, venƟ ng and water distribuƟ on, as well as  
replacement of a large number of security plumbing fi xtures.

“...exisƟ ng mechanical, electrical, 
and leaking plumbing systems 
are at the point of total 
replacement...”

51

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

1

MEN’S CENTRAL JAIL



BUILDING DATA
Facility Address 441 Bauchet St.

Los Angeles, CA. 90012

Supervisorial District 1

Surrounding Communities MCJ is located in a densely populated
commercial area downtown Los Angeles

Year Dedicated 1963/1976 (Addition)

Applicable Building Code 1963/1976

Building Area 935,150 s.f.

Site Area 18 acres

Building Configuration Old linear jail design
High Security Single C ells 972
High Security Double Cells 32

Medium & Low Security Dorms 2,282
(4) Person Cells 600

(6) Person Cells 1,222
Note: Due to Rutherford Decision 4 & 6

person cells reduced to 2 & 4 person cells
Medical Beds 635
Discipline Beds 48

Outside Exercise Area is non compliant
Title 24, areas.

Inmate Reception Center BRC 336
Inefficient Staffing Costs due to building
floor plan configuration. Plumbing infra
structure worn beyond practical repair.

Excessive seismic upgrades required.

POPULATION DATA
Gender Capacity Summary

Male 100%
Female 0%

Board of State and Community Corrections (BSCC)
Rated Inmate Capacity 5,108

Sheriff's Operating Capacity & Available Beds 5,673
Current inmate Count (Avg. March 2013) 4,464

Sheriff's Bed Use Capacity by Classification February 22, 2013 report
High Security 1,073

Medium Security 3,937
Low Security 92

Medical/Mental Health 571
Actual Inmate Population Break down by Classification February 22, 2013 report

High Security 748 (17%)
Medium Security 3,270 (72%)

Low Security 0% (0%)
Medical/Mental Health 78 (11%)

Cost Data

Staff  to Inmate RaƟ o
(Sworn & CA):
1 : 6.29

ExisƟ ng Jail Facility Staffi  ng 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
$149,100,000

OperaƟ ons/Maintenance Cost 
(Fiscal Year 2011-2012)
$4,322,163

FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
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Facility Snapshot

Constructed:
1997

BSCC Capacity:
2,244

Total Building Area:
1,096,860 gsf

ConstrucƟ on Type:
Reinforced Concrete

Housing Type:
Podular

General CondiƟ on:
Good

FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.7.1   Facility LocaƟ on
Twin Towers CorrecƟ onal Facility is located in downtown Los Angeles, 
California.  It is situated within the exisƟ ng central Los Angeles County jail 
complex.  The Downtown complex also includes a number of other court and 
jail faciliƟ es, including the Men’s Central Jail, the Inmate RecepƟ on Center 
and the Twin Towers CorrecƟ onal Treatment Center (CTC). 

Twin Towers is located within the southern part of Los Angeles County, in 
the western porƟ on of District 1.  It is in dense, urban area near the near 
the center of Los Angeles (populaƟ on of 3,792,621 per 2010 Census).  The 
site is near Union StaƟ on and adjacent to exisƟ ng and proposed rail lines.  
The surrounding community includes government, commercial and industrial 
buildings.  The jail facility is located on a fl at site, collocated with other jail 
faciliƟ es.  

Figure 1.17:  Twin Towers CorrecƟ onal Facility Site

1.7.2   Facility Confi guraƟ on and Capacity

Twin Towers was opened in 1997, authorized and constructed aŌ er the 
Northridge Earthquake damaged the historic Hall of JusƟ ce on West Temple 
Street in Los Angeles. 

The current BSCC capacity raƟ ng is 2,244 beds, with the current sheriff ’s 
operaƟ ng capacity at 4,748 beds. The inmate count in March 2013 (average) 
was 4,249, including the IRC and the Twin Towers CTC. 

The current populaƟ on at this jail is primarily maximum security inmates, but 
includes a large number of inmates with mental health issues.  

“...populaƟ on at this jail is 
primarily maximum security 
inmates, but includes a large 
number of inmates with mental 
health issues...”
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FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.7.3   Facility DescripƟ on

Twin Towers is a large complex, housing up to 4,748 inmates (sheriff ’s 
operaƟ ng capacity), built on 10 acres of land with buildings that contain 1.1 
million square feet.  Twin Towers consists of two towers, a medical services 
building, and Medical Center Jail Ward.  Housing units are designed in a 
podular confi guraƟ on.

Figure 1.18:  Twin Towers CorrecƟ onal Facility

The physical fl oor confi guraƟ on for each tower level is as follows: 

Tower I:

 Level 1, contains visiƟ ng recepƟ on, food service, and staff  dining, 

 Level 2 contains intake recepƟ on offi  ces, storage and processing 
areas. 

 Level 3 a medical fl oor has 6 dormitories and 96 cells equipped with 
double bunks for total 192 bed (cell) count, 

 Levels 4 thru 7 are medical/mental health fl oors each level has 192 
cells equipped with double bunks for a total of 384 bed count at each 
level, Level 8 contains administraƟ on offi  ces.

“...Housing units are designed in a 
podular confi guraƟ on...”
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FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

Tower 2:

 Level 1, contains visiƟ ng recepƟ on Infi rmary and medical cells,

  Level 2, contains intake offi  ces and medical holding cells, 

 Level 3, containing transiƟ onal housing  has 192 cells equipped with 
double bunks for total 384 bed cell count, 

 Level 4  containing general populaƟ on has 192 cells equipped with 
double bunks for total 384 bed count at each level, 

 Level 5 contains female AB109 populaƟ on and has 192 cells equipped 
with double bunks for total 384 bed count, 

 Level 6  containing general/mental health populaƟ ons has 192 cells 
equipped with double bunks for total 384 bed  count,  

 Level 7 general populaƟ on fl oor has 6 dormitories and 96 cells 
equipped with double bunks for total 192 bed (cells) count.  

Overcapacity at Twin Towers is a problem; a four man cell may have eight 
inmates or a two man cell will have four inmates 

Figure 1.19:  Twin Towers Triple-Bunking on Mezzanine
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FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

The medical services building levels provides inpaƟ ent housing for inmates 
with various levels of acute medical and mental health needs. Inmates 
requiring extended levels of health care service are transported to the Los 
Angeles County Medical Center.

1.7.4   Facility CondiƟ on

Twin Towers is a reinforced poured-in-place concrete facility. The exisƟ ng 
mechanical, electrical and plumbing systems have been well kept with 
excepƟ on of several shower areas which are currently being replaced via 
phased construcƟ on in addiƟ on to the ongoing ADA upgrades with in-house 
construcƟ on work forces. The overall condiƟ on of the facility is clean and in 
good working order.

Figure 1.20: Twin Towers ADA RenovaƟ on

“...inpaƟ ent housing for inmates 
with various levels of acute 
medical and mental health 
needs....”

“...ongoing ADA upgrades...”
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Cost Data

Staff  to Inmate RaƟ o
(Sworn & CA):
1 : 5.42

ExisƟ ng Jail Facility Staffi  ng 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
$84,080,372

OperaƟ ons/Maintenance Cost 
(Fiscal Year 2011-2012)
$5,010,082

BUILDING DATA

Facility Address 450 Bauchet St.
Los Angeles, CA 90012

Supervisorial District 1

Surrounding Communities The Twin Towers Correctional Facility
is located in a densely populated commercial

area in downtown Los Angeles.

Year Dedicated 1997

Applicable Building Code 1988

Building Area 1,096,860 s.f.

Site Area 10 acres

Building Configuration 12 Story (7 & 8 levels)Panoptic Design (Podular),
Two Multi levelHousing, Corr Treat Ctr. (CTC),
Infirmary Tower 1 Clinic, Infirmary, Holding,

Discipline Tower 1 Mental Health, Dorms
High Security Double Cells 1,920

Medium & Low Security Dorms 324
Medical/Mental Health Beds 2,246

Single (double occupants) cells
Tower 1 , Dorms & Single (double occupant) cells

Tower 2, Male Holding, Clinic, Dorms Inmate
Worker, Single, & Single (double occupant) cells.

POPULATION DATA
Gender Capacity Summary

Male 99%

Female 1%
Board of State and Community Corrections (BSCC)

Rated Inmate Capacity 2,244

Sheriff's Operating Capacity & Available Beds 4,748

Current inmate Count (Avg. March 2013) 4,249
High Security 224

Medium Security 1,969
Low Security 170

Medical/Mental Health 2,385
Actual Inmate Population Break down by Classification February 22, 2013 report

High Security 233 (2%)
Medium Security 1,424 (37%)

Low Security 63 (6%)
Medical/Mental Health 2,092 (55%)

FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
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FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.8.1   Facility LocaƟ on
Central Regional DetenƟ on Facility (CRDF), also known as the Los Angeles 
Century Jail for Women or Lynwood Jail, is located in Lynwood, California, 
approximately 15 miles south of downtown Los Angeles.  

CRDF is centrally located in southern Los Angeles County, in the southern 
porƟ on of District 2.  It is in an urban community in Lynwood (populaƟ on 
of 69,772 per 2010 Census).  The jail facility is located on a fl at site, in a 
commercial and industrial area.

Figure 1.21:  Century Regional DetenƟ on Facility Site

1.8.2   Facility Confi guraƟ on and Capacity

This jail facility houses up to approximately 2,380 female inmates (Sheriff ’s 
operaƟ ng capacity). The current BSCC capacity raƟ ng is 1,588 inmates. The 
inmate count in March 2013 (average) was 2,088. In addiƟ on to housing female 
inmates, the CRDF is also used as a booking center for male arrestees from 
the L.A. Sheriff ’s Century and Compton staƟ ons before they are transferred to 
the Los Angeles Twin Towers Jail or to the Men’s Central Jail.

1.8.3   Facility DescripƟ on
Formerly a men’s facility, CRDF closed in 2002 due to budget constraints.  
In 2006, CRDF offi  cially reopened its doors as the Los Angeles Sheriff ’s 
Department’s sole jail for women.  

CRDF is a secure reinforced poured-in-place concrete facility constructed 
in the 1990’s.  Extensive renovaƟ ons to its physical plant were executed to 
accommodate all mandated safety, security, and service requirements. This 
included replacing urinals with toilets, installing privacy screens in showers, 
and installing ADA compliant fi xtures. 

“...jail facility house female 
inmates...”

“...booking center for male 
arrestees....”
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Facility Snapshot

Constructed:
1995

BSCC Capacity:
1,588

Total Building Area:
448,422 gsf

ConstrucƟ on Type:
Reinforced Concrete

Housing Type:
Podular

General CondiƟ on:
Good



FACILITIES DESCRIPTION
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CRDF includes capability for accommodaƟ ng all phases of incarceraƟ on from 
iniƟ al booking, through intake, confi nement, and release processing for female 
inmates.  CRDF is a “program-oriented jail facility” off ering a wide variety of 
educaƟ onal programs, religious services, and support groups available to all 
inmates. 

This facility is designed using a podular housing unit.  

 The ground fl oor contains offi  ce space for administraƟ on, medical 
clinic, Intake, holding cells, 176 cells and inmate dormitories, cook-
chill kitchen and transportaƟ on areas.  

 The two upper fl oors consist of two wings of inmate housing.  Each 
wing is divided into two stacked blocks – for a total of eight such 
blocks.  Each block has a main level and a mezzanine level, connected 
by stairs and funcƟ oning as a unit. 

o The second fl oor contains 368 maximum and medium cell 
blocks. 

o The third fl oor contains 384 maximum and medium cell 
blocks. 

o Each cell has two bunks installed.

Figure 1.22: CRDF – Typical Cell Block Dayroom

“...facility is designed using a 
podular housing unit...”
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Figure 1.23:  CRDF Double-Bunked Cell

The CRDF kitchen (cook-chill) currently prepares approximately 13,518 
meals each day. Of these meals, approximately 978 are individually prepared 
medical meals. The cook/chill process of making food saves money, provides 
emergency food supplies, and produces a standardized quality food product.

1.8.4   Facility CondiƟ on
The exisƟ ng mechanical electrical and plumbing systems are in good condiƟ on. 
The overall jail facility is clean and well maintained.
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CDRF’s cook-chill kitchen 
provides meals for the County 
ProbaƟ on Department and 
the Police Departments in 27 
Local CiƟ es



Cost Data

Staff  to Inmate RaƟ o
(Sworn & CA):
1 : 5.19

ExisƟ ng Jail Facility Staffi  ng 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
$53,857,392

OperaƟ ons/Maintenance Cost 
(Fiscal Year 2011-2012)
$2,485,152

FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013) 61

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

1

CENTURY REGIONAL DETENTION FACILITY

BUILDING DATA
Facility Address 11705 S. Alameda St.

Lynwood, CA 90262

Supervisorial District 2

Surrounding Communities CRDF is located in Lynwood
near South Gate & Compton
in the southern portion of

the Los Angeles Basin

Year Dedicated 1995

Applicable Building Code 1986/1988

Building Area 448,422 s.f.

Site Area 18.7 acres

Building Configuration Women's Facility
Booking RC No. of Beds 94

Podular configuration facility
All cells have two bunks

Clinic, Single, Double
High Security Double Cells 1,460

Medium & Low Security Dorms 128
Medical/MRSA

Dorms 64 Inmates

POPULATION DATA
Gender Capacity Summary

Male 0%
Female 100%

Board of State and Community Corrections (BSCC)
Rated Inmate Capacity 1,588

Sheriff's Operating Capacity & Available Beds 2,380
Current inmate Count (Avg. March 2013) 2,088

Sheriff's Bed Use Capacity by Classification February 22, 2013 report
High Security 126

Medium Security 1,352
Low Security Low Security 366

Medical/Mental Health 536
Actual Inmate Population Break down by Classification February 22, 2013 report

High Security 91 (4%)
Medium Security 1,455 (72%)

Low Security 141 (7%)
Medical/Mental Health 338 (17%)



Facility Snapshot

Constructed:
1964

Jail Facility is Closed

Total Building Area:
316,700 gsf

ConstrucƟ on Type:
Pre-Fabricated Metal

Housing Type:
Dormitory

General CondiƟ on:
Fair (Closed)

FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.9.1   Facility LocaƟ on
Mira Loma DetenƟ on Center (MLDC) is located in Lancaster, California, 
approximately 70 miles north of downtown Los Angeles.  It is situated on a 
site in the Antelope Valley that was iniƟ ally developed as an air base in the 
1940’s, known as War Eagle Field.

Mira Loma is located in the north of Los Angeles County, in the northern 
porƟ on of District 5.  It is in an area of mixed farm land and rural residenƟ al 
communiƟ es, on the outskirts of the city of Lancaster (populaƟ on of 156,633 
per 2010 Census).  The jail facility is located on a fl at site, adjacent to the 
California State Prison, Los Angeles County and the Los Angeles County 
Challenger Memorial Center.  

Figure 1.24:  Mira Loma DetenƟ on Center Site

1.9.2   Facility Confi guraƟ on and Capacity

The Mira Loma DetenƟ on Facility has been closed and is currently empty.  If 
Mira Loma was reopened, it is anƟ cipated that the facility would have a BSCC 
rated capacity of 1,040 inmates.  

“...Facility has been closed and is 
currently empty...”
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Figure 1.25: Mira Loma Typical Barrack (Type 7 through 22)

Barracks Nos. 7 through 22 have twenty-fi ve (25) double bunks for total of fi Ō y 
(50)  beds per Barrack  amounƟ ng to 800 beds. Assuming the bed capacity 
remains the same, the Board of State and Community CorrecƟ ons (BSCC) 
compaƟ bility (pursuant to the Onyx Architect DetenƟ on Facility Assessments 
Study dated February 11, 2013, prepared for the Chief ExecuƟ ve Offi  ce) 
would require the following (at a minimum) ADA accessibility upgrades: 
Adjust telephone heights, modify/replace entry threshold, change vesƟ bule 
door swing, change all plumbing fi xtures, add lever door handles to all doors, 
replace toilet and shower parƟ Ɵ ons to comply with ADA access requirements 
and install (as-required) entry/egress access ramps. An addiƟ onal lavatory 
would be required in each housing unit to comply with the BSCC 1:10 raƟ os 
for sinks. 
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FACILITIES DESCRIPTION
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Figure 1.26: Mira Loma Typical Barrack (Type E & F)

Barracks “E & F” are each divided into sixty (60) bed sides for a total of 
four dormitories amounƟ ng to a total “E & F” barracks count of 240 beds. 
Assuming the bed capacity remains the same, BSCC compaƟ bility (pursuant 
to the Onyx Architect DetenƟ on Facility Assessments Study dated February 
11, 2013, prepared for the Chief ExecuƟ ve Offi  ce ) would require the following 
(at minimum) ADA accessibility upgrades: Adjust telephone heights, modify/
replace entry threshold, provide access liŌ  for control staƟ on, install  36” wide 
door in control room, replace exisƟ ng (12) head gang showers with (6) new 
ADA accessible  shower stalls, change all plumbing fi xtures, add lever door 
handles to all doors, replace toilet and shower parƟ Ɵ ons to comply with ADA 
access requirements and install (as-required) entry/egress access ramps.

1.9.3   Facility DescripƟ on
The facility is mostly wooden buildings originally designed as barracks and 
aviaƟ on support faciliƟ es. Jail faciliƟ es were added in the 1950’s, including 
dormitories, dining and secure faciliƟ es.  Jail faciliƟ es were added in the 
1950’s, including dormitories, dining and secure faciliƟ es. 

The DetenƟ on Center was signifi cantly expanded in the 1980’s including 
AdministraƟ on, Main Control, Infi rmary, warehouse/laundry, shop,  sixteen 
(16)modular steel housing  buildings (barracks), visitaƟ on, recreaƟ on and 
maintenance.

“...facility is mostly wooden 
buildings...”
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Figure 1.27: Mira Loma Dining Hall

1.9.4   Facility CondiƟ on
Overall this facility is in good condiƟ on and could quickly be brought back 
online with minimal ADA and plumbing modifi caƟ ons to house up to 1,040 
inmates (BSCC Rated Capacity). AddiƟ onal capacity is possible with areas 
available for housing and program expansion. Again, stringent consideraƟ on 
of ADA accessibility upgrades would be required for a potenƟ al Mira Loma 
occupancy expansion (per Onyx Architect Study).  

Most of the faciliƟ es dormitories and associated detenƟ on use buildings are in 
usable condiƟ on. The only condiƟ on excepƟ ons are the Dining hall (structural 
damages) and possible required water tank repairs.

Stringent consideraƟ on of ADA accessibility guidelines upgrades for Mira 
Loma has been esƟ mated to amount to $10, 901,243 (Onyx Architect  Study) 
Note: the Onyx esƟ mate does not include project development, soŌ  costs, 
construcƟ on conƟ ngency, cost escalaƟ on and furnishings.  AddiƟ onally, the 
Dining Hall (structural damages) and Facility Water Tower (reported problems) 
should be evaluated and addressed prior to any facility usage.

Figure 1.28:  Mira Loma Dining Hall Structural Damage

“...ADA accessibility upgrades 
would be required...”

“...Most of the faciliƟ es dormi-
tories and associated detenƟ on 
use buildings are in usable condi-
Ɵ on...”
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Many of the original wooden/aviaƟ on buildings remain.  However, they are 
no longer used for habitaƟ on. Some are used for storage or maintenance 
shops. These old buildings are generally in poor condiƟ on and could not be 
re-uƟ lized under current code for their originally intended purpose. 
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BUILDING DATA

Facility Address 45100 60th St W
Lancaster, CA 93536

Supervisorial District 5

Surrounding Communities Mira Loma is located in Lancaster,
California approximately 75 miles

north of downtown Los Angeles

Year Dedicated 1964

Applicable Building Code 1963

Building Area 316,700 s.f.

Site Area 13 acres

Building Configuration Currently unoccupied. Contains
17 Barracks, Recreational Center,

Library, Classroom, Mess Hall,
and Infirmary.

POPULATION DATA
Gender Capacity Summary

Male 100%
Female 0%

Board of State and Community Corrections (BSCC)
Rated Inmate Capacity 1,040

Sheriff's Operating Capacity & Available Beds 1,040
Current inmate Count (Avg. March 2013) 0 (Closed)

Sheriff's Bed Use Capacity by Classification February 22, 2013 report
High Security 0

Medium Security 0
Low Security 100%

Medical/Mental Health 0
Actual Inmate Population Break down by Classification February 22, 2013 report

High Security (Closed)
Medium Security (Closed)

Low Security (Closed)
Medical/Mental Health (Closed)

Cost Data

Staff  to Inmate RaƟ o
(Sworn & CA):
N/A

ExisƟ ng Jail Facility Staffi  ng 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
N/A

OperaƟ ons/Maintenance Cost 
(Fiscal Year 2011-2012)
N/A (Closed)

FACILITIES DESCRIPTION
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Facility Snapshot

Constructed:
1963

BSCC Capacity:
Jail Facility is Closed

Total Building Area:
238,954 gsf

ConstrucƟ on Type:
Reinforced Concrete

Housing Type:
Linear

General CondiƟ on:
Poor (Closed)

FACILITIES DESCRIPTION

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.10.1   Facility LocaƟ on
The Sybil Brand InsƟ tute is located in Los Angeles, California. 

The Sybil Brand InsƟ tute (SBI) is located within the southern part of Los 
Angeles County, in the central porƟ on of District 1.  It is in a dense residenƟ al 
area in the City Terrace community, approximately 4 miles from downtown 
Los Angeles (populaƟ on of 3,792,621 per 2010 Census).  The jail facility is 
located on a hilly site, collocated with other Los Angeles Sheriff  Department 
faciliƟ es.  

Figure 1.29:  Sybil Brand InsƟ tute Site

1.10.2   Facility Confi guraƟ on and Capacity

SBI was closed in 1997 and is currently empty.  

SBI was opened in 1963 as a minimum to maximum security facility with 
a design capacity of 900.  At its peak occupancy, it housed a total of 2,800 
inmates.  If it were reopened, it is anƟ cipated that it would only be able to 
house 790 inmates (in compliance with new codes and standards).

1.10.3   Facility DescripƟ on
SBI is a reinforced poured-in-place concrete facility.  Housing units are of a 
linear design, organized along a common circulaƟ on spine.  

“...closed in 1997 and is currently 
empty...”
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Figure 1.30: Sybil Brand InsƟ tute Housing Unit (Linear Design)

1.10.4   Facility CondiƟ on
SBI has several serious structural defi ciencies that could be a potenƟ al life 
safety issue during an earthquake event. 

The exisƟ ng mechanical, electrical and plumbing systems have been in service 
since the 1960s, surpassing their anƟ cipated useful life. The mechanical, 
electrical, and plumbing systems would require total replacement. Total 
system renovaƟ on costs would be very high due to complete facility upgrades 
would be required to comply with today’s building standard and Title 24, 
Minimum Jail Standards.

Figure 1.31: Sybil Brand InsƟ tute Obsolete Control StaƟ on

“...SBI has several serious struc-
tural defi ciencies...”

“...The mechanical, electrical, and 
plumbing systems would require 
total replacement...”
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The County has been considering either renovaƟ ng or replacing the 
exisƟ ng facility. BSCC, which maintains jurisdicƟ onal authority over the 
design and operaƟ on of detenƟ on faciliƟ es in California, has determined 
that the reuse of SBI would require 100 percent compliance with BSCC 
standards, including Americans with DisabiliƟ es Act (ADA) upgrades.

 

“...BSCC has determined that 
the reuse of SBI would require 
100 percent compliance with 
BSCC standards...”
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Cost Data

Staff  to Inmate RaƟ o
(Sworn & CA):
N/A

ExisƟ ng Jail Facility Staffi  ng 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
N/A
OperaƟ ons/Maintenance Cost 
(Fiscal Year 2011-2012)
N/A (Closed)

BUILDING DATA

Facility Address
4500 W. City Terrace Dr.

Los Angeles, CA

Supervisorial District 1

Surrounding Communities SBI is located in downtown east Los
Angeles.

Year Dedicated 1963

Applicable Building Code 1963

Building Area 238,954 s.f.

Site Area 19.3 acres

Building Configuration Closed

POPULATION DATA
Gender Capacity Summary

Male n.a.
Female n.a.

Board of State and Community Corrections (BSCC) n.a.
Rated Inmate Capacity 2,208 n.a.

Sheriff's Operating Capacity & Available Beds 0 (Closed)
Current inmate Count (Avg. March 2013) n.a.

Sheriff's Bed Use Capacity by Classification n.a.
High Security n.a.

Medium Security n.a.
Low Security Low Security n.a.

Medical/Mental Health n.a.
Actual Inmate Population Break down by Classification n.a.

High Security n.a.

Medium Security n.a.
Low Security n.a.

Medical/Mental Health n.a.

FACILITIES DESCRIPTION
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2.1 OVERVIEW
To create the profi le of the exisƟ ng inmate populaƟ on for the Independent 
Review of the Los Angeles County Jail Plan, Vanir used data for the complete 
month of March 2013, provided by the Sheriff ’s Department. March 2013 was 
selected since it was the most recent full month that staƟ sƟ cs and data would 
be available prior to the generaƟ on of this report. We chose to use inmate 
data averaged over the period of a month rather than data from just one day 
to create the inmate profi le. By averaging the data over an enƟ re month it is 
more accurate.

2.2 METHODOLOGY
The inmate profi le was extracted from data provided by the Sheriff ’s 
Department including the following documents:

 Inmate RecepƟ on Center Daily Inmate StaƟ sƟ cs – This 
document is generated daily and contains an overview of 
the locaƟ on, by facility or program, of all inmates in the jail 
system. This report also contains the capacity and accounƟ ng 
of available and unavailable beds at each facility. This report 
represents the locaƟ on of all inmates in the system and was 
generated at 6:00am for all days in March 2013.

 Inmate RecepƟ on Center Daily Inmate StaƟ sƟ cs, Page 2 – 
This document is generated daily and describes in detail the 
types of available and unavailable beds at each facility by 
gender. This report represents all available and unavailable 
beds in the system and was generated at 6:00am for all days 
in March 2013.

 Custody Division Daily Briefi ng – This document is generated 
for all weekdays and provides the sentencing status for all 
inmates; inmates scheduled to appear in court; inmates 
on hold for ImmigraƟ on, Customs and Enforcement (ICE); 
and the racial demographics and age groups by gender of 
all inmates. These reports were generated between 7:04am 
and 10:11am for all weekdays in March 2013.

 Total N3 Count  – The body of the email that accompanied the 
Custody Division Daily Briefi ng discussed above contained a 
report of the status of all N3 (realignment) inmates including 
staƟ on workers; Community Based AlternaƟ ves to Custody 
(CBAC) parƟ cipants; and those in County custody faciliƟ es. 
These emails were generated for each weekday in March.

 Vanir Profi le 050513 – An aggregaƟ on of data related to 
inmate characterisƟ cs including age, gender, ethnicity, 
charge level, sentence status, security classifi caƟ on, and 
bail amount. This data set was generated specifi cally for this 
study.

“...The month of March was selected 
since it was the most recent full 
month that staƟ sƟ cs and data would 
be available...”

N3 Inmates
Convicted off enders receiving 
sentences (one year or more) 
for non-violent, non-serious, 
non-sex off ender (“N3”) crimes 
that will be served in County 
Jail. Prior to October 2011 
these inmates were housed in 
the State Prison System.
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Average Inmate Profile – March 2013

Male Inmate Profile
Average Age

34.3

Ethnicity
Hispanic 48.4%

Black 31.9%
White 16.0%

All Others 3.7%

Charge Level
Felony 93%

Misdemeanor 7%

Sentence Status
Unsentenced 54.0%

Sentenced 38.2%
Other 7.8%

Security Classification
Low 8.3%

Medium 77.3%
High 14.4%

Female Inmate Profile
Average Age

35.4

Ethnicity
Hispanic 39.0%

Black 34.1%
White 23.3%

All Others 3.6%

Charge Level
Felony 91%

Misdemeanor 7%
Other 2%

Sentence Status
Unsentenced 49.9%

Sentenced 45.9%
Other 4.2%

Security Classification
Low 17.5%

Medium 71.0%
High 11.5%

INMATE PROFILE

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

2.3 AVERAGE INMATE PROFILE
The following graphic provides a profi le of the average male and female 
inmate in the Los Angeles County Jail system in March 2013.

Figure 2.1: Average Inmate Profi le - March 2013

2.4 DAILY INMATE POPULATION
In March 2013 the Los Angeles County Jail system inmate populaƟ on averaged 
18,573, with a high of 18,819 and a low of 18,372. The variance between the 
highest and lowest populaƟ ons in March was 2.4%.

Figure 2.2: Daily Inmate PopulaƟ on for March 2013

“...inmate populaƟ on averaged 
18,573 with a high of 18,819 and a 
low of 18,372...”
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In analyzing the data for the enƟ re month,Wednesdays have the highest 
average inmate populaƟ on with 18,716 inmates, while Mondays have the 
lowest average inmate populaƟ on with 18,453. The diff erence in average 
inmate populaƟ on from the peak day of Wednesday to the low day of Monday 
is 263 inmates, which is a modest diff erence of about 1.41% of the enƟ re 
inmate populaƟ on. Wednesdays have the highest inmate populaƟ on since it 
takes a couple of days to arraign and process inmates who were booked over 
the weekend.

Figure 2.3: Average PopulaƟ on by Week Day

2.5 INMATE AGE
In March, the average male inmate was 34.3 years old and the female inmate 
was 35.4 years old. The Sheriff ’s Department tracks the age of the inmate 
populaƟ on in fi ve age groups – 18 to 25, 26 to 34, 35 to 39, 40 to 44 and 45 
& older. Inmates in the 18 to 44 age groups make up nearly 80% of the enƟ re 
inmate populaƟ on. The chart below shows the breakdown of the inmate 
populaƟ on by age group:

Figure 2.4: Inmate Age Groups

“...Wednesdays have the highest 
average inmate populaƟ on with 
18,716 inmates, while Mondays 
have the lowest average inmate 
populaƟ on with 18,453...”

“...Inmates in the 18 to 44 age 
groups make up nearly 80% of the 
enƟ re inmate populaƟ on...”
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2.6 INMATE GENDER
In March, the average male inmate populaƟ on was 16,067 with a high day of 
16,244 and a low day of 15,880; a diff erence of 364 inmates and a variaƟ on 
of about 2.27%. The average female inmate populaƟ on was 2,506 with a 
high day of 2,575 and a low day of 2,449; a diff erence of 126 inmates and a 
variaƟ on of about 5.02%. In March, male inmates accounted for 86.5% of the 
total inmate populaƟ on and females accounted for 13.5% of the populaƟ on.

Figure 2.5: Inmate Gender

2.7 INMATE ETHNICITY
Nearly half (48.4%) of the male inmates are Hispanic. Black inmates make 
up the next largest component of the male inmate populaƟ on with 31.9%, 
followed by White inmates at 16.0% and all others at 3.7%. The following 
chart shows the breakdown of male inmates by ethnicity:

Figure 2.6: Inmate Ethnicity

“...male inmates accounted for 
86.5% of the total inmate populaƟ on 
and females accounted for 13.5% of 
the populaƟ on..”
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Similar to male inmates, the largest segment of the female inmate populaƟ on 
is Hispanic with 39.0%.  Black inmates comprise 34.1% of the female inmate 
populaƟ on, White inmates make up 23.3% and all others are 3.6% of the 
female inmate populaƟ on. The following chart shows the breakdown of 
female inmates by ethnicity:

Figure 2.7: Female Inmate Ethnicity

2.8 CHARGE LEVEL
The vast majority of inmates in the Los Angeles County Jail system have 
been charged with, or have been convicted of felony level crimes. For males, 
approximately 93% of inmates have been charged with, or convicted of 
felonies and approximately 6.9% are charged with, or have been convicted 
of misdemeanor level crimes. For females approximately 90.8% of inmates 
have been charged with or convicted of felonies and approximately 7.5% are 
charged with or have been convicted of misdemeanors. A small number of 
inmates have been charged or convicted of infracƟ ons or other charges.

Figure 2.8: Male Inmate Charge Level

g

y y

“...The vast majority of inmates in 
the Los Angeles County Jail system 
have been charged with, or have 
been convicted of felony level 
crimes...”
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Figure 2.9: Female Inmate Charge Level

2.9 INMATE CRIME PROFILES
The most frequent type of crimes commiƩ ed by inmates held within the Los 
Angeles County Jail system are drug off enses followed closely by property 
off enses (burglary, theŌ , forgery, arson, etc.) and violent off enses (homicide, 
rape, assault, etc.). For male inmates these three categories of crimes account 
for 80% of all charges. For female inmates these three categories of crimes 
account for nearly 90% of all charges. In addiƟ on to the three primary off enses 
discussed above, the balance of crimes include other off enses (weapons, 
driving under the infl uence, hit and run, etc.) and sex off enses.

Figure 2.10: Male Crime Profi le

“...most frequent type of crimes 
commiƩ ed by inmates held are 
drug off enses followed closely 
by property off enses and violent 
off enses. For male inmates these 
three categories of crimes account 
for 80% of all charges. For female 
inmates these three categories of 
crimes account for nearly 90% of all 
charges...”
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  Figure 2.11: Female Crime Profi le

2.10 INMATE POPULATION BY SENTENCE STATUS
The majority of the inmate populaƟ on consists of those that have yet to 
be sentenced. Approximately 53.5% of the overall inmate populaƟ on, 
or an average of slightly less than 10,000 inmates (for March 2013), has a 
pre-sentence status; about 39% of all inmates have concluded the judicial 
process and are serving their sentence in the County Jail faciliƟ es. This 39% 
includes tradiƟ onal County-sentenced inmates as well as County-sentenced 
N3’s that, prior to Realignment in October 2011, served their term in 
the State prison system. AddiƟ onally, this sentenced group also includes 
probaƟ on and parole revocaƟ ons and fl ash incarceraƟ ons of up to ten days 
for individuals on probaƟ on. In addiƟ on to the pre-sentenced and sentenced 
inmate populaƟ ons, there is a group of inmates (averaging about 984 inmates 
for March 2013) that have been sentenced to State prison and are being 
processed and waiƟ ng for transfer to that system, and a group of inmates 
being held (averaging about 371 inmates for March 2013) for bail revocaƟ on 
hearings.

Figure 2.12: Inmate PopulaƟ on by Sentence Status

Flash IncarceraƟ on
Flash incarceraƟ on allows 
the ProbaƟ on Department to 
incarcerate an individual up to 10 
days without a hearing when they 
have violated the condiƟ ons of 
their parole.

“...Approximately 53.5% of the 
overall inmate populaƟ on, or an 
average of slightly less than 10,000 
inmates (for March 2013), has a 
pre-sentence status...”
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Of the nearly 10,000 inmates in the pre-sentenced category in March 2013, 
over 1,300 inmates have been in jail for more than one year with open charges 
and have not completed trial, and another 1,360 inmates have been in jail 
between six months and 364 days and have not completed trial.

Figure 2.13: Pre-Sentenced Inmate PopulaƟ on

2.11 AB 109 PUBLIC SAFETY REALIGNMENT N3 

POPULATION
Beginning in October of 2011, county jails throughout California became 
responsible for housing a parƟ cular class of inmate that had previously been 
housed in the State prison system.  This group includes convicted off enders 
receiving sentences for new non-violent, non-serious, non-sex off ender 
(“N3”) crimes that will be served locally (one year or more). Off enders in this 
category will have no prior violent or serious convicƟ ons.

The County houses the majority of this N3 populaƟ on within its Jail faciliƟ es, 
although a small number, approximately 2.5%, are parƟ cipants in work 
release programs and Community Based AlternaƟ ves to Custody (CBAC) and 
therefore reside outside of the County Jail faciliƟ es. For March 2013 there 
was an average of 5,641 N3 inmates in County Jail faciliƟ es per day.

Figure 2.14: N3 PopulaƟ on in County Custody - March 2013

“...in October of 2011, county jails 
throughout California became 
responsible for housing a parƟ cular 
class of inmate that had previously 
been housed in the State prison 
system...”

“...For March 2013 there was an 
average of 5,641 N3 inmates in 
County Jail faciliƟ es per day...”

“...over 1,300 inmates have been 
in jail for more than one year 
with open charges and have not 
completed trial...”
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In addiƟ on to the in-custody N3 populaƟ on, there was also an average of 142 
N3 StaƟ on Workers and three N3 parƟ cipants in CBAC for a total average N3 
County populaƟ on of 5,786 inmates. 

Figure 2.15: AB 109 N3 PopulaƟ on

The 5,641 N3 in-custody inmates represent about 30.2% of the overall in-
custody populaƟ on in County Jail faciliƟ es and represent about 76.5% of all 
sentenced inmates serving their Ɵ me in the Los Angeles County Jail system.

Figure 2.16: N3 Inmates as Percentage of Total Inmate PopulaƟ on

Figure 2.17: N3 Inmates as a Percentage of All Sentenced Inmates

“...N3 inmates represent about 
30.2% of the overall in-custody 
populaƟ on in County Jail faciliƟ es...”
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2.12 INMATE CLASSIFICATION SYSTEM

The Los Angeles County Sheriff ’s Department uses an inmate classifi caƟ on 
system developed by Northpointe Incorporated, a naƟ onally recognized 
research and consulƟ ng fi rm established in 1989. Using the Northpointe Jail 
Inmate Classifi caƟ on System (JICS) decision tree, each inmate is assessed at 
intake to measure their security risk while within the confi nes of a jail facility. 
Based on this assessment, each inmate is assigned a security risk classifi caƟ on 
level from 1 through 9.  Security levels 1 through 4 are used for inmates 
assessed as represenƟ ng a minimum security risk; levels 5 through 7 are used 
for inmates assessed as having a medium security risk; and levels 8 and 9 are 
used for inmates represenƟ ng the highest security risk. Since male and female 
inmates are typically housed in separate jail faciliƟ es, and since classifi caƟ on 
level is an important factor in determining the appropriate housing for an 
inmate, it is important to look at each populaƟ on separately.  The chart below 
shows the classifi caƟ on range for the male inmate populaƟ on in March 2013. 
Approximately 29.4% of the male populaƟ on is level 6 and about 41.2% are 
classifi ed as level 7 (the highest of medium security risk).

Figure 2.18: Male Inmate Classifi caƟ on Security Risk Levels

It can be useful to look at how inmates are classifi ed based on minimum, 
medium and high security risk since oŌ en housing is rated using this scale. 
Again, minimum security is levels 1-4, medium security is levels 5-7 and high 
security is levels 8-9. When looked at this way, medium security represents 
about 77.3% of the male populaƟ on, high security about 14.3% and low 
security about 8.4%. The high security classifi caƟ on in the chart below 
represents about 2,240 male inmates requiring high security housing.

“...Approximately 29.4% of the 
male populaƟ on is level 6 and about 
41.2% are classifi ed as level 7 (the 
high side of medium security risk)...”

“...medium security represents 
about 77.3% of the male populaƟ on, 
high security about 14.3% and low 
security about 8.4%...”

“...each inmate is assessed at 
intake to measure their security 
risk while within the confi nes of a 
jail facility. ..”
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Figure 2.19: Male Inmate Minimum, Medium and High Security Classifi caƟ on

The female inmate populaƟ on averaged for March 2013 is represented in the 
chart below. Approximately 39.8% of the female populaƟ on is level 6 and 
28.9% is level 7.

Figure 2.20: Female Inmate Classifi caƟ on Security Risk Levels

Again, looking at how the female inmates break down by security risk 
classifi caƟ ons, medium security represents approximately 71.1% of the 
populaƟ on while minimum security represents about 17.5% and high security 
represents about 11.4% of the populaƟ on. The high security classifi caƟ on in 
the chart below represents about 271 female inmates requiring high security 
housing.

“...Approximately 39.8% of the 
female populaƟ on is level 6 and 
28.9% is level 7...”

“...medium security represents 
approximately 71.1% of the 
populaƟ on while minimum security 
represents about 17.5% and high 
security represents about 11.4%...”
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Figure 2.21: Female Inmate Minimum, Medium and High Security Classifi caƟ on

2.12.1 Special Custody Sub-Groups
In addiƟ on to being assigned a security risk level classifi caƟ on at intake, 
inmates are further assessed for their potenƟ al need to be included in sub-
groups for special housing, special handling, medical or mental health needs 
or other requirements. The use of sub-groups can help ensure the safety of 
staff  and inmates and help manage the inmate populaƟ on but they create 
ineffi  ciencies in using the exisƟ ng jail faciliƟ es. The sub-groups used by the 
Los Angeles County Jail system are:

 2.12.1.1 ProtecƟ on and Discipline

Certain inmates that require special housing for their own safety or 
the safety of others are designated as ‘keep aways’ and are given the 
one of the following status:

K1 –inmates related to Law Enforcement personnel; 
housed in double cells.

K10 –inmates classifi ed as highly dangerous to self or 
others; housed in single cells.

K6_ - female inmates to be kept away from other inmates; 
housed in single or double cells.

K6G –lesbian, gay, bisexual and transgender inmates; 
housed in dormitories but may be housed in single or 
double cells depending on security risk.

K6Y –inmates incarcerated for sex crimes against 
children; housed in single or double cells.

Discipline – designated for inmates wriƩ en up for 
breaking jail rules; housed in single or double cells but, 
depending on cell availability, may be consolidated into 
dormitory housing.

“...The use of sub-groups can help 
ensure the safety of staff  and 
inmates and help manage the 
inmate populaƟ on but they create 
ineffi  ciencies in using the exisƟ ng 
jail faciliƟ es...”
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The following chart shows the numbers of inmates in the Special 
Custody Sub-Groups of Keep Aways and Discipline:

Figure 2.22: Keep Aways and Discipline

 2.12.1.2 Health

Inmates with medical or mental health condiƟ ons may be segregated 
into special housing to aid in their treatment or for the safety of 
themselves or others:

Medical – housing for medical inmates in medical beds in 
a dormitory. This is not hospital housing, but housing for 
diff erent medical condiƟ ons such as sleep apnea, crutches, 
wheelchairs, false limbs and diabetes. Some inmates are 
housed in single isolaƟ on cells when a diagnosis is pending 
for a contagious condiƟ on such as chicken pox, tuberculosis, 
etc.

MO High –inmates with severe mental health issues; always 
housed in single cells.

MO Other –inmates with general mental health issues; usually 
housed in double cells; some can be housed in dormitories.

The following chart shows the number of inmates in the Special 
Custody Sub-Groups of Medical and Mental Health:

Figure 2.23: Medical and Mental Health

“...Inmates with medical or 
mental health condiƟ ons may be 
segregated into special housing 
to aid in their treatment or for the 
safety of themselves or others...”
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 2.12.1.3 Pro-Per, In-Trial, EBI and Trustees

Some inmates with special status are housed together to facilitate 
access to programs or resources, or due to special movement 
requirements:

Pro-Per – inmates represenƟ ng themselves in court, generally 
housed in single cells to regulate access to legal materials 
and to reduce inmate complaints regarding interference with 
their ability to represent themselves.

In-Trial –inmates currently on trial; housed in dormitories. In-
trial inmates are housed apart from the general populaƟ on 
to ensure they receive all ConsƟ tuƟ onal privileges while on 
trial and to facilitate movement to and from Court.

EBI –inmates parƟ cipaƟ ng in full Ɵ me, structured educaƟ onal 
programs and classes off ered by the EducaƟ on Based 
IncarceraƟ on Bureau; inmates are housed in dormitories.

Trustee – inmates selected to work while incarcerated; 
housed separately from the general populaƟ on due to 
varying work schedules and sleep Ɵ mes, access to tools and 
equipment, and access to areas that are off  limits to general 
populaƟ on inmates. Trustees are housed in dormitories.

The following chart shows the number of inmates in the Special 
Custody Sub-Groups of Pro-Per, In-Trial and Trustees:

 Figure 2.24: Pro-Per, In-Trial, EBI & Trustees
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3.1 OVERVIEW
The third item of the Board of Supervisors request for a comprehensive report 
regarding the Jail Plan is to provide “A trend analysis that projects the need 
for beds by security classifi caƟ on type over the next then, twenty and thirty 
years”. The Vanir trends analysis is divided into two secƟ ons - Historical Data 
and Looking Forward.

In the Historical Data secƟ on we look back at general populaƟ on data; crime, 
arrest and booking data; and inmate populaƟ on data. In analyzing this data 
we are idenƟ fying trends that may aff ect the jail system in the future.

The Looking Forward secƟ on takes the data in the Historical Data secƟ on and 
idenƟ fi es the trends that are likely to impact the jail system in the future. It 
is important to note that any projecƟ on into the future relies on assumpƟ ons 
and the further out the projecƟ on the greater the list of assumpƟ ons and 
the greater chance of the projecƟ on being inaccurate. AssumpƟ ons and 
variaƟ ons can include everything from fl uctuaƟ ons in populaƟ ons, economic 
uncertainty, changes to law or policy, evolving societal expectaƟ ons, etc. at 
the naƟ onal, state or local level. For example, if this comprehensive report 
was prepared in 2009 it would not have included the impact that AB 109 
Public Safety Realignment has had on the current jail populaƟ on.

3.2 METHODOLOGY
Trend analysis data were compiled from the following sources:

 Los Angeles County PopulaƟ on ProjecƟ ons:

o California Department of Finance, Demographic Research 
Unit,  January 2013 (hƩ p://www.dof.ca.gov/research/
demographic/reports/projecƟ ons/P-3/ )

 Inmate PopulaƟ on ProjecƟ ons:

o 2012 through 2023 projecƟ ons from The JFA InsƟ tute.

 Felony and Misdemeanor Arrests:

o 2001 through 2011 Data from the State of California 
Department of JusƟ ce, Offi  ce of the AƩ orney General, 
Criminal JusƟ ce Profi les.

 Bookings:

o California Board of State and Community CorrecƟ ons 
Jail Profi le Survey (hƩ p://www.bdcorr.ca.gov/joq/jps/
QuerySelecƟ on.asp)

 Inmate Profi les:

o Los Angeles Sheriff  Department:

o Inmate RecepƟ on Center Daily StaƟ sƟ cs

“A trend analysis that projects 
the need for beds by security 
classifi caƟ on type over the next 
then, twenty and thirty years”
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o Inmate RecepƟ on Center Daily StaƟ sƟ cs - Page 2

o Custody Division Daily Briefi ng

 AB109 Total N3 Count and ProjecƟ ons:

o Los Angeles Sheriff ’s Department Daily Briefi ng with N3 Count

 Percentage Release Program:

o Los Angeles Sheriff ’s Department leƩ er to the Board of 
Supervisors dated June 6, 2006.

o Percentage vs. CBAC Releases document provided by the Los 
Angeles Sheriff ’s Department, March 2013.

o Los Angeles County Sheriff ’s Department release Criteria.

 Medical and Mental Health:

o Inmate CharacterisƟ cs from the Bureau of JusƟ ce StaƟ sƟ cs

 Special Report: Medical Problems of Jail Inmates, 
November 2006 

 Special Report: Mental Health Problems of Prison 
and Jail Inmates, Rev. 12/14/06 

o Bed LocaƟ ons and UƟ lizaƟ on from the Los Angeles Sheriff ’s 
Department

o LASD Study/Proposal Department of Mental Health Services

NarraƟ ve prepared by Dr. Stephen Shea of the Los 
Angeles County Department of Mental Health 
Services addressing current services and future 
needs for mental health services within the Los 
Angeles County Jail system.
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3.3 HISTORICAL DATA

3.3.1 County PopulaƟ on
The following chart provides an overview of the total Los Angeles County 
populaƟ on growth from 2001 to 2012. During this 12 year Ɵ me span the 
county grew from 9,635,795 persons to 9,911,665 persons which represents 
an increase of 275,870, or an increase of 2.9%. The county has been in a 
period of steady populaƟ on growth since 2007.

Figure 3.1: County PopulaƟ on Growth - 2001 to 2012

3.3.2 County ‘Highest Risk’ PopulaƟ on
Within the Los Angeles County Jail System almost 80% of the current inmate 
populaƟ on is between the ages of 18 and 44. For purposes of discussing 
the jail populaƟ on we will refer to people between the ages of 18 and 44 as 
the ‘highest risk’ group for being incarcerated in the Los Angeles County Jail 
System.

The overall county populaƟ on increased between 2001 and 2012 but the 
‘highest risk’ populaƟ on reduced, as can be seen in the following chart:

“...The county has been in a period 
of steady populaƟ on growth since 
2007.”

“...The overall county populaƟ on 
increased between 2001 and 2012 
but the ‘highest risk’ populaƟ on 
reduced...”

93

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

3



TREND ANALYSIS

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

In 2001 the County’s ‘highest risk’ populaƟ on was 4,115,474 persons; in 2012 
the County’s ‘highest risk’ populaƟ on was 3,982,862 persons, a reducƟ on of 
approximately 3%.

3.3.3 Crime Rates
Consistent with the statewide trend, crime rates in Los Angeles County have 
been steadily declining. Crime rates in all categories have been declining 
since 2003 and most have been declining since at least 2001. The chart below 
shows the crime rate in relaƟ onship to the historical County populaƟ on for 
the corresponding years.

The number of crimes reported has been declining; had the populaƟ on 
remained steady during this period of Ɵ me this would have produced a 
small decrease in the crime rate (number of crimes/populaƟ on). In fact, the 
number of crimes reported has declined while, at the same Ɵ me, total County 
populaƟ on has been growing. The combinaƟ on of these two factors has led 
to an even more pronounced drop in crime rates in the County since 2001.

Figure 3.3: Los Angeles County Crime Rates

“...crime rates in Los Angeles 
County have been steadily 
declining...”
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3.3.4 Arrests
The following charts provide historical data respecƟ vely for felony and 
misdemeanor adult arrest trends within the county. Each chart includes a 
breakdown by gender for each year.

Figure 3.4: Los Angeles County Adult Felony Arrests

Figure 3.5: Los Angeles County Adult misdemeanor Arrests

ObservaƟ ons from the felony and misdemeanor charts above:

 Felony arrests – male arrests have been declining since 2005, while 
female felony arrests have remained nearly constant since 2001.

Misdemeanor arrests – male arrests have been declining since 2008 
and female misdemeanor arrests have increased 51% since 2001.

 Since total numbers of arrests for felonies and misdemeanors have 
reduced over the last 5-7 years and the County populaƟ on has been 
growing during the same Ɵ me period, the arrest rate per capita has 
declined.

“... total numbers of arrests for 
felonies and misdemeanors have 
reduced over the last 5-7 years...”
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3.3.5 Bookings
Consistent with a decrease in the number of crimes and arrests for felonies 
and misdemeanors in Los Angeles County, the number of bookings recorded 
by the Los Angeles County Sheriff ’s Department has also been declining. 
Since 2005 the number of bookings has dropped steadily, although the rate 
of decline has been slowing the last couple of years.

The following chart shows the number of bookings recorded by the LASD 
only, as reported to the Board of State and Community CorrecƟ ons (BSCC) 
as part of the Jail Profi le Survey. While the chart does not include bookings 
for other law enforcement agencies in the County that also house inmates in 
the LA County Jail, we understand the overall declining trend in bookings is 
consistent with the results reported by LASD.

Similar to the number of crimes and arrests, the number of bookings has 
been falling against an increase in overall County populaƟ on, as represented 
in the chart.

Figure 3.6: Sheriff  Bookings per Year 

3.3.6 Average Daily Inmate PopulaƟ on
The jail populaƟ on is currently comprised of fi ve primary groups of individuals:

 Pre-adjudicated Inmates - have been charged with a crime and are 
being housed in the jail system awaiƟ ng the conclusion of the judicial 
process.

 N3’s – have been convicted of a crime and sentenced to more than 
1 year incarceraƟ on. UnƟ l October 2011 these inmates served their 
Ɵ me in state prison. In an eff ort to reduce overcrowding in the 
state prison system, the provisions of AB 109 Realignment require 
that persons convicted of non-serious, non-sexual and non-violent 
off enses (hence N3) serve their sentence in county jail, regardless of 

“... Since 2005 the number of 
bookings has dropped steadily, 
although the rate of decline has 
been slowing the last couple of 
years....”
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the length of their sentence. Realignment has imposed a signifi cant 
burden on county jail systems throughout the state. In Los Angeles 
County the N3 inmates now make up approximately 30% of the enƟ re 
jail populaƟ on.

 TradiƟ onal County Sentenced Inmates – these inmates have been 
convicted and sentenced to one year or less and would have always 
served their sentence in county jail,

 State Prison Holds – have been convicted of a crime, are not eligible 
to serve their sentence in the county jail and are awaiƟ ng transfer to 
the state prison system.

 Parole RevocaƟ on – individuals who have violated terms of their 
parole and are waiƟ ng for resoluƟ on of the judicial process.

The following graphic tracks the average daily inmate populaƟ on quarterly 
from 2001 to March 2013. The highest average quarter was 19,687 inmates 
in 2002 and the lowest average quarter was 13,647 inmates in the 2nd quarter 
of 2011. The Ɵ ming of the lowest average quarter is signifi cant because it is 
the quarter immediately preceding the implementaƟ on of the AB 109 Public 
Safety Realignment program and the arrival of the N3 inmate populaƟ on.

Figure 3.7: Average Daily Inmate PopulaƟ on 2001 - March 2013

3.3.7 Percentage Release Program
The Sheriff ’s Department fi rst implemented a Percentage Release Program in 
response to an order by United States District Judge William P. Gray’s order 
that mandated the County’s jail system be “operated consƟ tuƟ onally at their 
appropriate capacity.” Judge Gray authorized the Sheriff  to release inmates 
early to reduce jail overcrowding and comply with his Federal order.

The Sheriff  uses the Percentage Release Program to control the overall 
number of inmates within the jail system and to align the number of inmates 

“... The Sheriff  uses the Percentage 
Release Program to control the 
overall number of inmates within 
the jail system...”
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with the faciliƟ es available. Most oŌ en the Sheriff ’s need to control the 
number of inmates is a funcƟ on of the Department’s ability to staff  the jail 
faciliƟ es (due to budget constraints) as opposed to the total number of beds 
within the system. Of the fi ve primary groups that make up the jail inmate 
populaƟ on discussed in “Average Daily Inmate PopulaƟ on” above - namely 
Pre-Adjudicated, N3’s, TradiƟ onal County Sentenced Inmates, State Prison 
Holds, and Parole RevocaƟ ons – the Percentage Release Program only applies 
to the TradiƟ onal County Sentenced Inmates.

The current Percentage Release Program operated by the Sheriff  was 
re-implemented in June 2002 due to pending budget cuts. OŌ en the 
Department’s percentage of Ɵ me served requirements for male and female 
inmates has been diff erent. The chart below tracks the percentage of Ɵ me 
served by gender for the Sheriff ’s Percentage Release Program since 2007.

Figure 3.8: Percentage of Time Served for TradiƟ onal County Sentenced Inmates

Currently, all AB 109 N3 inmates and inmates who have failed in alternaƟ ve 
programs serve 100% of their sentence; inmates convicted of gang related 
off enses and serious misdemeanor off enses serve 40% of their sentence; 
for all other off enses, females sentenced to more than 240 days serve 10% 
and males sentenced to more than 90 days serve 20% of their sentence. The 
Sheriff ’s Department esƟ mate that if all tradiƟ onal county inmates served 
100% of their sentence they would require an addiƟ onal 4,800 beds.

3.3.8 Sentenced/Non-sentenced Inmates PopulaƟ ons
From 2003 through 2011 the non-sentenced inmate populaƟ on in the Los 
Angeles County Jail system comprised, on average, about 70% of the total 
inmate populaƟ on.  This percentage was consistent with the percentage of 
non-sentenced inmates in jail faciliƟ es statewide as reported in the California 
Board of State and Community CorrecƟ ons (BSCC) Jail Profi le Survey. Data 
for the fi rst three quarters of 2012 show the percentage of non-sentenced 

“...the Percentage Release 
Program only applies to the 
TradiƟ onal County Sentenced 
Inmates...”

“... From 2003 through 2011 the 
non-sentenced inmate populaƟ on 
in the Los Angeles County Jail 
system comprised, on average, 
about 70% of the total inmate 
populaƟ on...”

“... March of 2013 the average 
percentage of non-sentenced 
inmates in the County conƟ nued to 
decline to approximately 54%...”

“...The Sheriff ’s Department 
esƟ mate that if all tradiƟ onal 
county inmates served 100% of 
their sentence they would require 
an addiƟ onal 4,800 beds...”
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inmates dropped to approximately 58% in Los Angeles County and 63% 
statewide. In March of 2013 the average percentage of non-sentenced 
inmates in the County conƟ nued to decline to approximately 54%. It appears 
the drop in the percentage of the non-sentenced populaƟ on is related to the 
increase in the sentenced N3 populaƟ on.

The following chart shows the percentage of sentenced and non-sentenced 
inmates in the Los Angeles County Jail system from 2001 through March 2013.

Figure 3.9: Sentenced/Non-sentenced Inmate PopulaƟ on

3.3.9 Inmate Classifi caƟ on System
The Los Angeles County Sheriff ’s Department uses an inmate classifi caƟ on 
system developed by Northpointe Incorporated, a naƟ onally recognized 
research and consulƟ ng fi rm established in 1989. Using the Northpointe Jail 
Inmate Classifi caƟ on System (JICS) decision tree, each inmate is assessed to 
measure their security risk while within the confi nes of a jail facility. Based 
on this assessment each inmate is assigned a security risk classifi caƟ on level 
from 1 through 9.  Security levels 1 through 4 are used for inmates assessed 
as represenƟ ng a minimum security risk; levels 5 through 7 are used for 
inmates assessed as having a medium security risk and levels 8 and 9 are 
used for inmates represenƟ ng the maximum security risk. It is important to 
note the JICS is used to assess an inmate’s security risk within the jail system. 
A separate assessment tool is required and used to determine an inmate’s 
suitability to parƟ cipate in Community Based AlternaƟ ves to Custody (CBAC) 
programs and other programs that may place an inmate in the community.

The Sheriff ’s Department purchased Northpointe’s JICS in November of 2001 
and phased in implementaƟ on starƟ ng in 2002. 2003 is the fi rst full year 
the Department used JICS and this is refl ected in the following chart Ɵ tled 
Inmate Security Risk Classifi caƟ on. As can be seen in the chart, once the JICS 
assessment tool was in place the vast majority of inmates were classifi ed as 
medium security risk, with a much smaller populaƟ on classifi ed as maximum 
security risk and a smaller populaƟ on sƟ ll classifi ed as minimum security risk.

“...each inmate is assessed to 
measure their security risk while 
within the confi nes of a jail 
facility...”

“... Security levels 1 through 4 
are used for inmates assessed as 
represenƟ ng a minimum security 
risk; levels 5 through 7 are used 
for inmates assessed as having a 
medium security risk and levels 
8 and 9 are used for inmates 
represenƟ ng the maximum 
security risk...”

“... vast majority of inmates were 
classifi ed as medium security risk, 
with a much smaller populaƟ on 
classifi ed as maximum security 
risk and a smaller populaƟ on sƟ ll 
classifi ed as minimum security 
risk...”
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Figure 3.10: Inmate Security Risk Classifi caƟ on

The County and the Sheriff ’s Department should conƟ nue to evaluate and 
calibrate the Northpointe JICS soŌ ware to be certain it accurately rates 
the security risk of the County Jail populaƟ on. AddiƟ onally, the Sheriff ’s 
Department should provide on-going training to those using the Northpointe 
JICS soŌ ware to ensure the decision tree is being applied correctly and 
consistently.

“...conƟ nue to evaluate and 
calibrate the Northpointe JICS 
soŌ ware to be certain it accurately 
rates the security risk of the County 
Jail populaƟ on...”
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3.4 LOOKING FORWARD

3.4.1 County PopulaƟ on ProjecƟ on
The chart below provides an overview of the total projected Los Angeles 
County populaƟ on growth from 2010 to 2045. The County populaƟ on is 
expected to increase 13.8% between 2013 and 2045; from 9,699,762 persons 
in 2013 to 11,342,948 in 2045. Statewide, the populaƟ on is expected to 
increase from 37,309,382 persons in 2013 to 49,108,689 persons in 2045, 
an increase of 31.6%. These populaƟ on projecƟ ons are provided by the 
California Department of Finance, Demographic Research Unit, which 
provides populaƟ on projecƟ ons for the state and each county in California.

Figure 3.11: County PopulaƟ on ProjecƟ on - 2010 to 2045

3.4.2 ‘Highest Risk’ PopulaƟ on ProjecƟ on
One of the key factors to look at when projecƟ ng the future jail populaƟ on 
is the County’s resident populaƟ on that is most likely to be incarcerated 
within the jail system. Within the Los Angeles County Jail system almost 80% 
of the current inmate populaƟ on is between the ages of 18 and 44. Also, 
based on data in the California Department of CorrecƟ ons and RehabilitaƟ on 
Realignment Report dated May 2013, nearly 80% of the N3 populaƟ on is 
between the ages of 18 and 44. For purposes of discussing the size of the 
future jail populaƟ on we will refer to people between the ages of 18 and 44 
as the ‘highest risk’ group for being incarcerated in the Los Angeles County 
jail system.

While the overall County populaƟ on will increase, the populaƟ on is geƫ  ng 
older and the ‘highest risk’ populaƟ on, ages 18 to 44, is projected to reduce 
in the coming years, as can be seen in the following chart.

“...Within the Los Angeles County 
Jail system almost 80% of the 
current inmate populaƟ on is 
between the ages of 18 and 44...”

“...the ‘highest risk’ populaƟ on, 
ages 18 to 44, is projected to 
reduce in the coming years...”

“...The County populaƟ on is 
expected to increase 13.8% 
between 2013 and 2045...”
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Figure 3.12: Los Angeles County “Highest Risk” PopulaƟ on

In 2013 the County’s ‘highest risk’ populaƟ on between the ages of 18 and 
44 is esƟ mated to be 3,987,989 persons, in 2045 the County’s ‘highest risk’ 
populaƟ on is projected to be 3,663,308 persons, a reducƟ on of approximately 
8%.

3.4.3 Crime Rates/Arrests/Bookings
3.4.3.1 Crime Rates

Historically, crime rates have been declining naƟ onally, statewide and most 
importantly in Los Angeles County. The number of crimes reported in Los 
Angeles County has been dropping since 2003 and the County populaƟ on has 
been growing since 2007 resulƟ ng in a drop in the crime rate per capita. While 
it is unrealisƟ c to expect the crime rate to conƟ nue to decline indefi nitely it is 
likely that the crime rate will remain low into the foreseeable future.

3.4.3.2 Arrests

Both felony and misdemeanor arrests have been dropping; felonies since 
2005 and misdemeanors since 2008. These arrest trends are consistent with 
the drop in crime rates discussed above. Similar to the discussion of the crime 
rate, it is also likely the number of arrests for a broad spectrum of crimes will 
remain low into the foreseeable future.

3.4.3.3 Bookings

Consistent with the decline in the crime rate and arrests there has been a 
decline in bookings at the Sheriff ’s Department since 2005. Based on the 

“...there is no informaƟ on to 
suggest an increase in bookings in 
the foreseeable future...”

“... While it is unrealisƟ c to expect 
the crime rate to conƟ nue to 
decline indefi nitely it is likely that 
the crime rate will remain low into 
the foreseeable future...”

“... it is also likely the number of 
arrests for a broad spectrum of 
crimes will remain low into the 
foreseeable future...”
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projected County demographics combined with the crime and arrest trends 
there is no informaƟ on to suggest an increase in bookings in the foreseeable 
future.

3.4.4 N3 PopulaƟ on ProjecƟ on
Inmates with the N3 designaƟ on have been convicted of a crime and sentenced 
to more than 1 year incarceraƟ on. UnƟ l October 2011 these inmates served 
their Ɵ me in state prison. In an eff ort to reduce overcrowding in the state 
prison system, as of October 2011 the provisions of AB 109 Realignment took 
eff ect requiring that persons convicted of non-serious, non-sexual and non-
violent off enses (hence N3)serve their sentence in county jail, regardless of 
the length of their sentence.

The Sheriff ’s Department has produced a projecƟ on of the N3 populaƟ on in 
custody shown in the chart below. The N3 populaƟ on is expected to increase 
from it’s current level to an average of 5,897 inmates in 2014 to 5,953 
inmates in 2015. From 2015 through 2022 the average number of N3 inmates 
is expected to stay in a narrow range between 5,953 and 5,933 inmates. 
Between 2022 and 2032 the number of N3 inmates is expected to increase 
slightly from 5,945 inmates to 5,971 inmates.

Figure 3.13: Projected N3 PopulaƟ on

InformaƟ on provided by the Sheriff ’s Department shows the N3 populaƟ on 
leveling off  and remaining in a narrow band for at least the next ten years. 
For planning purposes this report will use an N3 populaƟ on of 5,950 inmates. 
Since the N3 group makes up such a signifi cant porƟ on of the overall jail 
populaƟ on the Sheriff ’s Department should conƟ nue to monitor the trends 
in the N3 populaƟ on to track potenƟ al changes in sentencing by the Courts, 
modifi caƟ ons to the program at the state level or other unanƟ cipated changes.

“...persons convicted of non-seri-
ous, non-sexual and non-violent 
off enses (hence N3)serve their sen-
tence in county jail, regardless of 
the length of their sentence...”

“...show the N3 populaƟ on leveling 
off  and remaining in a narrow band 
for at least the next ten years...”
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3.4.5 Inmate PopulaƟ on ProjecƟ ons
3.4.5.1 PopulaƟ on DescripƟ ons

The overall jail populaƟ on in Los Angeles County is comprised of smaller sub-
populaƟ ons. Each of these sub- populaƟ ons is infl uenced by a number of 
factors, some within the control of the County and the Sheriff ’s Department 
and some that are not. These sub-populaƟ ons and their infl uences include:

 Pre-adjudicated Inmates – These inmates have been charged with a 
crime and are being housed in the jail system pending a release on 
bond, bail or their own recognizance (OR) awaiƟ ng the conclusion of 
the judicial process. The Court system and the ProbaƟ on Department 
are the primary determinants of the number of pre-adjudicated 
inmates housed at any one Ɵ me and the length of stay.

 N3’s – These inmates have been convicted of a crime and sentenced 
to more than 1 year incarceraƟ on. Prior to October 2011 these 
inmates served their sentence in state prison but are now housed 
in county jails. In Los Angeles County the N3 inmates now make up 
approximately 30% of the enƟ re jail populaƟ on. These inmates must 
serve 100% of their sentence as mandated by the state.

 TradiƟ onal County Sentenced Inmates – These inmates have been 
convicted and sentenced to one year or less and would have always 
served their sentence in county jail. In Los Angeles County, the Sheriff  
manages the size of this populaƟ on through the Percentage Release 
Program. This program allows inmates to be released aŌ er serving 
only a porƟ on of their sentence; the porƟ on varies depending on a 
number of variables including the nature of the crime they for which 
they were convicted. The percentage of sentence served infl uences 
this populaƟ on and has varied over the years based on issues such as 
Sheriff  Department staffi  ng and budget.

 State Prison Holds – These inmates have been convicted of a crime, 
are not eligible to serve their sentence in the county jail and are 
being processed and awaiƟ ng transfer to the State prison system. 
This group has goƩ en smaller since AB 109 Public Safety Realignment 
in 2011 and makes up a relaƟ vely small porƟ on of the overall inmate 
populaƟ on.

 Parole RevocaƟ on – These individuals have violated terms of their 
parole and are waiƟ ng for resoluƟ on of the judicial process. Based 
on changes associated with AB 109 Public Safety Realignment in 
2011 this group may grow but they are expected to conƟ nue to make 
up the smallest porƟ on of the overall jail populaƟ on in Los Angeles 
County.

Each of these sub-populaƟ ons has its own set of infl uences and factors to be 
considered and evaluated in the context of developing a projecƟ on of the size 
of the overall inmate populaƟ on for the next 10, 20 and 30 years.

“...In Los Angeles County the 
N3 inmates now make up 
approximately 30% of the enƟ re 
jail populaƟ on...”
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3.4.5.2 Planning AssumpƟ ons

Los Angeles County is in a Ɵ me of relaƟ ve stability for many of the outside 
infl uences that tradiƟ onally aff ect the size of a jail populaƟ on. Due to this 
stability we can make certain planning assumpƟ ons with respect to change in 
inmate populaƟ on sub-groups:

 Pre-adjudicated Inmates – The size of this populaƟ on is aff ected 
by two factors – people entering the system (number of bookings) 
and people exiƟ ng the system (bond, bail, OR, Early DisposiƟ on, 
etc.) Based on crime rates, arrests and booking trends we see no 
informaƟ on to suggest an increase in bookings during the planning 
horizon. AddiƟ onally, while the Vera Report was issued in September 
2011 outlining a number of recommendaƟ ons for reducing the pre-
adjudicaƟ on populaƟ on, very few, if any, of these recommendaƟ ons 
have been implemented. Vanir has met with many of the stakeholders 
who would be involved in these recommendaƟ ons and all have 
expressed either a reasonable objecƟ on to the recommendaƟ on or 
idenƟ fi ed hurdles to their implementaƟ on. Based on this combinaƟ on 
of factors we do not see any measureable change to the size of the 
pre-adjudicated inmate populaƟ on.

 N3’s – Based on the data provided, in 2015 this sub-group should 
increase to about 5,950 inmates and remain at about that level 
thereaŌ er.

 TradiƟ onal County Sentenced Inmates – The populaƟ on of this sub-
group has been the most manipulated by the Sheriff ’s Department to 
respond to staffi  ng and budget condiƟ ons. Given that bookings will 
remain about where they are today and assuming the Percentage 
Release Program remains at current levels this populaƟ on should 
remain at its current level.

 State Prison Holds and Parole RevocaƟ ons – The number of holds 
may decrease and the number of revocaƟ ons may increase but the 
totals for the aggregate of these two populaƟ ons are expected to 
remain at its current level.

All of these planning assumpƟ ons are based on the premise that the current 
condiƟ ons and policies remain in place. It should be understood that any 
forecast is based on a series of assumpƟ ons and expectaƟ ons and the farther 
out one projects the greater degree of inaccuracy is introduced. ProjecƟ ng 
prison or jail populaƟ ons is especially vulnerable to a high degree inaccuracy 
because major changes can take place in a short period of Ɵ me, such as one 
legislaƟ ve cycle.

“...these planning assumpƟ ons 
are based on the premise that the 
current condiƟ ons and policies 
remain in place....”

“...Los Angeles County is in a 
Ɵ me of relaƟ ve stability for many 
of the outside infl uences that 
tradiƟ onally aff ect the size of a jail 
populaƟ on....”

“...we do not see any measureable 
change to the size of the pre-
adjudicated inmate populaƟ on....”

“...assuming the Percentage 
Release Program remains at 
current levels this populaƟ on 
should remain at its current 
level....”
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There are a number of potenƟ al changes that could aff ect the size of the jail 
populaƟ on in the future including:

Changes in Society:

 Changes to mandatory sentencing or sentencing guidelines

 Changes at the state level to the N3 or other state prison 
inmates

 LegalizaƟ on of substances or pracƟ ces
 ImmigraƟ on reform
 Increase in crime

Changes to Jail Programs:
 Expansion of pre-adjudicaƟ on programs
 Expansion of AlternaƟ ves to Custody Programs

Changes in County Policy:
 Modifi caƟ ons to the current Percentage Release Program
 Increased use of split sentences by the Courts
 Budget and staffi  ng

3.4.5.3 Inmate PopulaƟ on ProjecƟ on Based on Current Policies

Vanir expects that, based on current policies and condiƟ ons remaining in 
eff ect, the jail populaƟ on in 10, 20 and 30 years will remain at or near the 
current populaƟ on of roughly 18,500 inmates.

Consistent with the Vanir populaƟ on projecƟ on of 18,500 inmates, in March 
2013 the JFA InsƟ tute, a non-profi t agency that began looking at the County 
Jail system in 2012, provided the Los Angeles County Sheriff ’s Department 
with a populaƟ on forecast showing the populaƟ on remaining nearly level 
(declining by 281 inmates) between 2013 and 2023. The chart below is based 
on this informaƟ on and is extrapolated out to 2045.

Figure 3.14: Inmate PopulaƟ on ProjecƟ on based on Current Policies

“...based on current policies and 
condiƟ ons remaining in eff ect, 
the jail populaƟ on in 10, 20 and 
30 years will remain at or near 
the current populaƟ on of roughly 
18,500 inmates....”
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3.4.5.4 Inmate PopulaƟ on ProjecƟ on Including Peaking and 
Classifi caƟ on

In addiƟ on to looking at the average daily populaƟ on (ADP) it is also important 
to include a look at the peak populaƟ on levels and addiƟ onal capacity 
necessary to address inmate classifi caƟ on and special custody requirements. 

Jails are ‘full’ when they are at 85 to 90% of total capacity. This addiƟ onal 10 
to 15% capacity allows the jail system to absorb peak populaƟ on days and 
ineffi  ciencies of housing inmates based on security risk levels and special 
custody sub-groups  discussed in the Inmate Profi le secƟ on of this report. A 
review of the Los Angeles County Jail system from 2008 to 2012 shows that 
days of peak inmate populaƟ on vary from the average daily populaƟ on by 
about 5%. Based on the overall size of the jail system populaƟ on and historical 
peaking rate Vanir recommends a peaking and classifi caƟ on factor of 10% be 
applied to the inmate populaƟ on projecƟ on of 18,500. Therefore, the Los 
Angeles County Jail system should be planned to a capacity of 20,555 beds 
which will accommodate an average daily inmate populaƟ on of 18,500 at 
90% of total operaƟ ng capacity.

Figure 3.15: Planned Capacity by Gender

3.4.6 Inmate Classifi caƟ on
We expect the Sheriff ’s Department to conƟ nue to uƟ lize Northpointe’s Jail 
Inmate Classifi caƟ on System into the foreseeable future. Vanir expects that, 
consistent with current usage, inmate assessment in the future will conƟ nue 
to classify the vast majority of inmates as medium security risk, with much 
smaller populaƟ ons classifi ed as maximum security risk and minimum security 
risk. Based on historic rates Los Angeles County should plan on the following 
breakdown by gender and security risk classifi caƟ on:

“...conƟ nue to classify the vast 
majority of inmates as medium 
security risk, with a much smaller 
populaƟ ons classifi ed as maximum 
security risk and minimum security 
risk....”

“...Jails are ‘full’ when they are at 
85 to 90% of total capacity....”

107

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

3



TREND ANALYSIS

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

Figure 3.16: Projected Male Inmate Security Classifi caƟ on

Figure 3.17: Projected Female Inmate Security Classifi caƟ on

Generally, lower security risk inmates can be housed in dormitories or barracks 
while higher security inmates should be housed in single or double cells. There 
are other issues that can factor into an individual inmates housing assignment 
such as special handling, etc. In the Los Angeles County Jail system inmates 
with security risk classifi caƟ ons from 1 through 6, low to medium, can be 
housed in dormitories and barracks. Inmates with security risk classifi caƟ ons 
from 7 through 9, high medium to high, should be housed in single or double 
cells. The following chart shows the projected breakdown of inmate security 
risk classifi caƟ on and most appropriate housing types.
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Figure 3.18: Projected Inmate Security Classifi caƟ on and Housing Types

3.4.7 Specialized PopulaƟ ons
In addiƟ on to idenƟ fying the overall planned inmate capacity, inmate 
capacity by gender, and inmate capacity by security classifi caƟ on, Vanir has 
also idenƟ fi ed some specialized inmate populaƟ ons that have the potenƟ al 
to aff ect the planned inmate capacity or place specifi c demands on the jail 
system.

 3.4.7.1 Medical PopulaƟ on

Los Angeles County Jail Medical Services Bureau

The Sheriff ’s Department Medical Services Bureau (MSB) is the sole 
provider of medical services for all inmates in the jail system. MSB 
esƟ mates that approximately 60% of inmates require some type 
of medical or mental health care. Currently, MSB is providing the 
following:

Inmate RecepƟ on Center (IRC) – As part of the booking 
process, MSB staff  provides medical triage for all incoming 
inmates including a medical evaluaƟ on and treatment for 
those that idenƟ fy any health issues.  All inmates are also 
screened for tuberculosis and other respiratory illnesses. In 
the event that inmates cannot be transferred from the IRC 
to their permanent housing within 24 hours, inmates are 
moved to one of the 196 temporary beds in Twin Towers 
while they are awaiƟ ng non-emergent, non-acute medical or 
mental health care.

CorrecƟ onal Treatment Center (CTC) - MSB obtained a state 
license in 2004 and provides medical and mental health care 
in accordance with the State of California Title 22 regulaƟ ons 
for community care faciliƟ es.   The CTC is a 24 hour inpaƟ ent 

“...staff  provides medical triage for 
all incoming inmates including a 
medical evaluaƟ on and treatment 
for those that idenƟ fy any health 
issues...”

“...The CTC is a 24 hour inpaƟ ent 
facility providing non-acute skilled 
nursing care...”
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facility providing sub-acute skilled nursing care. The capacity 
of the CTC is 196 beds; 150 medical and 46 forensic mental 
health.  Inmates requiring a higher level of medical care than 
normally available in the CTC are cared for the Los Angeles 
County Medical Center (LCMC).  Due to space constraints, at 
Ɵ mes the CTC has to take on the care of inmates with diffi  cult 
medical condiƟ ons who have been discharged from LCMC to 
make room for incoming inmate paƟ ents to LCMC requiring 
an even higher level of care.

Twin Towers CorrecƟ onal Facility (TTCF) - TTCF provides 24 
hour outpaƟ ent care to approximately 3,000 inmates, most 
of which are mentally ill.  AddiƟ onally, on average 15-20 
mentally ill inmates are awaiƟ ng transfer to State Hospitals; 
depending on availability, transfers to the State Hospitals can 
take several months.

Men’s Central Jail (MCJ) - MCJ provides 24 hour medical 
care to the general inmate populaƟ on as well as the Medical 
OutpaƟ ent Specialty Housing (MOSH).  The inmates in the 
MOSH are require minimal medical care but may require 
some type of nursing assistance such as insulin dependent 
monitoring, chronic renal failure on dialysis, ConƟ nuous 
PosiƟ ve Airway Pressure (CPAP) for sleep apnea, medical 
isolaƟ on, and inmates with ADA issues who require a wheel 
chair, crutches, walker or prostheƟ c limbs.  

Century Regional DetenƟ on Facility (CRDF) - CRDF provides 
24 hour medical care to the female inmate populaƟ on.  CRDF 
does not have an inpaƟ ent area so all female inmates who 
require a higher level of care are transferred to the CTC.

Pitchess DetenƟ on Center (PDC) - The four faciliƟ es at PDC 
(North, South, East and North County CorrecƟ onal Facility) 
provide 24 hour care to the inmates on an outpaƟ ent basis. 
None of the faciliƟ es at PDC have an inpaƟ ent area so all 
inmates who require a higher level of care are transferred to 
the CTC or taken to a local hospital.

The following chart shows the locaƟ on of medical beds in the Los 
Angeles County Jail system. In addiƟ on to medical beds within the 
secure County Jail faciliƟ es, inmates requiring higher levels of care 
are treated at the Los Angeles County Medical Center – Jail Ward 
(LCMC). LASD staff  has advised that LCMC Jail Ward is oŌ en full and 
inmates have to be taken to other public hospitals in the country. This 
requires two depuƟ es 24 hours per day for each inmate. Aside from 
the beds at LCMC and CTC the other medical beds are a permanent 
housing assignment within the designated faciliƟ es.

“...CRDF provides 24 hour medical 
care to the female inmate 
populaƟ on...”
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Figure 3.19: Inmate Medical Beds Located by Facility

MSB advises that the inmate populaƟ on requires a higher level of 
care than in the past. This may be a funcƟ on of longer lengths of 
stay related to longer sentences for the N3 populaƟ on and/or aging 
of the inmate populaƟ on. When the CTC was licensed in 2004, 
epilepsy, tuberculosis, chronic renal failure and diabetes were the 
most prevalent condiƟ ons.  Today the CTC is taking care of inmates 
with higher level of care such as cancer requiring chemotherapy, high 
risk pregnancies, quadriplegics, HIV, brainstem injuries, autoimmune 
diseases and organ transplant inmates. 

In addiƟ on to increases in the required level of inmate care at the 
CTC, MSB also notes that in the past PDC faciliƟ es generally housed 
more “well” inmates (inmates requiring very minimal medical care).  
However, with the increase in the medical need among inmates, MSB 
has been required to provide steadily increasing levels of medical 
care at PDC.

The Los Angeles County Department of Health Services (DHS) reports 
that several iniƟ aƟ ves are under way to increase the effi  ciency of 
the delivery of healthcare within the jail system. The goals of these 
iniƟ aƟ ves are to decrease the number of transfers of inmates to LCMC 
and specialists, increasing the coordinaƟ on of services and increasing 
paƟ ent outcomes. These iniƟ aƟ ves include:

High volume specialty care clinics in the jails instead of 
transferring inmates to the specialist.

Have LCMC providers in the jail urgent care clinics performing 
minor procedures that now require transfer to LCMC.

InstallaƟ on of a CT Scanner with results read by a remote 
radiologist.

E-consult system to allow MSB staff  to confer with outside 
providers to coordinate care, tests, etc. prior to transferring 
an inmate between jails or to an outside provider.

“...MSB advises that the inmate 
populaƟ on requires a higher level 
of care than in the past....”

“...MSB has been required to 
provide steadily increasing levels 
of medical care at PDC....”
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 3.4.7.2 The Aff ordable Care Act

In January 2014 the Aff ordable Care Act will create new mechanisms 
for uninsured people to obtain coverage for physical and mental 
health care.  Many people at risk for being incarcerated and those 
released from correcƟ onal faciliƟ es will be among those who may 
be newly eligible through an expansion of the Medicaid program. 
While inmates serving their sentence are not eligible for Medicaid, 
pre-adjudicated individuals in the jail system will be Medicaid 
eligible.  Inmates that meet the eligibility requirements (aside from 
being in jail) can apply for Medicaid while incarcerated so coverage 
for needed services is in place upon release. The County and the 
Sheriff ’s Department should conƟ nue to monitor implementaƟ on of 
the Aff ordable Care Act to maximize reimbursement opportuniƟ es 
for inmate health care costs.

Jails may see a decline in the acuity of health care problems and 
recidivism when people most at risk of being incarcerated have 
greater access to treatment for physical health issues, mental health 
problems and substance abuse disorders.

 3.4.7.3 Mental Health PopulaƟ on

Jail Mental Health PopulaƟ ons Overview

Jail inmates experience serious mental illness (SMI) in greater 
proporƟ ons than the general public. It is esƟ mated that approximately 
17% of jail populaƟ ons experience SMI compared to 5% of the general 
public. To break it down further, about 31% of female inmates and 
15% of male inmates have a serious mental illness.

Figure 3.20: NaƟ onwide Female inmates Serious Mental Illness

“...approximately 17% of jail popu-
laƟ ons experience SMI compared 
to 5% of the general public....”

“...Many people at risk for being 
incarcerated and those released 
from correcƟ onal faciliƟ es will be 
among those who may be newly 
eligible through an expansion of 
the Medicaid program....”
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Figure 3.21: NaƟ onwide Male Inmates Serious Mental Illness

AddiƟ onally, there is a strong relaƟ onship between serious mental 
illness and substance abuse. A special report prepared by the 
United States Department of JusƟ ce indicated that 76% of inmates 
with mental illness also have a dual diagnosis for substance abuse 
problems.

Figure 3.22: Jail Inmates with Dual Diagnosis for mental health and Substance Abuse 
Problems

Los Angeles County Jail Mental Health PopulaƟ on

The Los Angeles County Department of Mental Health, Jail Mental 
Health Services provides mental health treatment services within 
the jail system. Currently the jail provides the following designated 
mental health housing:

46 inpaƟ ent/intensive beds located in the Mental Health Unit 
of the CorrecƟ onal Treatment Center (CTC MHU)

High ObservaƟ on Housing (HOH) for 400 males at Twin 
Towers and 222 women at Century Regional DetenƟ on 

“...76% of inmates with 
mental illness also have a dual 
diagnosis for substance abuse 
problems....”

113

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

3



TREND ANALYSIS

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

Facility (CRDF). HOH is for inmates who require an intensive 
level of clinical care and observaƟ on to maintain their safety. 
The Sheriff ’s Department places these inmates in the sub-
group MO High.

Dormitory style housing for 1,400 males at Twin Towers and 
164 females at CRDF whose mental health needs are cared 
for in a less intensive and more open seƫ  ng that the HOH 
areas. The Sheriff ’s Department places these inmates in the 
sub-group MO Other.

The total exisƟ ng beds dedicated to the treatment of serious mental 
illness amount to about 12% of the overall inmate populaƟ on, well 
below the naƟ onal fi gures of 17%.

Figure 3.23: Department of Mental Health ExisƟ ng Jail Housing

In addiƟ on to providing mental health services within dedicated 
housing the DMH also provides psychiatric medicaƟ on services 
to approximately 1000 males and 300 females within the general 
populaƟ on areas of Men’s Central Jail, Twin Towers and CRDF due to 
limited mental health housing availability within the jail system.

DMH reports, consistent with our observaƟ ons, all levels of mental 
health care are at or above capacity. Over the past 5 years males 
requiring HOH services has increased by 40%, with a 19% increase in 
the past year. Female inmate need for HOH services remained fairly 
consistent over 4 years, then experienced an 86% increase in the past 
year. The number of inmates in dormitory housing (MO Other) has 
been consistent over the last 5 years for both males and females but is 
limited by capacity. The number of inmates in the general populaƟ on 
receiving psychiatric medicaƟ on has grown by 200% at MCJ and Twin 
Towers and by 50% at CRDF over the past 5 years, related at least in 
part to the lack of capacity in dormitory housing (MO Other).

“...DMH also provides psychiatric 
medicaƟ on services to 
approximately 1000 males and 
300 females within the general 
populaƟ on....”

“...The number of inmates in the 
general populaƟ on receiving 
psychiatric medicaƟ on has grown 
by 200% at MCJ and Twin Towers 
and by 50% at CRDF over the past 
5 years....”
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DMH projects the need for High ObservaƟ on Housing and Dormitory 
style, less intensive housing to increase another 50% in the next 5 
years. This growth is due to a number of factors including:

Inmates serving longer sentences jail rather than state prison 
under AB 109 Public Safety Realignment Act.

Increasing numbers of inmates receiving competency 
restoraƟ on services in jail.

Increasing numbers of inmates awaiƟ ng transfer to state 
hospitals for treatment required by their legal status.

Increased use of methamphetamines in the community.

Decreases in available treatment resources in the community 
including several acute psychiatric hospital closures.

DMH believes the increases in High ObservaƟ on Housing and mulƟ -
person cell style housing supports the need for 200 addiƟ onal 
intensive care beds to provide in-paƟ ent like care.

Based on the needs expressed by the Los Angeles County Department 
of Mental Health future mental health treatment housing might 
include:

60
200

Mental Health Crisis Beds
Intensive In-PaƟ ent Care beds

840 High ObservaƟ on Housing beds (single person cells)
2,235 MulƟ -Person Cell Housing
3,335 Total Mental Health Treatment Beds

For reference, the 3,335 mental health treatment beds represent 
approximately 18% of the projected inmate populaƟ on. While this 
is slightly higher than the naƟ onal fi gure of 17%, it appears jusƟ fi ed 
based on the lack of mental health treatment availability elsewhere in 
the community. AddiƟ onally, a more robust mental health/substance 
abuse treatment program will lower the risk to the County of inmate 
liƟ gaƟ on based on availability and suitability of services.

The goals of enhanced mental health/substance abuse treatment 
include:

Increased staff  safety and effi  ciency

Increased inmate safety

Reduced risk of liƟ gaƟ on to the County

Where possible, reducƟ on of inmate Ɵ me within the jail 
system

Increased community safety and reduced vicƟ mizaƟ on

“...mental health treatment 
beds represent approximately 
18% of the projected inmate 
populaƟ on....”
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Increased opportunity to slow down the ‘revolving door’ 
of inmates with mental health and substance abuse issues 
returning to the jail system

3.4.8 AlternaƟ ves to Custody
The Sheriff ’s Department operates, or is considering operaƟ on of, several 
AlternaƟ ves to Custody programs that allow inmates to serve their sentence 
outside of tradiƟ onal County jail faciliƟ es. These programs are discussed 
below: 

 3.4.8.1 ConservaƟ on (Fire) Camps

The California Department of CorrecƟ ons and RehabilitaƟ on (CDCR) 
and the Los Angeles County Fire Department jointly manage fi ve fi re 
camps in Los Angeles County. CDCR’s ConservaƟ on Camps Program 
provides the State of California’s cooperaƟ ve agencies with an able-
bodied, trained workforce for fi re suppression and other emergencies 
such as fl oods and earthquakes.  Fire crews also work on conservaƟ on 
projects on public lands and provide labor on local community service 
projects.

The Sheriff ’s Department has been negoƟ aƟ ng a Memorandum of 
Understanding (MOU) with CDCR, subject to approval by the Board 
of Supervisors, to contract for 400 male inmate beds and 100 female 
inmate beds at the fi ve fi re camps in Los Angeles County. The fi ve 
fi re camps are Acton, Francisquito, Holton, Julius Klein and Malibu 
(female inmates only). Terms of the MOU include:

LASD is contracƟ ng for beds. Inmates will be in the care, 
supervision and custody of CDCR

Inmates will be returned to LASD for release or medical 
treatment

All parƟ cipants in the fi re camp program must be in the AB 
109 N3 inmate populaƟ on

Inmates will have a Security Risk Classifi caƟ on Level from 3 
up to 7

LASD anƟ cipates it can take up to 16 months to fully staff  the 400 
male and 100 female inmate beds at the fi re camps. Due to the 2 
for 1 credit reducƟ on rate for Ɵ me served in the fi re camps, LASD 
expects to put 800 inmates annually through the 500 beds. LASD 
has indicated a desire to expand the number of inmate beds in fi re 
camps by an addiƟ onal 300-500 in the future and will evaluate the 
potenƟ al as the relaƟ onship with CDCR is established if the project is 
implemented.

“...Due to the 2 for 1 credit 
reducƟ on rate for Ɵ me served in 
the fi re camps, LASD expects to 
put 800 inmates annually through 
the 500 beds....”

“...contract for 400 male inmate 
beds and 100 female inmate 
beds at the fi ve fi re camps in Los 
Angeles County....”

“...increased opportunity to slow 
down the ‘revolving door’ of 
inmates with mental health and 
substance abuse issues returning 
to the jail system....”
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 3.4.8.2 Work Release Program

The Work Release Program (WRP) is a voluntary program where 
inmates are released from the county jail and return to their 
residence, on the condiƟ on they abide by program rules and 
regulaƟ ons.  Inmates report to, and saƟ sfactorily perform the public 
labor assigned to them, at one of 152 work sites.  

3.4.8.3 Weekender Program

The Weekender program consists of inmates who have been court 
ordered to serve Ɵ me on weekends or have surrendered as “Stays” 
and have qualifi ed to be placed into work sites to perform manual 
labor in one of twelve weekend work sites within Los Angeles County.  

 3.4.8.4 Electronic Monitoring Program

The Electronic Monitoring Program (EMP) is a voluntary program 
for sentenced inmates only and is paid for by the off ender.  EMP 
is collaboraƟ vely administered thorough the Los Angeles County 
ProbaƟ on Department, the current vendor (SenƟ nel Monitoring 
Company) and the Los Angeles County Sheriff ’s Department under an 
Memorandum of Understanding (MOU) approved by the Los Angeles 
County Board of Supervisors.

The program places qualifi ed inmates into their residences to serve 
their custody Ɵ me while fi Ʃ ed with an electronic tracking device.  The 
inmates placed into the program are released according to current 
LASD percent release criteria and excluded charges list. Inmates 
receive case management through the vendor and non-compliance 
issues are reviewed by the Sheriff ’s Community Based AlternaƟ ves to 
Custody (CBAC) personnel for potenƟ al returned to custody.  There 
is no limit on the length of sentence for the program but AB 109 N3 
inmates are not eligible.  

“...The Work Release Program 
(WRP) is a voluntary program 
where inmates are released from 
the county jail....”

“...The Electronic Monitoring 
Program (EMP) is a voluntary 
program for sentenced inmates 
only and is paid for by the 
off ender...”

“...The program places qualifi ed 
inmates into their residences to 
serve their custody Ɵ me while 
fi Ʃ ed with an electronic tracking 
device....”
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As can be seen in the preceding chart, parƟ cipaƟ on in the Work 
Release, Weekender and Electronic Monitoring Programs dropped 
steadily from 2007 to 2011, with a slight increase in parƟ cipaƟ on in 
2012. ParƟ cipaƟ on in the fi rst three months of 2013 has declined 
signifi cantly from even the 2012 levels. Some of the potenƟ al reasons 
for the drop in parƟ cipaƟ on are discussed in the Percentage Release 
Program but the Sheriff ’s Department should conƟ nue to pursue 
opportuniƟ es to increase the number of inmates in these programs 
to free up beds within the jail system. 

3.4.9 Percentage Release Program
The Sheriff ’s Department uses the Percentage Release Program to control the 
overall number of inmates within the jail system and to align the number of 
inmates with the faciliƟ es and staff  available. Most oŌ en the Sheriff ’s need 
to control the number of inmates is a funcƟ on of the Department’s ability 
to staff  the jail faciliƟ es as opposed to the total number of beds within the 
system. The Percentage Release Program only applies to the TradiƟ onal 
County Sentenced Inmates.

OŌ en the Department’s percentage of Ɵ me served requirements for male and 
female inmates has been diff erent. The percentage of Ɵ me served is based 
on a three-Ɵ er system depending on the nature of the convicƟ on or other 
miƟ gaƟ ng circumstances. For instance, currently all AB 109 N3 inmates and 
inmates who have failed in alternaƟ ve programs serve 100% of their sentence; 
inmates convicted of gang related off enses and serious misdemeanor off enses 
serve 40% of their sentence; for all other off enses females sentenced to more 
than 240 days serve 10% and males sentenced to more than 90 days serve 
20% of their sentence. The chart below tracks the lowest percentage of Ɵ me 
served by gender for the Sheriff ’s Percentage Release Program since 2007.

Figure 3.25: Percentage of Time Served for TradiƟ onal County Sentenced Inmates

“...parƟ cipaƟ on in the Work 
Release, Weekender and 
Electronic Monitoring Programs 
dropped steadily from 2007 to 
2011....”

“...The Percentage Release 
Program only applies to the 
TradiƟ onal County Sentenced 
Inmates...”
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One of the side eff ects of the Percentage Release Program has been a 
reducƟ on in parƟ cipaƟ on in AlternaƟ ves to Custody programs such as 
electronic monitoring, work release and the weekender program. There 
appear to be couple of explanaƟ ons for the lower parƟ cipaƟ on rates; fi rst, 
the release of more inmates has reduced the available pool of potenƟ al 
parƟ cipants; and second, the required percentage of sentence to be served 
has moved below a Ɵ pping point where inmates would rather serve a short 
sentence in custody than join alternaƟ ve programs outside of custody that 
require longer commitments.

Figure 3.26: Male Percentage Release vs. AlternaƟ ve Programs

The Percentage Release Program may create a sense of ‘unfairness’ in the 
jusƟ ce system since many people serve Ɵ me in jail prior to convicƟ on and 
then are released immediately upon, or soon aŌ er, being sentenced. The 
County should pursue opƟ ons to increase the percentage of Ɵ me served to 
the greatest degree possible within the confi nes of effi  ciently managing the 
jail populaƟ on. The Sheriff ’s Department has provided an esƟ mate that if 
all inmates served 100% of their sentence they would require an addiƟ onal 
4,800 beds.

Recent history of the Percentage Release Program indicates that increasing 
the percentage of Ɵ me served may lead to an increase in parƟ cipaƟ on in 
AlternaƟ ves to Custody programs. This increased parƟ cipaƟ on may allow some 
of the addiƟ onal beds required to be shiŌ ed to out of custody arrangements.

AddiƟ onally, we note that implementaƟ on of the fi re camps will provide at 
least 800 beds per year that can be used to house inmates serving a larger 
percentage of their sentence. Expanding the fi re camp program will lead to 
an even larger number of inmate beds available for increasing the percentage 
of Ɵ me served. Other opƟ ons, discussed in other secƟ ons of this report, such 
as short term leases in Community CorrecƟ onal FaciliƟ es to house N3s would 
provide addiƟ onal bed capacity for tradiƟ onal County sentenced inmates to 

“...increasing the percentage 
of Ɵ me served may lead to 
an increase in parƟ cipaƟ on 
in AlternaƟ ves to Custody 
programs...”

“... inmates would rather serve 
a short sentence in custody than 
join alternaƟ ve programs outside 
of custody that require longer 
commitments...”
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serve larger percentages of their sentence or further reduce crowding to a 
more manageable level.

3.4.10 Split Sentences
AB 109 Public Safety Realignment Act allows Courts to propose split sentences 
to mandate jail Ɵ me followed by probaƟ on as part of an N3 off ender’s 
sentence. Currently, split sentences are used sparingly by the Courts in Los 
Angeles County. Between October 2011 and May 2013 approximately 4,000 
felons are sentenced each month. of these, about 2,500 are sentenced to 
either split sentences or probaƟ on, meaning 62% of felons are sentenced to 
some form of community supervision instead of custody. 

3.4.11 Summary
Following is a summary of the major fi ndings of the Looking Forward secƟ on 
of the Trend Analysis. This informaƟ on is used as the basis for developing Jail 
Plan OpƟ ons in the next secƟ on of this report.

While the overall County populaƟ on is projected to increase over the 
next 30 years, the ‘highest risk populaƟ on’ for the County Jail system 
(people between the ages of 18 and 44) is projected to decrease.

Crime rates, arrests and bookings have been declining and are 
projected to remain low.

Based on current policies and condiƟ ons remaining in place the 
County Jail populaƟ on should remain at or near the current level of 
18,500 inmates. To allow for peaking and classifi caƟ on the system 
should accommodate at least 20,555 beds.

ConƟ nuing to use the Northpointe JICS soŌ ware tool to assess inmate 
security risk classifi caƟ on should result in a similar distribuƟ on of low, 
medium and high risk inmates as the current inmate populaƟ on.

The level of care needed by inmate medical populaƟ ons has steadily 
increased and will conƟ nue to be a challenge to the Medical Services 
Bureau and the County Department of Health Services.

The level of mental health care services required for inmates is 
projected to increase at least 50%. The necessary number of beds and 
the appropriate therapeuƟ c seƫ  ngs to accommodate the increase 
do not exist in current faciliƟ es.

The Sheriff ’s Department is looking to develop new AlternaƟ ves to 
Custody while, at the same Ɵ me, some of the exisƟ ng AlternaƟ ves 
have been experiencing decreasing levels of parƟ cipaƟ on. Increasing 
the number of inmates parƟ cipaƟ ng in AlternaƟ ves to Custody will 
free up beds in the jail system that can be used to increase the amount 
of Ɵ me inmates serve under the Percentage Release Program.
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4.1 OVERVIEW
Based on the evaluaƟ on of trends including populaƟ on, crime rates, arrests, 
bookings and projecƟ ons of the AB 109 Realignment N3 populaƟ on, and 
assuming current policies remain in place, the Los Angeles County Jail 
system is projected to remain at or near its current inmate populaƟ on level. 
In developing opƟ ons for the Board of Supervisors to consider, Vanir has 
idenƟ fi ed the most criƟ cal needs: 

Close and Demolish Men’s Central Jail

Provide appropriate faciliƟ es to treat the mentally ill inmate 
populaƟ on

Restore Twin Towers to higher security risk general populaƟ on 
inmates

More closely align cell and bed  types with inmate populaƟ on by 
security classifi caƟ on

Reduce crowding within the jail system

4.2 CRITICAL NEEDS

4.2.1 Close and Demolish Men’s Central Jail
Men’s Central Jail (MCJ) was originally constructed in 1963 with an addiƟ on in 
1976. The 1960’s porƟ on of the building is mostly cells and the 1970’s porƟ on 
is a mixture of some cells and mostly dormitory style housing. MCJ is defi cient 
in many areas including:

 Linear design that does not accommodate constant visual 
supervision to maintain offi  cer and inmate safety

 Inadequate dayroom area and outdoor recreaƟ on area and 
opportuniƟ es

DeterioraƟ ng physical condiƟ on including all major building 
systems

 Seismic defi ciencies per 2006 structural analysis

MCJ currently houses about 4,400 inmates, many of whom are high risk or 
high profi le inmates who must be separated from other inmates. In the past, 
this facility has housed over 10,000 inmates and has been the subject of on-
going liƟ gaƟ on, court oversight and monitoring by the ACLU.

Vanir has evaluated opportuniƟ es to re-use parts of MCJ but has concluded, 
based on the myriad of issues with the buildings, that re-use of the facility 
is not pracƟ cal and does not advance the best interests of the County in 
reshaping the jail system.

“...Vanir has evaluated opportuni-
Ɵ es to re-use parts of MCJ but has 
concluded that re-use of the facil-
ity is not pracƟ cal....”

CRITICAL NEEDS

• Close and demolish MCJ

• Provide appropriate 

 mental health treatment  
 faciliƟ es

• Restore Twin Towers to   
 general populaƟ on inmates

• Align cell and bed types  
 with inmate populaƟ on

• Reduce crowding in the jail  
 system
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4.2.2 Provide Appropriate Mental Health Treatment 
FaciliƟ es
Most inmates receiving mental health treatment are housed in Twin 
Towers. Mental health paƟ ents are housed in pods designed for general 
inmate populaƟ ons and these pods do not provide the proper space or 
confi guraƟ on for a therapeuƟ c environment.  Inmates receive treatment in 
dayrooms and consultaƟ on with professionals in open areas which are not 
private. AddiƟ onally, the pods are over capacity with inmate bunks placed 
in the dayrooms. These condiƟ ons are not conducive for treatment and can 
jeopardize the safety of custody staff , mental health professional staff  and 
inmates. AddiƟ onally, there are approximately 1,000 males and 300 females 
receiving psychiatric medicaƟ ons in the general populaƟ on resulƟ ng from 
space limitaƟ ons at Twin Towers.

Department of Mental Health (DMH) staff  report that over the past 5 year’s 
males requiring High ObservaƟ on Housing (HOH) services has increased by 
40%, with a 19% increase in the past year. Female inmate need for HOH 
services experienced an 86% increase in the past year. The number of inmates 
in the next treatment level down from HOH, dormitory “step-down” housing, 
has been consistent over the last 5 years for both males and females only 
due to limited capacity. The number of inmates in the general populaƟ on 
receiving psychiatric medicaƟ on has grown by 200% at MCJ and Twin Towers 
and by 50% at CRDF over the past 5 years, related at least in part to the lack of 
capacity in mental health treatment mulƟ -person housing.

DMH projects a 40-50% increase in the need for jail mental health care over 
the next fi ve years related to:

 Inmates serving longer sentences in jail

 Increasing numbers of inmates receiving competency restoraƟ on 
services in jail

 Increasing numbers of inmates awaiƟ ng transfer to state hospitals

 Increased use of methamphetamines in the community

Decreases in available treatment resources in the community 
including several acute psychiatric hospital closures

AddiƟ onally, there is a strong relaƟ onship between serious mental illness and 
substance abuse. A special report prepared by the United States Department 
of JusƟ ce indicated that 76% of inmates with mental illness also have a dual 
diagnosis for substance abuse problems.

“...DMH projects a 40-50% increase 
in the need for jail mental health 
care over the next fi ve years...”

“...These condiƟ ons are not con-
ducive to the treatment of these 
inmates and create situaƟ ons in 
which the safety of custody staff , 
mental health professional staff  
and inmates is compromised....”
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The Board should consider opƟ ons for the re-shaping of the Los Angeles 
County Jail system including a comprehensive plan to address mental health 
and substance abuse treatment. A more robust mental health and substance 
abuse treatment program will provide:

 Increased staff  safety and effi  ciency

 Increased inmate safety

 Reduced risk of liƟ gaƟ on to the County

 Reduced crime and vicƟ mizaƟ on in the community

Where possible, reducƟ on of inmate Ɵ me within the jail system

 Increased opportunity to slow down the ‘revolving door’ of 
inmates with mental health and substance abuse issues returning 
to the jail system

Refer to the descripƟ on of the Consolidated CorrecƟ onal Treatment Facility 
later in this secƟ on for a detailed discussion of the types of programs and 
spaces that would be included in a facility that integrates mental health, 
substance abuse and medically-fragile inmate populaƟ ons.

4.2.3 Restore Twin Towers CorrecƟ onal Facility to General 
PopulaƟ on Inmates
Twin Towers CorrecƟ onal Facility (TTCF) is a modern design, podular layout, 
direct supervision correcƟ onal facility. The buildings are primarily comprised 
of cells with some dormitory style inmate housing. The facility is in good 
condiƟ on and can best serve the needs of the jail system if the mental health 
treatment populaƟ on is moved to more appropriate faciliƟ es and TTCF is 
restored to housing high to high medium security risk general populaƟ on 
inmates.

4.2.4 Align cell and bed types with inmate populaƟ on
The exisƟ ng County Jail system has a divide between the types of inmate 
housing available and the requirements to properly manage the inmate 
populaƟ on based on security risk classifi caƟ on. About 14.3% of the exisƟ ng 
inmate populaƟ on has the highest security risk classifi caƟ on levels of 8 or 9. 
Another 41.2% has a security risk classifi caƟ on level of 7, which is considered 
high medium. The group of inmates from levels 7 through 9 represents 54% 
of the inmate populaƟ on and includes inmates in the general populaƟ on and 
from the medical and mental health populaƟ ons. This group should be housed 
in single or double person cells but only 30% of the exisƟ ng beds are in single 
or double cells. Approximately 70% of exisƟ ng inmate beds in the system are 
dormitories or barracks but only 46% of the populaƟ on should be housed in 
these types of beds. The following chart illustrates the disparity in the exisƟ ng 
jail system between the numbers of each type of beds available versus the 
inmates most appropriate for that bed type.

“...The exisƟ ng County Jail system 
has a divide between the types of 
inmate housing available and the 
requirements to properly manage 
the inmate populaƟ on based on 
security risk classifi caƟ on...”

“...The facility is in good condiƟ on 
and can best serve the needs of 
the jail system if the mental health 
treatment populaƟ on is moved to 
more appropriate faciliƟ es and 
TTCF is restored to housing general 
populaƟ on inmates....”
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Figure 4.1:  ExisƟ ng Bed Types and Inmate Security Classifi caƟ on

The current disparity between housing needs of the inmate populaƟ on and 
the numbers of available bed types create operaƟ onal and management 
diffi  culƟ es for the Sheriff ’s Department. AddiƟ onally, this disparity can 
jeopardize the safety of custody staff  and inmates. OpƟ ons for re-shaping the 
jail system should create a beƩ er alignment between the housing needs of 
the inmate populaƟ on based on security risk classifi caƟ on and the number of 
beds in cells, dormitories and barracks.

4.2.5 Reduce Crowding in the Jail System
The California Board of State and Community CorrecƟ ons (BSCC) provides a 
board rated capacity (BRC) for jail faciliƟ es primarily based on Title 24 physical 
plant regulaƟ ons in eff ect at the Ɵ me the facility was designed. In March 2013 
the BRC for the Los Angeles County Jail system was 14,104 and the system 
housed a total average inmate populaƟ on of 18,573, or a defi cit of 4,469. 
It is important to note that as of September 2012 there were 21 counƟ es in 
California, including Los Angeles, which had an average daily inmate populaƟ on 
greater than their rated capacity. The BRC is a useful standard to measure a 
jail facility against, but issues concerning overcrowding are ulƟ mately decided 
by the courts. The BSCC itself notes that “it is recognized that the BRC is not a 
‘consƟ tuƟ onally based’ maximum.” 

In addiƟ on to just looking at total inmates versus rated capacity there can be 
condiƟ ons that heighten the eff ects of crowding. The Sheriff ’s Department 
has idenƟ fi ed 2,727 “non-tradiƟ onal” bunks; these include the third bunk 
in 3-high bunks and all bunks located in dayrooms. These “non-tradiƟ onal” 
bunks have been added over the years to increase capacity and allow fewer 

“...as of September 2012 there 
were 21 counƟ es in California, in-
cluding Los Angeles, which had an 
average daily inmate populaƟ on 
greater than their rated capac-
ity...”

“...The current disparity between 
housing needs of the inmate popu-
laƟ on and the numbers of avail-
able bed types create operaƟ onal 
and management diffi  culƟ es for 
the Sheriff ’s Department....”
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custody staff  to monitor a greater number of inmates. The “non-tradiƟ onal” 
bunks may create a crowding condiƟ on that place custody staff  and inmates at 
greater risk due to the concentraƟ on of inmates. AddiƟ onally, the limitaƟ ons 
to custody staff  sight lines when bunks are placed in dayrooms in combinaƟ on 
with increased density of inmates with less recreaƟ on space and reduced 
access to showers and restrooms, further increases risk.

The Board should consider opƟ ons to the jail system that remove all ‘non-
tradiƟ onal’ bunks, reduce crowding system-wide and reduce overall risk to 
the County.

4.3 DEVELOPMENT OF OPTIONS
OpƟ ons developed in this report for the Board to consider were based on the 
following set of goals and criteria:

OpƟ ons should address all of the criƟ cal needs idenƟ fi ed earlier in 
this secƟ on

OpƟ ons should accommodate the number of inmates projected in 
the Trends secƟ on of this report

OpƟ ons should consider the best use of exisƟ ng County Jail faciliƟ es 
and resources

OpƟ ons should consider the best use of County fi nancial resources

OpƟ ons should reduce liability to the County concerning mental 
health treatment, crowding, and ADA

OpƟ ons should improve the safety and security of the public, staff  
and inmates

OpƟ ons should provide a fl exible County Jail system that can respond 
to unforeseen changes

All of opƟ ons for Board consideraƟ on at the end of this secƟ on of the report 
meet all of the goals and criteria discussed above.  Some of the opƟ ons 
presented are similar to Jail Plans that have previously been presented to the 
Board, others represent ideas that may be new to the County, and others 
sƟ ll are a combinaƟ on of ideas that give the County a diff erent soluƟ on to 
consider. All of the opƟ ons presented to the Board would create the correct 
size County Jail system, provide the proper housing types to accommodate 
the inmate populaƟ on, improve public safety, and provide fl exibility to adapt 
to changes over Ɵ me. Refer to the ExecuƟ ve Summary OpƟ ons at a Glance to 
see how each opƟ on compares to the others.

“...All of the opƟ ons presented to 
the Board would create the correct 
size County Jail system, provide the 
proper housing types to accommo-
date the inmate populaƟ on, im-
prove public safety, and provide 
fl exibility to adapt to changes over 
Ɵ me...”

“...The “non-tradiƟ onal” bunks 
create a crowding condiƟ on that 
place custody staff  and inmates at 
greater risk....”
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4.4 ADDITIONAL CONSIDERATIONS
In addiƟ on to the criƟ cal needs discussed earlier and the goals and criteria 
above, other factors considered in the development of the opƟ ons presented 
for Board consideraƟ on include:

 4.4.1 Sybil Brand InsƟ tute
The Sybil Brand InsƟ tute (SBI) was a County jail for female inmates. 
The jail was constructed in 1963 and was closed in 1997. SBI is located 
in a residenƟ al neighborhood with private homes overlooking the jail 
faciliƟ es and recreaƟ on yards.  The Sheriff ’s Department conƟ nues 
to use the facility for their radio services and communicaƟ ons group, 
faciliƟ es group workshops and storage. The Board of CorrecƟ ons 
(now the Board of State and Community CorrecƟ ons) determined 
that reopening SBI for inmates would require the facility to meet 
all current physical plant codes. The County has determined that 
upgrading the facility is not economically feasible; therefore any re-
use of the site would require demoliƟ on of the exisƟ ng facility and 
construcƟ on of a new facility.

Based on the need for complete replacement of the facility to house 
inmates and the poor site locaƟ on relaƟ ve to the exisƟ ng residenƟ al 
context, the Board should consider other opƟ ons to house inmates 
within the County Jail system.

 4.4.2 AlternaƟ ves to Custody
AlternaƟ ves to Custody are discussed in more detail in the Trend 
Analysis secƟ on. This report concentrates on alternaƟ ve programs 
that have a track record with the Sheriff ’s Department allowing levels 
of parƟ cipaƟ on that can reasonably projected. The opƟ ons presented 
for Board consideraƟ on are not reliant on certain levels of parƟ cipaƟ on 
in alternaƟ ve programs to house the inmate populaƟ on. AddiƟ onal 
capacity created within the jail system through the use of alternaƟ ves 
to custody programs can be used to increase the percentage of Ɵ me 
served by tradiƟ onal County sentenced inmates, reduce crowding, 
or as surge space, as opposed to the construcƟ on and operaƟ on of 
addiƟ onal jail beds or faciliƟ es. 

 4.4.3 Project LocaƟ ons
All of the opƟ ons described later in this secƟ on contain a new medical 
and mental health treatment facility located downtown, near the 
exisƟ ng MCJ and TTCF. AddiƟ onally, one opƟ on includes a new medical 
and mental health treatment facility at the Pitchess DetenƟ on Center. 
A discussion of each of these project locaƟ ons follows: 

 4.4.3.1 Downtown Site

The Downtown Site is bounded by Bauchet Street to the south, 
Vignes Street to the west and railroad tracks to the north and east.  
The Downtown site is the locaƟ on of MCJ, Arraignment Court, 

“...AddiƟ onal capacity created 
within the jail system through 
the use of alternaƟ ves to custody 
programs can be used to increase 
the percentage of Ɵ me served by 
tradiƟ onal County sentenced in-
mates...”

“...The County has determined that 
upgrading the facility is not eco-
nomically feasible; therefore any 
re-use of the site would require de-
moliƟ on of the exisƟ ng facility and 
construcƟ on of a new facility....”
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ProbaƟ on Department offi  ces and parking structures. Directly across 
Bauchet Street is TTCF, the Inmate RecepƟ on Center, the CorrecƟ onal 
Treatment Center and the central plant. This site is highly impacted 
with exisƟ ng faciliƟ es and uƟ liƟ es and poses logisƟ cal challenges to 
removing MCJ and construcƟ ng a new correcƟ onal treatment facility. 

MCJ sits roughly in the middle of the Downtown Site. Some previous 
jail plans presented to the Board of Supervisors have shown a 
replacement for MCJ that required moving exisƟ ng inmates out of 
MCJ to other locaƟ ons within the jail system or to swing space outside 
of the jail system before new construcƟ on was complete. Moving the 
inmates from MCJ creates a domino eff ect of other changes required 
to the system, and necessitates a lengthy, phased approach before 
inmates can be accommodated at this locaƟ on.

The Vanir opƟ ons presented for the Board to consider propose using 
a locaƟ on in the northeast corner of the Downtown Site to locate 
a new Jail Facility. This locaƟ on allows MCJ to remain in operaƟ on 
during construcƟ on of the new CCTF, but is a Ɵ ghter site that may 
require the new facility to be taller. Regardless of locaƟ on within the 
Downtown Site, replacement of a number of ancillary faciliƟ es will 
need to be included. These would include parking structures; chiller 
and boiler plant for the new facility; a new boiler plant for the exisƟ ng 
TTCF; and a new bus maintenance facility.

 Figure 4.2:  Downtown Site Aerial Map/Siteplan

“...It does not appear these rail 
lines will confl ict with work pro-
posed in the Vanir Jail Plan op-
Ɵ ons...”

“...This locaƟ on allows MCJ to re-
main in operaƟ on during construc-
Ɵ on of the new CCTF....”
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 4.4.3.2 Union StaƟ on Master Plan

The Los Angeles County Metropolitan TransportaƟ on Authority 
(Metro) is in the process of developing a Union StaƟ on Master Plan. 
Recently, four draŌ  alternaƟ ves were released showing potenƟ al 
locaƟ ons for high speed rail lines. One of the draŌ  alternaƟ ves 
diagrammaƟ cally shows above ground high speed rail lines close to 
TTCF and the Arraignment Court at the Downtown Site. It does not 
appear these rail lines will confl ict with work proposed in the Vanir Jail 
Plan opƟ ons. SelecƟ on of an alternaƟ ve by Metro will not happen for 
at least several months. The County and Metro should work together 
so the selected alternaƟ ve will meet the needs of all parƟ es.

 4.4.3.3 Pitchess DetenƟ on Center

Pitchess DetenƟ on Center (PDC) is home to four exisƟ ng County Jail 
faciliƟ es; PDC North, PDC South, PDC East and NCCF. The potenƟ al 
site for a new medical and mental health treatment facility is located 
to the northeast of PDC North. Vanir consulted with the Sheriff ’s 
FaciliƟ es Services Bureau in considering several potenƟ al sites, 
resulƟ ng in selecƟ on of this locaƟ on, which is located off  Hog Farm 
Road just beyond the exisƟ ng RV parking area. This area is currently a 
relaƟ vely level dirt pad with a perimeter road/track used by Sheriff ’s 
personnel as a running/exercise area. Major site uƟ liƟ es are located 
adjacent to PDC North, within close proximity of this proposed site. 
Refer to the site map below:

Figure 4.3:  Pitchess Site Aerial Map/Siteplan

131

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

4



JAIL PLAN OPTIONS

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

 4.4.4 Accessibility
Many of the older faciliƟ es in the jail system have areas that may not 
comply with the Americans with DisabiliƟ es Act (ADA). This report is 
more conceptual in nature and does not address these issues directly. 
If the Board chooses to study and develop an opƟ on or opƟ ons 
further, potenƟ al ADA non-compliance issues should be addressed in 
a detailed, system-wide approach. Costs associated with accessibility 
barrier removal are not included in the opƟ ons. Any new faciliƟ es 
proposed in the opƟ ons for Board consideraƟ on in this report would 
comply with all accessibility requirements of the ADA and California 
Building Code.

 4.4.5 Women’s Facility
Several of the opƟ ons include development of a correcƟ onal facility 
dedicated to housing female inmates. Currently, female inmates are 
mainly housed at CRDF, which is a high security facility originally 
designed for males. Most of the female inmates housed at CRDF do 
not require high security housing; many of the cells in this facility are 
more suitable to house high security male inmates.

Previously, the County received an AB 900 grant to develop a Women’s 
Village at PDC that would contain housing and program spaces 
primarily intended to address the needs of female N3 inmates. Some 
of the opƟ ons include this Women’s Village at PDC. AddiƟ onally, the 
County has invesƟ gated the possibility of transferring the AB 900 grant 
to MLDC to renovate and modernize that exisƟ ng facility to similarly 
meet the needs of female N3 inmates. Some of the opƟ ons include 
the modernizaƟ on of MLDC. In the opƟ ons that include a dedicated 
facility for females, the majority of female inmates currently housed 
at CRDF would be transferred to the female facility and high security 
male inmates would move into CRDF.

 4.4.6 AlternaƟ ve FaciliƟ es
In addiƟ on to reviewing County jail faciliƟ es, opƟ ons for alternaƟ ve 
correcƟ onal faciliƟ es outside of the County jail system were also 
reviewed.

  4.4.6.1 Private CorrecƟ onal FaciliƟ es

Private CorrecƟ onal FaciliƟ es (PCF) are an opƟ on available 
to the County to supplement its jail faciliƟ es. There are a 
number of PCF’s in Southern California; most are 85 to 120 
miles from downtown Los Angeles.

A PCF located at distance from other County jail faciliƟ es 
would best house medically well, sentenced inmates who 
would have less need to be transported to other County jail 
or Court faciliƟ es. AB 109 Realignment N3 inmates are not 
allowed, by law, to be housed in a PCF. There may also be 
legal issues whether the County can enter into a contract with 
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a private operator or with a public enƟ ty whose facility will 
be run by a private operator, to house N3 inmates. Ruling out 
the N3 populaƟ on and the pre-adjudicated populaƟ on, only 
a small percentage of the inmate populaƟ on might be suited 
for this type of facility.

In March 2013 there was an average of 7,281 sentenced 
inmates in the Los Angeles County jail system; of these 5,641 
were N3 inmates. Since the N3s may not be eligible, there is 
only a pool of 1,640 inmates who might meet the criteria for 
the PCF. This pool of inmates is further reduced by inmates 
who’s medical or mental health treatment needs, gender, 
classifi caƟ on or special handling issues make them poor 
candidates. By our esƟ mates there may be less than 1,000 
inmates who might be best qualifi ed for transfer to a PCF.

Many Ɵ mes, the proposed agreement between the County 
and the operator of the PCF is for a lengthy period of Ɵ me, 
oŌ en twenty years, and may require a commitment to several 
thousand beds. The County should seek legal guidance as 
part any consideraƟ on of contracƟ ng with a facility owned 
or operated by a private company. Also, a long term contract 
may not off er the County suitable fl exibility should condiƟ ons 
within the jail system change in the future.

4.4.6.2 Community CorrecƟ onal FaciliƟ es

Community CorrecƟ onal FaciliƟ es (CCF) are owned by public 
agencies and were originally designed to house inmates 
commiƩ ed to the California Department of CorrecƟ ons and 
RehabilitaƟ on (CDCR). In 2011, many CCF’s were closed when 
CDCR terminated leases as part of the AB 109 Realignment 
program. The AB 109 Realignment legislaƟ on allowed 
counƟ es to contract with CCF’s to house their N3 inmates.

In 2012 the Sheriff ’s Department reviewed the CCF’s in ShaŌ er, 
TaŌ , Delano and Claremont (Coalinga) for their suitability to 
house Los Angeles County N3 inmates. On August 14, 2012 
the Sheriff  and the CEO presented to the Board a Community 
CorrecƟ onal Facility Services Agreement with the City of 
TaŌ  to house 512 County inmates at the TaŌ  Community 
CorrecƟ onal Facility.

In addiƟ on to considering opƟ ons for the re-shaping of 
the Los Angeles County Jail system, the Board may wish to 
consider contracƟ ng with CCF’s to house a porƟ on of the 
County N3 inmate populaƟ on. In addiƟ on to the TaŌ  CCF, 
the County may wish to consider pursuing agreements with 
the ShaŌ er CCF, Delano CCF and the Claremont CCF. These 
four faciliƟ es could provide housing for about 2,000 inmates. 
Housing County N3 inmates in CCF’s would free up beds 
within the County jail system that could be used to further 
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No. of Beds     Time Served
      500   35%
     1,000  50%
     2,000  70%

Refer to the Trend Analysis 
Chapter for a more detailed 
discussion of the Percentage 
Release Program.
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reduce crowding or increase the percentage of Ɵ me served 
for tradiƟ onal County sentenced inmates at less cost and 
more quickly than construcƟ ng, operaƟ ng and maintaining 
new jail beds. AddiƟ onally, lease agreements with CCF’s are 
generally for relaƟ vely short periods (5 years) which would 
give the County a high degree of fl exibility should condiƟ ons 
within the jail system change in the future.

4.5 CONSOLIDATED CORRECTIONAL TREATMENT 
FACILITY (CCTF)
Current data and projected trends indicate a signifi cant increase in the need 
for treatment programs for the mentally ill within the jail populaƟ on.  The 
Department of Mental Health (DMH) is anƟ cipaƟ ng the need for a 50% 
increase in treatment program capacity to accommodate the number of 
inmates requiring some level of mental health treatment.  In addiƟ on, the 
Department of Public Health (DPH) is addressing the treatment needs of a 
high percentage of inmates with substance abuse issues.  Both Departments 
are concerned with the incidence of dual-diagnosis in inmates with co-
occurring mental health and substance abuse problems.

ConsolidaƟ on of healthcare services into a single locaƟ on would beƩ er allow 
healthcare staff  to provide an integrated “wrap-around services” approach 
to addressing an inmate’s medical, mental health and substance abuse 
treatment needs.  Treatment teams would be able to share informaƟ on, 
develop, and implement treatment plans to most eff ecƟ vely address all 
aspects of healthcare. 

A new Consolidated CorrecƟ onal Treatment Facility (CCTF) would allow 
healthcare providers to make available a conƟ nuum of care services at a 
single locaƟ on from licensed inpaƟ ent crisis care to outpaƟ ent programs 
transiƟ oning inmates into general populaƟ on seƫ  ngs, or release into the 
community.  AddiƟ onally, the CCTF would provide a strong basis for the 
Sheriff ’s Department and the County to meet all of the terms, condiƟ ons 
and requirements of the Memorandum of Agreement with the United 
States Department of JusƟ ce regarding mental health services in the County 
Jail system. 

A porƟ on of the CCTF would include a licensed CorrecƟ onal Treatment 
Center (CTC).  InpaƟ ent care would be focused on mental health treatment.  
The CCTF CTC would be required to include ancillary health care services 
and support services funcƟ ons required for CTC licensing (e.g., standby 
emergency services, dietary pantry, general storage, clean and soiled uƟ lity, 
etc.).  It would also accommodate all work and support areas necessary for 
administraƟ ve, treatment program, custody and support staff  assigned to 
the CTC.

It may be possible for the exisƟ ng CTC license from the Twin Towers CTC to be 
expanded to include the new CCTF CTC beds.  The benefi ts or disadvantages 
of an expanded CTC license, or a new stand-alone CTC license will need 
to be evaluated in future planning.  The capacity of exisƟ ng services and 

“...Current data and projected 
trends indicate a signifi cant 
increase in the need for treatment 
programs for the mentally ill 
within the jail populaƟ on...”

“...Housing County N3 inmates in 
CCF’s would free up beds within 
the County jail system that could 
be used to further reduce crowding 
or increase the percentage of Ɵ me 
served for tradiƟ onal County 
sentenced inmates....”

“...ConsolidaƟ on of healthcare 
services into a single locaƟ on 
would allow healthcare staff  to 
provide an integrated “wrap-
around services” approach to 
addressing an inmate’s medical, 
mental health and substance 
abuse treatment needs...”

“...A porƟ on of the CCTF would 
include a licensed CorrecƟ onal 
Treatment Center (CTC).  InpaƟ ent 
care would be focused on mental 
health treatment...”
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their ability to accommodate the addiƟ onal populaƟ on will also need to be 
carefully evaluated.

Regardless of the issues surrounding CTC licensure, the Los Angeles County 
Sheriff ’s Department has expressed the need to have specialty clinical services 
available within the CCTF.  These services would handle rouƟ ne medical care 
and trauma/triage for the CCTF populaƟ on.  Provision of these services in the 
CCTF would limit the need for inmate movement between the CCTF and the 
Twin Towers CTC; especially important due to the fragility of much of inmate 
populaƟ on housed in the CCTF and reduce the costs and security risks with 
transporƟ ng inmates into the community.

4.5.1 Mental Health Treatment Programs
 4.4.1.1 Mental Health Crisis Beds (MHCB)

This inpaƟ ent treatment program is for severely ill male and female 
inmates, and would require CTC licensing.  MHCB is typically a 10-
day treatment program for inmates that are in acute mental health 
crisis and need intensive, short-term hospitalizaƟ on to stabilize their 
condiƟ on.

To facilitate the conƟ nuum of mental health care and consolidate 
resources, exisƟ ng MHCB’s in the Twin Towers CTC would be moved 
to the new CCTF.  The vacated faciliƟ es at the Twin Towers CTC would 
be reassigned for medical beds thereby increasing the capacity of CTC 
medical beds available to the general jail populaƟ on. 

Important CharacterisƟ cs of Mental Health Crisis Beds: 

o Single-person rooms in “hospital” confi guraƟ on (e.g., required 
clearances) assigned to male or female inmates as needed

o These CTC beds are not included in BSCC rated capacity

o Integral treatment program space (indoor and outdoor) 
provided in compliance with CTC licensing requirements

o FuncƟ onal and spaƟ al requirements provided in compliance 
with CTC licensing (e.g., ADA accessibility, safety cells, 
observaƟ on rooms, respiratory isolaƟ on rooms, nurses’ 
staƟ on, medicaƟ on rooms, etc.) 

 4.5.1.2 Intensive Care (IC)

This inpaƟ ent treatment program is for severely ill male and female 
inmates, and could be licensable as CTC beds.  The IC is for inmates 
who can begin to parƟ cipate in a limited amount of highly structured 
individual and group therapy opƟ ons.  The focus of treatment is to 
provide the inmate with the ability to transiƟ on to an outpaƟ ent 
treatment program.  Inmates will be assigned to this treatment 
program for a few months, or for a longer period of Ɵ me if necessary.  
This level of care is not currently provided for inmates incarcerated 
in the Los Angeles County Jail system.  

“...The benefi ts or disadvantages 
of an expanded CTC license, or a 
new stand-alone CTC license will 
need to be evaluated in future 
planning....”

“...This inpaƟ ent treatment 
program is for severely ill male and 
female inmates, and would require 
CTC licensing...”

“...The IC is for inmates who can 
begin to parƟ cipate in a limited 
amount of highly structured 
individual and group therapy 
opƟ ons...”
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The new CCTF would be designed so that all IC beds can be licensed 
as CTC beds.  However, depending on the requirements of the specifi c 
treatment program off ered, the County and DMH may or may not 
require CTC licensing for all beds.  

Important CharacterisƟ cs of Intensive Care: 

o Single-person rooms in “hospital” confi guraƟ on (e.g., required 
clearances) assigned to male or female inmates as needed

o These CTC beds are included in BSCC rated capacity

o Integral treatment program space (indoor and outdoor) 
provided in compliance with CTC licensing requirements

o FuncƟ onal and spaƟ al requirements provided in compliance 
with CTC licensing (e.g., ADA accessibility, safety cells, 
observaƟ on rooms, respiratory isolaƟ on rooms, nurses’ 
staƟ on, medicaƟ on rooms, etc.) 

 4.5.1.3 High ObservaƟ on Housing (HOH)

This is an outpaƟ ent treatment program.  The inmates will live in 
single-celled housing, and parƟ cipate in on-going treatment program 
acƟ viƟ es.  Inmates will be assigned to this treatment program for an 
indefi nite period of Ɵ me, dependent on their condiƟ on.  Housing 
units will be of podular design.  Treatment program space (indoor 
and outdoor recreaƟ on, consultaƟ on rooms, group rooms, etc.) will 
be provided in direct proximity to the housing unit to allow for ease 
of inmate movement and custody supervision. 

Important CharacterisƟ cs of High ObservaƟ on Housing: 

o Single-person rooms in podular-design housing unit 

o ADA accessible inmate rooms provided in compliance with 
code-driven raƟ os (generally 3% of rooms)

o Dedicated treatment program space is included in, or directly 
adjacent to the housing unit

 4.5.1.4 Step-down Unit 

This is an outpaƟ ent treatment program. The inmates will live in 
double-celled housing, and parƟ cipate in on-going treatment program 
acƟ viƟ es.  Inmates will be assigned to this treatment program for an 
indefi nite period of Ɵ me, dependent on their condiƟ on.  Housing 
units will be of podular design.  Treatment program space (indoor 
and outdoor recreaƟ on, consultaƟ on rooms, group rooms, etc.) will 
be provided in direct proximity to the housing unit to allow for ease 
of inmate movement and custody supervision. 

Important CharacterisƟ cs of Step-down Unit: 

o Double-person rooms in podular-design housing unit

“...The inmates will live in single-
celled housing, and parƟ cipate 
in on-going treatment program 
acƟ viƟ es.  Inmates will be assigned 
to this treatment program for 
an indefi nite period of Ɵ me, 
dependent on their condiƟ on...”
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o Some single-person rooms included for fl exibility in housing 
assignments

o ADA-compliant inmate rooms provided in compliance with 
code-driven raƟ os (generally 3% of rooms)

o Dedicated treatment program space is included in, or directly 
adjacent to the housing unit

4.5.2 Medical OutpaƟ ent Specialty Housing (MOSH)
The CCTF would provide housing for inmates assigned to the medical 
outpaƟ ent specialty housing (MOSH) unit.  These inmates have a variety of 
medical and/or mobility issues that prevent them from being housed with 
general populaƟ on inmates.  They do not require intensive medical care, but 
may require some nursing assistance.  They may use a wheelchair, crutches 
or walker.  Or, they may have a chronic medical condiƟ on such as insulin-
dependent diabetes, renal failure requiring dialysis, airway obstrucƟ on from 
sleep apnea requiring the use of a CPAP machine, or other condiƟ ons that may 
require isolaƟ on from other inmates.  Inmate assignments to this specialty 
housing may be a temporary or permanent housing assignment.

The MOSH unit would be a podular design, similar to general populaƟ on 
housing, but would be designed to include some supplemental space required 
to accommodate the medical needs of the populaƟ on (storage for medical 
supplies and equipment, space for nursing staff , exam/treatment room, etc.).  
Program and recreaƟ on space will be provided for this populaƟ on consistent 
with the requirements for other general populaƟ on inmates, including 
appropriate space for educaƟ on based incarceraƟ on programs.

Important CharacterisƟ cs of Medical OutpaƟ ent Specialty Housing: 

o Double-person rooms in podular-design housing unit

o Some single-person rooms included for fl exibility in housing 
assignments 

o Maximize the amount of ADA-compliant inmate rooms 

o Inmate rooms will require electrical connecƟ vity for medical 
equipment

4.5.3 Substance Use Disorders Treatment Program
The CCTF would include space for a Substance Use Disorders (SUD) treatment 
program.  The intensive SUD treatment program would be similar to the one 
suggested by the Department of Public Health, Substance Abuse PrevenƟ on 
and Control (DPH-SAPC) in their May 2013 Proposal for Community Based 
AlternaƟ ves to IncarceraƟ on -Community Treatment Services Program.

The SUD treatment program at the CCTF would be off ered to qualifying 
female inmates within 12 months of their release date.  Many individuals with 
substance abuse disorders also have mental health issues.  CollocaƟ on with 

“...These inmates have a variety 
of medical and/or mobility issues 
that prevent them from being 
housed with general populaƟ on 
inmates.  They do not require in-
tensive medical care, but may re-
quire some nursing assistance....”
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the mental health treatment programs will allow a coordinated dual-diagnosis 
treatment approach.

Based on discussion with DPH-SAPC, inmates parƟ cipaƟ ng in the SUD 
treatment program would be housed together in 15-person pods.  This 
important confi guraƟ on requirement is based on the InsƟ tuƟ ons for Mental 
Diseases (IMD) exclusion for MediCal reimbursements.  It may be impacted by 
the new Aff ordable Care Act beginning in January 2014.  Further evaluaƟ on 
and confi rmaƟ on will be needed in future planning.

Inmates in the SUD treatment program will parƟ cipate in a variety of 
treatment program acƟ viƟ es.  These will include individual counseling, group 
therapy sessions, self-help programs, recreaƟ on and work assignments.  
SpaƟ al requirements for treatment program space would be similar to that 
for outpaƟ ent mental health treatment programs.

Important CharacterisƟ cs for Substance Use Disorders Treatment 
Program: 

o Double-person rooms in podular-design housing unit

o Some single-person rooms included for fl exibility in housing 
assignments 

o ADA-compliant inmate rooms provided in compliance with 
code-driven raƟ os (generally 3% of rooms)

o Dedicated treatment program space is included in or directly 
adjacent to the housing unit

4.5.4 CCTF Treatment Program SpaƟ al Requirements
The new CCTF would be designed to resolve many of the acute spaƟ al 
defi ciencies occurring within the Los Angeles County Jail system.  ExisƟ ng 
mental health treatment programs, both inpaƟ ent and outpaƟ ent, are 
impeded by a defi ciency in the amount of appropriate housing and program 
space.  For example, the CTC MHCB includes a number of paƟ ent rooms that 
were designed for four-person dormitories.  For this specifi c level of care, 
inmates can only be housed in one-person rooms.  As a result, many of the 
beds in these dormitory rooms must remain unused.  Although MHCB have 
very limited ability to parƟ cipate in any programming, therapist must conduct 
individual consultaƟ on with each paƟ ent.  These consultaƟ on/interviews may 
have to be done “at-the-door” due to the lack of appropriate consultaƟ on 
space.  

The spaƟ al limitaƟ ons for the mental health outpaƟ ent treatment programs 
can be even more problemaƟ c, especially for the HOH inmates.  Inmates 
are currently being housed in housing units that were designed for general 
populaƟ on inmates.  LimitaƟ ons on the amount and type of space available 
for program acƟ viƟ es may have an adverse impact on the program.  Group 
therapy acƟ viƟ es are currently occurring in the dayroom, thus prevenƟ ng 
dayroom access for inmates not parƟ cipaƟ ng in that parƟ cular group session.  
Individual consultaƟ on/interviews are occurring in common open areas 
between pods, in an environment that is not private and may not provide 

“...Many individuals with sub-
stance abuse disorders also have 
mental health issues.  CollocaƟ on 
with the mental health treatment 
programs will allow a coordinat-
ed dual-diagnosis treatment ap-
proach...”

“...The new CCTF would be de-
signed to resolve many of the 
acute spaƟ al defi ciencies occurring 
within the Los Angeles County Jail 
system...”
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appropriate security for the staff .  In addiƟ on, outdoor recreaƟ on areas are 
poorly located, incurring Ɵ me and security problems associated with inmate 
movement.   

The new CCTF would address these issues by providing new housing/treatment 
space that is designed for the specifi c needs of the treatment programs 
off ered.  Area would be provided for individual consultaƟ on/interview, 
group therapy sessions, recreaƟ on therapy, and outdoor recreaƟ on/therapy 
that would allow for the most eff ecƟ ve combinaƟ on of treatment opƟ ons.  
Treatment space could be located between one or more housing units to 
allow for beƩ er scheduling and effi  ciency, while allowing custody to control 
and supervise movement and program areas.  Space would also be provided 
for therapist staff  offi  ces and work areas.  

IncorporaƟ ng appropriate treatment program space into the housing units at 
the CCTF will result in an average gross square feet per bed (GSF/Bed) raƟ o for 
the new facility that is more than twice that of the exisƟ ng Men’s Central Jail 
or Twin Towers.  The GSF/Bed raƟ o for the CCTF treatment programs varies 
according to the specifi c needs of the individual program.  The licensed, 
inpaƟ ent CTC beds have a GSF/bed raƟ o at the highest end of the range, with 
the MOSH unit at the lowest end.  The outpaƟ ent mental health treatment 
programs and the SUD program will be similar, and located towards the lower 
end of the range.

4.5.5 Flexibility of Design
The space required for the outpaƟ ent mental health programs, the SUD 
treatment program, and any educaƟ on based incarceraƟ on off ered in 
conjuncƟ on with those treatment programs will have similar confi guraƟ ons.  
In a mulƟ -story building, a well-designed fl oor plan would be fl exible enough 
to allow housing units to be reassigned in the future as the populaƟ on needs 
shiŌ  over Ɵ me.

4.5.6 Space Reserved for Auxiliary Support Services
The CCTF could also be designed to accommodate Re-entry, AŌ ercare and 
Community Based programs that would provide conƟ nuing services for inmates 
exiƟ ng the jail.  These services might include referrals or appointments for 
follow-up care with doctors in the community, assistance with prescripƟ ons, 
or an evening “drop-in” clinic for individuals who are having diffi  culty with the 
transiƟ on to the community and need counseling support aŌ er their work 
or school day. The goal of these programs and services is to foster a more 
successful re-entry into the community.

4.5.7 Space Reserved for Non-Treatment Related Support 
Services
The ground fl oor and basement of the Men’s Central Jail include a number 
of miscellaneous funcƟ ons providing support for the downtown jail complex. 
These include laundry, shipping, receiving and sorƟ ng, maintenance offi  ces, 
storage and workshops, holding areas for court line, and a kitchen that 
provides food service for the staff  dining room and cold lunches for the enƟ re 

“...The goal of these programs 
and services is to foster a more 
successful re-entry into the 
community...”

“...IncorporaƟ ng appropriate 
treatment program space into 
the housing units at the CCTF will 
result in an average gross square 
feet per bed (GSF/Bed) raƟ o for 
the new facility that is more than 
twice that of the exisƟ ng Men’s 
Central Jail or Twin Towers....”

“...In a mulƟ -story building, a 
well-designed fl oor plan would be 
fl exible enough to allow housing 
units to be reassigned in the future 
as the populaƟ on needs shiŌ  over 
Ɵ me...”

“...The CCTF could also be designed 
to accommodate Re-entry, 
AŌ ercare and Community Based 
programs that would provide 
conƟ nuing services for inmates 
exiƟ ng the jail...”
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Los Angeles County Jail system. All opƟ ons in this report include an allocaƟ on 
of space to replace support funcƟ on that would be lost by demoliƟ on of 
MCJ. Future planning will be necessary to defi ne specifi c needs and spaƟ al 
requirements.

4.6 COUNTY JAIL HOSPITAL
Currently, inmates requiring a higher level of care than available in the 
CorrecƟ onal Treatment Center (CTC) are taken to the Los Angeles County 
Medical Center – Jail Ward (LCMC). LASD staff  has advised that oŌ en all 
available beds at LCMC are full and inmates have to be taken to other public 
County hospitals for treatment. During an inmate’s stay in a hospital, two 
Sheriff ’s DepuƟ es are required 24 hours per day for the enƟ re length of 
the stay in addiƟ on to all transportaƟ on Ɵ me and costs. Also, if an arrestee 
needs medical treatment or clearance prior to booking at the County Jail, 
the requirements for security while the arrestee is being treated fall to the 
arresƟ ng agency, oŌ en local police departments. In short, providing hospital 
level care for inmates at public County faciliƟ es is expensive and exposes the 
community to addiƟ onal security risks. 

During stakeholder meeƟ ngs it was suggested that there would be value in 
having a full service inmate hospital (County Jail Hospital) within the secure 
perimeter of the County Jail system. A potenƟ al locaƟ on at the exisƟ ng 
Inmate RecepƟ on Center (IRC) at Twin Towers was suggested. There could 
be a number of benefi ts to such a facility including the restoraƟ on of public 
hospital faciliƟ es for community use, reduced transportaƟ on and security 
costs for the Sheriff ’s Department and local police departments, reduced risk 
to the public, a conƟ nuaƟ on of the ‘wrap-around’ medical services provided in 
the CCTF and the ability to provide specialty clinics to inmates without leaving 
secure faciliƟ es. However, there are a number of signifi cant issues that need 
further and much more detailed invesƟ gaƟ on than this report can provide. 
Some of these issues may include operaƟ ons, service levels, administraƟ on 
and fi nances that may make the project unfeasible for the County. These 
issues might include:

 InvesƟ gaƟ on as to how the facility would be licensed – as a stand-
alone hospital or as an extension of the LCMC facility.

 An evaluaƟ on of whether the exisƟ ng IRC faciliƟ es can be brought up 
to the standards required by Offi  ce of Statewide Health Planning and 
Development (OSHPD).

 A determinaƟ on of the types of care, programs and procedures 
(including Emergency Room, Intensive Care Unit, surgical suites, 
radiology, etc.) to be off ered and the faciliƟ es required to support 
them.

 A cost/benefi t analysis of such a facility including an analysis of 
potenƟ al federal reimbursement for treatment costs for inmates.

 A study of the risks and liabiliƟ es to the County.

This report off ers the potenƟ al of a County Jail Hospital as an idea the Board 
may wish to consider and study further. The determinaƟ on of whether to 

“...There could be a number of 
benefi ts to such a facility including 
the restoraƟ on of public hospital 
faciliƟ es for community use... 
However, there are a number 
of signifi cant issues that need 
further and much more detailed 
invesƟ gaƟ on than this report can 
provide...”
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conƟ nue invesƟ gaƟ on of the feasibility of the County Jail Hospital should 
not aff ect consideraƟ on of the Jail Plan OpƟ ons.  While the hospital is not 
a part of any of the opƟ ons developed in this report, it could be compaƟ ble 
with any or all of the opƟ ons. The costs associated with a potenƟ al County Jail 
Hospital are not known at this Ɵ me and are not included in any of the opƟ ons 
for Board consideraƟ on. AddiƟ onally, any implicaƟ ons a County Jail Hospital 
might have on any of the opƟ ons, such as providing a replacement to the IRC 
at Twin Towers, are not included within the opƟ ons.

4.7 COST ESTIMATING FOR OPTIONS
The cost esƟ mates are conceptual level esƟ mates and were developed 
through direct applicaƟ on of cost models for the specifi c projects idenƟ fi ed 
in the opƟ ons by the in-house Vanir Cost EsƟ maƟ ng team or, where County 
esƟ mates exist for certain projects, our esƟ mators verifi ed or modifi ed the 
County esƟ mates. Cost esƟ mates for the CCTF downtown and the CCTF at 
PDC were developed from scratch based on site locaƟ on, site condiƟ ons, 
construcƟ on type and other factors based on our cost model database of similar 
jail and prison construcƟ on projects throughout the state. Cost esƟ mates for 
the PDC Women’s Village and modifi caƟ ons at Mira Loma DetenƟ on Center 
were originally developed by the County and were reviewed by the Vanir Cost 
EsƟ maƟ ng team, with modifi caƟ ons made where deemed appropriate.

The capital costs shown for each of the opƟ ons are conceptual in nature 
based on high level assumpƟ ons and understandings that must be refi ned 
and adjusted as project scopes become more developed. All esƟ mates include 
escalaƟ on factors to account for the delivery schedule/Ɵ meline for each opƟ on 
as detailed in Chapter 5. The Jail Plan opƟ ons’ EsƟ mated Project Costs include 
both the esƟ mated construcƟ on (hard) cost and other esƟ mated program 
(soŌ ) costs. SoŌ  costs include, but are not limited to, costs for consultants 
such as Program Manager, design consultants, Civic Art, agency plan check 
fees and County Services. The esƟ mated project costs shown are most useful 
in establishing an order of magnitude for each opƟ on and for comparing 
opƟ ons against each other.

“...The costs associated with a 
potenƟ al County Jail Hospital are 
not known at this Ɵ me and are not 
included in any of the opƟ ons for 
Board consideraƟ on....”

“...The cost esƟ mates are 
conceptual level esƟ mates and 
were developed through direct 
applicaƟ on of cost models for the 
specifi c projects idenƟ fi ed in the 
opƟ ons...”

“...The esƟ mated project costs 
shown are most useful in 
establishing an order of magnitude 
for each opƟ on and for comparing 
opƟ ons against each other...”

“...The capital costs shown for 
each of the opƟ ons are conceptual 
in nature based on high level 
assumpƟ ons and understandings 
that must be refi ned and adjusted 
as project scopes become more 
developed...”
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No. of Beds
Mental Health

Inpatient Crisis Beds 60
Intensive Care Beds 200

Outpatient High Observation Beds 840
Outpatient Step down Beds 2,235
Substance Abuse

Intensive Treatment Program 500
Medical

Medical Outpatient Specialty Housing 450
Total Treatment Beds 4,285

General Population
600 High Security Flexible Single Cells 600

Total Facility Beds 4,885*
*Proposed Operating Capacity does not include Crisis Beds

Security Classification
% of

Inmates
% of Cell or
Bed Type Housing Type

High to High Medium 54.0% 52.9% Single or Double Cell
Medium to Low 46.0% 47.1% Dormitory or Barrack
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4.8 OPTION 1A

New Consolidated CorrecƟ onal Treatment 
Facility and New Women’s Village at Pitchess 
DetenƟ on Center
4.8.1 CriƟ cal Needs Components

1. AŌ er construcƟ on of the new Consolidated CorrecƟ onal Treatment 
Facility (CCTF), close and demolish Men’s Central Jail.

2. Construct new Consolidated CorrecƟ onal Treatment Facility 
(see program below) including 600 high security fl exible general 
populaƟ on beds and below grade parking for 400 vehicles. 

3. At compleƟ on of the new CCTF, move high and high medium security 
risk general populaƟ on inmates into Twin Towers.

4. More closely align cell and bed types with inmate populaƟ on by 
security classifi caƟ on.

5. Reduce crowding within the jail system. Eliminate 2,727 ‘non-
tradiƟ onal’ triple bunks and dayroom bunks and add 873 BSCC 
rated beds to the system. Reduce jail system percentage of BRC from 
131.7% to 124.2%.
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OpƟ on 1A

• Addresses comprehensive 
mental health treatment 
in a consolidated facility

• Creates new women’s 
facility at PDC to address 
the housing and program 
needs of longer term 
inmates

• Maximizes AB 900 state 
grant

• Most female inmates 
housed 40 miles from 
downtown faciliƟ es

• Leaves MLDC unused
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4.8.2 AddiƟ onal Components
1. Construct new Women’s Village at Pitchess DetenƟ on Center for 

1,156 female inmates consistent with AB 900 grant.

2. Convert Century Regional DetenƟ on Facility from all female to male/
female facility.

o Female IRC to remain at CRDF.

o Modifi caƟ ons to create male inmate entry.

o Modifi caƟ ons to separate male and female inmates.

3. Construct new off -site parking structure to replace exisƟ ng parking 
structure at the locaƟ on of the new CCTF at the Downtown site.

4. Construct new boiler plant for Twin Towers CorrecƟ onal Facility at 
the Downtown site.

5. Construct replacement bus maintenance/transportaƟ on facility, 
bus access road/yard and surface parking at the Downtown site.

4.8.3 EsƟ mated Project Cost
Construct New Consolidated CorrecƟ onal Treatment Facility at the 
Downtown Site:

4,885 bed CCTF including 600 high security general populaƟ on beds

Off -site parking structure

Central Plant

Bus Maintenance/TransportaƟ on Facility

Surface parking

DemoliƟ on of MCJ

Total EsƟ mated Cost for CCTF Downtown…..$1.22 Billion

Construct New Women’s Village at Pitchess DetenƟ on Center for   
1,156 Beds

 Modifi ed County EsƟ mate of ConstrucƟ on Cost with escalaƟ on  
 $245.5 Million

 AB 900 Grant AllocaƟ on       
 ($100.0 Million)     

 Total EsƟ mated Cost for Women’s Village at PDC…..$145.5 Million

Total EsƟ mated Project Cost OpƟ on 1A…..$1.414 Billion

*The County should evaluate potenƟ al for $80M SB 1022 Grant when the 
guidelines are issued.
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The cost esƟ mate to demolish 
Men’s Central Jail and 
remediate the site in all of 
the opƟ ons is approximately 
$15M
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Option 1A
New Consolidated Correctional Treatment Facility

New Women’s Village at Pitchess Detention Center

PDC E PDC N PDC S PDC CCTF PDC W NCCF MCJ CCTF TT CRDF ML IRC LCMC TT CTC

Gender of Population
at Each Facility

Male Inmates
Female Inmates

Increase or Decrease
of Population at Each
Facility

Increased
Capacity
Decreased
Capacity

Increase or Decrease
of BSCC Capacity
Rating at Each Facility

% of BSCC Rating
for March 2013

Proposed % of
BSCC Rating

General Notes:
1. This chart illustrates the impact of this Option on the overall Los Angeles County Jail system by illustrating changes at each individual Jail Facility. The resulting Gender

of inmates housed that will be housed at each Facility, as well as the increase/decrease of the Population and BSCC Rated Capacity are shown in the diagrams above.
2. Mira Loma (ML) remains closed in some Options. In that situation, no data is included in the column since there is no “change.”
3. New Jail Facilities included in the Options are indicated by the yellow “Facility” symbol at the top of the column. These include PDC CCTF, PDC W and CCTF.
4. Shading in a Facility column indicates that that Facility is not included in this Option.

Mental Health Treatment
Breakdown of Beds in CCTF

Align Housing Types with Inmate
Population

Reduce Crowding –
Increase Area per Inmate

Construction Cost –
Compared to Other Options

Operating Costs –
Compared to Other Options

$1.414B

100% BSCC Rated Capacity

FINAL (7.5.2013)
Figure 4.3a: New Consolidated Correc  onal Treatment Facility New Women’s Village at Pitchess Deten  on Center
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No. of Beds
Mental Health

Inpatient Crisis Beds 60
Intensive Care Beds 200

Outpatient High Observation Beds 840
Outpatient Step down Beds 2,235
Substance Abuse

Intensive Treatment Program 500
Medical

Medical Outpatient Specialty Housing 450
Total Treatment Beds 4,285

General Population
600 High Security Flexible Single Cells 600

Total Facility Beds 4,885*
*Proposed Operating Capacity does not include Crisis Beds

Security Classification
% of

Inmates
% of Cell or
Bed Type Housing Type

High to High Medium 54.0% 53.4% Single or Double Cell
Medium to Low 46.0% 46.6% Dormitory or Barrack

JAIL PLAN OPTIONS

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

4.9 OPTION 1B

New Consolidated CorrecƟ onal Treatment 
Facility and Modernize/Re-Open Mira Loma 
DetenƟ on Facility
4.9.1 CriƟ cal Needs Components

1. AŌ er construcƟ on of the new Consolidated CorrecƟ onal Treatment 
Facility (CCTF), close and demolish Men’s Central Jail.

2. Construct new Consolidated CorrecƟ onal Treatment Facility 
(see program below) including 600 high security fl exible general 
populaƟ on beds and below grade parking for 400 vehicles. 

 

3. At compleƟ on of the new CCTF, move high and high medium security 
risk general populaƟ on inmates into Twin Towers.

4. More closely align cell and bed types with inmate populaƟ on by 
security classifi caƟ on.

5. Reduce crowding within the jail system. Eliminate 2,727 ‘non-
tradiƟ onal’ triple bunks and dayroom bunks and add 757 BSCC 
rated beds to the system. Reduce jail system percentage of BRC from 
131.7% to 124.5%.
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OpƟ on 1B

• Addresses comprehensive 
mental health treatment 
in a consolidated facility

• Creates women’s facility 
at MLDC to address the 
housing and program 
needs of longer term 
inmates

• PotenƟ al reducƟ on or 
loss of AB 900 state grant

• Most female inmates 
housed 70 miles from 
downtown faciliƟ es

• Modernizes 50 year old 
buildings at MLDC



JAIL PLAN OPTIONS

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

4.9.2 AddiƟ onal Components
1. Modernize and re-open Mira Loma for 1,156 female   
 inmates.  Work with BSCC to determine potenƟ al to transfer  
 AB 900 grant to this locaƟ on.
2. Convert Century Regional DetenƟ on Facility from all female  
 to male/female facility.

o Female IRC to remain at CRDF.
o Modifi caƟ ons to create male inmate entry.
o Modifi caƟ ons to separate male and female inmates.

3. Construct new off -site parking structure to replace exisƟ ng  
 parking structure at the locaƟ on of the new CCTF at the   
 Downtown site.
4. Construct new boiler plant for Twin Towers CorrecƟ onal   
 Facility at the Downtown site.
5. Construct replacement bus maintenance/transportaƟ on  
 facility, bus access road/yard and surface parking at the   
 Downtown site.

4.8.3 EsƟ mated Project Cost
Construct New Consolidated CorrecƟ onal Treatment Facility at the 
Downtown Site:

4,885 bed CCTF including 600 high security general populaƟ on beds

Off -site parking structure

Central Plant

Bus Maintenance/TransportaƟ on Facility

Surface parking

DemoliƟ on of MCJ

 Total EsƟ mated Cost for CCTF Downtown…..$1.22 Billion

Modernize and Re-Open Mira Loma for 1,156 Female Inmates

 County EsƟ mate of ConstrucƟ on Cost with escalaƟ on   
 $51.9 Million

 AB 900 Grant AllocaƟ on*      
 ($0.0 Million)

 Total EsƟ mated Cost to Re-Open Mira Loma…..$51.9 Million

Total EsƟ mated Project Cost OpƟ on 1B…..$1.317 Billion

*The County should conƟ nue negoƟ aƟ ons with the BSCC regarding transferring 
the AB 900 Grant to the Mira Loma site based on modernizing the exisƟ ng 
faciliƟ es. This esƟ mate assumes worst case that the AB 900 Grant cannot be 
transferred to Mira Loma. AddiƟ onally, the County should evaluate potenƟ al 
for $80M SB 1022 Grant when the guidelines are issued.
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MLDC Scope of Work

• Renovate exisƟ ng   
barracks

• Two new barracks
• New medical clinic
• Renovate kitchen,   

dining, laundry,   
inmate processing

• Hazardous           
materials abatement

• Steam plant repairs      
and infrastructure 
upgrades

• ADA compliance 
upgrades
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Option 1B
New Consolidated Correctional Treatment Facility
Modernize/Re Open Mira Loma Detention Facility

PDC E PDC N PDC S PDC CCTF PDC W NCCF MCJ CCTF TT CRDF ML IRC LCMC TT CTC

Gender of Population
at Each Facility

Male Inmates
Female Inmates

Increase or Decrease
of Population at Each
Facility

Increased
Capacity
Decreased
Capacity

Increase or Decrease
of BSCC Capacity
Rating at Each Facility

% of BSCC Rating
for March 2013

Proposed % of
BSCC Rating

General Notes:
1. This chart illustrates the impact of this Option on the overall Los Angeles County Jail system by illustrating changes at each individual Jail Facility. The resulting Gender

of inmates housed that will be housed at each Facility, as well as the increase/decrease of the Population and BSCC Rated Capacity are shown in the diagrams above.
2. Mira Loma (ML) remains closed in some Options. In that situation, no data is included in the column since there is no “change.”
3. New Jail Facilities included in the Options are indicated by the yellow “Facility” symbol at the top of the column. These include PDC CCTF, PDC W and CCTF.
4. Shading in a Facility column indicates that that Facility is not included in this Option.

Mental Health Treatment
Breakdown of Beds in CCTF

Align Housing Types with Inmate
Population

Reduce Crowding –
Increase Area per Inmate

Construction Cost –
Compared to Other Options

Operating Costs –
Compared to Other Options

$1.317B

100% BSCC Rated Capacity

FINAL (7.5.2013)
Figure 4.6: New Consolidated Correc  onal Treatment Facility New Women’s Village at Pitchess Deten  on Center
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No. of Beds
Mental Health

Inpatient Crisis Beds 60
Intensive Care Beds 200

Outpatient High Observation Beds 840
Outpatient Step down Beds 2,235

Substance Abuse
Intensive Treatment Program 500

Medical
Medical Outpatient Specialty Housing 450

Total Treatment Beds 4,285

General Population
1,350 High Security Flexible Single Cells 1,350
150 High Security Flexible Double Cells 300

Total Facility Beds 5,935*
*Proposed Operating Capacity does not include Crisis Beds

Security Classification
% of

Inmates
% of Cell or
Bed Type Housing Type

High to High Medium 54.0% 58.1% Single or Double Cell
Medium to Low 46.0% 41.9% Dormitory or Barrack

JAIL PLAN OPTIONS

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

4.10 OPTION 2

New Consolidated CorrecƟ onal Treatment 
Facility and No New Women’s Facility
4.10.1 CriƟ cal Needs Components

1. AŌ er construcƟ on of the new Consolidated CorrecƟ onal Treatment 
Facility (CCTF), close and demolish Men’s Central Jail.

2. Construct new Consolidated CorrecƟ onal Treatment Facility (see 
program below) including 1,650 high security fl exible general 
populaƟ on beds and below grade parking for 400 vehicles.

3. At compleƟ on of the new CCTF, move high and high medium security 
risk general populaƟ on inmates into Twin Towers.

4. More closely align cell and bed types with inmate populaƟ on by 
security classifi caƟ on.

5. Reduce crowding within the jail system. Eliminate 2,727 ‘non-
tradiƟ onal’ triple bunks and dayroom bunks and add 767 BSCC 
rated beds to the system. Reduce jail system percentage of BRC from 
131.7% to 124.5%.

OpƟ on 2

• Concentrates construcƟ on 
at a single locaƟ on

• Addresses comprehensive 
mental health treatment 
in a consolidated facility

• Does not provide a 
women’s facility to 
address the housing and 
program needs of longer 
term inmates

• Longest Ɵ me frame to 
start seeing changes in 
the jail system

• Does not allow County to 
take advantage of AB 900 
and SB 1022 state grants

• Leaves MLDC unused
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JAIL PLAN OPTIONS

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

4.10.2 AddiƟ onal Components
1. Convert Century Regional DetenƟ on Facility from all female  
 to male/female facility.

o Female IRC to remain at CRDF.

o Modifi caƟ ons to create male inmate entry.

o Modifi caƟ ons to separate male and female inmates.

2. Construct new off -site parking structure to replace exisƟ ng  
 parking structure at the locaƟ on of the new CCTF at the   
 Downtown site.

3. Construct new boiler plant for Twin Towers CorrecƟ onal   
 Facility at the Downtown site.

4. Construct replacement bus maintenance/transportaƟ on  
 facility, bus access road/yard and surface parking at the   
 Downtown site.

4.10.3 EsƟ mated Project Cost
Construct New Consolidated CorrecƟ onal Treatment Facility at the 
Downtown Site:

5,935 bed CCTF including 1,650 high security general populaƟ on beds

Off -site parking structure

Central Plant

Bus Maintenance/TransportaƟ on Facility

Surface parking

DemoliƟ on of MCJ

Total EsƟ mated Cost for CCTF Downtown…..$1.44 Billion

Total EsƟ mated Project Cost OpƟ on 2…..$1.487 Billion

*The County should evaluate potenƟ al for $80M SB 1022 Grant when the 
guidelines are issued.
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Option 2
New Consolidated Correctional Treatment Facility

No New Women’s Facility

PDC E PDC N PDC S PDC CCTF PDC W NCCF MCJ CCTF TT CRDF ML IRC LCMC TT CTC

Gender of Population
at Each Facility

Male Inmates
Female Inmates

Increase or Decrease
of Population at Each
Facility

Increased
Capacity
Decreased
Capacity

Increase or Decrease
of BSCC Capacity
Rating at Each Facility

% of BSCC Rating
for March 2013

Proposed % of
BSCC Rating

General Notes:
1. This chart illustrates the impact of this Option on the overall Los Angeles County Jail system by illustrating changes at each individual Jail Facility. The resulting Gender

of inmates housed that will be housed at each Facility, as well as the increase/decrease of the Population and BSCC Rated Capacity are shown in the diagrams above.
2. Mira Loma (ML) remains closed in some Options. In that situation, no data is included in the column since there is no “change.”
3. New Jail Facilities included in the Options are indicated by the yellow “Facility” symbol at the top of the column. These include PDC CCTF, PDC W and CCTF.
4. Shading in a Facility column indicates that that Facility is not included in this Option.

Mental Health Treatment
Breakdown of Beds in CCTF

Align Housing Types with Inmate
Population

Reduce Crowding –
Increase Area per Inmate

Construction Cost –
Compared to Other Options

Operating Costs –
Compared to Other Options

$1.487B

100% BSCC Rated Capacity

FINAL (7.5.2013)
Figure 4.9: New Consolidated Correc  onal Treatment Facility New Women’s Village at Pitchess Deten  on Center
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Downtown CCTF No. of Beds
Mental Health

Inpatient Crisis Beds 40
Intensive Care Beds 130

Outpatient High Observation Beds 560
Outpatient Step down Beds 1,490

Medical
Medical Outpatient Specialty Housing 300

Total Treatment Beds 2,520

General Population
600 High Security Flexible Single Cells 600

Total Facility Beds 3,120*
*Proposed Operating Capacity does not include Crisis Beds

Pitchess CCTF No. of Beds
Mental Health

Inpatient Crisis Beds 20
Intensive Care Beds 70

Outpatient High Observation Beds 280
Outpatient Step down Beds 745
Substance Abuse

Intensive Treatment Program 500
Medical

Correctional Treatment Center
Medical Outpatient Specialty Housing

40
150

Total Treatment/Facility Beds 1,805*
*Proposed Operating Capacity does not include CTC or Crisis Beds

JAIL PLAN OPTIONS

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

4.11 OPTION 3

New Consolidated CorrecƟ onal Treatment 
Facility at PDC and Downtown, and Women’s 
Village at PDC
4.11.1 CriƟ cal Needs Components

1. AŌ er construcƟ on of the new Consolidated CorrecƟ onal Treatment 
Facility (CCTF), close and demolish Men’s Central Jail.

2. Construct new Downtown Consolidated CorrecƟ onal Treatment 
Facility (see program below) including 600 high security fl exible 
general populaƟ on beds and below grade parking for 400 vehicles.

Construct new Pitchess Consolidated CorrecƟ onal Treatment Facility 
(see program below) including a licensed CorrecƟ onal Treatment Center 
to address the needs of North County inmates without transportaƟ on to 
community providers or downtown. 

3. At compleƟ on of the new CCTF, move high and high medium 
security risk general populaƟ on inmates into Twin Towers.

OpƟ on 3

• Addresses comprehensive 
mental health treatment 
with faciliƟ es at both 
inmate populaƟ on 
centers

• PotenƟ al staff  recruitment 
and operaƟ onal cost 
issues with mulƟ ple 
treatment faciliƟ es

• Creates new women’s 
facility at PDC to address 
the housing and program 
needs of longer term 
inmates

• Maximizes AB 900 state 
grant

• Most female inmates 
housed 40 miles from 
downtown faciliƟ es

• Leaves MLDC unused
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Security Classification
% of

Inmates
% of Cell or
Bed Type Housing Type

High to High Medium 54.0% 53.0% Single or Double Cell
Medium to Low 46.0% 47.0% Dormitory or Barrack

JAIL PLAN OPTIONS

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

4. More closely align cell and bed types with inmate populaƟ on by 
security classifi caƟ on.

5. Reduce crowding within the jail system. Eliminate 2,727 ‘non-
tradiƟ onal’ triple bunks and dayroom bunks and add 873 BSCC 
rated beds to the system. Reduce jail system percentage of BRC from 
131.7% to 124.2%.

4.11.2 AddiƟ onal Components
1. Construct new Women’s Village at Pitchess DetenƟ on Center  
 for 1,156 female inmates consistent with AB 900 grant.

2. Convert Century Regional DetenƟ on Facility from all female  
 to male/female facility.

o Female IRC to remain at CRDF.

o Modifi caƟ ons to create male inmate entry.

o Modifi caƟ ons to separate male and female inmates.

3. Construct new off -site parking structure to replace exisƟ ng  
 parking structure at the locaƟ on of the new CCTF at the   
 Downtown site.

4. Construct new boiler plant for Twin Towers CorrecƟ onal   
 Facility at the Downtown site.

5. Construct replacement bus maintenance/transportaƟ on  
 facility, bus access road/yard and surface parking at the   
 Downtown site.

4.11.3 EsƟ mated Project Cost
Construct New Consolidated CorrecƟ onal Treatment Facility at the 
Downtown Site:

3,120 bed CCTF including 600 high security general populaƟ on beds

Off -site parking structure

Central Plant

Bus Maintenance/TransportaƟ on Facility

Surface parking

DemoliƟ on of MCJ

Total EsƟ mated Cost for CCTF Downtown…..$914.7 Million
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Construct New Consolidated CorrecƟ onal Treatment Facility at    
Pitchess DetenƟ on Center:

1,805 bed CCTF

Total EsƟ mated Cost for CCTF at Pitchess…..$383.6 Million

Construct New Women’s Village at Pitchess DetenƟ on Center

 County EsƟ mate of ConstrucƟ on Cost with escalaƟ on   
 $245.5 Million

 AB 900 Grant AllocaƟ on       
 ($100.0 Million)

 Total EsƟ mated Cost for Women’s Village at PDC…..$145.5 Million

Total EsƟ mated Project Cost OpƟ on 3…..$1.493 Billion

*The County should evaluate potenƟ al for $80M SB 1022 Grant when the 

guidelines are issued.
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Option 3
New Consolidated Correctional Treatment Facility at Pitchess and Downtown

New Women’s Village at Pitchess Detention Center

PDC E PDC N PDC S PDC CCTF PDC W NCCF MCJ CCTF TT CRDF ML IRC LCMC TT CTC

Gender of Population
at Each Facility

Male Inmates
Female Inmates

Increase or Decrease
of Population at Each
Facility

Increased
Capacity
Decreased
Capacity

Increase or Decrease
of BSCC Capacity
Rating at Each Facility

% of BSCC Rating
for March 2013

Proposed % of
BSCC Rating

General Notes:
1. This chart illustrates the impact of this Option on the overall Los Angeles County Jail system by illustrating changes at each individual Jail Facility. The resulting Gender

of inmates housed that will be housed at each Facility, as well as the increase/decrease of the Population and BSCC Rated Capacity are shown in the diagrams above.
2. Mira Loma (ML) remains closed in some Options. In that situation, no data is included in the column since there is no “change.”
3. New Jail Facilities included in the Options are indicated by the yellow “Facility” symbol at the top of the column. These include PDC CCTF, PDC W and CCTF.
4. Shading in a Facility column indicates that that Facility is not included in this Option.

Mental Health Treatment
Breakdown of Beds in CCTF

Align Housing Types with Inmate
Population

Reduce Crowding –
Increase Area per Inmate

Construction Cost –
Compared to Other Options

Operating Costs –
Compared to Other Options

$1.493B

100% BSCC Rated Capacity

FINAL (7.5.2013)
Figure 4.12: New Consolidated Correc  onal Treatment Facility New Women’s Village at Pitchess Deten  on Center
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No. of Beds
Mental Health

Inpatient Crisis Beds 60
Intensive Care Beds 200

Outpatient High Observation Beds 840
Outpatient Step down Beds 2,235

Substance Abuse
Intensive Treatment Program 500

Medical
Medical Outpatient Specialty Housing 450

Total Treatment Beds 4,285

General Population
1,050 High Security Flexible Single Cells 1,050
150 High Security Flexible Double Cells 300

Total Facility Beds 5,635*
*Proposed Operating Capacity does not include Crisis Beds

Security Classification
% of

Inmates
% of Cell or
Bed Type Housing Type

High to High Medium 54.0% 55.0% Single or Double Cell
Medium to Low 46.0% 45.0% Dormitory or Barrack

JAIL PLAN OPTIONS

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

4.12 OPTION 4

New Consolidated CorrecƟ onal Treatment 
Facility, Modernize/Re-Open Mira Loma 
DetenƟ on Facility, New Women’s Village at 
PDC and Close PDC East
4.12.1 CriƟ cal Needs Components

1. AŌ er construcƟ on of the new Consolidated CorrecƟ onal Treatment 
Facility (CCTF), close and demolish Men’s Central Jail.

2. Construct new Consolidated CorrecƟ onal Treatment Facility (see 
program below) including 1,350 high security fl exible general 
populaƟ on beds and below grade parking for 400 vehicles.

3. At compleƟ on of the new CCTF, move high and high medium security 
risk general populaƟ on inmates into Twin Towers.

4. More closely align cell and bed types with inmate populaƟ on by 
security classifi caƟ on.

5. Reduce crowding within the jail system. Eliminate 2,727 ‘non-
tradiƟ onal’ triple bunks and dayroom bunks and add 1,737 BSCC 
rated beds to the system. Reduce jail system percentage of BRC from 
131.7% to 120.3%.

OpƟ on 4

• Addresses comprehensive 
mental health treatment 
in a consolidated facility

• Creates new women’s 
faciliƟ es at PDC and MLDC 
to address the housing 
and program needs of 
longer term inmates

• Maximizes AB 900 state 
grant

• Opportunity to create 
a variety of seƫ  ngs 
for longer term female 
inmates

• Creates excess capacity 
for female inmates

• Female inmates housed 
40-70 miles from 
downtown faciliƟ es

• Modernizes 50 year old 
buildings at MLDC

• Closes PDC East, the 
oldest facility in the jail 
system
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4.12.2 AddiƟ onal Components
1. Construct new Women’s Village at Pitchess DetenƟ on Center for 

1,156 female inmates consistent with AB 900 grant.

2. Modernize and re-open Mira Loma for 1,156 female inmates.

3. Convert Century Regional DetenƟ on Facility to an all-male inmate 
facility.

4. Close Pitchess DetenƟ on Center East.

5. Construct new off -site parking structure to replace exisƟ ng parking 
structure at the locaƟ on of the new CCTF at the Downtown site.

6. Construct new boiler plant for Twin Towers CorrecƟ onal Facility at 
the Downtown site.

7. Construct replacement bus maintenance/transportaƟ on facility, bus 
access road/yard and surface parking at the Downtown site.

4.12.3 EsƟ mated Project Cost
Construct New Consolidated CorrecƟ onal Treatment Facility at the 
Downtown Site:

5,635 bed CCTF including female IRC and 1,350 high security general 
populaƟ on beds

Off -site parking structure

Central Plant

Bus Maintenance/TransportaƟ on Facility

Surface parking

DemoliƟ on of MCJ

Total EsƟ mated Cost for CCTF Downtown…..$1.37 Billion

Construct New Women’s Village at Pitchess DetenƟ on Center

 Modifi ed County EsƟ mate of ConstrucƟ on Cost with escalaƟ on  
 $245.5 Million

 AB 900 Grant AllocaƟ on       
 ($100.0 Million)

 Total EsƟ mated Cost for Women’s Village at PDC…..$145.5 Million

Modernize and Re-Open Mira Loma for 1,056 Female Inmates

 County EsƟ mate of ConstrucƟ on Cost with escalaƟ on $51.9 Million

Total Cost to Re-Open Mira Loma…..$51.9 Million

Total EsƟ mated Project Cost OpƟ on 4…..$1.617 Billion

*The County should evaluate potenƟ al for $80M SB 1022 Grant when the 
guidelines are issue
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MLDC Scope of Work

• Renovate exisƟ ng 
barracks

• Two new barracks
• New medical clinic
• Renovate kitchen, 

dining, laundry, inmate 
processing

• Hazardous materials 
abatement

• Steam plant repairs 
and infrastructure 
upgrades

• ADA compliance 
upgrades
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Option 4
New Consolidated Correctional Treatment Facility, Modernize/Re Open Mira Loma Detention Facility

New Women’s Village at PDC and Close PDC East

PDC E PDC N PDC S PDC CCTF PDC W NCCF MCJ CCTF TT CRDF ML IRC LCMC TT CTC

Gender of Population
at Each Facility

Male Inmates
Female Inmates

Increase or Decrease
of Population at Each
Facility

Increased
Capacity
Decreased
Capacity

Increase or Decrease
of BSCC Capacity
Rating at Each Facility

% of BSCC Rating
for March 2013

Proposed % of
BSCC Rating

General Notes:
1. This chart illustrates the impact of this Option on the overall Los Angeles County Jail system by illustrating changes at each individual Jail Facility. The resulting Gender

of inmates housed that will be housed at each Facility, as well as the increase/decrease of the Population and BSCC Rated Capacity are shown in the diagrams above.
2. Mira Loma (ML) remains closed in some Options. In that situation, no data is included in the column since there is no “change.”
3. New Jail Facilities included in the Options are indicated by the yellow “Facility” symbol at the top of the column. These include PDC CCTF, PDC W and CCTF.
4. Shading in a Facility column indicates that that Facility is not included in this Option.

Mental Health Treatment
Breakdown of Beds in CCTF

Align Housing Types with Inmate
Population

Reduce Crowding –
Increase Area per Inmate

Construction Cost –
Compared to Other Options

Operating Costs –
Compared to Other Options

$1.617B

100% BSCC Rated Capacity

FINAL (7.5.2013)
Figure 4.15: New Consolidated Correc  onal Treatment Facility New Women’s Village at Pitchess Deten  on Center
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DELIVERY SCHEDULE
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FINAL (7.5.2013)

 5.1 OVERVIEW
The following Jail Plan OpƟ ons Ɵ melines represent ‘conceptual level’ 
summary milestone schedules for implementaƟ on / delivery of each Jail Plan 
OpƟ on described in the previous chapter of this report (Chapter 4).  They 
provide overall approximate duraƟ ons in terms of the number of years / 
months required to accomplish the major phases necessary to implement 
the opƟ ons, and show the start-to-fi nish relaƟ onships between the various 
phases, including the steps within the phases.  

Each Ɵ meline / delivery schedule generally includes the following Phases / 
(Tasks) following Board approval and direcƟ on to move forward with program 
implementaƟ on for the selected Jail Plan OpƟ on:

PRE-CONSTRUCTION PHASE:

SolicitaƟ on and award of consultant contracts for planning and 
design of faciliƟ es

Design and regulatory approvals of faciliƟ es

Bid and award of construcƟ on contracts

CONSTRUCTION PHASE

ConstrucƟ on (including demoliƟ on and/or renovaƟ on) of faciliƟ es

POST-CONSTRUCTION / OCCUPANCY PHASE

PreparaƟ on of faciliƟ es for occupancy (staffi  ng, furniture, fi xtures 
and equipment delivery and set-up)

Transfer of inmates to new faciliƟ es

ASSUMPTIONS:

For the purpose of generaƟ ng the Ɵ melines for the opƟ ons, January 
1, 2014 was used as an assumed start date.

Jail Plan OpƟ ons Ɵ melines / delivery schedules assume conƟ nuous 
acƟ on and follow-through from phase to phase without unanƟ cipated 
delays.

5.2 METHODOLOGY
The Ɵ meline / delivery schedules for the Jail Plan OpƟ ons were determined 
based on Vanir’s extensive historical knowledge of and experience with 
implementaƟ on of similar jail and prison faciliƟ es construcƟ on programs.  We 
also reviewed and considered the Ɵ melines that the Sheriff ’s Department 
FaciliƟ es Bureau had previously developed for other proposed Jail Plan 
OpƟ ons, some of which share common grounds with the opƟ ons presented 
in this report.  

“...The following Jail Plan OpƟ ons 
Ɵ melines represent ‘conceptual 
level’ summary milestone 
schedules for implementaƟ on. 
They provide overall approximate 
duraƟ ons...”

“...The Ɵ meline / delivery 
schedules for the Jail Plan 
OpƟ ons were determined based 
on Vanir’s extensive historical 
knowledge of and experience with 
implementaƟ on of similar jail 
and prison faciliƟ es construcƟ on 
programs...”
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Demolish MCJ and construct new
replacement bus maintenance/
transportation facility, bus access
road/yard and surface parking at
MCJ site

2018 2019 2020 2021 2022 20232014 2015 2016 2017
OPTIONS 1A, 1B, 3 and 4 SUMMARY TIMELINES / DELIVERY SCHEDULES

PROGRAM PHASE
PRE CONSTRUCTION

CONSTRUCTION
POST CONSTRUCTION / MOVE IN

DELIVERY SCHEDULE

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

5.3 TIMELINE / DELIVERY SCHEDULE – SUMMARY
The Ɵ meline / delivery schedule for each of the Jail Plan OpƟ ons are provided 
as detailed GanƩ  charts on the following pages.  In addiƟ on to the common 
factors noted above in 5.1 Overview, there are other commonaliƟ es within 
the overall Ɵ melines across the various Jail Plan OpƟ ons:

All opƟ ons have fi nal compleƟ on occurring by July 2023.  This 
includes compleƟ on of the last phase of construcƟ on, which is the 
demoliƟ on of both Men’s Central Jail (MCL) towers and construcƟ on 
of a replacement bus maintenance / transportaƟ on facility, bus 
access road/yard and surface parking at the old MCJ site.

OpƟ ons 1A, 1B, 3 and 4 overall Ɵ melines are the same for the major 
program phases consisƟ ng of Pre-ConstrucƟ on, ConstrucƟ on and 
Post-ConstrucƟ on/Move-In.  The details within these three phases 
diff er based on the specifi c faciliƟ es proposed; and these specifi cs 
are shown on the detailed GanƩ  charts on the following pages.

“...All opƟ ons have fi nal 
compleƟ on occurring by July 
2023...”

“...OpƟ ons 1A, 1B, 3 and 4 overall 
Ɵ melines are the same for the 
major program phases consisƟ ng 
of Pre-ConstrucƟ on, ConstrucƟ on 
and Post-ConstrucƟ on/Move-
In...”
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Demolish MCJ and construct new
replacement bus maintenance/
transportation facility, bus access
road/yard and surface parking at
MCJ site

2018 2019 2020 2021 2022 20232014 2015 2016 2017
OPTION 2 SUMMARY TIMELINE / DELIVERY SCHEDULE

PROGRAM PHASE
PRE CONSTRUCTION

CONSTRUCTION
POST CONSTRUCTION / MOVE IN

DELIVERY SCHEDULE

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

OpƟ on 2 overall Ɵ meline is diff erent from OpƟ ons 1A, 1B, 3 and 4 
within the Post-ConstrucƟ on/ Move-In Phase in that this phase starts 
about nine (9) months sooner with the preparaƟ on for occupancy 
and transfer of inmates to Century Regional DetenƟ on Facility (CRDF).  
This is due to the fact that this opƟ on does not include construcƟ on 
of any new dedicated faciliƟ es just for females (Pitchess Village and/
or Mira Loma).

5.4 TIMELINE / DELIVERY SCHEDULE – DETAILED 
GANTT CHARTS FOR JAIL PLAN OPTIONS
The following pages include the detailed Ɵ meline / delivery schedule for 
each of the Jail Plan OpƟ ons.

“...OpƟ on 2 overall Ɵ meline does 
not include construcƟ on of any 
new dedicated female faciliƟ es...”
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DELIVERY SCHEDULE
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OpƟ on 1A – New CCTF and Women’s Village at Pitchess
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OpƟ on 1B – New CCTF and Re-Open Mira Loma
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OpƟ on 2 – New CCTF and No New Women’s Facility
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OpƟ on 3 – New CCTF at Pitchess and Downtown, and Women’s Village at Pitchess
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OpƟ on 4 – New CCTF, Re-Open Mira Loma, Women’s Village at Pitchess and Close Pitchess 
DetenƟ on Center East

Fi
gu

re
 5

.7
: O

pƟ
 o

n 
4 

Sc
he

du
le

178

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

5



DELIVERY SCHEDULE

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

5.5 SWING SPACE DURING CONSTRUCTION
1. Swing Space for Housing of Inmates Not Required:  

Swing space for housing of inmates during construcƟ on will not be 
required for implementaƟ on of any of the proposed Jail Plan OpƟ ons 
for the following reasons:

All of the Jail Plan OpƟ ons detailed above include construcƟ on 
of a new Consolidated CorrecƟ onal Treatment Facility (CCTF) at 
the downtown Men’s Central Jail (MCJ) site in a locaƟ on adjacent 
to the footprint of the exisƟ ng MCJ structures.  CompleƟ on of 
construcƟ on of the new CCTF will occur prior to the demoliƟ on 
of the exisƟ ng MCJ faciliƟ es.  

 ConstrucƟ on of the new CCTF downtown will be completed; 
then medical/mental health inmates currently housed in 
Twin Towers CorrecƟ onal Facility (TTCF) will be moved to the 
new CCTF.  Thus, the high and medium security risk general 
populaƟ on inmates can then be transferred to TTCF prior to 
the demoliƟ on of the MCJ faciliƟ es.

OpƟ ons 1A, 1B, 3 and 4 also include construcƟ on of new faciliƟ es 
for female inmates either at Pitchess Village or at Mira Loma, or 
both.  The female inmates will be transferred to either of these 
locaƟ ons prior to moving any male inmates into Century Regional 
DetenƟ on Facility (CRDF).  Therefore, no swing space is needed 
to house the male inmates being transferred from MCJ to CRDF.

OpƟ on 2, which does not move any female inmates to Pitchess 
or Mira Loma, does not require inmate swing space because it 
assumes that the conversion work required to be accomplished 
at CRDF in order to house both male and female inmates can 
occur while the facility is occupied.  The exisƟ ng MCJ will sƟ ll be 
available to house the male inmates unƟ l the conversion at CRDF 
has been completed and male inmates can be transferred there.

2. Swing Space for ExisƟ ng Bus Maintenance Facility and Parking Lot 
at MCJ Site:  

All of the Jail Plan OpƟ ons include demoliƟ on of the exisƟ ng bus 
maintenance facility and parking structure located in the proposed 
footprint of the new downtown CCTF.  Therefore, all opƟ ons include 
the design and construcƟ on of a new 600-space parking structure 
in China Town prior to demoliƟ on of the exisƟ ng parking structure, 
and relocaƟ on of the bus maintenance facility to temporary faciliƟ es.  
AŌ er demoliƟ on of MCJ is complete, construcƟ on of the new 
replacement bus maintenance/transportaƟ on facility, bus access 
road/yard and surface parking will be completed at the former MCJ 
site.

“...Swing space for housing of 
inmates during construcƟ on 
will not be required for 
implementaƟ on of any of the 
proposed Jail Plan OpƟ ons ...”

“...AŌ er demoliƟ on of MCJ is 
complete, construcƟ on of the new 
replacement bus maintenance/
transportaƟ on facility, bus access 
road/yard and surface parking 
will be completed at the former 
MCJ site...”

“...The exisƟ ng MCJ will sƟ ll be 
available to house the male 
inmates unƟ l the conversion at 
CRDF has been completed and 
male inmates can be transferred 
there...”

“...For OpƟ ons 1A, 1B, 3 and 
4, no swing space is needed to 
house the male inmates being 
transferred from MCJ to CRDF...”

“...high and medium security risk 
general populaƟ on inmates can 
then be transferred to TTCF prior 
to the demoliƟ on of the MCJ 
faciliƟ es...”

“...CompleƟ on of construcƟ on of 
the new CCTF will occur prior to 
the demoliƟ on of the exisƟ ng MCJ 
faciliƟ es...”
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