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CELIA ZAVALA
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The Honorable Board of Commissioners
Community Development Commission
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors/Commissioners:

APPROVE PHASE 1A OF THE REVISED EARVIN “MAGIC” JOHNSON PARK
MASTER PLAN PROJECT AND THE COMPTON CREEK STORMWATER AND
URBAN RUNOFF CAPTURE AND REUSE PROJECT, APPROVE BUDGET AND
APPROPRIATION ADJUSTMENT, DELEGATE AUTHORITY TO EXECUTE A
MEMORANDUM OF UNDERSTANDING,
ADOPT, ADVERTISE, AWARD, AND ACCEPT THE PROJECT
(DISTRICT 2) (4 VOTES)

SUBJECT

The recommended actions are to approve the Phase 1A Project of the Revised Earvin
“Magic” Johnson Park Master Plan, and the Compton Creek Stormwater and Urban
Runoff Capture and Reuse project at Earvin “Magic” Johnson Park, approve project
budgets and appropriation adjustment; adopt plans and specifications; allow advertising
for construction bids; and authorize the Community Development Commission to carry
out the project, award and execute a construction contract for the Project and to accept
the Project at completion; delegate authority to execute a Memorandum of
Understanding between the Los Angeles County Flood Control District and the
Community Development Commission; and approve other related actions.
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IT IS RECOMMENDED THAT THE BOARD OF SUPERVISORS:

1

Determine that the Compton Creek Stormwater and Urban Runoff Capture
and Reuse Project is within the scope of the Revised Earvin “Magic” Johnson
Park Master Plan - Phase 1A impacts, which were analyzed in the Addendum
to the Certified Environmental Impact Report, as approved by the Board on
June 6, 2018.

Approve the Phase 1A Project of the Revised Earvin “Magic” Johnson Park
Master Plan and the Compton Creek Stormwater and Urban Runoff Capture
and Reuse Project at Earvin “Magic” Johnson Park at an estimated collective
total project budget of $50,000,000.

Approve the attached appropriation adjustment to transfer in Fiscal Year
2018-19 $10,100,000 from the Public Works General Fund (Unincorporated
Area Stormwater Quality Improvement Program) to the Community
Development Commission (CDC) via the Project and Facilities Development
Fund (PFD) Budget to be used for development and construction of water
conservation components and related costs associated with the Compton
Creek Stormwater and Urban Runoff Capture and Reuse Project at Earvin
“Magic” Johnson Park.

Approve the attached appropriation adjustment to transfer $150,000 in Fiscal
Year 2018-19 from Public Works Measure R Local Return Funds available in
the Second Supervisorial District to the CDC via the PFD Budget to be used
for the design and installation of pedestrian lighting on Wadsworth Avenue
and 126th Street.

Authorize the Director of Parks and Recreation, or his designee, to execute
and if necessary, amend a funding agreement between Parks and Recreation
and the CDC for up to $10,250,000 for the water conservation and pedestrian
lighting components of the Phase 1A of the Revised Earvin “Magic” Johnson
Park Master Plan Project and the Compton Creek Stormwater and Urban
Runoff Capture and Reuse Project at Earvin “Magic” Johnson Park.

Authorize the Community Development Commission to carry out the Phase
1A Project and the Compton Creek Stormwater and Urban Runoff Capture
and Reuse Project at Earvin “Magic” Johnson Park on behalf of the County.

Adopt a Resolution to complete the submission process for a grant
application to the Rivers and Mountains Conservancy (RMC) in the amount of
$3,000,000 for the Magic Johnson Stormwater Management Project.
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8. Delegate authority to the Director of the Department of Parks and Recreation
or his designee, as agent of the County of Los Angeles, to accept the grant,
conduct all negotiations, execute and submit all documents, including, but not
limited to, applications, contracts, agreements, deed restrictions,
amendments, and payment requests, which may be necessary for the
completion of the aforementioned projects.

9. Upon approval of a grant agreement with RMC, approve the attached
appropriation adjustment to transfer $3,000,000 to the CDC via Parks and
Recreation’s Operating Budget, for the Phase 1A Project of the Revised
Earvin “Magic” Johnson Park Master Plan and the Compton Creek
Stormwater and Urban Runoff Capture and Reuse Project.

10. Authorize the Director of Parks and Recreation, or his designee, to execute
and if necessary, amend a funding agreement between Parks and Recreation
and the CDC for up to $3,000,000 of RMC funds for the Phase 1A Project of
the Revised Earvin “Magic” Johnson Park Master Plan and the Compton
Creek Stormwater and Urban Runoff Capture and Reuse Project.

IT IS RECOMMENDED THAT THE BOARD ACTING AS THE GOVERNING BODY OF
THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:

1. Acting as a responsible agency for the Compton Creek Stormwater and
Urban Runoff Capture and Reuse Project, consider the environmental effects
of the project as shown in the Final Environmental Impact Report and
Addendum prepared and certified by the County, as lead agency for the
project; adopt the mitigation monitoring program as applicable, finding that the
mitigation monitoring program is adequately designed to ensure compliance
with the mitigation measures during project implementation; find that there are
no further feasible alternatives or feasible mitigation measures within the
Board's power that would substantially lessen or avoid any significant effect
the project would have on the environment; and determine that the significant
adverse effects of the project have either been reduced to an acceptable level
or are outweighed by the specific considerations of the project, as outlined in
the environmental findings of fact and statement of overriding considerations
previously adopted by the County for the Earvin “Magic” Johnson Park Master
Plan.

2. Authorize the Chief Engineer, or his designee, to execute and if necessary
amend a 5-year Memorandum of Understanding with the Community
Development Commission
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3. Approve a contribution by the Los Angeles County Flood Control District in an
amount not to exceed $10,900,000 in Fiscal Year 2018-19 to be used for the
construction of water conservation components and related costs associated
with the Compton Creek Stormwater and Urban Runoff Capture and Reuse
Project at Earvin “Magic” Johnson Park.

IT IS RECOMMENDED THAT THE BOARD OF COMMISSIONERS OF THE
COMMUNITY DEVELOPMENT COMMISSION:

1. Authorize the Community Development Commission to carry out the Phase
1A Project and the Compton Creek Stormwater and Urban Runoff Capture
and Reuse Project at Earvin “Magic” Johnson Park on behalf of the County.

2. Adopt the plans and specifications for the Phase 1A Project and the Compton
Creek Stormwater and Urban Runoff Capture and Reuse Project at Earvin
“Magic” Johnson Park that are on file with the CDC’s Construction
Management Unit for the Project.

3. Instruct the Executive Officer of the Board to advertise the project for bids to
be received and opened on August 23, 2018, in accordance with the attached
Instruction Sheet for Publishing Legal Advertisements.

4. Delegate authority to the Executive Director, or her designee, to make the
determination that a bid is nonresponsive and to reject a bid on that basis; to
award to the next lowest responsive and responsible bidder; to waive
inconsequential and nonmaterial deficiencies in bids submitted; to reject and
rebid, if necessary; and to determine in accordance with the applicable
contract and bid documents, whether the apparent lowest responsive and
responsible bidder has satisfied all conditions for contract award. Upon such
determination, authorize the Executive Director, or her designee, to award
and execute the construction contract following approval as to form by County
Counsel, to the apparent lowest responsive and responsible bidder, if the low
bid can be awarded within the approved estimated construction budget of
$37,210,165, to establish the effective date of the contract upon receipt by
the Community Development Commission of acceptable performance and
payment bonds and evidence of required contractor insurance, and to take all
other actions necessary and appropriate to complete the Project.

5. Authorize the Executive Director, or her designee, upon determination and, as
necessary and appropriate, to terminate the contractor’s right to proceed with
the performance of the contract or to terminate the contract for convenience.



The Honorable Board of Supervisors/Commissioners
July 24, 2018
Page 5

6. Approve a contingency amount equal to 10% of the construction contract
amount using the Project funds for unforeseen Project cost and authorize the
Executive Director, or her designee, to approve individual changes or
additions in the work being performed under the contract and use the
contingency amount for such changes or additions pursuant to the authority
and subject to the limitations set forth in California Public Contracting Code
Section 20142.

7. Authorize the Executive Director, or her designee, to approve and accept the
Project at completion on behalf of the County.

8. Authorize the Executive Director, or her designee, to execute a
5-year Memorandum of Understanding with the Los Angeles County Flood
Control District to transfer an amount not to exceed $10,900,000 for
construction of water conservation components and related costs associated
with the Compton Creek Stormwater and Urban Runoff Capture and Reuse
Project at Earvin “Magic” Johnson Park.

9. Authorize the Executive Director, or her designee, to execute and if
necessary, amend a funding agreement with the Department of Parks and
Recreation for up to $10,250,000 for development and construction of water
conservation components and related costs associated with Phase 1A of the
Revised Earvin “Magic” Johnson Park Master Plan and the Compton Creek
Stormwater and Urban Runoff Capture and Reuse Project at Earvin “Magic”
Johnson Park.

10.Authorize the Executive Director, or her designee, to execute and if
necessary, amend a funding agreement with the Department of Parks and
Recreation for up to $3,000,000 for the Phase 1A Project of the Revised
Earvin “Magic” Johnson Park Master Plan and the Compton Creek
Stormwater and Urban Runoff Capture and Reuse Project.

11.Authorize the Executive Director, or her designee, to accept and incorporate
up to $3,150,000 into the Commission’s approved Fiscal Year 2018-2019
budget as needed, consisting $3,000,000 of RMC funds and $150,000 of
Measure R Local Return Funds.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The recommended actions are to approve the Phase 1A Project of the Revised Master
Plan and the Compton Creek Stormwater and Urban Runoff Capture and Reuse Project
at Earvin “Magic” Johnson Park (Stormwater Project) and budget; adopt plans and
specifications, advertise for construction bids, and authorize the Executive Director of
the Community Development Commission (CDC) or her designee to award and execute
a construction contract for the projects; allow the Los Angeles County Flood Control
District (LACFCD) to enter into a 5-year Memorandum of Understanding (MOU) with
CDC and allow the transfer of funding from various sources to fully fund both projects.

The Department of Public Works (DPW) has reviewed this Board Letter and supports
the recommended actions.

Background

Earvin “Magic” Johnson Park (Park) is located at 905 East El Segundo Blivd, in the
unincorporated community of Willowbrook, and was identified in the 2016 Countywide
Parks and Recreation Needs Assessment as an area of high park need.

On July 18, 2017, the Board directed the Director of the
DPW to work collaboratively with the Director of the Department of Parks and
Recreation (DPR) and the Executive Director of CDC to explore the incorporation of
appropriate water quality and conservation strategies that divert and clean water
consistent with LACFCD'’s planning efforts.

On June 6, 2018, the Board approved a Revised Master Plan featuring major changes
to the original master plan, including the retention of the South Lake, the implementation
of a stormwater treatment/recycled water system, and the replacement of the proposed
South Agency Headquarters with a cultural complex consisting of facilities for the arts
on the former Ujima Village Apartment Complex site.

The Stormwater Project scope, which is a part of Revised Master Plan, includes the
construction of water conservation elements, including the storm drain diversion
structure, stormwater treatment system, lake improvements for water storage, and a
water re-use system. The Stormwater Project would divert wet and dry weather run-off
from a nearby storm drain into the Park where it can be treated and cleaned, and then
pumped into the South Lake and/or used to irrigate the Park. The Stormwater Project’s
estimated cost is $21,000,000.

DPW has determined that the Stormwater Project is both cost-effective and has high
water resiliency value in that it is a multi-benefit project that will increase water
conservation, reduce flood risk and improve the recreational amenities available in a
disadvantaged community, in furtherance of the County’'s MS4 water quality compliance
efforts.



The Honorable Board of Supervisors/Commissioners
July 24, 2018
Page 7

The proposed scope of the Phase 1A Project of the Revised Master Plan consists of
redesigning up to 30 acres of the Park to include a new community event center,
children’s play areas, drought tolerant landscaping, picnic areas, pedestrian walkways,
lighting, and lake improvements. The estimated total project budget for both the Phase
1A Project and the Stormwater Project is $50,000,000.

Plans and specifications have been completed. We are recommending that the Board
adopt and advertise the plans for construction bids as required under the Public
Contract Code.

Both projects will be combined into one construction bid solicitation and contract for
economy and efficiency reasons.

In order to expedite the delivery of the project, it is recommended that the Board
authorize the Executive Director of CDC, or her designee, to award and execute a
construction contract with the lowest responsive and responsible bidder if the low bid
can be awarded within the total project budget approved by the Board.

In addition, authority is requested for the Executive Director, or designee, to approve
individual changes or additions in the work being performed under the contract using
the contingency amount for such changes or additions, pursuant to the authority and
subject to the monetary limitations set forth in California Public Contract Code section
20142.

CDC anticipates starting construction for the Phase 1A and Stormwater Projects in the
Fall of 2018 and completing construction by Spring of 2020.

Green Building/Sustainable Design

The proposed Phase 1A Project includes the community events center building which is
being designed to achieve a LEED Gold certification from the U.S. Green Building
Council (USGBC). In addition, the landscape design is following sustainability practices
to achieve a Sites certification from USGBC.
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IMPLEMENTATION OF STRATEGIC PLAN GOALS

The County Strategic Plan supports the provisions of Strategy 11.2, Support the
Wellness of Our Communities and Objective 11.2.2, Expand Access to Recreational and
Cultural Opportunities, Strategy 11.3, Make Environmental Sustainability our Daily
Reality and Objective 11.3.1, Improve Water Quality, Reduce Water Consumption, and
Increase Water Supplies, and Strategy I1.3, Pursue Operational Effectiveness, Fiscal
Responsibility, and Accountability and Objective IIl.3.1, Maximize Revenue. The
recommended actions ensure that the Park will be an improved venue for individuals
and families to exercise, relax, enjoy the outdoors, and participate in cultural activities in
the midst of an urban setting. The recommended actions also support the capacity to
sustain essential services through proactive and prudent fiscal policies and stewardship
by the development of cooperative partnerships to reduce costs and leverage
resources. The recommended actions will result in the improvement of the quality of life
for residents with environmentally sustainable practices by promoting water
conservation and reducing stormwater pollution.

FISCAL IMPACT/FINANCING

The total combined cost of the projects is estimated at $50,000,000.

Approval of the recommended actions will bring the total amount of Board-approved
funding to $48,173,000 broken down as follows: $2,000,000 from the Second District's
Utility User Tax and $22,023,000 in Proposition A grant funds available to the Second
District comprised of both excess funds and grants reallocated from closed projects;
$10,100,000 from Public Works General Fund Unincorporated Area Stormwater Quality
Improvement Program, $150,000 of Measure R Local Return funds available in the
Second Supervisorial District, and $3,000,000 of grant funds from the State’'s Water
Quality, Supply, and Infrastructure Improvement Act of 2014 (Proposition 1) and
$10,900,000 from LACFCD.

The remaining balance of $1,827,000 unfunded project costs is anticipated to be funded
from the following sources: an amount from ExxonMobil to cover soil mitigation costs
associated with Phase 1A, and the remaining funds required to fully fund the project will
be comprised of discretionary funds available to the Second Supervisorial District. We
will return to the Board for approval of the funds as they become available to the
County.

The $2,000,000 from the Second District's Utility User Tax and $22,023,000 in
Proposition A grant funds were previously approved by the Board in February 2016 and
July 2017, respectively. Funding agreements between DP R and CDC for these funds
have been executed. Sufficient appropriation is included in DPR’s Operating Budget to
transfer funds to CDC in Fiscal Year 2018-19.
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Approval of the recommended appropriation adjustment will transfer $10,100,000 of net
County cost from the Public Works General Fund Fiscal Year 2018-19 Budget under the
Unincorporated Area Stormwater Quality Improvement program and $150,000 of
funding from the Second Supervisorial District's Transportation Improvement Program in
the Measure R Local Return Fund Fiscal Year 2018-19 Budget to CDC via the PFD
budget; and increase DPR’s revenue and other charges to recognize the $3,000,000
Proposition 1 State Grant.

$10,900,000 of Flood Control District funding is already included in the Fiscal Year
2018-2019 Flood Fund and will also be transferred to CDC to partially fund the project.

Approval of a 10% contingency is requested using the same source of funds for
unforeseen costs for the projects. In addition, authority is requested for the Executive
Director, or designee, to approve individual changes or additions in the work being
performed under the contract, using the contingency amount for such changes or
additions, pursuant to the authority and subject to the monetary limitations set forth in
California Public Contract Code section 20142. The 10% contingency will not utilize any
Public Works General Fund Unincorporated Area Stormwater Quality Improvement
Program funds, Measure R Local Return funds, Flood Control District funds, or Rivers
and Mountains Conservancy grant funds, in excess of the amounts from each of those
sources that are allocated for the projects in this Board letter.

Funds allocated by the LACFCD and the unincorporated stormwater funds are to be
utilized for the Stormwater Project. If there are any unused funds at the completion of
the Stormwater Project or expiration of the MOU, whichever comes first, any unspent
monies will be returned to the appropriate source to fund additional stormwater projects.

Operating Budget Impact

Completion of Phase 1A and the Stormwater Projects will increase the operating costs
of both DPR and DPW. DPR and DPW will enter into an operation and maintenance
agreement to memorialize each agencies responsibility within the project. DPR and
DPW will determine the appropriate level for each agency and will work with the Chief
Executive Office to request funding as required.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

On July 18, 2017 the Board delegated authority to DPR to execute a Funding
Agreement with CDC for additional predevelopment services and construction activities
for Phase 1A and to amend such Funding Agreement to incorporate any future
additional funds allocated the County for Phase 1A.
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A standard construction contract will be used that contains terms and conditions
supporting the Board's ordinances and policies, including but not limited to, the County's
Greater Avenues for Independence and General Relief Opportunities for Work
Programs, Contract Language to Assist in Placement of Displaced County Workers, and
Notice to Employees Regarding the Federal Earned Income Credit (Federal Income Tax
Law, Internal Revenue Service Notice 1015). In accordance with the Board's
consolidated Local and Targeted Worker Hire Policy adopted on September 6, 2016,
the Phase 1A Project will require that at least 30 percent of the total California craft
worker hours for construction be performed by Local Residents, and at least 10 percent
be performed by Targeted Workers facing employment barriers.

The plans and specifications include the contractual provisions and material
requirements necessary for the projects and are on file with the CDC's Construction
Management Unit.

As allowed under the Board's Civic Art Policy amended August 11, 2015, the Civic Art
fees apportioned from this project total to about $176,683. These fees will be used to
pay for part of the construction of the amphitheater that will provide a venue for art-
related activities. Infrastructure such as stormwater and floodcontrol work is exempt
from the Civic Art requirement.

The proposed 5-year MOU between LACFCD and CDC will transfer Flood Control
District funds to CDC for the construction of water conservation components, including
the storm drain diversion structure, stormwater treatment system, lake improvements for
water storage, and a water re-use system.

Funds allocated by the LACFCD and the unincorporated stormwater funds are to be
utilized for the Stormwater Project. If there any unused funds at the completion of the
Stormwater Project or expiration of the MOU, whichever comes first, any unspent
monies will be returned to the appropriate source to fund additional stormwater projects.

ENVIRONMENTAL DOCUMENTATION

On February 23, 2016, the Board certified the FEIR for the Master Plan, approved a
Mitigation Monitoring and Reporting Program and Findings and Statement of
Overriding Considerations for capital improvements at the Park and approved the
Master Plan to replace the 1978 Willowbrook State Recreation Area General Plan. On
June 6, 2018, the Board certified the Addendum to the Certified Environmental Impact
Report for the Revised Master Plan which includes the Stormwater Project. DPR has
filed a Notice of Determination with the County Clerk in accordance with Section 21152
of the California Public Resources Code.

In contributing funds and executing the MOU, the LACFCD and CDC are acting as
responsible agencies for the Stormwater Project. The contribution and execution of the
MOU will not have a significant effect on the environment.
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CONTRACTING PROCESS

On September 20, 2016, the Board awarded an architectural contract to AHBE
Landscape Architects to provide initial landscape design and other related services, and
authorized the Executive Director to amend the architectural contract to include
completion of construction documents.

Advertising for construction bids will be in accordance with the enclosed County's
Standard Instruction Sheet for Publishing Legal Advertisements.

As requested by the Board on February 3, 1998, this contract opportunity will be listed
on the "Doing Business with Us" and "Public Works Business Opportunities" websites.
Public Works will also inform the local small business enterprises about this business
opportunity for those certified by the County's Department of Consumer and Business
Affairs.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current services or projects. The proposed actions
will contribute towards the implementation of the Revised Master Plan to reimagine the
Park and provide sustainable, environmentally-needed amenities to the surrounding
communities.
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CONCLUSION

Please return one adopted copy of this Board Letter to the Chief Executive Office,
Community Development Commission of the County of Los Angeles, Department of
Public Works — Stormwater Quality Division, Department of Parks and Recreation, and
County Counsel.

Respectfully submitted,

\ A \““‘ ““‘.“‘:i. ‘ i ;’ -

JOHN WICKER MONIQUE KING-VIEHLAND

Director Executive Director

Department of Parks and Recreation Community Development Commission
Enclosures

c. Chief Executive Office (Chia-Ann Yen)
County Counsel (Mark Yanai, Grace Chang, Casey Yourn)
Department of Parks and Recreations
Department of Public Works (Mark Pestrella)
Executive Office
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COUNTY OF LOS ANGELES DEPT NO: 060

REQUEST FOR APPROPRIATION ADJUSTMENT

DEPARTMENT OF CHIEF EXECUTIVE OFFICER

AUDITOR-CONTROLLER:

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE ACCOUNTING ENTRIES AND AVAILABLE
BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR
FY 2018-19
4 - VOTES

SOURCES

USES
BA DETAIL - SEE ATTACHMENT PAGE 1

BA DETAIL - SEE ATTACHMENT PAGE 1

SOURCES TOTAL $ 13,400,000 USES TOTAL $ 13,400,000

JUSTIFICATION

Appropriation adjustment reflects a transfer of $10.1M from the Public Works General Fund (Unincorporated Area Stormwater Quality
‘Improvement Program) and $150K from Public Works Measure R Local Return Fund to the Project and Facility Development Fund; and increase
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COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT

Chief Executive Office

SOURCES

PUBLIC WORKS
A01-PW-2000-47000

SERVICES & SUPPLIES
DECREASE APPROPRIATION

PUBLIC WORKS - MEASURE R LOCAL RETURN FUND
CN5-PW-2000-47000

SERVICES & SUPPLIES

DECREASE APPROPRIATION

PROJECT AND FACILITY DEVELOPMENT
A01-CF-96-9911-10190

OPERATING TRANSFERS IN
INCREASE REVENUE

PARKS AND RECREATION
A01-PK-88-8810-27640
STATE-SPECIAL GRANTS
INCREASE REVENUE

SOURCES TOTAL

G # 007
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FY 2018-19
4 - VOTES

PROJECT AND FACILITY DEVELOPMENT

A01-CF-5500-10190
OTHER CHARGES

10,100,000 INCREASE APPROPRIATION

PUBLIC WORKS - MEASURE R LOCAL RETURN FUND

CN5-PW-6100-47000
OTHER FINANCING USES
150,000 INCREASE APPROPRIATION

PARKS AND RECREATION
A01-PK-5500-27640

OTHER CHARGES
150,000 INCREASE APPROPRIATION
3,000,000

$ 13,400,000 USES TOTAL
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RESOLUTION OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES

APPROVING THE APPLICATION FOR GRANT FUNDS
AND AUTHORIZING THE ACCEPTANCE OF GRANT FUNDS
THROUTH THE WATER QUALITY, SUPPLY, AND INSFRASTRUCTURE
IMPROVEMENT ACT OF 2014 (PROPOSITION 1) GRANT PROGRAM FOR THE
MAGIC JOHNSON STORMWATER MANAGEMENT PROJECT

WHEREAS, the people of the State of California have enacted the Water Quality,
Supply and Infrastructure Improvement Act of 2014 (Proposition 1), which provides funds
for the San Gabriel and Lower Los Angeles Rivers and Mountains Conservancy (RMC)
Grant Program; and

WHEREAS, the RMC has been delegated the responsibility for the administration
of the grant program in its jurisdiction, setting up necessary procedures; and

WHEREAS, said procedures established by the RMC require the Applicant’s
Governing Body to certify by resolution the approval of the Application before submission
of said Application to the State; and

WHEREAS, the Applicant will enter into a contract with the State of California for
the Project;

NOW, THEREFORE, BE IT RESOLVED that the County of Los Angeles Board of
Supervisors hereby:

Approves the filing an application for local assistance funds from the RMC Proposition 1
Grant Program for the County of Los Angeles Department of Parks and Recreation’s
(Applicant) Magic Johnson Stormwater Management Project (Project), located at 905
East El Segundo Boulevard in Los Angeles, under the Water Quality, Supply and
Infrastructure Improvement Act of 2014 (Proposition 1); and

1. Certifies that the Project is consistent with local or regional land use plans or
programs; and

2. Certifies that the Project is consistent with the goals of Proposition 1 including multi-
beneficial and multi-jurisdictional ecosystem and watershed protection projects in
accordance with statewide priorities; and

3. Certifies that the Applicant has or will have sufficient funds to operate and maintain
the Project that is being submitted for funding consideration; and

4. Certifies that the Applicant has reviewed and understands the General Requirements
and General Policies of the RMC Proposition 1 Grant Program Guidelines; and



5. Delegates the authority to Director of Parks and Recreation (or authorized
representatives), as agent of the County of Los Angeles, to conduct all negotiations,
sign and submit all documents, including, but not limited to applications, agreements,
amendments, and payment requests, which may be necessary for the completion of
the Grant Scope; and

6. Agrees to comply with all applicable federal, state and local laws, ordinances, rules,
regulations and guidelines.

The foregoing resolution was adopted on the 2 4™ day of Tory

2018, by the Board of Supervisors of the County of Los Angeles and ex officio the
governing body of all other special assessment and taxing districts, agencies, and
authorities for which said Board so acts.

AcTresnN §
CELIA ZAVALA, Executive Officer-

Clerk of the Board of Supervisors
County of Los Angeles

| Niwn

By ‘
(/Deputy O

APPROVED AS TO FORM:

MARY C. WICKHAM
County Counsel

sy (MEC

Christina Ahgeles
Principal Deputy County Counsel

Ayes: SupecvisacsSolis, Ridlew - Thowus,, Barogr and Kieh |

Noes: None.

Absent; Sy peavisie Bahn




CONSTRUCTION CONTRACT
PHASE IA OF THE EARVIN “MAGIC” JOHNSON PARK AND
THE COMPTON CREEK STORMWATER AND
URBAN RUNOFF CAPTURE AND REUSE PROJECT
APPROVE, ADOPT, AND ADVERTISE
CDC BID NO. 18-063

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for 2 weeks in a
weekly newspaper or ten times in a daily newspaper. Forward three reprints of this
advertisement to The Community Development Commission, Construction Management
Unit, to the attention of Ms. Vivian Saavedra, 700 West Main Street, Alhambra, CA 91801.

OFFICIAL NOTICE
INVITING BIDS

Sealed Bids are hereby requested by the Community Development Commission
(“Commission”) for the Phase 1A of the Earvin “Magic’ Johnson Park and the Compton
Creek Stormwater and Urban Runoff Capture and Reuse Project located at 905 East El
Segundo Boulevard, Los Angeles, CA 90059. Bids will be received at 700 W. Main Street
(Commission Room B), Alhambra, CA 91801 up to and until 2:00 p.m., August 23, 2018.
All bids will be opened and read before the public at the above-mentioned time and
address. Bids must provide full disclosure on False Claim Act violations, pertinent civil
litigation history, criminal convictions, debarments, and labor law/payroll violations on the
forms provided in Part C. Failure to complete these forms may result in a determination
that the bidder is non-responsive and/or not responsible. Bidders shall guarantee their
bid for a minimum of 120 days.

DATE OF BID
SD PROJECT COMMISSION BID NO. OPENING
2 Phase 1A of the Revised 18-063 August 23, 2018

Earvin “Magic” Johnson Park
Master Plan Project and the
Compton Creek Stormwater
and Urban Runoff Capture

and Reuse Project

905 East El Segundo Boulevard
Los Angeles, CA 90059

Contractors interested in bidding are invited to access our website at www.lacdc.org to
download a free copy of the complete Bid Documents. Please contact Vivian Saavedra
if you need assistance downloading the Bid Documents from the website. Bid documents
will be available beginning July 26, 2018 by 5 p.m. Si usted requiere mas informacion
sobre este anuncio, por favor llame a Becky Cerecedes al telefono (626) 586-1789.



http://www.lacdc.org/
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The Commission reserves the right to reject any and all Bids. This solicitation for Bids is
not a contract or commitment of any kind. The Commission is not liable for costs or
expenses incurred in the preparation of the respondents’ Bid. It reserves the right to issue
supplementary information or guidelines related to this Notice to Bid. Notwithstanding
any other provision herein, the Commission reserves the right in its sole discretion to
waive minor technical deficiencies in the bids. The Commission ensures equal
opportunity in the award and performance of any contract to all persons, without regard
to race, color, sex, religion, national origin, ancestry, age, marital status, or disability.

REQUIREMENTS

California Class A Contractor's License

10% Bid Bond Required

100% Performance and 100% Payment Bonds

Completion of the project within 488 Calendar Days

State Prevailing Wage Requirements

Compliance with Senate Bill 854

GAIN/GROW Attestation

Child Support Compliance

Claims History Disclosures

Defaulted Property Tax Reduction Program

Local Small Business Enterprise Preference Program

Local and Targeted Worker Hiring

General Liability Insurance with Additional Insured Endorsement (shall include completed
operations and be on a primary and non-contributory basis

Pollution Liability insurance including coverage for bodily injury, property damages, and
environmental damage

Workers’ Compensation Insurance (shall be statutory and include employer’s liability and
a waiver of subrogation)

Automobile Insurance, coverage shall be on a primary and non-contributory basis
(coverage shall include owned, hired, non-owned, or any auto)

Other related requirements listed in the bid documents

Mandatory job experience required — All bidders responding to this solicitation shall
have completed within the last 10 years preceding the bid due date:

1) At least two ground up new construction of civic, community/publicly oriented type
buildings, OR substantial gut rehabilitation/renovation of two civic, community/publicly
oriented type buildings, OR a combination thereof. Each of these projects shall be
located within California, each will have a total hard cost value in excess of $14 million
dollars, and each with a total of 18,000 square feet or greater. Each of the two qualifying
projects shall have included at least three of the following items: low voltage systems,
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interior acoustical treatments, custom millwork, relocation or construction of
architectural and/or structural walls, fire sprinklers, solar photo voltaic panels,
methane venting system, new finishes (carpet, tile, paint), and/or utility feeds.

2) At least one of the minimum two qualifying projects must have achieved a
Leadership in Energy and Environment Design Gold certification or higher issued by
the US Green Building Council prior to this bid submittal.

3) At least one of the minimum two qualifying projects shall have included 20 acres
of new or renovated drought tolerant landscaping.

4) At least one of the minimum two qualifying projects shall have been constructed
on a brownfield site.

5) At least one of the minimum two qualifying projects shall have included
constructing a new lake or renovating an existing lake with a new planted edge.

6) At least one of the minimum two qualifying projects shall have included a
stormwater capture and recycling system.

Failure to provide completion information in response to the foregoing minimum
requirements shall render the bid non-response. Failure to meet the foregoing
requirements shall result in disqualification of the bid for failure to meet the
mandatory minimum requirements of the bid. However, the Commission, in its
sole discretion, may determine, based upon the information submitted, whether
the bidder meets the requirements set forth above.

All bidders must complete Part C (in its entirety).

PREBID CONFERENCE

The MANDATORY pre-bid conference shall be conducted on Thursday, August 2,
2018, at 10:00 a.m. at the project site located at 905 East El Segundo Boulevard, Los
Angeles, CA 90059.Questions may be submitted in writing by e-mail to
vivian.saavedra@lacdc.org. Questions are due no_later_than 10:00 a.m., Monday,
August 13, 2018. Questions submitted after that time will not be accepted. The project
consists of constructing a new 19,328 square foot Event Center with a LEED Gold
Certification by USGBC, surface parking lots, children’s play areas, children’s splash pad,
picnic areas, seating areas, exercise course, pedestrian walkways, planting and irrigation,
lighting, signage, lake improvements, stormwater treatment, utilities and related
improvements. Contractors are responsible for verifying site & building conditions prior to
submitting their bid.

CELIA ZAVALA, ACTING EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES


mailto:vivian.saavedra@lacdc.org



