
This action is to approve and advertise the project to replace the Circle Drive over Virginia Road 
bridge in the City of San Marino; adopt the plans and specifications; authorize the Director of Public 
Works or her designee to award and execute a consultant services agreement with the apparent 
responsible contractor with the lowest responsive bid for the preparation of a baseline construction 
schedule for a fee not to exceed $5,000 and a construction contract with the responsible contractor 
with the lowest responsive bid; deliver the project; and delegate certain responsibilities to the 
Director of Public Works or her designee to carry out this project.

SUBJECT

August 19, 2014

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

ADOPT, ADVERTISE, AND AWARD
CIRCLE DRIVE OVER VIRGINIA ROAD 

BRIDGE REPLACEMENT PROJECT
IN THE CITY OF SAN MARINO
(SUPERVISORIAL DISTRICT 5)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1.   Approve and advertise the project and adopt the plans and specifications that are on file in the 
Construction Division of the Department of Public Works for a bridge replacement, at an estimated 
construction contract cost between $1,900,000 and $2,700,000.

2.   Instruct the Executive Officer of the Board of Supervisors to advertise for bids in accordance with 
the Instruction Sheet for Publishing Legal Advertisement, and which are to be received before 11 
a.m. on September 16, 2014, in accordance with the Notice Inviting Bids.

ctalamantes
Adopt Stamp

ctalamantes
Typewritten Text
24	August 19, 2014



3.   Authorize the Director of Public Works or her designee to determine whether the bid of the 
apparent responsible contractor with the lowest apparent responsive bid is, in fact, responsive and, if 
not responsive, to determine which apparent responsible contractor submitted the lowest responsive 
bid.

4.   Authorize the Director of Public Works or her designee to award and execute a consultant 
services agreement with the apparent responsible contractor with the lowest responsive bid to 
prepare a baseline construction schedule for a fee not to exceed $5,000, funded by existing project 
funds.  

5.   Authorize the Director of Public Works or her designee to award and execute a construction 
contract with the responsible contractor with the lowest responsive bid within the estimated cost 
range and deliver the project.  

6.   Delegate to the Director of Public Works or her designee the following authority in connection 
with this contract: (1) approve and execute change orders within the same monetary limits delegated 
to the Director of Public Works under Section 2.18.050 of the Los Angeles County Code relative to 
the construction of County buildings; (2) allow substitution of subcontractors and relief of bidders 
upon demonstration of the grounds set forth in Public Contract Code Sections 4100 et seq. and 5100
 et seq., respectively; (3) accept the project upon its final completion; (4) release retention money 
withheld consistent with the requirements of Public Contract Code Sections 7107 and 9203; and (5) 
extend the date and time for the receipt of bids consistent with the requirements of Public Contract 
Code Section 4104.5.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is for the Board to approve and advertise the project; 
adopt the plans and specifications; authorize the Director of Public Works or her designee to award 
and execute a consultant services agreement with the apparent responsible contractor with the 
lowest responsive bid to prepare a baseline construction schedule for a fee not to exceed $5,000 
funded by existing project funds and a construction contract with the responsible contractor with the 
lowest responsive bid; deliver the project; and delegate certain responsibilities to the Director or her 
designee to carry out this project.

The proposed consultant services agreement to prepare a baseline construction schedule that 
conforms to the County of Los Angeles' specifications is critical to successfully manage construction 
activities by both the contractor and the County, and a responsible contractor must be able to 
produce these deliverables.  Bid specifications provide that if the contractor fails to complete 
acceptable deliverables, the Department of Public Works may return to the Board to recommend that 
the contractor be determined nonresponsible and recommend awarding the construction contract to 
the next apparent responsible contractor with the lowest responsive bid contingent on that bidder 
completing deliverables, which conform to the County's specifications.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal 
Sustainability (Goal 1) and Integrated Service Delivery (Goal 3).  The recommended actions will help 
achieve these goals by accelerating the delivery of this project to benefit the City and traveling 
public.
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FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

The estimated construction contract cost to complete this project is in the range of $1,900,000 and 
$2,700,000. The total project cost is estimated to be $3,800,000.  In addition to the construction 
contract cost, the total project cost includes the preparation of plans and specifications, consultant 
services, survey, materials testing, inspection, contract administration, change order contingency, 
and other County services.

The project is entirely within the City of San Marino.  The County will administer the project under the 
Federal Highway Bridge Program covered by Agreement No. 76078 with the State of California.  
Under this program, Federal-aid funds will be used to finance a portion of the project cost.  The City 
will finance the portion of the project cost not reimbursed with Federal-aid funds.

Funding for this project is included in the Fifth Supervisorial District's Road Construction Program in 
the Road Fund Fiscal Year 2014-15 Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This project is part of Public Works' ongoing program for the construction of bridges/tunnels.  It will 
be advertised in accordance with Section 20404 of the State Public Contract Code.  

This project is to be completed in 140 working days. It is estimated the work will start in March 2015 
and be completed in October 2015.

Delegating to the Director or her designee the authority to award and execute this construction 
contract allows an expedited contracting process to obtain a contractor for the bridge replacement.

The contract agreement will be in the form previously reviewed and approved as to form by County 
Counsel.

The award of the contract will not result in unauthorized disclosure of confidential information and will 
be in full compliance with Federal, State, and County regulations. The project specifications contain 
provisions requiring the contractor to comply with terms and conditions supporting the Board's 
ordinances, policies, and programs including, but not limited to:  Reporting of Improper Solicitations, 
Board Policy No. 5.060; Notice to Contract Employees of Newborn Abandonment Law (Safely 
Surrendered Baby Law), Board Policy No. 5.135; Contractor Employee Jury Service Program, Los 
Angeles County Code, Chapter 2.203; Notice to Employees Regarding the Federal Earned Income 
Credit (Federal Income Tax Law, Internal Revenue Service Notice 1015); Contractor Responsibility 
and Debarment, Los Angeles County Code, Chapter 2.202; the Los Angeles County's Child Support 
Compliance Program, Los Angeles County Code, Chapter 2.200; the Los Angeles County's 
Defaulted Property Tax Reduction Program Ordinance, Los Angeles County Code, Chapter 2.206; 
and the standard Board-directed clauses that provide for contract termination or renegotiation.

The State Public Contract Code requires the County to award construction contracts to the 
responsible contractor with the lowest responsive bid, which is defined as the firm that: (1) submits 
the bid with the lowest cost; (2) is deemed by the County to be responsive to specific criteria under 
the solicitation including, but not limited to, licensure, bonding, and insurance requirements; and (3) 
is determined by the County to be a responsible bidder by exhibiting the capability, capacity, 
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experience, trustworthiness, and financial wherewithal to perform the work required under the bid 
solicitation.

To ensure that the contract is awarded to a responsible contractor with a satisfactory history of 
performance, bidders are required to report violations of the False Claims Act, criminal convictions, 
civil litigation, defaulted contracts with the County, complaints filed with the Contractor's State 
License Board, labor law/payroll violations, and debarment actions.  As provided for in Board Policy 
No. 5.140, the information reported by the contractor will be considered before making a 
recommendation to award. 

The plans and specifications include the contractual provisions, methods, and material requirements 
necessary for this project and are on file with Public Works.

ENVIRONMENTAL DOCUMENTATION

On September 18, 2012, Agenda Item 44, the Board found that this project is categorically exempt 
from the provisions of the California Environmental Quality Act.

CONTRACTING PROCESS

This project will be contracted on an open-competitive bid basis.  A recommendation for award by the 
Director or her designee will be made upon review of the bids meeting the criteria established by the 
Board and the State Public Contract Code. The County Local Small Business Enterprise preference 
will not be applied to the determination of the lowest responsive and responsible bidder.  To be 
eligible for the Federal funds financing the majority of this project, Title 49, Code of Federal 
Regulations, requires award to the lowest bidder.

To increase contractor awareness of Public Works' program to contract work out to the private sector, 
this project will be listed on the County's website for upcoming bids.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Circle Drive over Virginia Road is entirely within the City's jurisdictional boundary.  At the conclusion 
of the project, the City will continue to maintain and operate the project at the City's expense.  There 
is no impact on current County services.  When the project is completed, it will have a positive 
impact by providing improved highway facilities, thereby benefiting the City and the traveling public.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.
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GAIL FARBER

Director

c: Chief Executive Office (Rita Robinson) 
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:vr
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