
Public Works is seeking Board approval of four Fire Station Remodel and Refurbishment projects; 
associated project budgets and appropriation adjustment; and authorization to deliver the proposed 
projects using Board approved Job Order Contracts.

SUBJECT

July 21, 2026

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CONSTRUCTION CONTRACT
CONSTRUCTION MANAGEMENT CORE SERVICE AREA

CONSOLIDATED FIRE PROTECTION DISTRICT
FIRE STATION REMODEL AND REFURBISHMENT PROJECTS

APPROVE CAPITAL PROJECTS AND BUDGETS
APPROVE APPROPRIATION ADJUSTMENT

AUTHORIZE USE OF JOB ORDER CONTRACTS
FISCAL YEAR 2026-27

(SUPERVISORIAL DISTRICTS 2, 3, AND 5)
(3-VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1. Find the four proposed Fire Station Remodel and Refurbishment projects exempt from the 
California Environmental Quality Act for the reasons stated in this letter and in the record of the 
projects.

2. Approve the four proposed Fire Station Remodel and Refurbishment projects as follows:  Fire 
Station 58 General Improvements project, Capital Project No. 89059, with a total project budget of 
$1,726,000; Fire Station 70 Privacy and Access-Malibu project, Capital Project No. 89077, with a 
total project budget of $1,226,000; Fire Station 110-Marina del Rey Privacy and Access 
Refurbishment project, Capital Project No. 89020, with a total project budget of $3,410,000; and Fire 



Station 151 Privacy and Access-Glendora project, Capital Project No. 89075, with a total project 
budget of $1,670,000.

3. Approve the appropriation adjustment transferring $3,561,000 of Accumulated Capital Outlay 
Funds from the Fire Districtʹs Privacy and Access Phase II, Capital Project No. 88946, as follows:  
$967,000 to the Fire Station 58 General Improvements project, Capital Project No. 89059; $662,000 
to the Fire Station 70 Privacy and Access-Malibu project, Capital Project No. 89077; $1,040,000 to 
the Fire Station 110-Marina del Rey Privacy and Access Refurbishment project, Capital Project No. 
89020; and $892,000 to the Fire Station 151 Privacy and Access Glendora project, Capital Project 
No. 89075, to fully fund the proposed projects.

4. Authorize the Director of Public Works or his designee to carry out, manage, and deliver the 
projects on behalf of the Consolidated Fire Protection District of Los Angeles County; award and 
execute construction agreements, amendments, and supplements within the same authority and 
limits delegated to the Director of Public Works or his designee by the Board for County Capital 
Improvement Projects; accept the projects; and release retention upon acceptance.

5. Authorize the Director of Public Works or his designee to deliver the proposed projects using 
Board-approved Job Order Contracts. 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to find the four proposed Fire Station Remodel and 
Refurbishment projects exempt from the California Environmental Quality Act (CEQA); approve the 
four capital projects and associated budgets and appropriation adjustment; and authorize Public 
Works to deliver the projects using Board approved Job Order Contracts (JOCs).

The proposed projects will consist of general remodeling and refurbishments of existing Fire Stations 
for site accessibility and all-gender restrooms to provide enhanced and more reliable public services 
to the residents of Los Angeles, Malibu, Marina del Rey, Glendora, and the surrounding 
communities.

The proposed Fire Station 58 General Improvements project is located at 5757 South Fairfax 
Avenue, Los Angeles, CA 90056.  The project would consist of remodeling an existing Captainʹs 
restroom to comply with the Americans with Disabilities Act (ADA), remodeling the kitchen to include 
stainless steel countertops and cabinets, replacing two main vehicle doors serving the apparatus 
room, and waterproofing an exterior portion of the single story building currently impacted by 
efflorescence.

The proposed Fire Station 70 Privacy and Access-Malibu project is located at 3970 Carbon Canyon 
Road, Malibu, CA 90265.  The project would consist of site accessibility remodeling, including 
providing improved access to the existing restroom and remodeling the locker room and restroom 
area to include a private ADA compliant, all-gender restroom with a shower.

The proposed Fire Station 110-Marina del Rey Privacy and Access Refurbishment project is located 
at 4433 Admiralty Way, Marina del Rey, CA 90292.  The project would consist of site accessibility 
improvements to provide ADA compliant parking with a path of travel, dormitory refurbishments, and 
remodeling the locker room and restroom area to include a private ADA compliant, all-gender 
restroom with a shower.
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The proposed Fire Station 151 Privacy and Access-Glendora project is located at 231 West 
Mountain View Avenue, Glendora, CA 91741.  The proposed project would consist of remodeling the 
restroom and shower areas to provide three private ADA compliant, all-gender restrooms with 
showers.

The design and jurisdictional approvals are complete, and Public Works is seeking Board approval to 
deliver the proposed projects using Board-approved JOCs.

If approved, construction of the projects would begin in summer 2026 and be completed by spring 
2027.

Implementation of Strategic Plan Goals
These recommendations support the County Strategic Plan:  North Start 3, Realize Tomorrow's 
Government Today, Focus Area Goal B, Diverse and Inclusive Workforce, Strategy ii, Fairness and 
Equity, by promoting a fair and equitable workplace; and Focus Area Goal F, Flexible and Efficient 
Infrastructure, Strategy ii, Modernize Infrastructure, by renovating and modernizing public 
infrastructure assets that will improve the accessibility and delivery of public services for County 
residents.

FISCAL IMPACT/FINANCING

The aggregate total cost for the proposed projects, including design, plan check, consultant services, 
construction, change order contingency, miscellaneous expenditures, and County services, is 
estimated at $8,032,000, broken down as follows:  $1,726,000 for Fire Station 58 General 
Improvements project, Capital Project No. 89059;  $1,226,000 for the Fire Station 70 Privacy and 
Access-Malibu project, Capital Project No. 89077; $3,410,000 for the Fire Station 110-Marina del 
Rey Privacy and Access Refurbishment project, Capital Project No. 89020; and $1,670,000 for the 
Fire Station 151 Privacy and Access-Glendora project, Capital Project No. 89075.  The project 
schedules and budget summaries for the proposed projects are included in Enclosure A.

The proposed projects were initially funded with $4,471,000 of Accumulated Capital Outlay funds 
from the Consolidated Fire Protection District (Fire District).  Approval of the Fiscal Year 2026-27 
appropriation adjustment (Enclosure B) will transfer an additional $3,561,000 of Accumulated Capital 
Outlay funds from the Fire Districtʹs Privacy and Access Phase II, Capital Project No. 88946, as 
follows:  $967,000 to the Fire Station 58 General Improvements project, Capital Project No. 89059; 
$662,000 to the Fire Station 70 Privacy and Access-Malibu project, Capital Project No. 89077; 
$1,040,000 to the Fire Station 110-Marina del Rey Privacy and Access Refurbishment project, 
Capital Project No. 89020; and $892,000 to the Fire Station 151 Privacy and Access-Glendora 
project, Capital Project No. 89075, to fully fund the proposed projects.  The proposed projects will be 
fully funded with the Fire Districtʹs Accumulated Capital Outlay Fund.

Operating Budget Impact

Following completion of the projects, if approved, the Fire District would fund the associated 
maintenance and operations costs with existing budgetary resources from its Operating Budget.  
There is no net County cost impact associated with the recommended actions.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

In accordance with the Board's Civic Art Policy amended on August 4, 2020, the qualifying proposed 
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projects include 1 percent of the eligible design and construction costs for the Civic Art Allocation, as 
follows:  $7,052 for the Fire Station 58 General Improvements project, $22,634 for Fire Station 110 
Privacy and Access-Marina del Rey Refurbishment project, and $7,695 for the Fire Station 151 
Privacy and Access-Glendora project.  The Fire Station 70 Privacy and Access-Malibu project is 
exempt since the eligible costs are less than $500,000.

The proposed projects are subject to the Board Policy 5.270, Countywide Local and Targeted 
Worker Hiring.

ENVIRONMENTAL DOCUMENTATION

The four separate proposed projects are categorically exempt from CEQA.  The projects consist of 
general refurbishments and remodeling for site accessibility and ADA compliant, all-gender 
restrooms at the four fire stations.

The proposed projects are within certain classes of projects that have been determined not to have a 
significant effect on the environment in that they meet the criteria set forth in Section 15301 (a) and 
15302 of the State CEQA Guidelines and Classes 1 (d) and 2 of the County's Environmental 
Document Reporting Procedures and Guidelines, Appendix G.  The projects include minor 
alterations of existing facilities with negligible or no expansion of use, replacement of features at the 
same site and with the same purpose and capacity, and accessory structures.  

Additionally, each of the proposed projects will comply with all applicable regulations, are not located 
in a sensitive environment, and there are no cumulative impacts, unusual circumstances, damage to 
scenic highways, listing on hazardous waste sites compiled pursuant to Government Code Section 
65962.5, or indications that the proposed projects may cause a substantial adverse change in the 
significance of a historical resource that would make the exemptions inapplicable based on the 
record of the projects.

Upon the Board's approval of the recommended actions, Public Works will file a Notice of Exemption 
for each project with the Registrar-Recorder/County Clerk and with the State Clearinghouse in the 
Office of Land Use and Climate Innovation in accordance with Section 21152 of the California Public 
Resources Code and will post the notices to its website in accordance with Section 21092.2.

CONTRACTING PROCESS

Public Works utilized Board-approved, on-call consultants to complete the design for the projects 
and is requesting Board authorization to carry out the construction using Board approved JOCs.

The proposed project scopes include remodeling and refurbishment work, and Public Works has 
made the determination that the use of JOCs is the most appropriate contracting method to deliver 
the projects.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions will have no impact on other current County services or 
projects.  Fire Stations 58, 70, and 151 will remain operational during construction and the contractor 
will be required to phase and coordinate construction activities with the County to minimize disruption 
of public access and services at the facilities.  Fire Station 110 will be relocated during construction 
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to a temporary facility located at 13483 Fiji Way, Marina del Rey, CA 90292 (Beaches and Harbors 
Dock 52 facility) approximately 1 mile from the existing fire station facility.

Public Works, in conjunction with the Fire District, will take appropriate measures to minimize 
impacts on the Fire District operations and facilities during construction of the projects.

CONCLUSION

Please return one adopted copy of this Board letter to Public Works, Project Management Division I.

MARK PESTRELLA, PE

Director

Enclosures

c: Arts and Culture (Civic Art Division)
Chief Executive Office (Capital Programs 
Division)
County Counsel
Executive Office, Board of Supervisors
Fire Department

Respectfully submitted,

MP:GT:sl
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ENCLOSURE A 

CONSTRUCTION CONTRACT 
CONSTRUCTION MANAGEMENT CORE SERVICE AREA 

CONSOLIDATED FIRE PROTECTION DISTRICT 
FIRE STATION REMODEL AND REFURBISHMENT PROJECTS 

APPROVE CAPITAL PROJECTS AND BUDGETS 
APPROVE APPROPRIATION ADJUSTMENT 

AUTHORIZE USE OF JOB ORDER CONTRACTS 
FISCAL YEAR 2026-27 

(SUPERVISORIAL DISTRICTS 2, 3, AND 5) 
(3-VOTES) 

Page 1 of 4 

FIRE STATION 58 GENERAL IMPROVEMENTS PROJECT (CP 89059) 

I. PROJECT SCHEDULE SUMMARY
Project Activity Scheduled Completion Date 

Project Design Documents February 2026* 

Jurisdictional Approvals  June 2026* 

Construction Start   July 2026 

Substantial Completion  February 2027 

Final Acceptance  April 2027 

*Completed Activity

II. PROJECT BUDGET SUMMARY
Project Activity Proposed Project Budget 

Construction (Job Order Contract) $   649,800 
Change Order Contingency $   95,100 
Civic Art $    7,052 
Plans and Specifications $   55,420 
Consultant Services $   45,815 
Miscellaneous Expenditures $   15,900 
Jurisdictional Review/Plan Check/Permits $   16,208 
County Services $   840,705 
TOTAL $1,726,000 
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CONSTRUCTION CONTRACT 
CONSTRUCTION MANAGEMENT CORE SERVICE AREA 

CONSOLIDATED FIRE PROTECTION DISTRICT 
FIRE STATION REMODEL AND REFURBISHMENT PROJECTS 

APPROVE CAPITAL PROJECTS AND BUDGETS 
APPROVE APPROPRIATION ADJUSTMENT 

AUTHORIZE USE OF JOB ORDER CONTRACTS 
FISCAL YEAR 2026-27 

(SUPERVISORIAL DISTRICTS 2, 3, AND 5) 
(3-VOTES) 
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FIRE STATION 70 PRIVACY AND ACCESS-MALIBU PROJECT (CP 89077)  

 
I. PROJECT SCHEDULE SUMMARY 

Project Activity Scheduled Completion Date 

Project Design Documents    January 2026* 

Jurisdictional Approvals          April 2026* 

Construction Start   August 2026 

Substantial Completion                     November 2026 

Final Acceptance January 2027 

   *Completed Activity 
 

II. PROJECT BUDGET SUMMARY 
Project Activity Proposed Project Budget 

Construction (Job Order Contract) $   406,050 
Change Order Contingency $     58,000 
Plans and Specifications $     55,640 
Consultant Services $     30,100 
Miscellaneous Expenditures $       8,800 
Jurisdictional Review/Plan Check/Permits $     13,560 
County Services $   653,850 
TOTAL  $1,226,000 
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CONSTRUCTION CONTRACT 
CONSTRUCTION MANAGEMENT CORE SERVICE AREA 

CONSOLIDATED FIRE PROTECTION DISTRICT 
FIRE STATION REMODEL AND REFURBISHMENT PROJECTS 

APPROVE CAPITAL PROJECTS AND BUDGETS 
APPROVE APPROPRIATION ADJUSTMENT 

AUTHORIZE USE OF JOB ORDER CONTRACTS 
FISCAL YEAR 2026-27 

(SUPERVISORIAL DISTRICTS 2, 3, AND 5) 
(3-VOTES) 
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FIRE STATION 110-MARINA DEL REY PRIVACY AND ACCESS REFURBISHMENT 
PROJECT (CP 89020) 

 

I. PROJECT SCHEDULE SUMMARY 
Project Activity Scheduled Completion Date 

Project Design Documents     March 2026* 

Jurisdictional Approvals                             June 2026* 

Construction Start                              July 2026 

Substantial Completion    June 2027 

Final Acceptance August 2027 

 *Completed Activity 
 

II. PROJECT BUDGET SUMMARY 
Project Activity Proposed Project Budget 

Construction (Job Order Contract) $2,151,000 
Change Order Contingency $   315,000 
Civic Art $     22,634 
Plans and Specifications $   112,380 
Consultant Services $   114,520 
Miscellaneous Expenditures $     31,100 
Jurisdictional Review/Plan Check/Permits $     33,766 
County Services $   629,600 
TOTAL  $3,410,000 
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CONSTRUCTION CONTRACT 
CONSTRUCTION MANAGEMENT CORE SERVICE AREA 

CONSOLIDATED FIRE PROTECTION DISTRICT 
FIRE STATION REMODEL AND REFURBISHMENT PROJECTS 

APPROVE CAPITAL PROJECTS AND BUDGETS 
APPROVE APPROPRIATION ADJUSTMENT 

AUTHORIZE USE OF JOB ORDER CONTRACTS 
FISCAL YEAR 2026-27 

(SUPERVISORIAL DISTRICTS 2, 3, AND 5) 
(3-VOTES) 
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FIRE STATION 151 PRIVACY AND ACCESS-GLENDORA PROJECT (CP 89075) 
 

I. PROJECT SCHEDULE SUMMARY 
Project Activity Scheduled Completion Date 

Project Design Documents                        January 2026* 

Jurisdictional Approvals     April 2026* 

Construction Start                              July 2026 

Substantial Completion                    December 2026 

Final Acceptance                      February 2027 

   *Completed Activity 
 

II. PROJECT BUDGET SUMMARY 
Project Activity Proposed Project Budget 

Job Order Contract (Construction) $   718,000 
Change Order Contingency $   105,000 
Civic Art $       7,695 
Plans and Specifications $     51,525 
Consultant Services $     54,750 
Miscellaneous Expenditures $     15,500 
Jurisdictional Review/Plan Check/Permits $     17,790 
County Services $   699,740 
TOTAL  $1,670,000 
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BA FORM 10142022

July 21, 2026

AUDITOR-CONTROLLER:

BA DETAIL - SEE ATTACHMENT PAGE 1 BA DETAIL - SEE ATTACHMENT PAGE 1

SOURCES TOTAL USES TOTAL

JUSTIFICATION

AUTHORIZED SIGNATURE JESSICA LINDSEY, ASM III

BOARD OF SUPERVISOR'S APPROVAL (AS REQUESTED/REVISED)

REFERRED TO THE CHIEF ACTION APPROVED AS REQUESTED

EXECUTIVE OFFICER FOR---

RECOMMENDATION APPROVED AS REVISED

AUDITOR-CONTROLLER BY CHIEF EXECUTIVE OFFICER BY

B.A. NO. DATE DATE

Reflects the transfer of $3,561,000 from Capital Project (C.P.) No. 88946 as follows: $967,000 to the Fire Station 58 General Improvements

project, C.P. No. 89059; $662,000 to the Fire Station 70 Privacy and Access-Malibu project, C.P. No. 89077; $1,040,000 to the Fire Station 110-

Marina Del Rey Privacy and Access Refurbishment project, C.P. No. 89020; and $892,000 to the Fire Station 151 Privacy and Access-Glendora

project, C.P. No. 89075, to fully fund the projects.

3,561,000$ 3,561,000$

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE ACCOUNTING ENTRIES AND AVAILABLE

BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HER RECOMMENDATION OR ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFORE

FY 2026-27

3 - VOTES

USESSOURCES

BOARD OF SUPERVISORS

OFFICIAL COPY

REQUEST FOR APPROPRIATION ADJUSTMENT
FIRE DEPARTMENT

COUNTY OF LOS ANGELES
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FIRE DEPARTMENT

PRIVACY & ACCESS PHASE II

J13-CP-6014-65033-88946

CAPITAL ASSETS - B & I

DECREASE APPROPRIATION

FIRE DEPARTMENT

FIRE STATION 58 GENERAL

J13-CP-6014-65033-89059

CAPITAL ASSETS - B & I

INCREASE APPROPRIATION

FIRE DEPARTMENT

FS 70 PRIVACY & ACCESS - MALIBU

J13-CP-6014-65033-89077

CAPITAL ASSETS - B & I

INCREASE APPROPRIATION

FIRE DEPARTMENT

FIRE STATION 110-MARINA DEL REY PRIVACY & ACCESS RFURB

J13-CP-6014-65033-89020

CAPITAL ASSETS - B & I

INCREASE APPROPRIATION

FIRE DEPARTMENT

FS 151 PRIVACY & ACCESS - GLENDORA

J13-CP-6014-65033-89075

CAPITAL ASSETS - B & I

INCREASE APPROPRIATION

SOURCES TOTAL USES TOTAL

FY 2026-27

COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT

3,561,000$ 3,561,000$

SOURCES USES

3,561,000

892,000

3 - VOTES

967,000

662,000

1,040,000
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