



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

MARK PESTRELLA, Director

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
<http://dpw.lacounty.gov>

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

March 7, 2025

IN REPLY PLEASE

REFER TO FILE: **PMI-3**
10502-1-19

TO: Each Supervisor

FROM: Mark Pestrella, PE
for Director of Public Works

**BOARD MOTION OF AUGUST 8, 2023, AGENDA ITEM 17
NORTH HOLLYWOOD HEALTH CENTER
MONTHLY CHANGE ORDER REPORT FOR
FEBRUARY 2025**

As instructed in a Board Motion dated August 8, 2023 (Item 17, Directive 9), the monthly change order report is provided for the North Hollywood Health Center Project pursuant to Public Contract Code Section 20142, which permits delegated authority to execute change orders up to \$750,000 for projects whose original contract value exceeds \$50,000,000.

The increased authority is subject to the limit that the aggregate amount of all such change orders executed under delegated authority shall not exceed 25 percent of the original contract amount as set forth in Public Contract Code Section 20145.

There were no change orders executed under my delegated authority in the month of February 2025 for the North Hollywood Health Center Project (see attached).

If you have any questions, please contact me or your staff may contact Deputy Director Vincent Yu at (626) 458-4010 or vyu@pw.lacounty.gov.

HA:rp

U:\PMDI\health\ph various\no hollywood med ofc_1485_admin\corr\bm\brt 10502-1-19

Attach.

cc: Chief Executive Office
County Counsel
Executive Office, Board of Supervisors

NORTH HOLLYWOOD HEALTH CENTER PROJECT
DELEGATION OF AUTHORITY
FEBRUARY 2025
CHANGE ORDER REPORT

NO.	DATE OF CO	PROJECT COMPONENT	CO NO.	CO TITLE	CO DESCRIPTION	REASON FOR CHANGE	CO/CREDIT SUBMITTED AMOUNT	CO/CREDIT EXECUTED AMOUNT
							Total:	\$0